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Option Construction Cost ($M-2004) 
Annual Operating 
Cost ($M-2004) Risk Level 
Project Duration 
(years) 
TBM Bored Tunnel1) 1,559 6.8 Moderate 12.2 
Drill & Blast Tunnel 1,800 6.8 High 17.8 
Immersed Tube Tunnel 4,810 6.8 High 14.7 
Bridge 4,227 16.9 Extreme 15 
Causeway / Bridge 10,123 4.3 High 18 




Option Construction Cost ($M-2004) 
Annual Operating 
Cost ($M-2004) Risk Level 
Project Duration 
(years) 
TBM Bored Tunnel1) 1,144 7.64 Moderate 12.5 
Drill & Blast Tunnel 2,272 7.64 High 23.8 
Immersed Tube Tunnel 3,814 7.64 High 15 




















































                                                     
1  An option using two TBMs (one starting at each end, and meeting in the middle) is considered later in 











Option Tunnel Dimensions 
Construction Costs1 Annual Operating Cost Project Duration (years) 
$M-2004 $M-2017 $M-2004 $M-2017 2004 2017 
Road option 




















































 1 TBM 2 TBMs 
Number of years of operation 30 33 
Operating costs – rail option 261 287 
Operating costs – road option 229 252 
Difference 32 35 
 
The 2017 construction schedules for both the road and the rail options are longer than the 2004 schedules. The 



















 Rail Option Road Option 
1 TBM 2 TBMs 1 TBM 2 TBMs 
Net Present Value (NPV) of Cash Flows ($ millions) -593 -674 -829 -928 
Internal Rate of Return (IRR) (%) -0.16 -0.34 -0.79 -0.56 

















 Rail Option Road Option 
1 TBM 2 TBMs 1 TBM 2 TBMs 
Total cost ($Current) (millions) 2,188 2,213 2,632 2,657 
Interest during construction (millions) 578 398 692 451 
Total to finance (millions) 2,767 2,611 3,324 3,107 
Assuming that 60% of the Gulf Ferry traffic is diverted to the Fixed Link 
Internal rate of return (IRR) (%) +1.97 +2.20 +1.04 +1.28 
Grant required for an 8% IRR (millions) 1,370 1,430 1,820 1,880 
Assuming that 40% of the Gulf Ferry traffic is diverted to the Fixed Link 
Internal rate of return (IRR) (%) +0.41 +0.62 +0.44 +0.19 
Grant required for an 8% IRR (millions) 1,595 1,655 2,041 2,104 
     
 Lowest   Highest 
 
 













The socio-economic portion of the study was undertaken by the Harris Centre’s Regional Analytics Lab (RAnLab), 
that uses advanced econometric models to estimate the impact of changes on the province’s economy. 
 
As with the Hatch study, the RAnLab study was premised on the fact that 60% of the traffic to the Island of 
Newfoundland is from Quebec and points west, and that the entirety of this traffic would reroute to the Fixed 
Link. The driving distance from Montreal to Deer Lake is longer by only about 120 km if travelling via the Fixed 
Link than via the Gulf Ferry service. When factors associated with “long-haul trips” (rest periods, time waiting 
on the ferry wharf and sailing time) are accounted for, the travel time for the Fixed Link route is on average 4.9 
hours less than the road travel and Gulf Ferry crossing combined. (The map below is from the 2004 Hatch report 




The RAnLab study looks at two potential impacts on the province. The first asks whether rerouting traffic to the 
Fixed Link would affect the cost of imports and/or the competitiveness of exports. It does this by taking 
commercial trucking as a proxy for the economic impact on the province as a whole. The model looks at four 
possible options: whether a truck travels to the Gulf ferry or to the Fixed Link (including the impact of mandatory 
rest stops), and whether the fee structure used is similar to the current Gulf ferry service or that of the Confe-
deration Bridge to Prince Edward Island. (At 13 km, the Confederation Bridge is closer in scale to the proposed 
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This document has been prepared for the titled project or named part thereof and should not be relied upon or 
used for any other project without an independent check being carried out as to its suitability and prior written 
authorization of Hatch being obtained. Hatch accepts no responsibility or liability for the consequence of this 
document being used for a purpose other than the purposes for which it was commissioned. Any person using 
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APPENDICES 
Appendix A Borehole Locations Strait of Belle Isle (Figure 1) 
Appendix B Schematic Geological Section Strait of Belle Isle (Drawing 001) 
Appendix C Construction Costs 
 C1 Road Tunnel 
  C1.1 Single Bore, 1 TBM 
  C1.2 Single Bore, 2 TBMs 
  C1.3 Twin Bore, 2 TBMs 
 C2 Rail Tunnel 
  C2.1 Single Bore, 1 TBM 
  C2.2 Single Bore, 2 TBMs 
Appendix D Operating and Maintenance Costs 
 D1 Road Tunnel 
  D1.1 Single Bore 
  D1.2 Twin Bore 
 D2 Rail Tunnel - Single Bore 
Appendix E Schedules 
 E1 Road Tunnel 
  E1.1 Single Bore, 1 TBM 
  E1.2 Single Bore, 2 TBMs 
  E1.3 Twin Bore, 2 TBMs 
 E2 Rail Tunnel 
  E2.1 Single Bore, 1 TBM 
  E2.2 Single Bore, 2 TBMs 
Appendix F Economic and Financial Analysis – Rail Tunnel 
 F1 Rail Tunnel, 1 TBM 
  F1.1 100% Tolls 
  F1.2 150% Tolls 
  F1.3 200% Tolls 
 F2 Rail Tunnel, 2 TBMs 
  F2.1 100% Tolls 
  F2.2 150% Tolls 
  F2.3 200% Tolls 
Appendix G Economic and Financial Analysis – Road Tunnel 
 G1 Road Tunnel, 1 TBM 
  G1.1 100% Tolls 
  G1.2 150% Tolls 
  G1.3 200% Tolls 
 G2 Road Tunnel, 2 TBMs 
  G2.1 100% Tolls 
  G2.2 150% Tolls 
  G2.3 200% Tolls 
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1. Introduction 
Hatch was retained by the Leslie Harris Centre of Regional Policy and Development (the 
Harris Centre), on behalf of the Government of Newfoundland and Labrador, to provide a 
revision of the Newfoundland and Labrador Fixed Link Pre-Feasibility Study which was 
prepared in 2004 by Hatch Mott MacDonald (HMM) [1]. The purpose of the current work is to 
update the previous study of fixed link infrastructure concepts with recent information and 
new data that was collected over the last years as well as with experience gained from the 
most recent similar fixed link projects worldwide. 
The goal of the 2017 study is to determine to what extent new geotechnical and geophysical 
investigations and advancements in tunnelling technology as well as factors such as traffic 
forecasting, labour costs or inflation impact the previous assumptions and recommendations. 
As part of the current study, the Harris Centre is investigating the potential impact of a fixed 
link on the economy of the province. 
1.1 Background 
In 2004, HMM (now Hatch) carried out a Pre-Feasibility Study of options for a fixed 
transportation link between Labrador and Newfoundland across the Strait of Belle Isle with 
the objective to investigate economic and technical implications and the viability of a fixed link 
between the mainland of Labrador and the island of Newfoundland. The findings of the study 
were presented in HMM’s final report ‘Fixed Link between Labrador and Newfoundland Pre-
Feasibility Study’, dated November 2004 (refer to [1] and [2]). 
Over the past 13 years, information pertaining to the surface and subsurface conditions along 
the proposed Strait of Belle Isle fixed link alignment was collected during a series of 
geotechnical and geophysical investigations, which were carried out for the Strait of Belle Isle 
High Voltage Direct Current (HVDC) cable crossing as part of Nalcor Energy’s Lower 
Churchill Project (Nalcor Energy provided permission to Hatch to use this information in the 
current study). In addition, technological advances and experience was gained from other 
fixed link projects that were carried out worldwide, such as the Busan-Geoje Link in South 
Korea or the Gotthard Base Tunnel in Switzerland. 
1.2 Understanding of the Work and Assumptions for this Study 
The intent of this study is to update the background information and validate the assumptions 
applied in the 2004 Pre-Feasibility Study of Strait of Belle Isle fixed link alternatives. The main 
items included in the scope of work comprise the following (refer to Hatch’s proposal dated 
March 06, 2017): 
x Update of study background information based on new information available. 
x Validation of previous assumptions made for the 2004 Pre-Feasibility Study. 
x Update of experience gained from recent fixed link projects and technological advances 
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x Update of comparison of fixed link alternatives and validation of previous 
recommendations for the preferred option. 
x Update of cost estimate and schedule for the preferred option. 
x A review of the financing considerations using public-private-partnerships (P3) is 
presented for a fixed link project in 2017. 
x An update of the economic and financial analysis presented in the 2004 was added by 
addendum. 
The updated fixed link recommendations are based on data review, revision of information 
and assumptions contained in the 2004 study, and discussions with the Harris Centre, 
thereby focussing on changes since 2004 that could impact the fixed link. Information or 
assessments contained in the 2004 Pre-Feasibility Study are recapped in the updated study 
only where deemed required for the understanding of the context or if considered to be 
otherwise relevant. 
1.3 Study Approach 
The following approach was used to carry out this updated study: 
x A review of available information on worldwide fixed link projects that were carried out 
since 2004 or that are currently under construction or in planning or design phase was 
conducted. The review focussed on relevant projects and technological advances and 
innovations that can be related to the proposed Strait of Belle Isle fixed link. Project 
challenges, lessons learned and technological experience gained from these projects 
were evaluated and considered for the assessment of the Strait of Belle Isle fixed link 
options. 
x A review of new background information was carried out, related to geotechnical, 
geological and environmental information, survey data, regulatory requirements as well 
as traffic volume data for the Gulf Ferries and the Strait of Belle Isle Ferry that was 
provided by the Harris Centre. Relevant changes to previous data used for the 2004 
study were identified and the implications for the Strait of Belle Isle fixed link were 
defined. 
x Previous assumptions included in the 2004 study regarding the utilization of the fixed link, 
the anticipated ridership and the design criteria were reviewed and updated where 
required based on the new information available and on discussions with the Harris 
Centre. 
x The assessment of the Strait of Belle Isle fixed link options and the recommendations for 
the preferred option were reviewed and updated based on the updated information and 
assumptions. 
x Cost estimate and schedule for construction were updated for the preferred option to 
reflect current market realities and to account for the recent technological advances. 
x The economic and financial analysis included in the 2004 study was revised and 
updated. 
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x Financing considerations using P3 were reviewed and updated to reflect current trends in 
terms of delivery methods for major projects in North America. 
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2. Project Description and Location 
The study area for the proposed fixed link is the Strait of Belle Isle, located between 
Newfoundland and Labrador (see Figure 2-1). 
Figure 2-1: Proposed Project Location 
Currently, the mainland of Labrador and the isle of Newfoundland are connected by ferry 
between Blanc-Sablon in Québec and St. Barbe in Newfoundland. Although the ferry 
connection is in operation throughout the year, it is subject to weather and ice conditions in 
the Strait of Belle Isle and interruptions during the winter months are common. The proposed 
fixed link project investigates a transportation link between Newfoundland and Labrador that 
would provide a permanent connection for vehicles between the isle and the mainland 
independently from weather and ice conditions. 
The proposed fixed link is assumed to be located between Point Amour in Labrador 
(approximately 30 km east of Blanc-Sablon) and Yankee Point in Newfoundland 
(approximately 25 km north of St. Barbe), at the narrowest point of the Strait. The width 
across the Strait at this location is approximately 18 km. The water depth varies between 
shallower waters of approximately 25 m close to the Newfoundland shore and depths up to 
approximately 110 m towards the middle of the Strait and locally close to the Labrador shore. 
The project location provides various challenges that impact the fixed link project. The great 
water depth, harsh environmental conditions, sea ice that covers the waters of the Strait for 
up to seven months each year and icebergs that float through the Strait, typically between the 
months of December to June, all have to be considered for any fixed link solution installed 
above surface, such as bridges or immersed tube tunnels. As a further constraint, marine 
traffic has to be maintained during construction and operation of surface fixed links. These 
factors will also impact pre-construction ground investigations that would need to be carried 
St. Barbe 
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out for potential subsurface fixed links such as bored tunnels. The complex geology 
underneath the Strait that includes fault zones and variable rock conditions will have to be 
considered for any subsurface construction. 
Furthermore, Nalcor Energy’s HVDC subsea cable that was installed in recent years on the 
sea bottom across the Strait of Belle Isle would have to be taken into account for the 
construction of all proposed subsurface fixed links at this location as well as for potential 
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3. Overview of 2004 Pre-Feasibility Study 
Within the Pre-Feasibility Study carried out in 2004 [1], three basic fixed link concepts were 
investigated for the Strait of Belle Isle crossing. For each of these concepts, it was assumed 
that the crossing would be between Point Amour (Labrador) and Yankee Point 
(Newfoundland) which is the shortest distance between the two shores. The fixed link 
concepts included: 
1. Bridge 
2. Causeway with bridges 
3. Tunnel, including: 
i) Immersed Tube Tunnel (ITT) 
ii) Bored tunnel 
iii) Drill & blast tunnel 
The assessment indicated that the projected traffic could be accommodated by a two lane 
above ground facility or with appropriate capacity by a single lane tunnel operated periodically 
in each direction for use by road vehicles or by roll-on/roll-off shuttle trains. All tunnel options 
included the integration of three high-voltage, direct current (HVDC) cables in the crossing. 
3.1 Fixed Link Alternatives Considered in the 2004 Pre-Feasibility Study 
Brief summaries of the fixed link concepts investigated during the 2004 study are summarized 
in the following sections. For more details about these options, the reader should refer to the 
2004 Pre-Feasibility Study. 
3.1.1 Bridge 
A suspension bridge with two-kilometre spans crossing the approximately 18 km wide Strait 
of Belle Isle was considered the most economic bridge solution. The general concept is 




POINTE AMOUR  
LABRADOR









Figure 3-1: Bridge Concept (2004 Pre-Feasibility Study) 
The wide spans would minimize the number of foundations to be installed in great water 
depth and the exposure of the structures to iceberg loadings. The bridge piers would have to 
be protected by berms to withstand impact from icebergs. A clearance of at least 50 m 
between the bridge deck and sea level was considered to accommodate marine traffic and 
moving icebergs. A bridge crossing of the Strait of Belle Isle was associated with very high 
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risks related to design, construction and operation resulting from the difficult environmental 
conditions at the site, including the location in an iceberg zone, the foundation installation in 
great water depths and the harsh weather conditions. 
3.1.2 Causeway with Bridges 
The causeway across the Strait of Belle Isle would consist of a rock berm placed on the sea 
floor and protected with armour stones on the outside to withstand the impact from icebergs. 
The general concept is shown in Figure 3-2. 
Figure 3-2: Causeway with Bridges Concept (2004 Pre-Feasibility Study) 
To allow for marine traffic and moving icebergs, openings in the causeway would be required. 
For the 2004 study, it was assumed that two openings in the causeway would be needed, 
located at the position of the shipping lanes. Bridges would have to be integrated in the 
crossing to span the causeway openings. The bridge piers could be integrated into the 
causeway structure for protection against iceberg impact; however, foundations and 
anchoring of the bridges would still be challenging. The construction of a causeway across 
the Strait of Belle Isle was considered an ambitious undertaking and the risks associated with 
a causeway were considered high. A major environmental risk is the likely effect of a 
causeway on marine life and on the sea current regime in the area. 
3.1.3 Immersed Tube Tunnel (ITT) 
An ITT is a subsea tunnel that is installed on the sea bottom in a trench dredged into the sea 
floor. The ITT consists of pre-fabricated tunnel segments that are floated to their required 
location and sunk to their final position. The segments are connected and sealed under 
water, and backfilled to prevent uplift. The tunnel cross section suggested in 2004 is shown in 
Figure 3-3. 
Since the ITT would be installed on the sea bed in varying water depths, there is a risk of 
iceberg impact on the tunnel where the depth is less than the submerged portion of the 
icebergs. The tunnel elements would have to be protected against iceberg impact and scour, 
either by burying the ITT elements below the depth of iceberg scour, or by having sufficient 
protection to absorb the energy of an iceberg. The risk associated with the construction of the 
ITT is considered high due to the depth of the water, the location of the site in an iceberg area 
and the harsh weather conditions. 
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Figure 3-3: ITT Concept for Road and Rail (2004 Pre-Feasibility Study) 
 
3.1.4 Mined Tunnel 
Most of the risk factors associated with surface crossings of the Strait of Belle Isle (such as 
iceberg impact and construction in great water depth) would be eliminated with a tunnel that 
is constructed below the seabed. In the 2004 study, it was assumed that the tunnel would be 
excavated in the sedimentary rock layer below the seafloor. Water inflow into the tunnel 
would have to be considered, in particular in the many fault zones expected to be 
encountered along the alignment. A tunnel excavated in less permeable rock in greater depth 
of approximately 300 to 400 m below the sea bed (approximately 400 to 500 m below sea 
level) was considered not economically feasible. The tunnel excavation can be accomplished 
by either drill & blast excavation or by using a Tunnel Boring Machine (TBM). 
3.1.4.1 Bored Tunnel 
The general concept for a bored tunnel as suggested in the 2004 study is provided in Figure 
3-4. Tunnel excavation was assumed to be carried out using a pressurized face TBM. This 
type of TBM is designed to apply pressure to the excavation face to support the ground and 
to counteract water pressure in fractures and fissures. It was assumed that the tunnel lining 
would be installed immediately as the tunnel is progressed to prevent water ingress. For the 
2004 study, an alignment with approximately 10 m of minimum rock cover was assumed. 
Figure 3-4: TBM Bored Tunnel Concept for Road and Rail (2004 Pre-Feasibility Study) 
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3.1.4.2 Drill & Blast Tunnel 
The general concept for a tunnel excavated by drilling and blasting as suggested in the 2004 
study is shown in Figure 3-5. A drill & blast excavation would require probe drilling and 
grouting ahead of the tunnel face to stabilize the rock in areas of poor rock quality and to seal 
water paths and reduce water ingress into the tunnel. Since grouting might not prevent water 
ingress entirely, a tunnel depth of approximately 60 m below the sea bed was assumed to 
separate the tunnel from the presumably more fractured rock in the upper rock layers closer 
to bedrock surface. Because of the greater depth, the drill & blast tunnels were assumed to 
be between 0.3 km (road tunnel) and 4.4 km (rail tunnel) longer than the respective TBM 
excavated tunnels. 
Figure 3-5: Drill & Blast Tunnel Concept for Road and Rail (2004 Pre-Feasibility Study) 
 
3.2 Comparison of Alternatives (2004 Pre-Feasibility Study) 
The comparison of the fixed link alternatives in the 2004 study was based on an assessment 
of the construction (short-term) risks and the operational (long-term) risks associated with 
each alternative. 
3.2.1 Construction Risks 
All surface fixed link options (bridge, causeway with bridges and ITT) would be exposed to 
construction risks related to the harsh weather and environmental conditions in the Strait of 
Belle Isle. Factors such as icebergs and sea ice conditions during the winter months, water 
depths up to 100 m, rough sea conditions and strong currents as well as the need to maintain 
heavy marine traffic in the navigation channel will impact the construction work and will likely 
prevent marine based construction during the winter period. These factors present a high 
level of risk that the construction would be interrupted and the schedule extended with 
consequent increases in cost. 
For the immersed tube tunnel, the construction process is likely more sensitive to the 
environmental conditions due to some unprecedented aspects related to the Strait of Belle 
Isle project location, including depth of immersion, length of tunnel, excavation of rock at 
depth underwater, and substantial excavation volumes. 
The mined tunnel fixed link options (TBM bored tunnel and drill & blast tunnel) are exposed to 
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project location, these include the occurrence of faults or fractured rock requiring immediate 
support or pre-excavation support systems as well as ground treatment to reduce 
groundwater inflows. For a bored tunnel, these geotechnical risks would be reduced with the 
use of an appropriate TBM such as a slurry or EPB machine together with a precast concrete 
tunnel lining. This type of machine provides the ability to pressurize and stabilize the 
excavation face to address poor rock conditions and seal off the workers from exposure to 
the ground conditions and associated water inflows. Drill & blast tunnelling would generally 
require a deeper tunnel alignment to increase the tunnel separation from the seabed and 
reduce water ingress. Water inflow would have to be addressed by grouting; however, the 
risk inherent with this method is considered high due to the high water pressures that have to 
be expected. 
3.2.2 Operational Risks 
The bridge option as well as the causeway with bridges option are associated with a 
considerable risk to the operation of the facility during the winter due to snow and icing, high 
winds and fog as well as iceberg interactions and ship impacts. The risk of having operational 
interruptions in the winter months was considered high. 
The operational risks are similar for all tunnel options. The major risk of service interruption is 
associated with breakdowns or accidents within the tunnel. For the road tunnels, this risk is 
addressed with a passing lane and CCTV monitoring of the tunnel. For more substantial 
accidents and fires, an emergency egress passage has been provided and a fire suppressor 
system will likely be included to protect the structure and to reduce the closure time. Since 
the likelihood of fires in tunnels, especially in rail tunnels is low, the risk of operational 
interruptions in the tunnel options was considered low. 
Specific for the ITT option is the risk of iceberg impact which could lead to an outage and to 
substantial protection work repairs or damage to the ITT elements themselves. 
3.2.3 Summary 
The following tables provide a comparative summary of the road (Table 3-1) and rail (Table 
3-2) options investigated in the 2004 study, including estimated construction costs and project 
duration. The details regarding costs and schedule are not repeated in this report; for details 
refer to 2004 Pre-Feasibility Study [1] and [2]. 
Table 3-1: Comparison of Fixed Link Road Options (2004 Pre-Feasibility Study) 
Option Construction Cost ($M-2004) 
Annual Operating 
Cost ($M-2004) Risk Level 
Project Duration 
(years) 
TBM Bored Tunnel1) 1,559 6.8 Moderate 12.2 
Drill & Blast Tunnel 1,800 6.8 High 17.8 
ITT 4,810 6.8 High 14.7 
Bridge 4,227 16.9 Extreme 15 
Causeway / Bridge 10,123 4.3 High 18 




The Leslie Harris Centre of Regional Policy and Development
Fixed Link between Labrador and Newfoundland – Update of 2004 Pre-Feasibility Study – FINAL REPORT
 March 19, 2018
 
  H-354440, Rev. 3Page 11
 
Table 3-2: Comparison of Fixed Link Rail Options (2004 Pre-Feasibility Study) 
Option Construction Cost ($M-2004) 
Annual Operating 
Cost ($M-2004) Risk Level 
Project Duration 
(years) 
TBM Bored Tunnel1) 1,144 7.64 Moderate 12.5 
Drill & Blast Tunnel 2,272 7.64 High 23.8 
ITT 3,814 7.64 High 15 
1) TBM Bored Rail Tunnel with 7.5 m inner diameter and 26.3 km length 
 
3.3 Preferred Alternative (2004 Pre-Feasibility Study) 
Based on the technical assessment and on the comparison of costs, risks and schedule, a 
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4. Review of Recent Fixed Link Projects 
As part of this study, a review of recent fixed link projects that were constructed since 2004 or 
that are currently under construction or in planning was carried out. Although various fixed 
link tunnel projects were realized over the past years, the focus of the review was on tunnel 
projects that are relevant to the proposed Strait of Belle Isle fixed link. The findings are 
summarized in the following sections. Experience from projects constructed up to 2004 are 
included in the previous Pre-Feasibility Study (refer to [1]). 
4.1 Istanbul Strait Tunnel (Eurasia Tunnel) 
The Istanbul Strait Tunnel project (Eurasia Tunnel) includes a 5.4 km long tunnel section that 
crosses underneath the Bosphorus Strait and connects the Asian and European sides of 
Istanbul. The tunnel section comprises an approximately 3.4 km long subsea tunnel 
excavated by TBM, a 1 km long drill & blast twin-tunnel on the Asian side as well as sections 
of cut-and-cover tunnel. The tunnel alignment and simplified geological profile are shown in 
Figure 4-1 and Figure 4-2. 
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Figure 4-2: Simplified Geological Profile along Eurasia Tunnel Alignment 
(https://www.newcivilengineer.com/world-view/under-pressure-eurasia-
tunnel/10001844.article) 
The TBM tunnel, housing a stacked roadway for light vehicles only with two lanes in each 
direction (see Figure 4-3, left), was excavated with a 13.7 m diameter Mixed Shield TBM 
mostly in sedimentary rock; however, a significant section of the tunnel passes through soft 
alluvial deposits including sand and clay. Due to the depth of the tunnel alignment of up to 
106 m below the water level, high hydraulic pressures of up to approximately 12 bar at the 
deepest point of the tunnel alignment were considered. The Mixed Shield TBM was 
specifically designed to address the various ground conditions including zones of heavily 
fractured rock as a result of tectonic events as well as mixed and soft ground conditions and 
to withstand the high hydraulic pressures. The 12.0 m diameter tunnel liner that was installed 
behind the machine consists of 600 mm thick precast concrete segments. 
Figure 4-3: Eurasia Tunnel Cross Sections: TBM (left), Drill & Blast (right) 
(https://www.newcivilengineer.com/world-view/under-pressure-eurasia-
tunnel/10001844.article); (Istanbul Strait Road Tube Crossing: Challenges, Risk and 
Mitigation Strategies, N. Munfah et al.) 
To address poor ground conditions and high hydrostatic pressure, the drill & blast twin 
tunnels were excavated with a curvilinear cross section (see Figure 4-3, right) using the 
sequential excavation method including pre-support consisting of a continuous pipe umbrella 
support (forepoling). The initial support comprised lattice girders, rock bolts and shotcrete to 
address the poor ground conditions. 400 mm reinforced concrete over a waterproof 
membrane system was installed as the final liner in this tunnel section. 
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The project was executed under a Design-Build-Finance-Operate-Maintain (DBFOM) contract 
in a public-private-partnership delivery method. The tunnel opened in 2016 for an anticipated 
daily capacity of 100,000 light vehicles. The tunnel is open 24 hrs per day; the current toll for 
a one-way passage through the tunnel is approximately $5.50 (16.60 TL) per car and $8.30 
(24.90 TL) per minibus (https://www.avrasyatuneli.com/en/). All other vehicles such as trucks, 
tractor trailers, motorcycles, busses, etc. are prohibited in the tunnel, A height and weight limit 
is in effect and the transport of hazardous materials is prohibited. 
Challenges of the project included the large excavation diameter, the difficult geology that 
included full face rock sections, full face soft ground and mixed face transition zones, the high 
hydrostatic pressure and the susceptibility to seismic activity. The Mixed Shield TBM was 
capable of managing the ground challenges as well as the high water pressures that were 
encountered at the deepest point of the tunnel, which coincided with mixed face conditions. 
Cutterhead maintenance under the encountered high face pressure conditions required the 
machine to be equipped for saturation hyperbaric inspections. However, a non-exposure 
maintenance procedure was incorporated that included a remote monitoring system which 
allowed monitoring of the cutterhead conditions, disc cutter wear etc. using sensors and 
cameras installed at the cutterhead. Tool maintenance systems allowed the replacement of 
cutter tools under atmospheric conditions from inside the cutterhead spokes without exposure 
to the pressurized conditions. 
4.2 Follo Tunnel 
The Follo Tunnel is a rail tunnel project that is currently under construction in Norway. The 20 
km long twin tunnels will provide a transportation link for high-speed passenger trains (with 
speeds up to 250 km/h) as well as for freight trains between Oslo Central Station and the new 
station in the city of Ski. The project location is shown in Figure 4-4. 
Figure 4-4: Follo Tunnel Location in Norway 
(http://www.northsouthraillink.org/follo-line-oslo/) 
The majority of the tunnel length (18.5 km) will be excavated by TBM, using four double-
shield hard rock TBMs with a 10 m diameter that are designed for abrasive and strong rock. 
Starting from a launch area at mid-point of the alignment, two machines advance north 
towards Oslo and two machines south towards Ski, each excavating an approximately 9 km 
long section of the tunnels. Pre-cast concrete elements will be installed as final tunnel liner 
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behind the machines. Cross-passages between the two tunnels will be installed every 500 m 
along the alignment to provide escape routes. At the north end of the tunnel towards Oslo, 
where the new tunnels had to be excavated close to existing tunnels and sensitive 
installations, a 1.5 km long tunnel section was excavated by drill & split or drill & blast. The 
tunnel is Norway’s first long twin tube rail tunnel and one of the first tunnels in Norway 
excavated by TBM. A tunnel cross section is shown in Figure 4-5. 
Figure 4-5: Cross Section of the Follo Tunnel Twin Tubes 
(http://www.northsouthraillink.org/follo-line-oslo/) 
Available information on the timeline for planning and design indicates that the preliminary 
work for the tunnel commenced in 2008/2009 and final design started in 2012. Main 
construction work began in 2015 and TBM excavation started in September 2016. Beginning 
November 2017, 50% of the TBM tunnels were completed. It is expected that the TBMs will 
reach Oslo in the Summer of 2018. The scheduled construction time for the TBM tunnel 
excavation is 2 years with TBM advance rates anticipated to be between 12 m and 15 m per 
day. Project completion is scheduled for December 2021. As of early November 2017, all four 
machines were on schedule and no major difficulties were experienced so far. 
4.3 Gotthard Base Tunnel 
As part of the Alp Transit Project, the Gotthard Base Tunnel is a railway tunnel with two single 
track tubes that cross under the Alps in Switzerland and provide a high-speed rail link 
between southern and northern Europe. The tunnel alignment is shown in Figure 4-6. Both 
tunnel tubes have a length of approximately 57 km (total tunnelled length of 114 km) and 
were constructed at depths up to 2,450 m below ground surface. The tunnel opened in 2016. 
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Figure 4-6: Profile along Gotthard Base Tunnel in Switzerland 
(https://en.wikipedia.org/wiki/Gotthard_Base_Tunnel) 
The tunnel tubes were excavated mainly by four open face gripper TBMs with diameters 
between 8.8 m and 9.6 m (Figure 4-7). The average advance rates were approximately 10 to 
14 m per work day with maximum performance up to 40 m per work day. The lengths of the 
individual sections excavated by TBM varied between 7 and 14 km.  
Approximately 20% of the entire tunnel length as well as several access tunnels and cross 
passages were excavated by conventional drill & blast methods with excavation diameters 
between 8.8 m and 13.1 m and average advance rates of 1 m to 4.5 m per work day, 
depending on rock conditions. The maximum advance rate was 11.5 m per work day. Drill & 
blast excavation was chosen for tunnel sections that were expected to be in rather weak rock 
and that required a controlled approach of the expected unstable fault zones and prevention 
of uncontrolled water inflow. 
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The rock support used to stabilize the excavated tunnel walls and crowns comprised typically 
rock bolts and shotcrete. In areas where large radial displacements were experienced, a 
yielding support including steel arches was used. In zones of loose, fractured rock, auxiliary 
measures including a pipe screen umbrella with extensive pre-excavation grouting were 
applied. 
Lessons learned during TBM excavation were mostly related to difficult geological conditions. 
These included zones of soft ground that were too soft for the gripper TBM as well as areas 
of poor rock quality. An unexpected zone of unconsolidated rock resulted in the TBM being 
stuck due to the sudden inflow of loosened rock mixed with water into the TBM’s cutterhead. 
To improve the stability of the rock ahead of the cutterhead, a cement/bentonite mixture was 
injected into the unconsolidated rock. In addition, a bypass gallery had to be advanced from 
the parallel tunnel tube to free the TBM cutterhead from in front. 
Challenges at the intermediate station in Sedrun were caused by difficult geological 
conditions including an extensive fault zone consisting of steeply inclined sequences of soft 
and hard rock in which radial deformations up to 700 mm occurred. Large overbreak and a 
yielding tunnel lining that included steel arches were used to address the rock deformations. 
Challenges resulted also from the high pressure due to the high rock overburden above the 
tunnel. To prevent extreme deformations of the tunnel, a new tunnel support concept of 
flexible steel arches was developed that allowed deformation of the ground around the over-
excavated tunnel opening without damage to the final tunnel liner. 
A further challenge was the management of the 28.2 million tons of excavated rock material 
that had to be processed for use as aggregate for concrete or for embankments, etc. 
Approximately 0.2 million tons were classified as hazardous waste. 
4.4 Eiksund Tunnel 
The Eiksund Tunnel in Norway is part of a fixed link project including three tunnels and a 
bridge between the Norwegian mainland and Hareidlandet Island (Figure 4-8). The 7.8 km 
long single tube road tunnel (Figure 4-9) has a width of 10 m and accommodates three traffic 
lanes, allowing for a crawler lane on each exit gradient to address slower traffic on the steep 
exit grades of up to 9.6%. The Eiksund Tunnel passes under the Vartdalsfjorden and is to 
date the world’s deepest sub-sea rock tunnel with a depth of 287 m below sea level at the 
deepest point. 
The tunnel was excavated in Precambrian gneiss with a minimum rock cover of 
approximately 50 m using traditional drill & blast technique and supported by rock bolts and 
shotcrete. The tunnel final lining system consist of reinforced patented fabric and steel 
arches. During construction, probe drilling from the tunnel face and pre-excavation grouting 
was used to control groundwater inflows and improve the ground conditions ahead of the 
excavation face. 
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Figure 4-8: Eiksund Tunnel Location in Norway 
(https://www.roadtraffic-technology.com/projects/eiksund/) 
 
Figure 4-9: Eiksund Tunnel after Completion 
(http://www.panoramio.com/user/80930) 
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Opened in 2008, the projected usage was 1000 vehicles per day (vpd). However, due to ease 
of access actual traffic increased rapidly to 2200 vpd. The toll for a one-way passage was 
approximately $13 (76 NOK) per car and $40 (228 NOK) per truck. After six years in 
operation, the tunnel was fully financed and became toll free in 2014, resulting in a traffic 
increase to 2880 vpd (2014), half of which were trucks. 
The Eiksund Tunnel is a typical example for tunnel constructions in Norway. The lessons 
learned from this project are that traditional drill & blast tunnels in deep undersea conditions 
are feasible and that significant water inflows can be addressed with appropriate probe 
drilling and pre-excavation grouting. Attention had to be paid to the issue of corrosion of the 
rock support and the tunnel liner as well as damage to electrical and other equipment 
installed in the tunnel due to salt water seepage into the tunnel. These problems would also 
need to be addressed in a drill & blast tunnel at the Strait of Belle Isle due to the expected 
high sea water inflow into the tunnel through the faults underneath the Strait. By choosing 
steep grades of up to 9.6%, the lengths of the Eiksund tunnel entrance/exit ramps were 
reduced. 
4.5 Ceneri Base Tunnel 
The Ceneri Base Tunnel was constructed as part of the Alp Transit Project in Switzerland 
(Figure 4-10). The tunnel consists of two single track tubes, each with a length of 15.4 km, 
that were excavated by drilling and blasting; excavation was completed between 2007 and 
early 2016. The rock overburden above the tunnels has a thickness between approximately 
10 m and up to approximately 900 m. The tunnel tubes have cross-sections between 62 m2 
and 87 m2 (approximately 8.7 m excavated width); a total bulked volume of 3.5 million m3 
rock was excavated. 
Figure 4-10: Geological Profile along Ceneri Base Tunnel in Switzerland 
(https://www.alptransit-portal.ch/en/events/ereignis/construction-of-the-ceneri-tunnel/) 
The tunnel was excavated through varying geological conditions and fault zones. Rock 
support and excavation shape were adjusted depending on the conditions. In areas located in 
stable rock formations a flat tunnel invert with a few short radial rock bolts and a thin 
shotcrete lining were required. Sections with intermediate fault zones were advanced using 
curved inverts, steel ribs in the crown, rock bolts in the tunnel walls and thick shotcrete lining. 
In areas located in the most severe fault zones the tunnel was excavated with a circular invert 
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and supported with steel ribs in the crown and invert, with many long rock bolts and a thick 
shotcrete lining. 
The lesson learned from the Ceneri Tunnel project is that drill & blast methods can be used 
for long tunnel excavations and these allow for flexibility regarding tunnel size, shape and 
support installation to address varying ground conditions and size requirements. 
4.6 Busan-Geoje Link 
The Busan-Geoje fixed link in South Korea connects the City of Busan on the south coast 
with the island of Geoje (Figure 4-11). The dual two-lane road link has a total length of 8.2 
km and consists of a 3.2 km long ITT along with two cable-stayed bridges (total of 3.6 km) 
and short rock tunnels excavated on two islands along the alignment. 
Figure 4-11: Busan-Geoje Fixed Link Location in South Korea 
(https://en.wikipedia.org/wiki/Busan%E2%80%93Geoje_Fixed_Link) 
The immersed tunnel consists of 18 segments with an average length of 180 m. Crossing the 
strait at a depth of up to 48 m below mean sea level, the Busan-Geoje ITT was the world’s 
deepest immersed vehicle tunnel when it opened in 2010, becoming the second deepest with 
the opening of the Marmaray rail tunnel (see section 4.7) in 2013. 
Furthermore, two cable-stayed bridges are included in the Busan-Geoje fixed link (Figure 
4-12). The main two pylon cable-stayed bridge has a 475 m central span and 230 m side 
spans; the pylons have a height of 156 m with 52 m of navigational clearance; the smaller 
three pylon cable-stayed bridge has two central spans of 230 m and 106 m side spans with 
pylons of 102 m height and 36 m clearance. Pre-cast caisson foundations were placed at 
water depths of 30 m. 
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Figure 4-12: Busan-Geoje Fixed Link Bridges 
(http://www.ipernity.com/doc/303473/41396014) 
Lessons learned from this project are that ITT constructions at greater water depths (>50 m) 
and in challenging environmental conditions are becoming more feasible. Project challenges 
included the extreme weather conditions along the strait such as typhoons and huge swell 
waves which can create fluctuating pressure around the immersed tunnel with hydrostatic 
pressure of 65 m. In addition, the region’s high seismicity had to be addressed in the design 
of the tunnel element joints. To improve the soil conditions below the immersed tunnel, a 
mixture of ground replacement, sand compaction piles and cement deep mixing was used to 
stabilize the soil down to 65 m below sea level. 
Innovations on the project included an External Positioning System (EPS) comprising two 
hydraulic sea-legs that can grip an immersed tunnel segment and ‘walk’ across the sea floor 
which allowed the operator to position the segment to an accuracy of a few millimetres. Steel 
bulkheads instead of concrete bulkheads were used to seal the tunnel segments which 
allowed for significant time savings during removal of the bulkheads. 
4.7 Marmaray Tunnel 
The Marmaray link is a rail transportation project in Turkey connecting Asia and Europe 
below the Bosphorus Strait (Figure 4-13).  
The project includes 13.6 km of tunnel sections including a 1.4 km long ITT (see Figure 
4-14). The two-tube rail tunnel was installed in water depths of up to 58 m below sea level, 
which to date makes the Marmaray ITT the world’s deepest immersed tunnel. Project 
challenges included the high seismicity in the area. 
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Figure 4-13: Marmaray ITT Location at the Bosphorus Strait in Turkey 
(http://howtoistanbul.com/en/opening-of-the-marmaray-project-on-the-republics-90th-
anniversary/10398) 
As shown in Figure 4-14, the immersed tunnel consists of 11 prefabricated segments with 
lengths ranging between 100 m and 135 m. Due to the proximity of the project site to an 
active fault, the tunnel segments and the joints between the segments were designed and 
built to withstand high magnitude earthquakes.  
The construction time for the ITT was approximately 4.5 years (2004 to 2008); archeological 
discoveries caused multiple project delays. The rail link was opened in 2013. 
Lessons learned from this project are that ITT construction in difficult environments, including 
great water depths and high seismicity, are becoming technically feasible; however, they 
require costly construction measures. The chances that the new tunnel will be impacted by a 
7.0 earthquake within the next 30 years were estimated to be 77%. The measures to address 
seismic impact included compaction grouting of the silty soil below the ITT down to 24 m 
below the sea bed to prevent liquefaction of the soil. In addition, each tunnel segment was 
designed to deform and the joints between rock tunnels and ITT were sealed with massive 
rubber and steel gaskets allowing the structure to shift without breaking. Floodgates at both 
ITT ends were installed to isolate the ITT section and prevent flooding of the rock tunnels 
during a major earthquake event. 
 
The Leslie Harris Centre of Regional Policy and Development
Fixed Link between Labrador and Newfoundland – Update of 2004 Pre-Feasibility Study – FINAL REPORT
 March 19, 2018
 
  H-354440, Rev. 3Page 23
 
Figure 4-14: Marmaray ITT Fixed Link Construction Concept 
(http://news.bbc.co.uk/2/hi/europe/4949862.stm) 
Other issues that had to be addressed during construction of the ITT included environmental 
issues (such as impact of dredge spill on fish migration through the Bosphorus Strait, noise 
impact on marine life and disposal of large amounts of contaminated material dredged from 
the sea floor for the ITT trench), archeological discoveries including numerous structures and 
artefacts, and the dense marine navigation in the Bosphorus Strait. 
The tunnel costs increased due to several years of delays, largely related to archeological 
findings during excavation that required construction to stop for extended periods of time.  
4.8 Fehmarnbelt Tunnel 
The Fehmarnbelt fixed link (Figure 4-15) between Denmark and Germany is part of the 
highway and rail system connecting Denmark, Sweden and Germany. Construction start is 
currently scheduled for 2017 with anticipated completion of the project in 2026. The link will 
be constructed as an 18 km long ITT between the Danish island of Lolland and the German 
island of Fehmarn and will be the world’s longest ITT. 
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Figure 4-15: Fehmarnbelt ITT Location between Denmark and Germany 
(https://spfaust.wordpress.com/2011/02/02/the-significance-of-another-big-tunnel/) 
The tunnel will be constructed using the same method as was used for the construction of the 
Øresund tunnel between Denmark and Sweden that was completed in 2000 (refer to 2004 
Pre-Feasibility Study [1]) and will comprise a four-lane motorway and two electrified rail tracks 
(Figure 4-16). The roadway will allow a travel speed of 110 km/h while electric trains will be 
able to travel at 200 km/h, reducing the travel time between Denmark and Germany to 10 min 
by car and 7 minutes by train. 
The immersed tunnel will consist of 79 standard elements, each with a length of 217 m, and 
10 special elements with an additional lower floor for machinery. These special elements will 
be installed every 2 km along the alignment and allow for easier maintenance of the individual 
tunnel sections once the tunnel is under operation. Each element has a width of 42 m and 
comprises two tubes for the roadways as well as two tubes for the rail tracks. The tunnel 
elements will be installed in a 10 to 15 m deep trench with a maximum depth of 40 m below 
sea level. 
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Figure 4-16: Fehmarnbelt ITT Construction Concept 
(http://www.israscan.com/transport/) 
Although comparable in length with the Strait of Belle Isle fixed link, the water depth in the 
Fehmarn Strait is significantly lower and the environment less hostile compared to the 
conditions in the Strait of Belle Isle. 
4.9 Other Fixed Link Projects 
Currently under construction is the approximately 5.6 km long ITT that is part of the Hong 
Kong-Zhuhai-Macau Fixed Link project. The immersed tunnel comprises 33 elements 
installed in water depth of approximately 40 m. 
Also under construction is the 36 km long Sheikh Jaber Al-Ahmad Al-Sabah Causeway which 
spans across Kuwait Bay between Kuwait City and the Subiyah area. The project includes 
the construction of a 27 km long low-level bridge across the bay, a main bridge with a span of 
200 m, an elevated road, and a 5 km approach road onshore in Subiyah. The causeway 
crosses two artificial islands on its route. The project comprises over 1500 piles that are 
installed up to 72 m into the loose clay seabed in water depth between approximately 5 and 
23 m. The bridges will be between 9 and 23 m above sea level. 
Currently in the pre-construction stage is the Rogaland Fixed Link project in Norway (Figure 
4-17). The proposed 27 km long Rogfast twin tube tunnel with an inner width of 8.5 m is 
planned to be excavated by traditional drill & blast technique at a record maximum depth 
below sea level of up to 390 m. The Ryfast tunnel system (Figure 4-17), which is currently 
under construction in Norway, is an approximately 20 km long subsea twin-tube tunnel 
system (including the Ryfylke Tunnel with 14.3 km and the Hundvåg Tunnel (completed) with 
5.5 km) with two lanes per tube that is also excavated by drill & blast. The inner tunnel 
diameter of the Ryfast tunnels are approximately 8.5 m and 9.5 m respectively. These road 
tunnels will reach a maximum depth of up to 290 m (Ryfylke) and 95 m (Hundvåg) below sea 
level. Financing of the Ryfast tunnels will be mostly by toll income. 
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4.10 Experience from Recent Relevant Fixed Link Projects and Implications 
for Strait of Belle Isle Fixed Link 
In the following Table 4-1 the relevant recent fixed link projects are summarized: 
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Table 4-1: Summary of Recent Fixed Links 















Type Rock Tunnel Rock Tunnel Rock Tunnel Rock Tunnel Rock Tunnels Rock Tunnel ITT, Cable-Stayed Bridges ITT ITT 
Excavation Method 
TBM, 
partly Drill & 
Blast and cut 
and cover 
TBM; 
partly Drill & 
Blast 
TBM; 
partly Drill & 
Blast 
Drill & Blast Drill & Blast Drill & Blast n/a n/a n/a 
Crossing Length 
5.4 km 
(3.4 km TBM; 
1 km Drill & 
Blast) 
Two tubes with 
20 km each 
(18.5 km TBM; 
1.5 km Drill & 
Blast/Split) 
Two tubes with 
57 km each 7.8 km 
Two tubes with 
14.3 km each 
(Ryfylke) and 
5.5 km each 
(Hundvåg) 
Two tubes with 
15.4 km each 
3.2 km ITT 
(total fixed link
8.2 km) 





Cross Section 13.7 m Ø 10 m Ø 
8.8 / 9.6 m Ø; 
up to 13.1 m for 
Drill & Blast 
10 m width 
Approx. 8.5 m 
and 9.5 m 
width 
Approx. 8.7 m 
width (typ) n/a n/a n/a 
TBM Type Mixed Shield Double Shield Open Face Gripper n/a n/a n/a n/a n/a n/a 
Max Depth Below 
Sea Level 106 m n/a n/a 287 m 
290 m and 
95 m n/a 48 m 58 m 40 m 
Ground Cover Variable Variable Up to 2450 m 50 m minimum 50 m minimum Few m to 900m maximum n/a n/a n/a 
Road 9 -- -- 9 9 -- 9 -- 9 
Rail -- 9 9 -- -- 9 -- 9 9 
Status In use since 2016 
Under 
construction 
In use since 
2016 









In use since 
2010 







Vehicles per day 
(vpd) 100,000




n/a 1) n/a 9,5002) 
Cost CAN$ (2017)3) 1.5 Billion 1) 16.5 Billion 105 Million 780 Million2) 3.25 Billion2) 1.1 Billion 5 Billion 13 Billion2) 
1) Information not available 
2) Forecast/Estimate 
3) Approximate cost estimates based on cost information available online 
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4.10.1 TBM Tunnels 
There have been significant technological advances in mechanized tunnelling using TBMs 
over the recent years to successfully extend the use of TBMs to a wider range of ground 
conditions, improve safety and achieve higher advance rates. The challenge of mixed ground 
conditions has been addressed with technological developments such as the dual mode 
machines that can be adjusted to varying ground conditions. 
The construction of a 4.8 km long intake tunnel at Lake Mead in the United States is an 
example of the successful use of a dual mode tunnelling machine. The rock in the project 
area contained alternating layers of hard rock and conglomerates as well as fault zones and 
required a hard rock TBM that could be converted rapidly from an open-face machine to a 
slurry machine with a closed pressurised face that could withstand hydrostatic pressures of 
up to 17 bar. During tunnelling, actual pressures of 15 bar were encountered. Successful sub-
sea tunnel excavation under high hydrostatic pressures of 12 bar using a Mixed Shield TBM 
was also achieved at the Eurasia tunnel. A further significant advancement for safe TBM 
tunnelling is the remote cutterhead monitoring and replacement system that was 
implemented at the Eurasia Tunnel. This system monitored the cutterhead and tool conditions 
using sensors and cameras installed at the cutterhead. Replacement of cutter tools could be 
carried out from inside the cutterhead without the need of human exposure to pressurized 
conditions in front of the cutterhead. 
To date, the longest and deepest rail tunnel is the Gotthard Base Tunnel with a total length of 
57 km per tunnel tube, of which individual sections of 7 to 14 km length were excavated by 
TBM. The ground cover above the tunnel varies between approximately 500 m and 2,450 m. 
The excavation with an open face TBM and subsequently installed rock support (mostly rock 
bolts and shotcrete; steel arches and pre-grouting in difficult rock conditions) managed 
various challenges including difficult ground conditions, large fault zones, high pressure from 
the overlying rock cover and rock deformations of up to 0.7 m. Average advance rates 
(excluding downtime) between 12 and 18 m per work day were achieved in the Gotthard 
Base Tunnel, with maximum performances of up to 56 m within 24 hrs. The advance rates of 
the TBM currently excavating the Ryfast Tunnel are on average approximately 12 m to 15 m 
per day. 
4.10.2 Drill & Blast Tunnels 
Drill & blast tunnels (such as the Eiksund Tunnel) have continued to be implemented 
successfully in deep sub-sea conditions at depth of currently up to 287 m below sea level 
under high hydrostatic pressures. Many of these tunnels have great lengths such as the 20 
km long Ryfast tunnels that are currently under construction. Measures such as probe drilling 
and pre-excavation grouting to control groundwater inflows and improve the stability of the 
surrounding rock have been in use successfully for many years and the rock support and 
reinforcement technology has developed to better address the issue of corrosion caused by 
aggressive environments such as exposure to sea water. 
The proposed Rogfast Tunnel as part of the Rogaland Fixed Link project in Norway is 
planned to be excavated by traditional drill & blast technique. The tunnel will set a new record 
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for the longest and deepest drill & blast sub-sea tunnel with a length of 27 km and a 
maximum depth of 390 m below sea level. 
Drill & blast methods have also been used successfully for long tunnels with great rock cover, 
such as the Ceneri Base Tunnel, as well as in challenging rock conditions, as encountered on 
the up to approximately 8 km long sections of the Gotthard Base Tunnel. Average advance 
rates in favourable rock conditions between 3 m and 4.5 m per work day were achieved in the 
Gotthard Base Tunnel, with maximum performances of up to 11.5 m within 24 hrs. Average 
advance rates in unfavourable conditions were approximately 1 m per work day. 
4.10.3 Immersed Tube Tunnel (ITT) 
The technology for ITT installations at greater depths and in challenging environments has 
developed over the past years. However, to date, no ITT has been constructed in water 
depths greater than approximately 60 m which is still significantly shallower compared with 
the over 100 m water depth at the Strait of Belle Isle. 
The longest ITT to date is the approximately 5.6 km long immersed tunnel that is installed 
approximately 40 m below the water level as part of the Hong Kong-Zhuhai-Macau Fixed Link 
project. This length is still significantly shorter than the Strait of Belle Isle crossing with its 
minimum length of approximately 20 km. The Fehmarnbelt ITT with a comparable length of 
19 km is yet to be built; however, it has to be noted that experience that will arise from the 
construction of the Fehmarnbelt ITT will be related to a significantly shallower water depth 
and a less hostile environment at the project location. 
No ITT project to date has been executed in an area known for iceberg movements and had 
to be designed to withstand iceberg pitting and scour. Hence, no relevant experience from 
previous projects can be related to the Strait of Belle Isle Fixed Link. The risk associated with 
the construction of an ITT Fixed Link across the Strait of Belle Isle is still considered 
significant. 
A detailed assessment and cost estimate for the ITT option was provided in the Pre-
Feasibility Study in 2004 [1] and [2]. Overall, the scheme for the construction of an ITT fixed 
link remains the same as described in the 2004 study. However, due to the recent installation 
of the HVDC cable crossing on the sea floor between Forteau Point (Labrador) and Shoal 
Cove (Newfoundland), the dredging of a trench for the ITT installation on the bottom of the 
Strait between Point Amour and Yankee Point would interfere with the cable crossing and, 
hence, the alignment of the ITT would have to be changed. Since the Strait has its narrowest 
width between Point Amour and Yankee Point, a relocated alignment would inevitably result 
in a longer tunnel crossing, causing significantly higher costs. In addition, an alignment further 
east would place the ITT into shallower waters and would increase the risk for iceberg 
impacts. 
Difficulties during trenching of the sea floor for the installation of the tunnel tubes will arise 
from the lack of overburden and the various steep bedrock scarps and offsets of up to 30 m 
height that are located across the Strait and trend perpendicular to the proposed alignment. 
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Since an ITT fixed link is not considered the preferred option for the Strait of Belle Isle, no 
further update of the previous assessment has been carried out for this study. 
4.11 Outlook 
A new technology currently under investigation for passenger and freight transportation is the 
Hyperloop, a mode of transportation that involves a sealed tube system in which travelling 
would be possible without friction or air resistance. Several potential above-ground routes as 
well as tunneled routes, for example a 500 km long connection between Stockholm and 
Helsinki passing under the Baltic Sea, have been proposed or are presently in an early stage 
of pre-feasibility studying, mostly for mid-range distances of some hundreds of kilometers. 
However, so far, no Hyperloop route has been implemented. Currently, the technology 
focusses on fast and energy efficient mass transportation, which is not the primary focus for 
the Strait of Belle Isle Fixed Link. However, going forward, the ongoing development of the 
Hyperloop concept could in the future provide a feasible transportation mode also for shorter, 
less frequented routes.  
The developing technology of Automated Vehicles (AV) and Connected Vehicles (CV) will 
lead to new requirements for road and tunnel infrastructures. CVs are equipped with devices 
that allow the connection with other devices inside the vehicle or with devices, networks or 
services outside the vehicle, including, for example, other vehicles or infrastructures. 
Connected car features can have different functions such as safety, navigation or 
infotainment. Most newer generation vehicles possess some form of connection which is 
typically used to assist the driver to enhance safety and navigation. AVs, however, are 
defined as self-driving or driverless vehicles that detect their surrounding environment using 
artificial intelligence, sensors and global positioning systems and that make their own 
decisions about how to act rather than being controlled by a driver. In Canada as well as in 
many other countries, the technology of self-driving vehicles is currently in a stage of testing 
and does not yet serve the mass market. However, as the technology advances, self-driving 
vehicles are likely to become more and more frequent on the roads, resulting in the 
requirements for road and tunnel infrastructures to be equipped with the necessary 
technology to serve these vehicles. 
It should be noted that large scale adoption of electrically powered vehicles would 
significantly reduce the ventilation requirements for road tunnels during normal operations.  
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5. Summary of Relevant Investigations and Studies since 2004 
Several investigations, including offshore and onshore field investigations as well as desktop 
studies, have been performed in the vicinity of the project area since 2004. Most of these 
were related to the HVDC cable crossing of the Strait of Belle Isle as part of Nalcor Energy’s 
Lower Churchill Project. Available information from these investigations were used to update 
the assumptions and background information used in 2004. Figure 5-1 and Figure A1 in 
Appendix A provide an overview of the borehole locations drilled during previous geotechnical 
investigations. 
Figure 5-1: Borehole Locations near the Fixed Link Project Location 
 
5.1 Onshore Field Investigations 
2009 Geotechnical Investigation: The geotechnical investigation carried out by SNC-
Lavalin (SNC) in 2009 comprised six inclined boreholes, drilled from shore into the basement 
rocks underneath the Strait of Belle Isle, to investigate the subsurface conditions for a 
potential HVDC cable tunnel across the Strait [10] to [13]. Two holes were drilled on the 
Labrador side of the Strait (borehole lengths of 540 m and 170 m); four holes were advanced 
on the Newfoundland side (borehole lengths of 71 m, 890 m, 955 m and 146 m). Packer tests 
were carried out in all holes to investigate the permeability of the rock. In addition to the 
drilling, seven test pits were excavated at Point Amour to determine the overburden thickness 
and bedrock surface elevation. The SNC-Lavalin borehole data was supplemented by an 
evaluation of the rock conditions by Landsvirkjun Power/Mannvit Engineering (Landsvirkjun) 
[9]. 
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2011/2012 Geotechnical Investigation: The geotechnical investigation carried out by AMEC 
in 2011 and 2012 included drilling of four boreholes at Forteau Point on the Labrador side of 
the Strait of Belle Isle [19]. In addition to the drilling, 42 test pits were excavated at Forteau 
Point to determine the composition of the overburden material for future construction work. 
2011/2012 HDD Pilot Bore Investigation: A horizontal directional drilling (HDD) pilot bore 
investigation was carried out by Hatch in 2011 and 2012 near Shoal Cove, Newfoundland, 
comprising a 251 mm diameter inclined pilot hole drilled approximately 1,558 m from the 
shore into the bedrock below the Strait of Belle Isle and subsequent reaming of the upper 326 
m of the pilot bore to a diameter of 610 mm (refer to [21]).  
5.2 Offshore Field Investigations 
2007 Geophysical Survey: A high resolution acoustic survey was carried out by Fugro 
Jacques Geosurveys Inc. (Fugro) to characterize bathymetric and seafloor conditions along 
potential cable routes across the Strait of Belle Isle [4]. 
2009 Geophysical Survey: A 2D seismic survey was carried out by Fugro to define sub-
surface bedrock structures along a possible subsea cable tunnel route [15]. 
2011 Geophysical Investigation: A geophysical survey was carried out by Fugro including 
nearshore and offshore geophysical surveys and general visual inspections of the proposed 
HDD exit location at Forteau Point, Labrador [20]. 
5.3 Desktop Studies 
2008 Data Compilation Study: Fugro prepared a compilation of existing geophysical and 
environmental data relevant to a proposed seabed HVDC power transmission corridor across 
the Strait of Belle Isle [3]. The purpose of the study was to characterize physical and 
environmental conditions in the Strait that could affect the proposed subsea cable 
installations, and to identify potential human and environmental constraints to cable route 
design and planning. 
2009 Desktop Study of Bedrock Conditions: Fugro prepared a study describing the current 
geological knowledge in support of a continuous bedrock micro-tunnel crossing of the Strait of 
Belle Isle, using the information from drilling campaigns at Point Amour and Yankee Point in 
1973 and 1974, and from the1981 drilling campaign executed by Beaver Dredging Company 
Ltd. [8]. 
2010 Conceptual Design for Cable Crossing: A conceptual design report was prepared by 
Hatch Mott MacDonald for the Strait of Belle Isle cable conduit option [17]. 
2010 Feasibility Study for HDD Cable Crossing: A feasibility study was carried out by 
Hatch for the installation of onshore cable conduits using horizontal directional drilling (HDD) 
[18]. 
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6. Physical Environment at the Strait of Belle Isle 
Since the preparation of the previous Pre-Feasibility Study in 2004, new information 
regarding the project site environment has been collected. Updates on the data included in 
the 2004 study are provided in the following sections. Information provided in the 2004 study 
is repeated only where it was deemed required for the understanding in context with the new 
information. 
6.1 Climate Data 
Long-term data for Climate Normals and Averages was available from the Government of 
Canada, Environment and Natural Resources [30] for the time period between 1981 and 
2010, collected at the weather stations at Flower’s Cove (Newfoundland) and Lourdes-de-
Blanc-Sablon (Québec) as the nearest stations to the project site. The relevant data for these 
stations is listed in Table 6-1. The long-term data from the Blanc-Sablon station including the 
most recent data up to 2014 shows that most of the monthly extreme high temperatures 
occurred in recent years, whereas the occurrence of monthly extreme low temperatures has 
become less likely, indicating that overall the temperatures show a rising trend. Only few 
occasions with temperatures below -30°C occurred. This is consistent with the observed 
tendency of reduced sea ice cover in the Strait of Belle Isle in the recent years (refer to 
Section 6.3). 
Overall, the changes noted in the climate data in comparison to the data available in 2004 are 
not expected to have a significant impact on the proposed fixed link options. 
Table 6-1: Summary of Long-Term Climate Data (1981 to 2010) 




Daily Maximum Temperature in Aug [°C] 17.32) 16.63) 
Daily Minimum Temperature in Feb [°C] -15.82) -16.53) 
Daily Average Temperature in Feb [°C] -11.42) -123) 
Extreme Minimum 
Temperature [°C] 
In February2) -342) (Feb 04, 1995) -34.13) (Feb 08, 1994) 
In March2) -312) (March 08, 1990) -32.53) (March 10, 1986) 
Precipitation 
Average Total Precipitation per Year [mm] 1039.02) 1021.72) 
Extreme Daily Rainfall [mm] 742) (Jun 08, 1995) 882) (Oct 02, 2010) 
Extreme Daily Snowfall [cm] 362) (Jan 25, 1982) 41.82) (March 15, 2001) 
Wind 
Average Wind Speed per Year [km/h] Not available 19.64) 
Predominant Wind Direction Not available W in winter, SW in summer 
Maximum Hourly Wind Speed [km/h] Not available 111 (March 17, 1987, NE) 
Maximum Wind Gust Speed [km/h] Not available 141 (Jan 12, 1987) 
Freezing Degree Days (FDD) 
FDD Below 0°C 1148.31) 1424.71) 
1) Cumulative Freezing Degree Days (FDD) for at least 15 years of record. 
2) For at least 15 years of record. 
3) For at least 20 years of record. 
4) World Meteorological Organization (WMO) "3 and 5 rule" (i.e. no more than 3 consecutive years and no more 
than 5 total missing years for either temperature or precipitation). 
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An updated version of the National Building Code of Canada (NBC) [22] became effective in 
2015. The Code provides climate design data for selected locations. On the Newfoundland 
side of the Strait, the location closest to the project area is St. Anthony; on the Labrador side, 
the nearby location listed in the Code is Harrington Harbour in Québec. The most relevant 
climate design data for these locations is summarized in Table 6-2. The recent version of the 
NBC used an annual probability of exceedance of 1 in 50 years instead of the previously 
used 1 in 100 years in the version in effect in 2004. 
Table 6-2: Climate Design Data, National Building Code of Canada (2015) 
 St. Anthony (Newfoundland) 
Harrington Harbour
(Québec) 
Minimum Design Air Temperature (January) [°C] 
1%1) -27 -29 
2.5%1) -25 -27 
One Day Rain [mm] 2) 86 96 
Annual Total Precipitation [mm] 3) 1280 1150 
Snow Load [kPa] 2) 6.1 4.9 
Hourly Wind Pressures [kPa] 2) 0.87 0.72 
1) The 1% and 2.5% values represent percentiles of the cumulative frequency distribution of hourly temperatures 
and correspond to January temperatures that are colder for 8 and 19 hours, respectively, on average over the 
long term. 
2) Probability of exceedance of 1 in 50 in any one year. 
3) Precipitation observations for the 30-year period from 1961 to 1990. 
No additional studies regarding icing that were carried out since the 2004 Pre-Feasibility 
Study were found by Hatch. 
6.2 Oceanography 
Recent bathymetry data was collected by Fugro in 2007 as part of the subsea cable route 
survey for the HVDC cable crossing (refer to [4]). The focus of the survey was on the 
proposed cable route; however, the survey also covered the area of the proposed Strait of 
Belle Isle fixed link crossing. The bathymetric information for the project area is shown in 
Figure 6-1. The data indicates a wide area of deep water in the mid-portion of the Strait 
(Central Trough) as well as deep water close to the Labrador shore, with water depths up to 
115 m. These deep-water areas are divided by an area of shallower waters (Bank) with water 
depths less than 75 m. Shallower waters occur also along the shore of Newfoundland. Figure 
6-1 provides the surveyed water depths in the various zones of the Strait of Belle Isle. (Note 
that the cable route shown in Figure 6-1 does not present the final location of the cable 
crossing.) 
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Figure 6-1: Bathymetry Data at Strait of Belle Isle (modified from [4] and [7]) 
No relevant new information regarding waves and currents in the Strait of Belle Isle became 
available since the Pre-Feasibility Study in 2004. 
6.3 Sea Ice 
Statistical data regarding sea ice in the Strait of Belle Isle (Government of Canada, 
Environment and Climate Change, https://www.ec.gc.ca/glaces-ice ice [29]) provides 
information about sea ice conditions over the past 30 years. The data for the years 1981 to 
2010 indicates that the sea ice cover in the Strait of Belle Isle can last until the end of July 
and can form as early as mid December. The ice coverage can vary significantly from year to 
year; however, in general, from 1980/81 to 1994/95, the condition of the sea ice cover were 
above normal conditions while the condition between 1995/96 and 2009/10 were below 
normal. The least amount of ice for the period 1981 to 2010 occurred in the winter of 2009/10. 
However, sea ice conditions vary and extreme conditions with thick sea ice cover have 
occurred in recent years, such as in 2017. 
Yankee Point 
Point Amour 
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Figure 6-2 illustrates the minimum (2010) and maximum (1993) extent of ice cover in the 
Newfoundland and Labrador area encountered on March 1st during the time period from 1981 
to 2010. 
Figure 6-2: Minimum (top) and Maximum (bottom) Ice Cover on March 01 
(for the time period between 1981 and 2010) [29] 
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6.4 Icebergs and Iceberg Scour 
Recent information regarding iceberg scour is presented in the investigation report by Fugro 
[4] pertaining to the subsea cable route survey carried out in 2007. The investigation was 
commissioned by Nalcor Energy to investigate two proposed subsea HVDC corridors across 
the Strait of Belle Isle. During this investigation, numerous intersecting iceberg scours were 
noted on the seafloor in larger water depths (below about 100 m with a transition zone 
starting at about 80 m depth). These scours were interpreted as having occurred in the past, 
possibly thousands of years ago. Using the 2007 data, Fugro also interpreted numerous 
northeast-southwest striking boulder- and cobble-rich berms in water depth greater than 
80 m, which were previously understood as glacial Ribbed Moraines, as relict iceberg scours. 
The absence of these old scour marks in shallower water led to the interpretation that in the 
past, iceberg scours were confined to greater depths due to different environmental 
conditions at that time. 
In their survey report from 2010 [14], Fugro noted that the seabed in the deep Central Trough 
has an overall rough texture that was shaped by iceberg grounding and scouring. Iceberg 
scours were interpreted to align with the dominant currents in the Strait and with the bedrock 
structure; it was assumed that the bedrock topography could have steered scouring ice keels. 
Recent iceberg scour marks were observed by Fugro in water depths up to 77 m on the 
Labrador side and up to 69 m on the Newfoundland side [4]. Figure 6-3 shows examples of 
apparently fresh iceberg scour marks offshore from Forteau Point, Labrador.  
Figure 6-3: Examples of Recent Iceberg Scours near Forteau Point [4] 
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The depth of these features was typically less than 0.75 m. The longest recent scour mark 
was noted to be 350 m. Recent scour marks are typically oriented approximately parallel to 
the Strait. No fresh scour marks were observed in deeper water during the 2007 investigation, 
which led to the conclusion that icebergs with larger drafts are prevented from entering the 
Strait of Belle Isle, presumably due to the shoal located east of the project area with water 
depth up to approximately 75 m.  
In the past years, HVDC cable crossing was installed across the Strait between Forteau Point 
in Labrador and Shoal Cove in Newfoundland as part of the Lower Churchill Project. The 
cable crossing project included a cable installation in underground conduits onshore and an 
offshore placement of the cable on the seafloor where the cable was covered with a rock 
berm for protection against impacts from icebergs and fishery. Figure 6-4 shows the general 
cable crossing layout. 
Figure 6-4: Location of HVDC Cable Crossing across the Strait of Belle Isle 
(www.muskratfalls.nalcorenergy.com [27]) 
For the exit elevations of the cable conduits and for the required cover of the subsea cables, 
shielding of the cable crossing route against iceberg scour due to the shallower waters 
upstream of the project area was considered. Exit elevations for the cable conduits of 70 m 
below water level on the Newfoundland side and 80 m below water level on the Labrador side 
were chosen, considering a shielding water depth of 60 m (Figure 6-5). 
It is assumed that the exit elevations and the height of the rock coverage of the subsea cable 
were chosen based on the risk assessment carried out by C-Core, as summarized in C-
Core’s 2007 report regarding ice scour risk (included in the Data Compilation Study by Fugro 
[3]). In their 2007 risk assessment for various cable crossings, C-Core evaluated shielding 
effects for the proposed cable routes and considered areas that are shielded from iceberg 
impact. Figure 6-6 illustrates the sheltered areas along the proposed routes. 
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Figure 6-5: HVDC Cable Conduit Exit Depths 
(www.muskratfalls.nalcorenergy.com [27]) 
Figure 6-6: Potential Cable Routes and Sheltered Areas (C-Core 2007, included in [3]) 
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No additional information regarding numbers, travel routes or grounding locations of icebergs 
drifting into the Strait of Belle Isle was available for this study update. However, some news 
articles from past years indicate that in some years a higher than normal number of icebergs 
drift into the Strait, such as in 2013 with reportedly ‘three to four times more [icebergs] than in 
the previous five years’ (http://globalnews.ca/news/701657/watch-up-close-look-at-icebergs-
off-newfoundland/) or in 2017 when by April the amount of icebergs reached a number 
usually reported over the entire ice season (http://www.citynews.ca/2017/04/28/iceberg-dead-
ahead-record-673-icebergs-counted-off-newfoundland/). 
6.5 Geology 
The bedrock and surficial geology was described in the 2004 Pre-Feasibility Study [1]. Based 
on the 2004 study by HMM and additional recent studies, such as the study by Fugro [8], a 
brief overview of the geological setting in the general project area is presented below; the 
discussion follows largely the geological overview presented in [17]. 
6.5.1 General Geological Setting at the Strait of Belle Isle 
The general geology at the Strait of Belle Isle has been described in the 2004 Pre-Feasibility 
Study [1] and since 2004 in numerous reports related to the investigations and studies for the 
Strait of Belle Isle HVDC cable crossing as part of the Lower Churchill Project. A brief general 
overview is provided below; for a detailed description, the reader is referred to the previous 
study as well as the report ‘Descriptive Overview of Regional Bedrock Geology’ [8], prepared 
by Fugro Jacques Geosurveys Inc. for the HVDC cable crossing project. 
The bedrock at the Strait of Belle Isle between Point Amour (Labrador) and Yankee Point 
(Newfoundland) comprises a vertical succession of sedimentary rock of Cambrian age 
overlying much older gneisses of Precambrian age (basement rock). The general project area 
and a geological cross section presented in Figure 6-7 and Figure 6-8 (modified from [22]) 
provide a general overview of the interpreted bedrock stratigraphy underneath the Strait of 
Belle Isle, showing the Precambrian basement rock (AHn) underlying the gently east to 
southeast dipping sedimentary rocks. (Note that the Eddies Cove Formation shown in Figure 
6-8 was renamed to the Port-au-Port Group which includes the Formations Petit Jardin, 
March Point and Berry Head [21]. These formation names were used in the recent 
geotechnical investigations; however, the Berry Head Formation does not exist in the project 
area). 
The Precambrian basement rocks in the area of the Strait of Belle Isle belong to the Grenville 
Province and consist of a complex of metamorphic and granitic rocks. On the Newfoundland 
side, the complex consists of schists and gneisses, cut by several granitic and gabbroic 
intrusives and by numerous steeply dipping diabase dykes striking north-easterly. On the 
Labrador side, the complex consists of granite and granodiorite intrusives. Near the project 
site, the upper basement rocks are deeply eroded and weathered gneisses. 
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Figure 6-7: Geological Plan View of the Project Area (modified after [22]) 
 
Figure 6-8: Geological Cross Section between Point Amour (A) and Yankee Point (B) 
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The sedimentary rock layers overlying the Precambrian basement rock are nearly flat-lying or 
gently dipping east to southeast and are mainly composed of sandstones, dolomite, 
limestone and shale. The contact between the sedimentary rock and the Precambrian rock 
strata is an angular unconformity that occurs approximately 95 m below the Labrador 
shoreline and approximately 460 m below the Newfoundland shoreline. The contact dips 
gently southerly but is frequently offset vertically by extensive faulting occurring in the Strait. 
Geophysical offshore investigations and visual observations on shore indicate extensive 
faulting in the sedimentary rock strata and in the Precambrian basement rock. The 
predominant fault set strikes approximately parallel with the direction of the Strait from north-
east to south-west and has vertical offsets in the order of 10 to 40 m which are typical for 
normal (downwards slip) or reverse (thrust or upwards slip) faults. Less prominent faulting 
occurs at right angles to the predominant faults. Joint sets generally follow the fault pattern. 
A seismic profile across the Strait of Belle Isle between Point Amour and Yankee Point 
showing the approximate formation boundaries as well as mapped faults is presented in 
Figure 6-9.  
 
Figure 6-9: Seismic Profile across the Strait of Belle Isle (modified after [15]) 
The seafloor topography is dominated by the underlying bedrock structure and is gently 
dipping towards east and southeast. Features such as bedrock outcrops, ridges and channels 
are frequent and glacial till, erratics and striations are common. The overburden on the 
seabed is typically shallow and composed mostly of uniformly distributed sand, gravel, 
cobbles and boulders. In many places, a more recent deposition of a thin layer of shells and 
shell fragments overlies the soil and bedrock. 
 The Leslie Harris Centre of Regional Policy and Development
Fixed Link between Labrador and Newfoundland – Update of 2004 Pre-Feasibility Study – FINAL REPORT
 March 19, 2018
 
  H-354440, Rev. 3Page 43
 
6.5.2 Seabed Surface Stratigraphy 
An understanding of the surficial geology is needed for an assessment of the immersed tube 
tunnel concept as well as for the nearshore and offshore excavations for the tunnel 
approaches. Based on the information presented by Fugro in 2008 [4], prominent seafloor 
structures identified during recent geophysical surveys included bedrock channels and 
scarps, moraine ridges and iceberg scour. Figure 6-10 provides an overview of these 
features along the route between Point Amour and Yankee Point. 
Figure 6-10: Prominent Sea Floor Features in the Strait of Belle Isle [4] 
Bedrock Channels and Scarps: A network of bedrock channels was observed on the sea 
floor which trend approximately northeast-southwest parallel to the Strait [4]. The vertical 
relief of the channels varied up to 30 m; the channel width ranged from 200 to 500 m. 
Prominent bedrock scarps were noted off the coastlines on both sides of the Strait, marking 
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the transitions on the Labrador side from the deep near shore water to the offshore bank and 
on the Newfoundland side from the deep water of the Central Trough to the near shore area. 
Iceberg Scour: Iceberg scour and pitting marks were observed across the Strait; however, 
scours in greater water depths (below approximately 100 m) were all interpreted as relict. 
Modern iceberg scour marks were identified only in water depths above 77 m. Iceberg scour 
occurrence is discussed in greater detail in Section 6.4 above. 
Glacial Moraines: Various groups of ridge-like features were identified on the bedrock 
surface [4] that were interpreted as glacial moraines (accumulations of dirt and rocks that 
have fallen onto the glacier surface or have been pushed along by the glacier as it moves). 
The spacing between the ridges is typically approximately 250 m; their length was measured 
up to 750 m with a trend approximately northwest-southeast, almost perpendicular to the 
relict iceberg scour marks. The ridge crests were noted to be cut by relict iceberg scours, 
indicating that the ridges are of older age than the scours. Based on the acoustic signals 
during the geophysical investigation, the ridges appear to comprise massive, compacted 
sediments. Based on the data from 2007, some features in greater water depth previously 
interpreted as ribbed moraines were identified to be iceberg scour berms [4]. 
Seafloor Mounds: Irregular mounds with relief less than 1 m and ranging in width between 
10 and 50 m and in length from 50 to 175 m were identified on the sea floor; these mounds 
were interpreted as concentrations of cobbles and boulders [20]. 
Sea Floor Sediment: Based on the survey of various cable crossing routes carried out in 
2007, Fugro described the seafloor in the survey region in general as a gravelly to bouldery 
lag deposit with overlying sand ribbons that trend northeast to southwest [4]. The thickness of 
the overburden on the tunnel route between Point Amour and Yankee Point was investigated 
in previous investigations, as reported in [8], and ranged from 2 to 4 m, with some areas of 
exposed bedrock. A maximum thickness of 12 m was noted in isolated areas. Figure 6-11 
shows the overburden thickness and composition identified from drillholes advanced across 
the Strait in the 1980s. The locations of these drillholes are shown in Figure 5-1. 
The 2007 survey by Fugro confirmed that most of the sea floor is covered by a thin sediment 
layer of 1 to 3 m thickness. Areas directly along the proposed Point Amour – Yankee Point 
fixed link route revealed a typical overburden thickness of less than 1 m, with some areas of 2 
to 2.5 m thickness. An isolated area of 4 to 4.5 m thick sediment was noted. 
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Figure 6-11: Overburden Thickness on Sea Floor identified during 1980s 
Investigation (included in [4]) 
6.5.3 Bedrock Stratigraphy 
The rock units that are relevant for the project location are the gneisses that form the upper 
part of the Precambrian basement rock and the overlying formations of Cambrian age. These 
are described from oldest to youngest in the following. 
The Precambrian basement complex comprises mafic and felsic intrusive rocks and gneisses 
that outcrop along the coast, with granitoid intrusions occurring further inland [8]. These rocks 
are described as granite or granitic gneiss [9], which typically consist of quartz, oligoclase and 
potassium feldspar, along with biotite, hornblende and orthopyroxene [17]. Based on the 
available borehole information, the depth to the top of the Precambrian rock is in the range of 
about 95 m to 110 m on the Labrador side and at about 460 m near the Newfoundland coast. 
An unconformity (defined as a gap in the geologic record, representing a time during where 
no sediments were deposited or as an erosional surface between rocks of significantly 
different age) with minor relief of 1-2 m separates the Precambrian basement rocks from the 
cover rocks of the Bradore Formation [8]. The contact was found to be well defined in the 
2009 boreholes. The surface of the unconformity is expected to be irregular but overall gently 
dipping to the south or southeast. 
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The Precambrian rocks are overlain by a succession of sedimentary rocks of Cambrian age. 
These rocks are comprised of sandstone, shale, siltstone and carbonates (limestone and 
dolomite) that belong to two stratigraphic groups: the Labrador Group and the Port au Port 
Group [17]. 
The Labrador Group includes the following formations (oldest to youngest): 
x Bradore Formation: Dominantly sandstone, but includes minor layers of conglomerate, 
shale and siltstone. The Bradore Formation was deposited unconformably on the 
Precambrian surface. The lower section above the unconformity tends to be 
conglomeratic and includes arkosic sandstones, which yield to cleaner quartz sandstones 
higher in the formation [17]. Where observed in the available boreholes, the Bradore 
Formation exhibits a relatively uniform thickness of approximately 100 m along the 
Labrador coast and slightly thicker at 107 to 112 m along the Newfoundland coast [9]. At 
the Labrador shoreline and under most of the area of the Strait, the Bradore is overlain by 
younger sedimentary rocks; however, at the deepest seafloor location in the Strait near 
the Labrador shoreline, the exposed upper part of the Bradore is eroded and only a 
partial thickness remains (refer to Drawing H354440-SK-001 in Appendix B). 
x Forteau Formation: Dominated by limestone, but includes interbedded shale and minor 
dolomite and sandstone in the basal part of the formation. Based on the boreholes 
advanced from the Newfoundland coast, the Forteau Formation is approximately 111 m 
to 117 m thick. At the Labrador coast, the Forteau Formation occurs at the ground 
surface, and only a partial thickness ranging between 7 m and 28 m was observed [17]. 
Formations stratigraphically higher than the Forteau Formation are not observed along 
the Labrador coast. 
x Hawke Bay Formation: Comprised of an interlayered and interbedded mix of quarzitic 
sandstone, orthoquartzite, shale and dolomite. The lower part of the formation is 
dominantly quartzite and sandstone, but it becomes more interbedded with shale and 
dolomite toward the top of the formation. Where the Hawke Bay is observed in boreholes 
drilled along the Newfoundland Coast, it ranges in thickness from approximately 160 m to 
170 m. 
The Port au Port Group includes only two formations in the immediate project vicinity which 
are observed only along the Newfoundland coast. Both formations are dominated by 
carbonate rocks (limestone and dolomite). These formations are (oldest to youngest): 
x March Point Formation: Described by Landsvirkjun [9] as dolomite with thin shaly 
partings; however, Fugro [8] describes the formation as limestone, dolomitic limestone 
and dolomite. In the two boreholes where the apparent full thickness of the March Point 
Formation was observed, the thickness ranges from approximately 31 m to 35 m. 
x Petit Jardin Formation: Dominantly dolomite but includes intervals of interbedded shales. 
Since the Petit Jardin Formation occurs at the ground surface at the borehole locations, 
only a partial thickness of at maximum 28 m was observed [17]. 
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A brief description of each formation is summarized in the following Table 6-3, based on the 
information provided by SNC in 2009 [10] and summarized by Hatch in 2013 [21]. 
Considering the proposed tunnel alignment, all the formations identified below will be 
encountered during the tunnel excavation. 
Table 6-3: Bedrock Formations at the Strait of Belle Isle 
Age Group Formation Description 
Cambrian 
Port au Port 
Petit Jardin Light to dark grey dolomite, shale interbeds, shaley dolomite, minor shale, shale partings and laminations 
Marche Medium to dark grey dolomite, shaley dolomite, shale partings 
Upper 
Labrador 
Hawke Bay Sandstone with shale interbeds, shale with sandstone interbeds, quartzite, orthoquartzite 
Forteau Grey limestone, shale interbeds, limestone reef, Devils Cove Member comprising limestone and shale at base 
Bradore Reddish brown sandstone, grey to pink arkose; unconformity at base 
Precambrian N/A N/A Pink to grey crystalline granitic gneiss 
 
The bedrock stratigraphy encountered in the deep boreholes advanced in 2009 from both 
shores of the Strait is shown in the geological cross sections in Figure 6-12 and Figure 6-13 
that were developed by Landsvirkjun [9] based on the results from the 2009 investigation. No 
borehole was drilled at Yankee Point during this investigation; however, the boreholes 
advanced on the opposite side of Savage Cove and at Shoal Cove indicate a reasonable 
correlation between the 2009 holes and the borehole carried out at Yankee Point in 1974. 
Figure 6-12: Geological Cross-Section between Yankee Point and Lower Cove 
(Newfoundland), modified from [9] 
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Figure 6-13: Geological Cross-Section at Point Amour (Labrador), modified from [9] 
The approximate vertical thickness of each formation in the immediate project area near 
Yankee Point and Point Amour is summarized in Table 6-4, based on the borehole 
information from 2009. The information for Yankee Point is taken from borehole NF01B at 
Savage Cove; however, the formation depths identified in borehole NF02 at Shoal Cove are 
in general accordance with the depth found in borehole NF01B. 
Table 6-4: Thickness of Bedrock Formations at Proposed Fixed Link Location 
 Point Amour, Labrador1) Yankee Point, Newfoundland2) 









Petit Jardin Not existent on shore  N/A 0 to 23 
23 (partial formation 
thickness) 
Marche 
Not existent on 
shore; outcrops 
offshore 
N/A 23 to 54 31 
Hawke Bay 
Not existent on 
shore; outcrops 
offshore 
N/A 54 to 223 169 
Forteau 
0 to 28 
Exists only locally 
on shore 
28 (partial formation 
thickness) 223 to 340 117 











1) Borehole LAB 02 (Point Amour) [9] 
2) Borehole NF 01B (Savage Cove) [9] 
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Updated surface contacts between the geologic formations were provided by Fugro [14] 
based on the 2009 survey data; AMEC [19] summarized the surface contacts at Point Amour 
during the investigation in 2011/2012. Figure 6-14 shows the interpreted offshore boundaries 
between the different bedrock formations near surface across the Strait of Belle Isle as well 
as on the Labrador shore. 
Figure 6-14: Formations Boundaries on Surface; offshore within the Strait [15] (left) 
and onshore at Point Amour (Labrador) [19] (right) 
 
6.5.4 Geological Faulting 
Recent information about geological faulting underneath the Strait of Belle Isle was provided 
by Fugro in the ‘Descriptive Overview of Regional Bedrock Geology’ based on onshore 
mapping and a 2007 geophysical survey [8]. Figure 6-15 shows the inferred locations of 
faults and formation boundaries in the Strait of Belle Isle that were developed based on 
mapped onshore faults and stratigraphic boundaries and on offshore structures identified in 
the 2007 geophysical survey. 
Further information was gained during the 2009 investigations that included a drilling 
investigation on both shores, as described by Landsvirkjun [9], and a geophysical offshore 
survey, as discussed by Fugro in [14]. 
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Figure 6-15: Inferred Faults, modified from [8] 
Although various faults and tectonic lineaments are visible onshore (examples of faults visible 
on surface are shown in Figure 6-16), no major faults or tectonized zones were identified in 
the boreholes drilled during the 2009 geotechnical investigation [9]. The potential fault zones 
that were identified in the boreholes included relatively small areas of fractured rock or lost 
core. 
On the Newfoundland side, some sections of lost core occurred in a borehole near Lower 
Cove which were identified as a potential fault zone. On the Labrador shore, a zone of jointed 
rock and lost core at approximately 60 m vertical depth in a borehole near Fox Cove located 
north-east of Point Amour (see Figure 6-17) was interpreted as having experienced tectonic 
action and associated degrading due to shearing and weathering [18]. 
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Figure 6-16: Faults visible on Surface: Tectonic Lineament near Lower Cove, NL 
(left) [9]; Fault Zone in Forteau Formation near L’Anse au Loup, LAB (right) [14] 
 
Figure 6-17: Potential Fault Zone identified in Borehole LAB-01 near Fox Cove on 
Labrador Shore [9] 
Based on the 2009 geophysical survey results, Fugro provided a map showing interpreted 
bedrock outcrops and fault locations across the Strait of Belle Isle, as shown in Figure 6-18. 
The majority of the potential fault zones were identified towards both shores, mainly in the 
Bradore and Hawke Bay Formations. While the data provides an overview of the fault 
locations, it does not provide information about the width or characteristics of the material or 
fault gouge within the faults. 
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Figure 6-18: Interpreted Fault Zones across the Strait of Belle Isle, modified from 
[15] 
6.6 Seismicity 
According to recent information from Natural Resources Canada, the Strait of Belle Isle lies in 
a region of low risk regarding seismic hazards [31]; hence, seismic events are not considered 
a significant risk for the Strait of Belle Isle fixed link options. Figure 6-19 shows the hazard 
rating for the project area. 
Mean seismic hazard values (Table 6-5) were determined for the project site using the 
seismic hazard calculator from Natural Resources Canada. The values were provided for a 
2% in 50 years probability of exceedance. Spectral (Sa(T), where T is in seconds) and peak 
ground acceleration (PGA) values are given in units of g (9.81 m/s2). Peak ground velocity is 
given in m/s. 
Table 6-5: Mean Seismic Hazard Values at Proposed Fixed Link Location 
Sa(0.05) Sa(0.1) Sa(0.2) Sa(0.3) Sa(0.5) Sa(1.0) Sa(2.0) Sa(5.0) Sa(10.0) PGA PGV 
0.046 0.066 0.068 0.061 0.054 0.036 0.020 0.0049 0.0022 0.038 0.044 




(Blanc zone not covered during survey; 
surface rock is assumed to be Hawke Bay 
Formation and March Point/Petit Jardin 
Formation closer to shore) 
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Figure 6-19: Seismic Hazard Map 2015 [31] 
 
6.7 Geotechnical Properties 
Field and laboratory testing were carried out as part of the investigations in 2009 to determine 
geotechnical characteristics of the rock. The results are provided in [19], [12] and [13] and are 
summarized in [21]. The tested rock samples are taken in the general project area and are 
not specific to the immediate project area; however, the results provide a general 
understanding on the rock properties in the project area. 
 
Strait of Belle Isle 
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6.7.1 Rock Quality 
The rock quality derived from the Rock Quality Designation (RQD) index, an index used to 
describe the quality of rock by evaluating the length of the intact rock core retrieved from 
boreholes. The rock quality on both shores at the proposed project location, based on RQD 
values provided by Landsvirkjun [9] and SNC [10], is summarized by formation in Table 6-6. 
The rock quality in potential fault zones that were encountered in the boreholes during the 
2009 investigation was described typically as very poor to poor quality. 
Table 6-6: Quality of the Rock Mass by Formation 









Rock Quality (RQD) 
Petit Jardin N/A Not existent on Labrador shore 0 to 23 
RQD 20 to 100 (very poor to 
excellent) 
Average indicates fair quality 
March Point N/A Not existent on Labrador shore 23 to 50 
RQD 50 to 98 (fair to 
excellent) 
Average indicates fair to good 
quality 
Hawke Bay N/A Not existent on Labrador shore 
50 to 
223 
RQD 0 to 100 (very poor to 
excellent) 
Average indicates fair to good 
quality 
RQD 0 to 50 (very poor or 
poor) mostly in upper 50 m of 
formation and in shale 
throughout the borehole. 
Forteau 0 to 33 
RQD 15 to 65 (very poor to 
fair) 




RQD 0 to 100 (very poor to 
excellent) 
Average indicates good quality 
RQD 0 to 50 (poor to very 
poor) mainly in lower part of 
formation; typically related to 
shale 
Bradore 33 to 123 
RQD 60 to 100 (fair to 
excellent) 




RQD 80 to 100 (good to 
excellent) 






RQD 43 to 95 (poor to 
excellent) 
Average indicates fair to 
good quality 
Poor quality related to top 
portion of basement rock 
(contact with Bradore) 
(borehole advanced approx. 




RQD 60 to 90 (fair to 
excellent) 
Average indicates fair to good 
quality 
(borehole advanced approx. 
30 m into basement rock) 
1) Borehole NF 01B [9] 
2) Borehole LAB 02 [9] 
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6.7.2 Rock Mass Classification 
An assessment and classification of the rock mass has to be carried out to define the 
requirements for initial rock support during tunnel excavation, which applies in particular to 
Drill & Blast or mechanically excavated tunnels. Landsvirkjun [9] used the Q-System, a rating 
system based on various rock parameters. The chart used for the evaluation of the rock on 
both shores is shown in Figure 6-20. An overall Q range between 4 and 25 was determined 
for the core rock, indicating poor to good rock quality, with an average between 8 and 12, 
corresponding to fair quality. To account for adverse conditions such as effects of blasting 
and water inflow, Landsvirkjun reduced the rock quality by 50%, resulting in Q values 
between 2 and 12, corresponding to poor to fair quality. Based on these Q-values and 
assuming a tunnel diameter of 10 m (with Excavation Support Ratio (ESR) of 1.0 for major 
tunnels), initial rock support with shotcrete and rock bolts would be generally sufficient; 
however, additional support will most likely be required in areas of poor rock conditions, such 
as weak shale, fractured rock, fault zones, etc. Pre-excavation grouting ahead of the face will 




Figure 6-20: Q-System: Rock Mass Quality and Rock Support Chart 
 
6.7.3 Unconfined Compressive Strength (UCS) 
UCS tests were carried out on 12 sedimentary rock core samples of the Hawke, Forteau and 
Bradore Formations, taken on both the Labrador and Newfoundland side (refer to [12]). The 
results are summarized in Table 6-7. The intact rock strength was determined to be typically 
between 76 MPa and 178 MPa, indicating strong to very strong rock. Three results showed 
low values between 1.9 MPa (Hawke Bay Formation) and 16.3 MPa (Forteau Formation), 
indicating very weak to weak rock. The rock type of the sample was not provided; however, 
low strength results are assumed to be related to rock samples containing a plane of 
weakness or larger amounts of shale. This assumption is supported by the results of further 
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strength testing (Point Load Tests) that typically indicate reduced strengths for shale or shale 
containing samples. 
Table 6-7: Unconfined Compressive Strength of the Intact Rock by Formation 
 Newfoundland Labrador 
Formation UCS (MPa) Depth (m) UCS (MPa) Depth (m) 
Hawke Bay 1.9 
171 
178 
281.6 – 281.8 
155.1 – 156.0 





458.4 – 459.1 
461.4 – 462.1 
514.7 – 515.6 
148 17.5 – 17.95 




36.8 – 37.4 
50.3 – 51.05 
46.1 – 46.5 
60.4 – 61.0 
 
6.7.4 Drillability Properties 
Laboratory tests to determine drillability properties of the rock (including Drilling Rate Index 
DRI, Bit Wear Index BWI and Cutter Life Index CLI) were carried out on seven rock core 
samples, including samples of gneiss, sandstone and quartzite (refer to [12]). The test results 
indicate the following: 
x The DRI values for the rock samples were low (sandstone, Hawke Bay Formation) to 
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x The BWI is used to estimate the lifetime of drill bits. The values for the rock samples 
varied uniformly; three were classified as low and three as high. The value for one 
sample was medium (basement gneiss). 
x CLI expresses the lifetime of TBM disc cutter steel rings. Four samples showed 
extremely low or very low values. Three sample were classified as medium to high 
(quartzite, Hawke Bay Formation). 
 
6.7.5 Abrasiveness 
The abrasiveness of the rock is an important factor to evaluate the expected TBM disc cutter 
wear and influences the choice of the appropriate cutters. Laboratory tests to determine the 





























































































































 The Leslie Harris Centre of Regional Policy and Development
Fixed Link between Labrador and Newfoundland – Update of 2004 Pre-Feasibility Study – FINAL REPORT
 March 19, 2018
 
  H-354440, Rev. 3Page 58
 
rock core samples, including dolomite, sandstone and quartzite from the Petit Jardin, March 
Point and Hawke Bay Formations. The test results indicate abrasivity indices ranging 
between abrasive (index 1.0 - 2.0) to extremely abrasive (index 4.0 - 6.0), with the lowest 
abrasiveness at 1.5 (sandstone, Hawke Bay Formation) and the highest at 5.7 (quartzite, 
Hawke Bay Formation). The dolomite samples from the Petit Jardin and March Point 
Formations were abrasive to highly abrasive, corresponding to indices of 1.9 and 2.2. 
6.7.6 Time-Dependent Deformations (Swelling) 
The time-dependent behavior of the rock will influence the choice of TBM and the choice of 
tunnel lining. Free swell tests were carried out on six shale samples taken from the cored 
rock (refer to [13]). The samples were taken on the Labrador side from rock core of the 
Hawke Bay and Forteau Formations. The results of the preliminary laboratory investigation 
indicate that a strong potential for swelling in the shale under investigation exists. In 
summary, the results showed the following: 
x The rock samples show swelling behaviour (i.e. time-dependent deformation) in all 
directions. 
x There is no evidence of significant amounts of swelling clay minerals in the samples. 
x The existence of a significant salt concentration in the rock and relatively low calcite 
content provide a mechanism for swelling. Two samples with high calcite content showed 
very little swelling. 
6.7.7 Permeability 
As part of the geotechnical investigations in 2009 and 2011/2012, hydraulic conductivity 
testing was carried out in boreholes on both sides of the Strait to investigate the permeability 
of the various rock formations. The test results from the 2009 investigation as provided in [9] 
are illustrated in the geological cross sections in Figure 6-21 and Figure 6-22. 
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Figure 6-22: Permeability Test Results – near Yankee Point [9] 
The test results were analyzed by Landsvirkjun [9] and reviewed and summarized by HMM 
[17]. Based on the analysis, three zones of varying rock mass permeability were identified, 
related to ranges of depth below the ground surface. The zone from ground surface to 
approximately 50 m depth was identified as the zone with high permeability. The zone 
ranging in depth approximately from 50 m to 100 m was found to have typically a medium 
permeability. The permeability of the rock in depths greater than approximately 100 m was 
identified as medium to low. It was found that the permeability decreases rapidly with depth 
and was identified generally as very low or impermeable below depths of 150 m [9]. The 
ranges of permeability associated with the three zones was summarized by HMM [17], as 
shown in Table 6-8. 
Table 6-8: Summary of Rock Mass Permeability by Range of Depth (after [17]) 
Depth below Ground 
Surface (m) 
K (m/s)* 
10-8 10-7 10-6 10-5 
0 to 50 1% 22% 57% 2% 
50 to 100 18% 48% 34% 0% 
> 100 41% 48% 11% 0% 
Fault 0% 0% 50% 50% 
* K values are presented as order of magnitude ranges based on the packer test results provided in [9] as Lugeon 
values 
Although the permeability ranges associated with the three zones overlap, it was found that 
the permeability of the rock mass decreases with increasing depth. Considering that the rock 
formations dip towards the Newfoundland shore and that some formations, such as the 
Forteau and Bradore Formation, occur near surface on the Labrador shore as well as in 
greater depth on the Newfoundland shore, it can be concluded that the zones of varying 
permeability are related to depth below surface rather that to the rock formations.  
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Fault zones that occur throughout all rock formations underneath the Strait of Belle Isle 
typically comprise zones of more intensely fractured rock and as a result tend to have a 
higher permeability than the surrounding rock mass. 
Permeability tests were also carried out in 2011/2012 in boreholes on the Labrador side of 
the Strait [19]. The tests were carried out in the Bradore Formation in depths of approximately 
20 to 80 m below the ground surface. The test results indicated hydraulic conductivity values 
between 5x10-8 and 2x10-6 m/sec, corresponding to a very low to moderate permeability. The 
results of tests at the contact between Bradore Formation and basement rock suggest a 
mean hydraulic conductivity of 2x10-7 m/s, corresponding to low permeability of the rock 
mass. 
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7. Design Criteria and Construction Considerations for a Tunnel 
Fixed Link 
7.1 Environmental Design Considerations 
Based on the data provided above, the updated design criteria associated with the 
environmental parameters of the study area are summarized in the following Table 7-1. 
Table 7-1: Environmental Design Considerations 
Climate 
Minimum design air temperature -30°C 
Maximum hourly wind speed 100 km/h 
Maximum gust wind speed 148 km/h 
Design hourly wind pressure 0.87 kPa 
Atmospheric Icing 11.5 cm with 115 km/h wind gust 
Ground snow loading 6.1 kPa 
Freezing Degree Days Below 0°C 1323 
Oceanography 
Currents 
at 15 m depth 3.6 m/sec 
at 50 m depth 2.5 m/sec 
Maximum Wave Height (100-year return period) 10 m 
Sea Ice 
Uniform ice floe thickness 0.6 m 
Ice compressive strength (uniform ice) 2 MPa 
Icebergs 
Mass 1 million tonnes 
Speed 1 m/sec 
Ice strength 5 MPa 
Scour depth (1000-year return period) 5.5 m 
 
7.2 Alignment Location and Depth 
The investigated fixed link alignment between Yankee Point and Point Amour would cross the 
HVDC cable crossings that were installed in HDD tunnels on shore and covered with a rock 
berm on the sea floor between Forteau Point, Labrador (approximately 7 km west of Point 
Amour) and Shoal Cove, Labrador (approximately 5.5 km east of Yankee Point). The cable 
location and the proposed fixed link alignment are shown in Figure 7-1. Considering a 
subsurface fixed link (TBM or drill & blast tunnel), the proposed tunnel alignment would not 
affect the existing cable crossing. The tunnel portal locations as well as the onshore portion of 
the tunnel would be in a distance larger than 5 km away from the HDD cable conduits on 
shore and the HDD exits under water and no interference between the new tunnel and the 
existing structures are expected. 
 The Leslie Harris Centre of Regional Policy and Development
Fixed Link between Labrador and Newfoundland – Update of 2004 Pre-Feasibility Study – FINAL REPORT
 March 19, 2018
 
  H-354440, Rev. 3Page 62
 
Figure 7-1: Subsea Cable crossing Fixed Link Alignment 
Considering surface fixed link options, including bridge, causeway with bridges and ITT, 
these options would be impacted by the existing HVDC cable crossing. The installation of 
bridge foundations would have to consider the location of the cable conduits on the sea floor; 
however, considering the wide span of 2 km between the individual foundations, the cable 
crossing is not expected to prevent the installation of bridge foundations. The construction of 
a causeway would have to either consider the load impact from the rock berm on the existing 
cable conduits or strategically place the causeway openings spanned with bridges above the 
cable conduits. The installation of an ITT in a trench on the sea floor would be impacted by 
the existing cable crossing since dredging of a trench would not be feasible at the intersection 
with the surface cable conduit. ITT construction would require an alignment change to 
prevent an alignment crossing. This would involve either moving the entire ITT alignment or 
replacing the entry locations on either the Labrador side or the Newfoundland side. All 
alignment changes would result in an increased length of the ITT fixed link. 
The required depth of the tunnel alignment below ground surface depends on the 
geotechnical conditions underneath the Strait as well as the excavation method. The poor 
ground conditions that are expected locally due to fault zones and the likelihood of highly 
permeable rock in the upper 50 m of rock must be considered when defining the required 
depth. 
Information available from sub-sea tunnels excavated in Norway between 1980 and 2009 
using drill & blast methods indicate that typical rock covers ranged between 20 and 50 m. 
Experience from the Oslofjord sub-sea tunnel (completed in 2000) with low rock covers and 
poor ground conditions, which required extensive rock reinforcement including ground 
freezing operations, led to the requirement of greater rock covers. Based on the sub-sea 
tunneling practices in Norway as described in [25] and assuming a maximum water depth of 
110 m in the Strait of Belle Isle, a rock cover of at least 50 m should be considered for a 
tunnel excavation using drilling and blasting. This cover thickness would avoid the area of 
Existing HVDC Cable 
Crossing on Seabed
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highest permeability on the upper 50 m of rock. A bored tunnel typically requires less 
coverage than a drill & blast tunnel. Considering the current knowledge of the ground 
conditions and to prevent critical situations in the tunnel due to rockfalls and water inflow, a 
rock cover of approximately two tunnel diameters is recommended for the tunnel excavation 
using a TBM. However, alignment depths can be adjusted when more information about the 
subsurface conditions become available from recommended future investigations in the 
Strait. 
An alignment depth of approximately 130 m below sea level would have to be considered, 
based on the assumed deepest water in the Central Trough of approximately 110 m. 
However, the inflow rates at this elevation should still be expected to be significant and 
measures must be in place during excavation to address high water inflows. Hydraulic 
pressures of up to at least 13 bar should be taken into account for the selection of the 
tunnelling machine at this depth, assuming that the tunnel will be connected to the water 
body in the Strait due to fault zones and/or open joints. 
Assuming that the up to 100 m of high to medium permeable ground encountered in the 
boreholes on shore also exist below the Strait, the avoidance of the entire high to medium 
permeability zone would result in a tunnel depth of approximately 200 m below sea level.  
The depth of the alignment influences the length of the tunnel. A deeper alignment would be 
accompanied by a significant increase in tunnel length due to the extended access ramps 
and, consequently, by increased construction costs. Considering drill & blast excavation, 
however, parts of these costs will likely be offset by the reduced risk of encountering poor 
ground and high water inflow and hence reduced mitigation efforts. 
A geological profile across the Strait of Belle Isle is provided in Figure 7-2 and on Drawing 1 
in Appendix B that shows the suggested TBM tunnel alignment at an approximate depth of 
22 m (two tunnel diameters, based on the TBM road tunnel diameter) below the seabed. It 
has to be noted that the currently available information about the permeability of the rock 
mass is restricted to the immediate shore area. Additional investigations would be required to 
verify the rock mass permeability below the Strait prior to defining the most suitable tunnel 
alignment depth of the Strait of Belle Isle Fixed Link. However, the assumption that full 
hydrostatic pressure occurs at the TBM excavation face reduces the sensitivity to the 
permeability of the rock mass. 
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Figure 7-2: Profile across the Strait of Belle Isle with proposed Tunnel Alignment 
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Due to the increased depth of the tunnel alignment, the exit ramps for both the rail and the 
road tunnel will increase in length. The exit grades of the proposed rail tunnel were slightly 
modified to 2% (slightly steeper than the 1.66% suggested in the 2004 study) to reduce the 
length of the exit ramps but still be feasible for modern electric shuttle trains. The exit grades 
for the road tunnel were set to 6% (in agreement with the 2004 study). 
On the Labrador side, the length of the rail tunnel exit ramp extends significantly depending 
on the surface elevations, as can be seen in Figure 7-2. However, the ramp, as shown, 
extends along a tunnel with a straight horizontal alignment. The design of a curved ramp that 
follows a more favorable surface profile will most likely allow a significant reduction in length. 
Steeper exit grades for the rail tunnel to further shorten the ramps could be achieved by 
custom made rail shuttle locomotives. 
7.3 Tunnel Usage 
In the 2004 Pre-Feasibility Study, the tunnel cross-sections included space for the integration 
of three HVDC cables. The cables were assumed to run through the tunnel for electricity 
transfer from Labrador to Newfoundland as part of the Nalcor Energy Lower Churchill project 
and would provide a means of additional revenue. In the past years, these cables have been 
installed in cable conduits across the Strait; however, the tunnel cross sections still provide 
space that could be utilized for utilities should the need arise during the design stage. 
7.4 Capacity Requirements 
The principal factors in determining the spatial requirements of a tunnel including the required 
number of traffic lanes or tracks are the projected traffic volumes as well as the requirements 
for emergency egress and tunnel ventilation. 
7.4.1 Projected Traffic Volumes 
Traffic projections for the Strait of Belle Isle fixed link are based on the recent traffic volume 
data for the existing Strait of Belle Isle Ferry between Blanc-Sablon and St. Barbe and the 
traffic volume data for the existing Gulf Ferries providing services between North Sydney and 
Port aux Basques as well as between North Sydney and Argentia.  
Based on discussions with the Harris Centre and the Government, similar traffic growth 
assumptions as in 2004 were made to estimate the projected traffic volumes for the Strait of 
Belle Isle Fixed Link; it was assumed that all traffic currently using the Strait of Belle Isle Ferry 
would be transferred to the new fixed link and that up to 60% of the current Gulf Ferry traffic 
can be diverted to the new Strait of Belle Isle Fixed Link. 
7.4.1.1 Current Strait of Belle Isle Ferry Traffic Volume 
Traffic volume data was provided to Hatch by the Government of Newfoundland and 
Labrador and was available for the years from 2000 to 2016, each annual data set for the 
months from May to October. The data is divided into the categories passenger vehicles and 
commercial vehicles. It is assumed that the number of tour busses using the Strait of Belle 
Isle Ferry is included in the commercial vehicles numbers; separate tour bus counts were 
carried out only until 2007. Traffic numbers are provided as Twenty-foot Equivalent Units 
(TEU). Based on information provided by the Government of Newfoundland and Labrador, 
the vehicle types associated with the TEUs are as shown in Table 7-2. 
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Commercial Vehicles up to 6 m (20ft) 1 
Commercial Vehicles over 6 m (20ft) 2 
RVs up to 6m (20 ft) 1 
RVs over 6m (20 ft) 1.5 
Bus 2 
Tractor Trailer 4 
 
Figure 7-3 illustrates the ferry usage development over the past 17 years. Except from some 
years of declining ferry usage, the traffic numbers have increased continuously over the past 
years. 
Figure 7-3: Strait of Belle Isle Ferry Usage - Private and Commercial Traffic 
The data was further analyzed regarding total numbers of vehicles and percentage of traffic 
growth since 2004 (Table 7-3). Overall, there has been an increase in vehicle crossings of 
approximately 81% since 2004; the average annual growth was 5.5%. The largest annual 
growth occurred in 2010 with 26%; the most considerable negative growth of -12.5% was 
noted in 2014. Commercial vehicles account for 33% of the total traffic and represent the area 
of most significant growth. 
Table 7-3: Strait of Belle Isle Ferry Usage - Blanc-Sablon/St. Barbe 
 2004  (May to October) 
2016 
(May to October) Growth since 2004
1) 
Passengers 65,623 83,815 27.7% 
Passenger Vehicles (TEU) 21,986 35,798 62.8% 
Commercial Vehicles (TEU) 7,715.5 18,079 134.3% 
TOTAL Vehicles (TEU) 29,701.5 53,877 81.4% 
1) Green indicating traffic increase; red indicating traffic decrease. 
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Most vehicles used the ferry during the tourist season in the months of July and August. 
Considering the maximum amount of 8,173 passenger vehicles (TEUs) and 3,615 
commercial vehicles (TEUs) that used the ferry in August 2016 and assuming an even 
distribution over the entire month, the daily use of the ferry included 380 vehicles (TEUs). 
7.4.1.2 Current Gulf Ferry Traffic Volume 
Traffic volume data for the Gulf ferries was provided to Hatch by the Government of 
Newfoundland and Labrador. 
7.4.1.2.1 Private Traffic Data 
Traffic volume data for private vehicles was available for the ferry route North Sydney - Port 
aux Basques as well as the route North Sydney - Argentia for the years from 1999 to 2016. 
The data is divided into different ridership categories, including automobiles, trailers, 
campers, busses and motorcycles/bicycles. Total traffic numbers were provided as 
Passenger Related Vehicles (PRV) units. To allow a comparison with the Strait of Belle Isle 
Ferry traffic data, the PRV units were converted into TEUs using the following conversions 
which were chosen in accordance with the conversions provided by the Government of 
Newfoundland and Labrador for the Strait of Belle Isle Ferry. 
x Automobile: 1 PRV = 1 TEU 
x Trailer (assumed to be travel trailer): 1 PRV = 2 TEU 
x Camper: 1 PRV = 1.5 TEU 
x Busses: 1 PRV = 2 TEU 
x Motorcycles/Bicycles: 1 PRV = 0.5 TEU 
Figure 7-4 illustrates the development of the ferry usage by private traffic over the past 18 
years. Except for some years of increasing ferry usage, the total traffic numbers have 
decreased continuously over the past years. 
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The data was further analyzed for both ferry routes regarding total numbers of vehicles and 
percentage of traffic growth since 2004 (Table 7-4 and Table 7-5). 
North Sydney - Port aux Basques: Although the private traffic numbers for trailers, campers 
and motorcycles/bicycles have increased since 2004, an overall reduction of the ferry usage 
of 12.2% (including both directions) was noted due to the reduced demand for automobile 
and bus transfers; the average annual decline was approximately 1%. However, it should be 
noted that in more recent years the traffic numbers have slightly increased for all traveler 
categories. Overall, slightly more traffic is entering Newfoundland on this route than exiting. 
Table 7-4: Gulf Ferry Usage - North Sydney/Port aux Basques - Private Traffic 
 2004 2016 Growth since 20041) 
Passengers 386,078 299121 -22.5% 
Automobiles2) 109,818 91,293 -16.9% 
Trailers2) 16,134 17,588 9.0% 
Campers2) 4,965 5,733 15.5% 
Busses2) 1,082 670 -38.1% 
Motorcycles/Bicycles2) 1,377 1,852 34.5% 
TOTAL Vehicles2) 133,376 117,136 -12.2% 
1) Green indicating traffic increase; red indicating traffic decrease. 
2) Values have been converted from PRV to TEU considering the assumptions stated above. 
North Sydney - Argentia: On this ferry route, private traffic numbers for automobiles, trailers 
and campers have decreased since 2004; only the demand for bus and motorcycle/bicycle 
transfers have increased over the past years. The overall ferry usage by private traffic has 
decreased by 3.7% with an average annual decline of 1.1% (including both directions). In 
more recent years, the private traffic volume has increased for all traveler categories. Overall, 
slightly more traffic is exiting Newfoundland on this route than entering. Compared to the ferry 
route North Sydney - Port aux Basques, the route North Sydney – Argentia is significantly 
less travelled with only approximately 10% of all vehicles. 
Table 7-5: Gulf Ferry Usage - North Sydney/Argentia - Private Traffic 
 2004 2016 Growth since 20041) 
Passengers 33,393 29407 -11.9% 
Automobiles2) 9,620 9,299 -3.3% 
Trailers2) 2,046 1,804 -11.8% 
Campers2) 1,596 1,325 -17.0% 
Busses2) 144 154 6.9% 
Motorcycles/Bicycles2) 506 812 60.6% 
TOTAL Vehicles2) 13,912 13,394 -3.7% 
1) Green indicating traffic increase; red indicating traffic decrease. 
2) Values have been converted from PRV to TEU considering the assumptions stated above. 
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Most vehicles used the Gulf Ferries during the months of July and August. Considering the 
maximum amount of 24,798 private vehicles (TEUs) on the North Sydney – Port aux Basques 
route and 4,772 private vehicles (TEUs) on the North Sydney – Argentia route that used the 
ferry in August 2016 and assuming an even distribution over the entire month, the daily use of 
the ferries included 954 (29,570/31) private vehicles (TEUs). Assuming a 60% diversion 
towards the Strait of Belle Isle, 572 private vehicles should be considered using the new fixed 
link per day in addition to the traffic currently using the Strait of Belle Isle Ferry. 
7.4.1.2.2 Commercial Traffic Data 
Commercial traffic data was available as traffic entering and exiting the province for the years 
1989 to 2016. The data set was cumulative for both Gulf Ferries and no differentiation 
between different types of commercial vehicles was made. No indication of the traffic unit 
used was given; it was assumed that the data is in CRV (Commercial Related Vehicles) units 
which were converted into TEUs considering the following assumptions: 
x 40% of all traffic are tractor trailers: 1 CRV = 4 TEU 
x 60% of all traffic are commercial vehicles over 6 m length: 1 CRV = 2 TEU 
Figure 7-5 illustrates the development of the ferry usage by commercial traffic over the past 
27 years. Although the overall total traffic numbers have increased over the past years, some 
years of decreasing ferry usage were observed, in particular in more recent years (2012 to 
2015). 
Figure 7-5: Gulf Ferry Usage - Commercial Traffic 
The data was further analyzed regarding total numbers of vehicles and percentage of traffic 
growth since 2004 (Table 7-6). Overall the commercial traffic increased by 11.9 % since 
2004, with a slightly larger number of vehicles leaving the province compared to the vehicles 
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Table 7-6: Gulf Ferry Usage - Commercial Traffic 
 2004 2016 Growth since 20041) 
Entering Province2) 116,992 130,609 11.6% 
Leaving Province2) 121,887 136,665 12.1% 
TOTAL Vehicles2) 238,879 267,274 11.9% 
1) Green indicating traffic increase; red indicating traffic decrease. 
2) Values have been converted from CRV to TEU considering the assumptions stated above. 
Considering the maximum amount of 24,604 commercial vehicles (TEUs) that used the Gulf 
Ferries in August 2016 and assuming an even distribution over the entire month, the daily use 
of the ferries included 794 (24,604/31) commercial vehicles (TEUs). Assuming a 60% 
diversion towards the Strait of Belle Isle, 476 commercial vehicles (TEUs) should be 
considered using the new fixed link per day in addition to the private vehicles and the traffic 
currently using the Strait of Belle Isle Ferry. 
7.4.1.3 Projected Fixed Link Traffic Volume 
The traffic forecast was undertaken for the 30 years following the construction of the fixed 
link. Assuming a project duration of 12 years, the projection includes 42 years from today. An 
annual traffic growth of 2.5% was assumed. The resulting traffic volumes are shown in Table 
7-7. 
Table 7-7: Traffic Projection for Strait of Belle Isle Fixed Link 
 Volume Year 1 Volume Year 423) 
Strait of Belle Isle Ferry per Day (TEU) 380 1046 
60% Diversion from Gulf Ferries per Day – private traffic (TEU)1) 572 1574 
60% Diversion from Gulf Ferries per Day – commercial traffic (TEU)2) 476 1310 
TOTAL per Day (including both directions)1) 1428 3930 
1) Traffic volume for the Gulf Ferries were converted from PRV units to TEU (see 7.4.1.2.1). 
2) Traffic volume for the Gulf Ferries were converted from CRV (assumed) units to TEU (see 7.4.1.2.2). 
3) Assumed increase of 2.5% per year 
 
7.4.2 Fixed Link Required Capacity 
As in 2004, the fixed link capacity requirements were assessed in terms of peak hour volume 
that allows safe traffic conditions and the following assumptions were applied: 
x Peak periods occur over a 5-hour window per day. 
x 50% of the average daily traffic volume occurs during the peak period. 
With a total daily volume of 3930 vehicles per day, approximately 393 vehicles should be 
accommodated during a peak design hour (50% of 3930, divided by 5 hrs), including both 
directions, or 197 vehicles per hour per direction, which is below the assumed theoretical 
capacity of 1,200 PCU (Passenger Car Units) per hour per direction for two-lane undivided 
Canadian highways.  
However, for the fixed link road tunnel, the capacity will be determined partly by the traffic 
composition as well as the speed and geometric conditions of the tunnel. Since the tunnel is 
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to be designed for both passenger and commercial vehicles, the critical sections will be exit 
sections that include long uphill gradients for exiting vehicles. The profile for the tunnel 
includes exit sections that have a vertical gradient of 6% over lengths of more than 2 km. 
With heavy trucks using the fixed link, these vehicles will slow down considerably climbing out 
of the tunnel. At a travel speed of 50 km/h as assumed in the 2004 study, trucks will slow to 
approximately 27 km/h by the time they exit the tunnel. To reduce the delay to other vehicles 
and raise the level of service, an overall operating speed of up to 80 km/h should be 
permitted. Consideration could be given to adding a truck climbing lane in each of the exit 
sections; however, the implementation of a climbing lane would require a larger TBM 
diameter or a tunnel excavation using drill & blast. 
Based on the updated peak traffic, a one-lane tunnel with alternating single direction 
operation is still appropriate to safely manage the projected traffic subject to modifying the 
permitted travel speed. 
7.4.3 Tunnel Operation and Crossing Times 
Two tunnel options, a single lane tunnel for individual vehicle traffic as well as a single-track 
tunnel for an electric shuttle train, were considered for the assessment of the tunnel operation 
and the potential crossing times. 
7.4.3.1 Single-Lane Vehicle Tunnel 
A single-lane tunnel with an emergency lane would be operated alternating in both directions 
with an assumed design operating speed of 80km/h. The advantage of using a higher speed 
in the tunnel (as opposed to the operating speed of 50 km/h as assumed in the 2004 study) is 
that it permits a shorter crossing time, shorter opening frequencies and higher level of service 
as the speed on the exit sections behind trucks would be approximately 42 km/h in lieu of 
approximately 27 km/h in the 50 km/h case. 
The average travel time through the tunnel at a maximum operating speed of 80 km/h would 
be approximately 17 minutes (at an average speed of 72 km/h after adjusting for the effects 
of trucks slowing down at the exit sections). The operation scenario illustrated in Figure 7-6 
with a 20-minute operation phase could be considered. Operating hours for the road tunnel 
were assumed to be 7 days per week, 24 hours per day. 
 
Note: A and B indicating the two tunnel entrances; ‘A to B’ indicating the travel direction. 
Figure 7-6: Single-Lane Vehicle Operation 
Entry into the tunnel would be alternating from both sides, allowing for a window of 20 
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entry from the opposite entrance will commence. This would result in an 80 minutes schedule 
of entering the tunnel on each side. 
The minimum crossing time for a vehicle arriving at a tunnel entrance during entry time would 
include 20 minutes of travel time through the tunnel. The maximum crossing time (waiting 
time plus travel time) of 80 minutes would occur for a vehicle arriving at a tunnel entrance just 
after the entry is closed. In this event, the crossing time would include 60 minutes of waiting 
time and 20 minutes of travel time.  
During each 20-minute period on average approximately 66 vehicles will arrive at each portal 
(based on the peak amount of 197 vehicles per hour per direction arriving at the portal on 
each end of the tunnel). Considering that during a maximum waiting time of 60 minutes 
approximately 197 vehicles arrive at one tunnel entrance, the maximum number of vehicles 
that travel through the tunnel within the entry window of 20 minutes is 263 vehicles (197 
vehicles accumulated during the waiting time plus 66 vehicles that arrive during the 20-minute 
entry time). This volume is equivalent to an hourly directional volume of 789 vehicles, which is 
below the theoretical capacity of 1,200 vehicles per hour as noted above. 
7.4.3.2 Single-Track Rail Shuttle Tunnel 
A single-track rail tunnel would also be operated alternating in both directions with an 
assumed design operating speed of 100 km/h. The operation scenario illustrated in Figure 
7-7 could be considered. 
 
Note: A and B indicating the two tunnel entrances; ‘A to B’ indicating the travel direction. 
Figure 7-7: Single-Track Shuttle Train Operation 
Entry into the tunnel would be alternating from both sides, allowing for a window of 
approximately 20 minutes to travel through the tunnel, after which time a train will enter the 
tunnel from the opposite entrance. This would result in a 40-minute schedule of entering the 
tunnel on each side. A minimum of three shuttle trains would be required to accomplish this 
schedule, considering that at all times one train is travelling through the tunnel (as shown in 
Figure 7-7). While the first train (Train 1) enters the tunnel from one side (Entrance A), a 
second train (Train 2) loads vehicles on the opposite side (Entrance B). Train 2 starts 
travelling through the tunnel from Entrance B towards Entrance A as soon as Train 1 arrives 
at Entrance B. At the same time, a third train (Train 3) loads vehicles at Entrance A and gets 
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The minimum crossing time for a vehicle arriving at a tunnel entrance shortly before 
departure of the shuttle train would include assumed 5 minutes of loading, 20 minutes of 
travel time through the tunnel and further assumed 5 minutes for unloading. The maximum 
crossing time of 80 minutes would occur for a vehicle arriving at a tunnel entrance just after 
the shuttle train has left. In this event, the crossing time would include a maximum of 40 
minutes of waiting and loading time, 20 minutes of travel time and further 20 minutes for 
unloading. 
The rail tunnel option assumed operating hours of 7 days per week, 12 hours per day. The 
shuttle train configuration would have to allow for the maximum number of vehicles that are to 
be transported through the tunnel within the window of 20 minutes. Based on the peak 
amount of 197 vehicles per hour and direction, approximately 130 vehicles will arrive at one 
tunnel entrance during a maximum waiting time of 40 minutes, for which a 22-car train with 
six vehicles per car and sufficient seating capacity for passengers would be sufficient. 
7.5 Clearance Requirements 
7.5.1 Road Tunnel 
The traffic analysis discussed above indicates that a single-lane tunnel operated in a cycle 
with flow in one direction followed by flow in the opposite direction will satisfy the projected 
traffic demands. There are no specific vertical and lateral clearance standards for single-lane 
uni-directional tunnels, and in North America, general standards for clearances in tunnels are 
not well established. The following documents were, therefore, referenced to obtain guidance 
on appropriate clearance standards for the road tunnel option: 
x PIARC: World Road Association “Cross Section Geometry in Unidirectional Road 
Tunnels” 
x AASHTO Standard Specification for Bridges, Section 2.5 Highway Clearance for Tunnels 
x Geometric Design Guide for Canadian Roads, Part 1, Transportation Association of 
Canada 
Using the guidelines within these documents and Hatch’s experience on similar highway 
tunnel projects, the parameters shown in Table 7-8 were adopted for the development of 
highway tunnel cross-sections. 
Table 7-8: Design Parameters – Road Tunnel Option 
Design Element Desirable Criteria 
Tunnel Design Speed 80 km/h 
Maximum Truck Width 2.6 m 
Maximum Truck Height 4.2 m 
Lane Width 3.75 m 
Vertical Clearance from Vehicle Running Surface 4.65 m 
Shoulder Width 1.5 m 
Off-Roadway Distance (without Walkway) 2.25 m (0.75 m + 1.5 m) 
Off-Roadway Distance (with Walkway) 2.50 m (1.0 m + 1.5 m) 
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This configuration permits vehicles to pass a truck or other vehicle that has broken down 
within the tunnel as shown in Figure 7-8.  
 
Figure 7-8: Road Tunnel Clearance Details 
For higher speed applications, it is important to provide a barrier system that will redirect an 
errant vehicle back onto the roadway. Typically, this is done with the use of concrete barriers 
(Jersey barriers) delineating the edges of the shoulders. With the dimensions shown above, 
there is sufficient room to incorporate two 0.4 m wide barriers adjacent to the tunnel walls and 
a 1.0 m wide walkway on one side of the roadway. 
7.5.2 Rail Tunnel 
Roll-on/roll-off (RORO) tunnels are very rare globally; there are currently two operational 
tunnels that resemble the Strait of Belle Isle Fixed Link Project: the Channel Tunnel 
(completed 1994) connecting England to France and the Vereina Tunnel in Switzerland 
(completed 1999). The tunnel size requirements that were established in the 2004 study 
assumed that a shuttle railcar similar to that used for the Channel Tunnel and an associated 
tunnel clearance envelope are appropriate for the fixed link. These dimensions are still 
reasonable assumptions. Figure 7-9 shows the required dynamic clearance envelope for 
such a vehicle. 
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Locomotives, cars, and equipment would need to be custom designed for a project of this 
size and type which would require design effort and consultation with train manufacturers 
prior to determining the final tunnel dimensions. 
7.6 Ventilation 
7.6.1 Code and Standards 
When developing a tunnel ventilation system, applicable codes and standards provide 
guidelines and recommendations to govern the design. However, it should be noted that most 
international standards and guidance documents are typically generic and not tailored to 
specific tunnel scenarios and being generic, they must cater for a wide range of alternative 
designs. Therefore, it is often appropriate to introduce some level of performance based 
design to ensure that a suitable system is provided. This approach then considers emergency 
ventilation in context and within a fully integrated safety strategy for the complete tunnel. For 
the tunnels subject of this study, National Fire Protection Agency codes NFPA502 and 
NFPA130 are applicable standards. 
7.6.2 Ventilation Design Consideration 
Standards and guidance would recommend that a mechanical ventilation system (ranging 
from a non-ducted longitudinal ventilation system, to a fully ducted transverse ventilation 
system) should be incorporated for a road or rail tunnel of an equivalent length to the Strait of 
Belle Isle Fixed Link. The type of system would mainly depend on the type of tunnel (uni-
directional or bi-directional) and the expected traffic capacity (i.e. non-congested or 
congested traffic in the case of road). In the case of a road tunnel, compared with similar 
fixed link projects, the traffic data for the Strait of Belle Isle Fixed Link indicates a relatively 
low number of vehicles. It is, therefore, expected that under normal operation, congestion 
inside the tunnel can be prevented, even during peak hours. On this basis, the use of a 
longitudinal ventilation system for smoke control is proposed in the conceptual design. 
A longitudinal ventilation approach would also eliminate the need for a ventilation island at 
mid-tunnel, an undesirable structure for shipping through the Strait. A longitudinal ventilation 
design supported by ventilation plants at the portals only could thus reduce both capital and 
running costs and environmental impacts. Figure 7-10 shows a typical example of a 
longitudinal ventilation system in a road tunnel using jet fans. 
For road tunnels, the most probable fire hazards will arise from the vehicles using the tunnel, 
the materials from which they are manufactured and the materials they are transporting. 
Another potential source of fire hazard comes from failures of equipment in the road tunnels 
or any plant and equipment room which, although fire separated from the tunnel, may still 
impact the operation. 
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Figure 7-10: Example of Jet Fans installed in a Road Tunnel 
The conceptual design of the ventilation system has incorporated fan redundancy 
requirements to account for the potential of a fan failure during an emergency. 
7.6.2.1 Road Tunnels 
Road tunnels pose specific challenges in terms of ventilation and fire safety design. While 
diluting the traffic exhaust pollutants to acceptable international limits remains the purpose of 
any ventilation design, the issue of light extinction and visibility through diesel smoke can be 
more significant in tunnels with a high proportion of diesel engines or commercial trucks. In 
normal operation, the average speed of traffic usually provides adequate piston effect to 
ventilate a tunnel longitudinally through the portals, without operating any fans. In peak hours, 
when low-speed congested traffic is expected, the aerodynamic drag of vehicles drops while 
the journey time and hence the pollution rate per vehicle increases. The tunnel ventilation 
system shall be able to cater for this critical scenario. 
Finally, the case of fire emergency has to be considered, with the ventilation system capable 
of either removing smoke through duct-work (transverse ventilation) or providing critical 
velocity to prevent smoke back-layering (longitudinal ventilation). In many tunnels, it is this 
last design criterion of tenability for fire emergencies that drives the fan capacity and overall 
system cost. Although longitudinal design is the most cost-effective method (typically a 
fraction of the cost of fully transverse), it has obvious limitations with tunnel length and in a 
fire emergency, where one side of the fire has to be sacrificed as smoke downstream of the 
fire makes that portion of tunnel untenable. Because of their smaller space demand and lower 
cost, the use of jet fans has become considered the choice among many recent tunnel 
ventilation designers for longer tunnels, other variants combining jet fans with intermittent 
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vent shafts have been used. In the case of the Strait of Belle Isle Fixed Link, having an 
intermittent vent shaft is not considered a feasible solution. 
In the event of a fire in the road tunnel, it is assumed that the traffic in front of the fire will 
continue to drive through the tunnel and will be travelling faster than the flowing smoke layer. 
The traffic behind the fire will stop and the occupants of these vehicles will commence the 
evacuation upstream of the fire (as illustrated in Figure 7-11). The occupants will be notified 
via the signage and the alarm system to evacuate into the designated evacuation path. Cross 
passages into the evacuation path could be spaced at intervals of 200 m, less than 
recommendations in international guidance, providing an increased level of life safety. 
Figure 7-11: Ventilation of Road Tunnel in the Event of Fire using Jet Fans 
For the proposed Strait of Belle Isle Fixed Link tunnel, the use of a ducted ventilation system 
significantly increases the cross-sectional area and perhaps necessitates the need for a 
ventilation island in the middle of the tunnel. Preliminary concept calculation has indicated 
that the required ventilation duct would be in the order of up to 45 m2 to overcome the 
pressure differences associated with ducting hot gases. This duct area could be reduced by 
the introduction of a ventilation island in the middle of the tunnel, thereby only requiring hot 
gases to be ducted a maximum of 10 km. This would have the benefit of providing additional 
space for ventilation fan stations. However, introducing an island in the middle would have 
the recognisable drawback of increasing the risk for ship collisions and environmental 
consequences. A ducted system however has a number of other implications for the tunnel 
design over and above the longitudinal system. These include a reduced reliability and an 
increased risk to life safety due to more single points of failure, e.g. extract fan failure or fire 
damper failure, both of which have the potential to impact on the effectiveness system wide. 
Furthermore, there are increased maintenance requirements, an increased construction time 
and increased costs.  
7.6.2.2 Rail Tunnels 
In accordance with current practice for most railway tunnels, a train on fire should make all 
attempts to leave the tunnel and this practice will be initiated across the Strait of Belle Isle 
Fixed Link. Considering the block sections and timetabling discussed above, the low rail 
traffic volumes in the operating period indicate that it is unlikely that more than one train will 
be present in the tunnel at any one time. For both road and rail tunnels based on past 
experiences of tunnel fires and the predictive traffic volumes and composition, it is possible to 
identify relevant fire hazards. 
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For the rail tunnel, the potential source of fire hazard comes from failures of equipment in the 
tunnel or any plant and equipment room which, although fire separated from the tunnel, may 
still impact the operation.  
7.6.3 Emergency Egress 
Typically, in tunnel fires the critical areas for life safety are within the vicinity of the fire and in 
the order of a few hundred metres away, particularly downstream of the fire. At that distance, 
away from the fire, visibility is likely to be lost; however, smoke temperatures will be reduced 
(especially with the inclusion of a suppression system) and toxicity often reduced to tenable 
conditions because of dilution. Within the Strait of Belle Isle Fixed Link road tunnel, exits are 
proposed every 200 m for self rescue. With a single-lane tunnel, emergency exits can only be 
provided by a passageway that is fire-separated from the vehicular space. For the rail tunnel, 
emergency egress will be via the walkway to a rescue vehicle that will be dispatched from the 
upstream (ventilation-wise) end of the tunnel. 
7.6.4 Fire Suppression System 
Fire suppression systems have been installed for many years in many long road tunnels in 
Japan and, during the last 20 years, in all road tunnels in Australia. Recently, following the 
major fires in the Mont Blanc, Tauern, Gotthard and Frejus tunnels in Europe, the World Road 
Association (PIARC) and the National Fire Protection Association (NFPA) have both revised 
their recommendations concerning suppression systems to much more positive 
consideration, but clearly state that such systems should only be installed as a part of an 
overall safety approach. 
The trend for railway tunnels is less defined as there are limited known rail tunnels 
internationally incorporating a suppression system. This may be for a number of reasons 
including that rail fires are less frequent than road tunnel fires and, that in the event of a fire, 
trains are designed to drive out of the tunnel and thereby further reduce the incidents of 
rolling stock fires in tunnels. On this basis, the cost/benefit of the suppression system may not 
be perceived to be significant enough to warrant the initial investment. However, the shuttle 
vehicles will be equipped with self contained fire suppression systems. 
In both road and rail tunnels with fire suppression installed, the immediate effect will be to 
limit the fire size and control the fire growth. Fires occurring in vehicles may sometimes not 
be directly affected by a suppression system if the fire is shielded by the vehicle. In these 
instances, the suppression system is controlling the fire rather than suppressing or 
extinguishing the fire. By controlling the fire, the development of a catastrophic fire can be 
avoided and the tunnel structure protected, minimizing damage and repair time. If the fire is 
controlled, the chances of a successful evacuation will increase while aiding the emergency 
services’ ability to control the situation. Another aspect is that by minimizing the frequency of 
development of a catastrophic fire, the risk to life safety can be drastically reduced and, 
furthermore, the downtime as a result of a fire can be minimized. In the context of the overall 
risk assessment for the Strait of Belle Isle Fixed Link tunnel, these two aspects assist in 
ensuring that the risk level to tunnel users, operational revenue and reputation is as low as 
reasonably practicable. For this reason, a deluge suppression system is recommended to be 
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considered for installation in both the road and rail tubes of the Strait of Belle Isle Fixed Link 
provided issues related to low ambient temperatures can be resolved. 
7.6.5 Ventilation Strategy 
The use of a longitudinal ventilation system for smoke control is the basis for the conceptual 
design of the Strait of Belle Isle Fixed Link. This longitudinal ventilation approach is cost 
effective and eliminates the need for a ventilation island at mid-tunnel. For this design, jet 
fans will be placed along the tunnel as shown in Figure 7-12. A typical jet fan is shown in 
Figure 7-13 below. During normal operation, both road and rail tunnels are self-ventilated as 
a result of generated piston effects with moving cars/ trucks or trains. At later stages of 
design for the option of road tunnel, in case generated piston effect was determined not be 
sufficient to bring the level of contaminants down to an acceptable level, some of the jet fans 
could be in operation to exhaust contaminate through portals. 
In the event of emergency for road tunnel option, the traffic in front of the fire will continue to 
drive through the tunnel. The traffic behind the fire will stop and the occupants of these 
vehicles will commence the evacuation upstream of the fire. Jet fans will be in operation to 
direct the smoke opposite to the direction of evacuation. For rail tunnel in a similar pattern, 
smoke will be directed to the opposite direction of evacuation. In both tunnel options, a 
protected egress path within the tunnel has been allocated for safe evacuation of 
passengers. 
With 21 km length of Strait of Belle Isle Fixed Link, four jet fans are proposed to be installed 
at every 500 m interval (Figure 7-12). This will translate to about 168 fans in the tunnel. 
 
Figure 7-12: Longitudinal Cross Section Along Proposed Ventilation Arrangement 
 
Figure 7-13: Typical Jet Fan 
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7.7 Tunnel Services 
There are a number of tunnel services that will impact the tunnel spatial arrangements, 
schedule and costs. Dedicated services shall be serving both, the travelled portion of the 
tunnel and the emergency egress space. 
For the rail tunnel, a separate consideration is required for traction power provisions within 
the tunnel, including catenary integrity, grounding conditions within the tunnel and traction 
power reliability. 
7.7.1 Road Tunnel 
7.7.1.1 Tunnel Communications Services 
Fire detection is particularly important for road tunnels. Due to the tunnel length, video 
surveillance based fire detection is recommended as a part of the overall tunnel surveillance 
strategies. Thermal cameras located at strategic locations within the tunnel and connected to 
the main backbone should be installed for early warning of a fire within the tunnel so that 
traffic in and out of the tunnel could be properly managed. The entire tunnel should be under 
the surveillance so that all tunnel conditions for safety, traffic control and tunnel operations 
are fully observed. 
A dedicated tunnel control centre should act as the main communications node. 
Responsibility for the centre includes safety, traffic control and tool collection. A backup 
control centre should be planned at the other tunnel end. 
All tunnel services, such as ventilation, road conditions monitoring, power and lighting 
controls, drainage pumps, etc., should also be remotely controlled. 
As per NFPA-502, emergency call stations must be located at strategic locations within the 
tunnel. Typically, such emergency nodes include an emergency telephone, blue light for 
identification and fire-extinguisher. Such emergency stations are placed within the tunnel at 
regular distances (typically 250 m apart). 
Tunnel signage are placed at strategic locations within the tunnel for both emergencies as 
well as traffic announcements. Both static and dynamic signage are used along the tunnel 
clearly identifying tunnel stationing, access to closest escape route, status of traffic flow, etc. 
Tunnel portals require additional signage to ensure safe passage and constant supervision of 
the traffic flows, which is specifically important for a single-lane tunnel with alternating travel 
directions. 
Significant communications requirements for tunnel operations will be served by a dedicated 
backbone, redundant optical cables that run along the entire tunnel length. 
7.7.1.2 Tunnel Electrical Services 
Utility power provisions for the tunnel are assumed to be available at both tunnel portals. 
Otherwise, additional large in-situ backup generation power needs to be provided. Due to the 
tunnel length, medium voltage power distribution within the tunnel is required. As the result, 
intermediate power stepdown transformers would be required within the tunnel, as illustrated 
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in Figure 7-14. Placements of those stepdown transformers within the tunnel would require 
accessible space, fire-protection, alarming and fire-fighting facilities. 
Figure 7-14: Power Distribution for Road Tunnel Services (illustration only) 
Tunnel electrical services considered life safety for tunnel lighting, communications and 
tunnel smoke ventilation. Tunnel power distribution for emergency services is based on a 
600V AC distribution infrastructure along the entire tunnel length, designed and placed to 
ensure continuous power services. Tunnel electrical infrastructure is designed to ensure a 
minimum 2-hr fire rating for all emergency services.  
All tunnel lighting is designated as emergency, LED based lighting that ensures durability, low 
consumption and low maintainability requirements. Tunnel lighting is rated at 600V AC to 
optimize overall power requirements and coverage. Tunnel lighting is designed so that any 
single fault will not impact the minimal lighting conditions within both traffic and emergency 
escape tunnels. Additionally, emergency power at 120V AC, typically required for 
communications needs, is obtain by the local 600/120V AC mini-substations strategically 
located within the tunnel (Figure 7-15). 
Figure 7-15: Road Tunnel Power Distribution - Typical Section 
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Additional (normal) power should be provided for other tunnel services like fans, receptacles, 
sumps, traffic lane lights and portal lights. Preliminary tunnel power load estimates for both 
emergency and normal power are provided in the following Table 7-9 and Table 7-10.  
Table 7-9: Road Tunnel Emergency Power Requirements 
Essential Services 
(emergency power) 
Total Load kVA 
(estim.) Quantity Comment 
Emergency lights one every 10 m for 
the main tunnel; 64W per light fixture 240 21 x 100 
Section length approximated. Total 
tunnel length 21 km. Each light 
1.73*64=111 VA  
Emergency lights one every 10 m per 
1000 m emergency tunnel section; 
32W per light fixture 
120 21 x 100 
Section length approximated. Total 
tunnel length 21 km. Each light 
1.73*32=55 VA. 
Emergency Blue Stations – four per 
1000 m tunnel section (approx. 250 m 
apart 
370 21 x 4 
Each Blue Station with telephone, 
repeater, camera and networking 
switches (2.5kW each = 4.3 kVA). 
Portal Infrastructure 40 2 Portal light, info boards, security 
Total 770 kVA   
NOTE: Electrical losses are considered in the above rounded total load numbers. 
 
Table 7-10: Road Tunnel Normal Power Requirements 
Other Services (normal power) Total Load (estim.) Quantity Comment 
Tunnel ventilation (redundant feeds) 3,600 kVA 21 x 2 x 4 4 jet fans per 500 m. 90 kVA each 
Tunnel sumps 120 kVA 2 One at each portal end; 60 kVA each 
Traffic lane tunnel lights 250 kVA 21 x 200 2 x 100 LED (32W) per 1000 m (one above each lane) 
Total 3,970 kVA   
NOTE: Electrical losses are considered in the above rounded total load numbers. 
7.7.2 Rail Tunnel 
7.7.2.1 Tunnel Communications Services 
Fire detection is less of an issue for rail tunnels compared to road tunnels. Fire detection is 
recommended for areas with potential fire hazards, e.g., electrical substations and the major 
electrical components. A standard in-situ fire/smoke detection is recommended. Places of 
interest within the tunnel, such as main communications and electrical nodes, should be 
under surveillance. Moreover, all rail cars should be under surveillance with on-line video 
streams available within the control centre. 
A dedicated tunnel control centre should act as the main communications node. 
Responsibility for the centre includes safety and security for all rail and tunnel operations. A 
backup control centre should be planned at the other tunnel end. 
All tunnel services such as ventilation, tunnel conditions monitoring, power and lighting 
controls, drainage pumps, etc. should be remotely controlled. 
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As per NFPA-130, emergency call stations must be located at strategic locations within the 
tunnel. Typically, such emergency nodes include an emergency telephone and blue light. The 
emergency stations are placed within the tunnel at maximum distances of 240 m apart. 
Tunnel signage are placed at strategic locations within the tunnel for information during 
emergency situations but also for general information during normal maintenance activities. 
Significant communications requirements for tunnel operations will be served by a dedicated 
backbone, with redundant optical cables, that runs along the entire tunnel length. 
7.7.2.2 Tunnel Electrical Services 
Utility power provisions for the tunnel are assumed to be available at both tunnel portals. 
Otherwise, additional large in-situ backup generation power needs to be provided. Due to the 
tunnel length, medium voltage power distribution within the tunnel is required. As the result, 
intermediate power stepdown transformers would be required within the tunnel, as illustrated 
in Figure 7-16. Placements of those stepdown transformers within the tunnel would require 
accessible space, fire-protection, alarming and fire-fighting facilities. 
Figure 7-16: Power Distribution for Rail Tunnel Services (illustration only) 
Tunnel electrical services considered life safety; for tunnel lighting, communications and 
tunnel smoke ventilations. Tunnel power distribution for emergency services is based on a 
600V AC distribution infrastructure along the entire tunnel length, designed and placed to 
ensure continuous power services. Tunnel electrical infrastructure is designed to ensure a 
minimum 2-hr fire rating for all emergency services.  
All tunnel lighting is designated as emergency. LED based lighting that ensures durability, low 
consumption and low maintainability requirements. Tunnel lighting is rated at 600V AC to 
optimize overall power requirements and coverage. Tunnel lighting is designed so that any 
single fault will not impact the minimal lighting conditions within both traffic and emergency 
escape tunnels. Additionally, emergency power at 120V AC, typically required for 
communications needs, is obtain by the local 600/120V AC mini-substations strategically 
located within the tunnel (Figure 7-17). 
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Figure 7-17: Rail Tunnel Lighting – Typical Section 
All tunnel communications power shall be on emergency services. Additional (normal) power 
shall be provided for other tunnel services e.g., receptacles, sumps and portal lights. 
Preliminary tunnel power load estimates for both emergency and normal power are provided 
in the following Table 7-11 and Table 7-12.  
Table 7-11: Rail Tunnel Emergency Power Requirements 
Essential Services Total Load (estm.) Quantity Comment 
Emergency lights one every 10 m for 
the main tunnel; 64W per light fixture 350 kVA 30 x 100 
Section length approximated. Total 
tunnel length 30 km. Each light 
1.73*64=111 VA. 
Emergency Blue Stations – four per 
1000 m tunnel section (approx. 250 m 
apart 
550 kVA 30 x 4 
Each Blue Station with telephone, 
repeater, camera and networking 
switches (2.5kW each = 4.3 kVA) 
Total 900 kVA   
NOTE: Electrical losses are considered in the above rounded total load numbers. 
 
Table 7-12: Rail Tunnel Normal Power Requirements 
Other Services Total Load (estm.) Quantity Comment 
Tunnel ventilation (redundant feeds) 1400 kVA 2 x 2 Push-Pull fan operation, 1 backup fan at each portal. 
Portal Infrastructure 40 kVA 2 Portal light, info boards, security. 
Tunnel sumps 120 kVA 2 One at each portal end; 60 kVA each. 
Total 1,560 kVA   
NOTE: Electrical losses are considered in the above rounded total load numbers. 
 
7.7.2.3 Traction Power  
Traction power is assumed to be supplied to the train cars at 25kV AC single phase. Sources 
for traction power would be from each end of the tunnel at the portal area and will be from 
dedicated traction power substations (TPSS). Power utilities in the Province of Newfoundland 
and Labrador would need to be consulted and accept potential de-balance that could be 
caused by the project as the train will run on a single phase 25kV AC. 
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Traction power substations will be sized to accommodate the proposed 3MW train propulsion 
system. This will consider train traction power and auxiliary loads as well as system losses for 
delivering the power to point of use as the train travels along the track alignment. Under 
normal operating conditions, each TPSS would feed half of the tunnel (AC systems are 
typically sectionalized) but the system will be designed to be able to feed the whole tunnel 
under a contingency condition from a single TPSS. This would allow getting the train out of 
the tunnel if one of the TPSS fails. 
Overhead contact rail would provide a compact design from a space and ampacity 
prospective. The 25kV overhead insulators must abide by clearance limits from live to 
grounded components. All mounting hardware and other associated equipment will need to 
be grounded as per the Canadian Electrical Code requirements throughout the tunnel. 
Isolation switches for the overhead rail system to be placed at intervals within the tunnel to 
accommodate isolation and grounding of the overhead rail for maintenance purposes. Track 
and OCS maintenance is assumed to take place outside of the normally scheduled 
operational times of the trains. 
At the midpoint of the tunnel (Figure 7-18), three high voltage (HV) cabinets (one for each HV 
connection to the OCS and one to house the remotely operable HV breaker or current 
interruptible switch) will be placed to allow for an isolation point between two different power 
sources, one from each tunnel end. Space within the tunnel for the HV equipment and related 
auxiliary cabinets would be required at this location (e.g., step down transformer, UPS 
system, controls, communication, etc.). 
Figure 7-18: Rail Tunnel Traction Power – Typical Mid Tunnel Section 
The midpoint isolation breaker and supply breakers from the TPSS provide an integrated 
protection scheme for transfer trip of the breakers under abnormal condition detection along a 
section of the line. 
Return path for the power supplied to the trains will be by the rail system. Rails on the AC 
system will be grounded for safety reasons. All wayside equipment will also be grounded. DC 
stray current is minimal for an AC systems and cathodic corrosion will be minimal, but should 
be reviewed as part of the due diligence for the project. 
7.7.3 TBM Construction Power Requirements 
If the tunnel will be excavated by two TBMs, each working from the opposite tunnel sides, two 
construction camps with all facilities are required near each portal. An initial estimate is to 
have temporary (construction) power means of 4 MVA at each launch shaft for a TBM, plus 2 
MVA for temporary tunnel ventilation and lighting and the construction site needs. 
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7.8 Rescue Strategy 
Due to difference in tunnels construction and operations, separate rescue strategies apply to 
the road and rail tunnel options. 
7.8.1 Road Tunnel 
Considering that rescue efforts would apply to the entire tunnel, an emergency space 
separated from the travelled portion of the tunnel will be available along the entire tunnel 
length. Access into the emergency escape route will be provided every 250 m; fully identified, 
easy accessible and with public announcements and security cameras to support 
evacuations. 
The emergency escape space will have its own lighting, communication and ventilation 
infrastructures to ensure passenger safety and access. 
The key emergency features are traffic controls to minimise the number of vehicles remaining 
within the tunnel in case of an emergency. Traffic flow planning and supervision will require 
increased traffic controls, lane signalling and surveillance. Therefore, in addition to a single 
lane normal transit through the tunnel and strict speed controls, the tunnel layout will enable 
emergency vehicle passage even if traffics stops within the tunnel. 
7.8.2 Rail Tunnel 
The evacuation strategy for the rail tunnel option considers that only a single train will be 
present within the tunnel at any time and that the number of passengers per train will be 
strictly controlled. Protocols for shuttle train inspections before trains enter the tunnel have to 
be regular and completed for each tunnel run. Each train car must be equipped with its own 
fire detection and suppression systems. 
An electrical train within the tunnel will follow a predetermined emergency strategy. Priority 
will remain to get the train out of the tunnel in case of emergencies. Any emergency train stop 
within the tunnel will be followed by a catenary system disconnection prior to evacuation 
efforts. 
Communication infrastructure between the control centre and the train drivers is of utmost 
importance; redundancy and additional protective measures will be required to ensure such 
communications systems are available. 
Rescue vehicles will be available at each tunnel portal and will be sized to evacuate all 
passengers in a single attempt. A separate emergency space along the tunnel will not be 
required considering this rescue approach. 
7.9 Tunnel Dimensions 
The dimensions of the tunnel cross-sections were defined based on the requirements for 
clearance, ventilation, emergency egress and other services as discussed above. 
7.9.1 Road Tunnel 
As in 2004, a tunnel cross section with an inner tunnel diameter of 11 m is suitable to 
accommodate the required widths of the traffic lane including passing lane and the 
emergency space. The proposed cross-section is shown in Figure 7-19. The area above the 
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travelled lane, that was previously designated as exhaust ventilation space, can 
accommodate the proposed jet fan ventilation system. Room for required utilities, cables etc. 
as well as for potential future utilities is available above the emergency space. 
Figure 7-19: Proposed Cross-Section – Road Tunnel 
 
7.9.2 Rail Tunnel 
For the rail tunnel, as in 2004 a tunnel cross section with an inner tunnel diameter of 7.6 m is 
suitable to accommodate the required widths and height of the single-track shuttle train 
including the catenary system. The proposed cross-section is shown in Figure 7-20. For 
emergency egress, with only one train in the tunnel, the tunnel would be available for egress. 
Passengers would exit the shuttle train and egress along the walkway towards the exiting 
direction of the tunnel to the rescue vehicle.  
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Note: To ensure minimal lighting and communications within the tunnel during emergencies, MV power equipment 
and associated cables shall be fire protected or implemented with full redundancy. 
Figure 7-20: Proposed Cross-Section – Rail Tunnel 
 
7.9.3 Tunnel Approaches, Road Connections and Terminus Facilities 
The concept for the tunnel approaches on both shores including road connections and 
terminus facilities was discussed in the 2004 study. The general layout of these approaches 
with their entailed portal and terminus structures as well as the new roads required to connect 
the tunnel with the existing road system on both sides of the Strait as described in the 2004 
study is still considered valid. A more detailed study of the approaches would be required at a 
later stage of the project. 
7.10 Excavation Methods 
The excavation method for the tunnel excavation across the Strait of Belle Isle has to be 
appropriate for the ground conditions and must be capable of addressing the various 
challenges that might be encountered on shore and underneath the Strait.  
In very general terms, the geology for the Strait crossing is typified by more permeable 
sedimentary rock overlying less permeable gneiss. Considering that a tunnel excavation in 
the less permeable gneiss would result in a significantly longer tunnel alignment at great 
depth and, hence, significantly higher costs, it is assumed that the tunnel will be excavated in 
sedimentary rock of varying quality, from strong, good quality rock to highly fractured and 
weak rock. Challenges that have to be expected during tunnelling under the Strait include the 
following: 
x Varying ground conditions including very strong, stable rock to weak, unstable rock, 
requiring different means of rock support and/or reinforcement. 
x Locally poor ground conditions with highly fractured, unstable rock, related to fault zones 
or areas of weak shale. 
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x High water inflow into the tunnel through fractures in the rock mass, related to fault zones 
or other areas of poor ground conditions. 
x High hydrostatic pressure of up to approximately 13 bar if faults or vertical fractures 
connect the tunnel to the water body of the Strait of Belle Isle (considering a tunnel 
elevation of 130 m below water level; actual pressure will depend on tunnel depth). 
x Time-dependent rock deformations that might occur following the excavation, including 
squeezing and swelling of the rock. 
7.10.1 Drill & Blast Excavation 
Drill & blast excavation methods involve the controlled use of explosives. The method 
requires several steps involving multiple machines, resulting in a higher cycling time and 
typically in a slower advancement rate. Drilling equipment varies from handheld jackhammers 
and jack legs to large mobile jumbos and gantries, depending on the size of the tunnel 
heading. The typical drill & blast excavation scheme is shown in Figure 7-21. Typically, drill & 
blast techniques are more suitable for tunnels with larger diameter or with multiple access 
points, which allow development of multiple faces at once, resulting in higher operational 
efficiency. 
Figure 7-21: Typical Drill & Blast Excavation Scheme 
The general advantage of drill & blast excavation is its flexibility regarding excavation size 
and ground support. In changing or difficult ground conditions such as faults or squeezing 
ground, the support as well as the excavation diameter can be adjusted to the requirements 
based on the encountered conditions. The advance rate for drill & blast excavations depends 
on the rock support required; minimal support installation in stable ground results in greater 
advance rates. 
Drill & blast excavation is suitable for all rock types. Problems are typically related to over-
excavation in areas of fractured rock or due to poor blasting operations as well as to the 
evacuation of gases from explosives after blasting. Issues such as noise or vibration due to 
the use of explosives do not apply to the Strait of Belle Isle excavation. 
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7.10.2 Mechanical Excavation (Roadheader) 
Mechanical excavation includes the use of mechanical cutting equipment such as a 
roadheader (see Figure 7-22). A roadheader is a specialized mechanical equipment for the 
excavation of rock that uses a rotating cutting head system installed at the end of a hydraulic 
boom. The cutting head comprises typically two rotary cutters that are equipped with 5 to 6 
rows of cutting bits which, by their rotation, cut and excavate rock. The roadheader moves on 
tracks. The energy required for rock excavation is supplied by an electrical power supply 
while the movements of the machine can be done either by a diesel engine or by an electric 
motor. Roadheaders are very flexible and mobile and can excavate various sizes and shapes 
of openings. 
Removal of the excavated rock can be carried out with trucks or a conveyor belt. A typical 
roadheader excavation approach is shown in Figure 7-23. 
Figure 7-22: Roadheader 
Figure 7-23: Typical Roadheader Excavation Scheme 
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The effective use of a roadheader depends largely on the rock type that is to be excavated 
and the characteristics of the rock mass. Highly abrasive rock types such as sandstone and 
gneiss with a high content of quartz are typically not suitable for the use of a roadheader due 
to the abrasiveness of the quartz. A further factor of influence is the strength of the rock; an 
unconfined compressive strength of 140 MPa is typically considered the upper range for 
efficiency. 
Progress rates are typically influenced by the structural features of the rock mass. A rock that 
contains discontinuities such as bedding planes and joints which create a blocky rock mass is 
favorable for the use of a roadheader since the discontinuities provide natural breaking 
planes in the rock; the roadheader pulls the fractured rock apart rather than cutting through it. 
Fault zones, water inflow and the requirements for rock support will further impact the 
efficiency of the roadheader. Overall, progress rates are generally slower compared to TBM 
excavations. 
Issues such as dust from the rock breakage have to be addressed with a proper ventilation 
system in the tunnel during excavation. A water spraying system can reduce dust. 
7.10.3 Tunnel Boring Machine (TBM) 
TBMs are available in a range of different machines; the selection of the appropriate machine 
for a tunnelling project should consider the geotechnical and hydrogeological conditions of 
the project site. A comparison of the most common machines and their typical applications is 
provided in Table 7-13 below (images taken from Herrenknecht [28]). Hybrid (dual or multi-
mode) machines that combine the advantages of individual TBMs are available to suit mixed 
or unpredictable ground conditions. These machines were developed to operate in both open 
and closed mode to address heterogeneous ground conditions but also withstand high 
hydrostatic pressures. As discussed above, this type of TBM was successfully used for 
projects under water pressures of up to 17 bar.  
The general advantages of the use of a TBM are the limited disturbance to the surrounding 
ground and the production of smooth tunnel walls. Consideration must be given to the effects 
of cutter wear associated with plucking thinly bedded rock from the excavation face and with 
the abrasivity of the quartz rich gneiss and sandstone formations. 
Based on the comparison in Table 7-13 and pending further geotechnical investigation prior 
to construction of a tunnel fixed link at the Strait of Belle Isle, the use of a pressurized face 
machine, for example a Mixshield TBM, is currently considered the most suitable solution. 
Mixshield machines are suitable for the expected difficult ground conditions varying between 
strong rock and potentially weak faults zones with high water inflow, under which condition 
the machine would operate in closed mode with pressurized face. Considering the tunnel 
elevation of approximately 130 m below sea level, the machine has to be capable of 
sustaining the corresponding hydrostatic pressure of 13 bars. Recent projects such as the 
Eurasia Tunnel project as well as the Lake Mead Tunnel have shown that Mixshield TBMs 
have the capabilities to address these pressures. 
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Table 7-13: Overview of Common Tunnel Boring Machines (TBMs) 
Earth Pressure Balance (EPB) Machine 
x Typically used in soft cohesive ground with low permeability; for all excavation diameters. 
x Special solutions available for use in heterogenous or unstable ground and increased water pressure. 
x Excavation under controlled positive face support pressure using soil paste. 
x Excavated material entering the excavation chamber is turned into paste and used as tunnel face support; controlled pressure 
conditions in the excavation chamber prevent uncontrolled soil inflow and settlements/heave. 
x Soil enhancement possible with injections of soil conditioning material into the surrounding ground. 
x Tunnel lining/rock support consists of pre-cast concrete segments installed behind the machine. 




x Typically used in all ground conditions, including complex ground and high permeability; typically for small to medium excavation 
diameters (microtunnelling) 
x Excavation under controlled positive face support pressure using slurry suspension. 
x Hydraulic tunnel face support to control difficult geology and high water pressure; controlled pressure conditions in the excavation 
chamber stabilize the tunnel face, prevent uncontrolled soil inflow and settlements/heave. Hydraulic pressures of up to 17 bar have 
been addressed in recent projects. 
x Tunnel lining/rock support consists of pre-cast concrete segments installed behind the machine. 




x Typically used in heterogenous ground conditions with high permeability and high water pressure; for all excavation diameters. 
x Excavation under controlled positive face support pressure using slurry suspension and pressurized air cushion. 
x Hydraulic tunnel face support to control difficult geology and high water pressure; controlled pressure conditions in the excavation 
chamber stabilize the tunnel face, prevent uncontrolled soil inflow and settlements/heave. 
x Tunnel lining/rock support consists of pre-cast concrete segments installed behind the machine. 
x Machine advances with the use of hydraulic cylinders that push the machine forward from the previously installed concrete liner 
ring. 
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Single Shield Machine 
x Typically used in soft to hard rock or stable, non-groundwater bearing soil; for all excavation diameters. Shielded and sealed 
machine not usable in high water pressure conditions. 
x Excavation under atmospheric pressure. 
x Machine can be protected against jamming in the rock, for example in squeezing rock, if design accounts for an excavation 
diameter larger than shield skin diameter. 
x Can be equipped for use in rock with high water inflow; an injection system allows drilling and grouting of the rock ahead of the 
excavated face to control water inflow. 
x Shielding provides great safety for workers and machine and provides improved support of weak ground until initial support can be 
installed. 
x Tunnel lining/rock support consists typically of pre-cast concrete segments installed behind the machine. 
x Machine advances with the use of hydraulic cylinders that push the machine forward from the previously installed concrete liner 
ring. 
 
Open Face (Main Beam) Machine 
x Typically used in hard, stable rock with medium to high rock strength; suited for short faulted zones; for all excavation diameters. 
Usable in high water pressure conditions. 
x Excavation under atmospheric pressure. 
x Low potential of getting stuck in squeezing or swelling ground. 
x No segmental lining; excavated rock walls are unsupported; in fractured rock, immediate rock support can be installed behind the 
machine. 
x Flexible for installation of optional or additional rock support/reinforcement elements, thus minimizing ground displacements and 
stabilization requirements. 
x Can be equipped for probing and grouting ahead of the tunnel face if required in poor rock conditions or high water inflow 
x Tunnel lining/support with rock anchors, ring beams, shotcrete, etc. and/or subsequent concrete liner. 
x Machine advances with the use of hydraulic cylinders that push the machine forward from grippers that push against the 
excavated tunnel walls. 
x Tunnelling progress depends on the time for installation of rock support. High advance rates in good quality rock masses. 
x Roof shield above the unit behind the cutterhead provides protection for workers and machine against breaking rock. 
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8. Updated Assessment of Preferred Fixed Link Option 
The updated assessment focusses on the preferred option identified in the 2004 study to 
evaluate if the previous assessment is still valid or if the preferred option should be revised. 
Based on economic and technical considerations, the preferred option as defined in the 2004 
study was a single-track rail tunnel excavated by TBM. Alternatively, a single-lane road tunnel 
excavated by TBM could be considered. 
8.1 Updated Risk Assessment 
As in 2004, construction risks and operational risks were considered for the risk assessment 
of the fixed link options. The main hazards that contribute to the risks associated with the 
Strait of Belle Isle fixed link options emerge from the difficult environment at the project 
location. The hazards include deep water, icebergs and sea ice, marine traffic, long winter 
season, snow and ice, high winds and fog but also the difficult ground conditions. Other 
hazards that relate to the operation of the fixed links include events such as accidents, 
vehicle breakdown and fire. The risks associated with these hazards result from the 
probability that a hazard occurs and the potential consequences. For this study, only a high-
level risk assessment was undertaken. A detailed risk assessment should be conducted for 
the preferred option at a later project stage. 
8.1.1 Construction Risks 
TBM technology has continued to advance in the past years to address challenging ground 
conditions and high hydrostatic pressures and, compared to 2004, the general risk associated 
with TBM excavations has decreased due to experience gained from numerous large tunnel 
projects. However, certain risks related to the geotechnical conditions, including locally poor 
ground conditions, high water pressures and increased water inflows, remain and need to be 
addressed during tunnelling. 
The use of an open face machine allows the installation of rock support adjusted to the 
specific requirements for individual tunnel sections. The machine also allows probing and 
grouting ahead of the tunnel face to address unstable ground and control water inflow. 
The recent advances in the development of dual mode TBMs has led to machines that are 
capable to operate under high hydrostatic pressures of up to 17 bar which is higher than the 
pressures expected for tunneling underneath the Strait of Belle Isle. A TBM designed to 
operate in different modes, such as a mixshield machine to address unstable ground and 
high water inflow/pressure combined with a hard rock TBM (as was used for deep tunneling 
under Lake Mead with water pressure up to 17 bar), can reduce the risk associated with the 
water inflow and unstable ground while also enabling the excavation of competent hard rock. 
The use of a dual mode machine would require the installation of a segmental concrete lining. 
Construction risks also include that the machine can get stuck due to time-dependent rock 
deformations (such as squeezing or swelling ground) or due to mechanical problems. A 
potentially required recovery of the TBM through a shaft drilled from ground surface would not 
be possible at the Strait of Belle Isle.  
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Construction risks associated with drill & blast tunnel excavation relate mainly to the 
geotechnical conditions, including the expected faults zones with poor, fractured rock and 
high water inflows. A tunnel alignment at 50 m depth below the seabed would reduce the 
potential inflows due to the expected decrease of rock permeability in greater depths. 
However, a lower alignment also increases the hydrostatic pressure in the tunnel if faults 
extend to the seabed. Significant water inflow can be controlled only by grout injections into 
the surrounding rock; poor rock conditions must be addressed with appropriate support 
measures. 
Considering that the impact of the excavation on the surrounding ground is high with drill & 
blast techniques, a deeper alignment would also allow for a greater rock cover above the 
tunnel to mitigate the risk associated with reduced crown thickness due to overbreak and 
rockfall from the tunnel roof. However, a deeper alignment also increases the length of the 
tunnel and hence the construction costs. 
Mechanical tunnel excavation using a roadheader would need to address the same risks 
associated with geotechnical conditions as drill & blast tunnels. However, the impact of a 
roadheader excavation on the surrounding rock is significantly less that with drill & blast 
operations. 
8.2 Updated Cost Estimate 
8.2.1 Capital Costs Estimate 
As in 2004, the 2017 updated estimate for the construction costs of a TBM bored tunnel was 
carried out using the Hatch tunnel estimating database (TED 2001). This database contains 
up-to-date information on labour and equipment requirements and advance rates from similar 
TBM bored tunnelling projects which were used in the development of a contractor style 
estimate. Where applicable, labour rates for Newfoundland were used. The costs include the 
connecting roads on each side of the Strait (but not the costs for a new highway along the 
north shore of the Gulf of St. Lawrence nor any upgrade of Highway 430), and the 
marshalling areas. 
To allow a comparison of the costs, the 2017 construction cost estimates include the same 
assumptions as in 2004. In summary, the principal assumptions used in preparation of the 
estimates comprise the following: 
x Earth pressure balance or mixshield type TBM, for the one TBM option, used to mine the 
tunnel starting from the Newfoundland side of the Strait or, for the two TBM option, one 
machine would launch from Newfoundland and one machine would launch from 
Labrador. 
x Bolted precast concrete linings installed behind the TBM as it advances. The concrete 
elements were assumed to be manufactured in the Province of Newfoundland and 
Labrador. 
x Labour conditions and wages as outlined in the collective agreement between the 
Construction Labour Relations Association of Newfoundland and Labrador Inc (CLRA) 
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and LIUNA, Local 1208, Construction, Rock and Tunnel and General Workers Union, 
June 2017. 
x TBM advance rates of 14 m per day and 17.7 m per day where rock conditions are good, 
for highway and railway tunnels respectively. 
x TBM advance rates of 5.4 m per day and 7.1 m per day in faulted zones which are 
assumed to occur over a 1400 m length of the tunnel alignment, for highway and railway 
tunnels respectively. 
x 8-week long learning curve at commencement of tunnelling where advance rates are 
50% of those achieved when the crews are experienced. 
x 40% contingency applied to civil elements of the work. 
x 20% contingency applied to mechanical and electrical elements of the work. 
x 15% contractor’s overheads and profit applied to the estimate. 
x 17% applied to the overall estimate for design, construction management, and owner’s 
costs. 
x $20 to $23 million for feasibility study and environmental assessment. 
The construction costs for the single bore road tunnel (1 TBM) option is estimated to be 
$2,064 million and the costs for the single bore rail tunnel (1 TBM) is estimated to be $1,675 
million, both in in 2017 dollars. A detailed cost breakdown of both estimates is provided in 
Appendix C. 
The construction costs for the rail tunnel option include estimates for three shuttle trains. 
Camp cost and duration are not included in the estimated costs above and should be 
considered in the more detail phase. 
8.2.2 Operating & Maintenance Costs (O&M Costs) 
At a pre-feasibility study level, the O&M costs will be similar for all three tunnel concepts 
(single road tunnel, twin road tunnels, and single rail tunnel).  
8.2.2.1 Road Tunnel 
As in 2004, the updated O&M expenditures associated with the operation of a road tunnel 
can be categorized as follows: 
x Management and operation of the tunnel control building. 
x Traffic supervision costs. Closed circuit television would be used for monitoring of the 
tunnels, with full time monitoring taking place at the surface within the tunnel control 
building (costs doubled for twin tunnels). 
x Emergency truck costs. Required for the removal of broken down vehicles from the 
tunnel, and for carrying emergency fire fighting equipment. One emergency truck will be 
required at each portal, and these should be stationed close to the portals but away from 
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the traffic flow. Fully trained operators and an assistant will be required for each truck on 
a 24-hour basis (same costs for single tunnel and for twin tunnels). 
x Energy costs associated with the operation of the control centre, tunnel vehicles, tunnel 
ventilation equipment, and drainage pumps (costs doubled for twin tunnels). 
x Electrical maintenance costs associated with the inspection and maintenance of the 
power distribution system (includes switchgear, transformers, wiring, and cabling), tunnel 
lighting, communication and signal systems (costs doubled for twin tunnels). A platform 
truck is required for maintenance of the tunnel lighting system (same cost for single 
tunnel and for twin tunnels). 
x Mechanical maintenance costs associated with the inspection and maintenance of the 
tunnel ventilation system, emergency diesel generators, and drainage pumps (costs 
doubled for twin tunnels). 
x Structure maintenance costs associated with the inspection, cleaning, and maintenance 
of the roadway, drainage sumps, and tunnel structure. A street cleaner vehicle is required 
for cleaning of the roadway, and a washing truck for frequent cleaning of the tunnel walls 
and soffit (costs doubled for twin tunnels). 
Estimated operating and maintenance costs for the single road tunnel option are $7.7 million 
per annum and for the twin road tunnel option $12.1 million per annum, both in 2017 dollars. 
Appendix D1 provides a breakdown of these costs. 
8.2.2.2 Rail Tunnel 
As in 2004, the updated O&M expenditures associated with the operation of a rail tunnel can 
be categorized as follows: 
x Emergency rescue vehicles cost: (Rail Tunnel) Required for rescue of passengers during 
an emergency event. One rail mounted diesel powered rescue vehicle will be required at 
each portal. Fully trained operators will be required for each rescue vehicle on a 12-hour 
daily basis (same costs for single tunnel and for twin tunnels). Energy costs associated 
with the operation of tunnel lighting, equipment, and drainage pumps. Most of these costs 
will be for the supply of electrical power and would, therefore, vary with fluctuations in 
market costs for electricity. 
x Electrical maintenance costs associated with the inspection and maintenance of the 
power distribution system (includes switchgear, transformers, wiring, and cabling), tunnel 
lighting, communication and signal systems. 
x Mechanical maintenance costs associated with the inspection and maintenance of the 
tunnel ventilation system, emergency diesel generators, and drainage pumps. 
x Structure maintenance costs associated with the inspection, cleaning and maintenance of 
the permanent way, drainage sumps, and tunnel structure. 
x Staffing costs associated with loading vehicles on to the shuttle, three staff per shoreline. 
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Estimated operating costs for the rail tunnel alone are $1.0 million per annum in 2017 dollars. 
The estimated operating costs for the train shuttle are $7.7 million for a total of $8.7 million 
per annum in 2017 dollars. A breakdown of these costs is provided in Appendix D2. 
8.2.3 Contingency 
For tunnelling projects, typical contingencies at a pre-feasibility stage range from 40% to 
75%. The selection of contingency level is particularly related to the existence or lack of 
geotechnical investigation. Typically, at this stage no investigation has taken place. For this 
project, a contingency of 40% has been chosen for the tunnel (civil) costs based on the 
availability of much improved geotechnical information due to the geotechnical investigations 
and surveys that have taken place for the Nalcor Energy project. In addition, the use of a 
TBM reduces the sensitivity to unpredicted ground conditions and it is, therefore, justifiable 
that the lower end of the range of contingency levels is used. 
8.3 Cost Estimate Classification 
The cost estimate prepared for the Conceptual Design Submittal is a Class 4 estimate as 
defined by the Association for the Advancement of Cost Engineering (AACE) [26]. As shown 
in Figure 8-1, an AACE Class 4 estimate is considered accurate to +30% to -20% based on: 
x Level of Project Definition – Conceptual Design 
x Methodology 
x Preparation Effort 
Figure 8-1: Estimate Accuracy 
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Figure 8-2 provides the cost estimate accuracy matrix that includes details regarding the 
specific characteristics of the classification levels such as maturity level of a project, purpose 
of cost estimate and associated accuracy ranges. 
Figure 8-2: Cost Estimate Classification Matrix [26] 
 
8.3.1 Markups 
General contractor profit was applied at 15% based on industry averages for tunnel 
construction. 
Indirect costs are generally inclusive of items such as supervision, survey, vehicles, quality 
assurance, insurance, safety, site office expenses, ablutions and miscellaneous costs. The 
calculated indirect costs for the project are equivalent to 12% of the direct costs. 
Estimate contingency was applied to the aggregate of direct costs, indirect costs, and profit at 
15% per AACE Class 4 standards based on the estimate level of effort and design percent 
completion. 
8.3.2 Escalation Rate 
Tunnel Work: Labour rates were not escalated from effective wages 2017 to the anticipated 
construction midpoint, 2024. 
Surface Work: Unit costs were applied per the following: 
x ENR September 2017 index value basis: 10823 
x A final escalation of the unit costs will be performed for the final 100% estimate based on 
published cost data available closer to the time of bid. 
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8.3.3 Cost Resources 
Cost data was obtained from the following resources and utilized where appropriate based on 
the estimate methodology for individual cost components: 
x Tunnel & Shafts: 
 Hatch Proprietary Software - Tunnel Estimating Database (TED) 
 Historical project data 
 Vendor Materials / Equipment Quotations 
 Newfoundland and Labrador 2017 Prevailing Wages 
x Surface Work: 
 R.S. Means 
 Historical Bid Data 
 Vendor Quotes on Equipment and Materials where appropriate 
8.4 Updated Construction Schedule 
A major factor in the schedule for a TBM bored tunnelling operation is the procurement of the 
TBM and manufacture and supply of precast concrete lining rings in advance of 
commencement of tunnelling operations. Experience on other major projects has 
demonstrated that TBM procurement / manufacture can typically take up to 15 months, and 
such a period has been assumed for the scheduling of the tunnel options. 
The updated schedule for construction of the single road tunnel option comprises 14 years, 
including assumed 3 years for planning activities and 2 years for tunnel design. This schedule 
assumes that the tunnelling work would be undertaken by a single TBM operating from the 
Newfoundland side. 
The schedule for construction of the railway option was assumed to be similar to that for the 
road tunnel with an additional 11 months because of the greater tunnelling length due to the 
flatter exit ramp grades. Using a single TBM results in an overall construction schedule of 15 
years. 
The updated schedules are shown in Figure 8-3 and Figure 8-4 below for the single bore 
road and rail tunnel option, both assuming the use of one TBM. The schedules for all road 
and rail tunnel options included in this report are provided in Appendix E. 
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Figure 8-3: Project Schedule for TBM bored Road Tunnel (1 TBM) 
 
Figure 8-4: Project Schedule for TBM bored Rail Tunnel (1 TBM) 
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8.5 Cost and Schedule Comparison 
In the following Table 8-1 and Table 8-2 the 2004 and 2017 costs and schedules are 
summarized for comparison. As in 2004, the 2017 schedule comprises 3 years of planning 
and 2 years of detailed design for a total of 5 years prior to start of construction. For all 
options, the three years of planning were allowed for additional studies, field investigations, 
environmental assessment and other planning activities. Costs and schedule details for all 
road and rail options are provided in the Appendices C, D and E. 
Table 8-1: Comparison of Fixed Link Road Options 
Option Tunnel Dimensions 
Construction Costs Annual Operating Cost Project Duration (years) 





11 m Ø 
21 km 
Length 





11 m Ø 
21 km 
Length 
N/A 2,162 N/A 7.7 N/A 10.8 
TBM Twin 
Bore Tunnel 
1 TBM per 
Bore 




N/A 3,967 N/A 12.1 N/A 14 
 
Table 8-2: Comparison of Fixed Link Rail Options 
Option Tunnel Dimensions 
Construction Costs Annual Operating Cost Project Duration (years) 





7.6 m Ø 
30 km 
Length 





7.6 m Ø 
30 km 
Length 
1,184 1,764 7.6 8.7 10.7 12 
 
The graph in Figure 8-5 illustrates the capital costs for the various options reviewed in this 
study in comparison with the capital cost estimates from the 2004 study. 
Based on the Construction Cost Index published by the Engineering News Record (ENR), a 
ratio of 1.54 applies when comparing costs in 2017 to costs in 2004. Comparing the cost for 
the rail tunnel of $1,144M in 2004 and $1,675M in 2017 results in a ratio of 1.46, which is 
similar to the ENR ratio. 
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Figure 8-5: Capital Costs Comparison 
The increased project duration time compared to the 2004 schedule for both the road and the 
rail tunnel is the result of the increased lengths of the tunnel exit ramps which are caused by 
the greater depth below the sea bed of the tunnel, resulting in longer excavation times. For 
the road tunnel, a total alignment length of 21 km was assumed; the rail tunnel was assumed 
to have a total length of 30 km. A refinement of the recommended tunnel depth below sea 
bed and a detailed study of the most suitable alignment location of the tunnel exit ramps at a 
later project stage will impact the tunnel costs as well as the schedule. For the purpose of this 
study update, the exit ramps were assumed to be in line with the tunnel which resulted in long 
ramps due to the surface topography at the shores. An adjustment of the tunnel exit ramps to 
follow a more suitable topography will most likely reduce the ramp lengths are hence the 
tunnelling schedule. 
8.6 Recommended Option 
Based on the assessment of capacity requirements, construction and operational risks as 
well as the updated construction and operational cost estimates and construction schedules, 
a single-track rail tunnel excavated with a TBM is still considered the most suitable option to 
address the transportation requirements at the Strait of Belle Isle. 
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9. Regulatory Requirements and Environmental Implications 
Regulatory requirements and environmental implications and the required process of 
obtaining approval for a fixed link tunnel project were discussed in the Pre-Feasibility Study in 
2004 and a list of the applicable legislation, standards and permits on federal, provincial and 
municipal level was provided (refer to 2004 Pre-Feasibility Study [1]). A complete assessment 
of the requirements and implications would be undertaken as the project moves forward. 
Potential environmental implications related to the construction of a tunnel under the Strait of 
Belle Isle would have to be addressed in an Environmental Assessment. Compared to 
surface fixed link alternatives, no to very little impact on the environment in the Strait of Belle 
Isle is associated with the construction of a subsurface fixed link. Potential impact of the 
tunnel construction on marine life could be related to noise and vibrations during construction. 
An impact of the tunnel construction and operation on the environment is expected on the 
onshore portions of the tunnel, including the areas for tunnel approaches, tunnel portals, 
parking spaces and amenities for travellers during waiting times, marshalling areas, etc. This 
impact would be significantly larger for a rail tunnel than a road tunnel due to the required 
terminal facilities, loading areas, etc. 
In addition, the required construction of roadways to connect the tunnel approaches with the 
highway system should be considered. Implications concern, for example: 
x Impact of emissions during construction such as noise, dust and exhaust fumes on 
workers, wild life and vegetation. 
x Transport and disposal of excavated material. 
x Impact of land use for required surface construction on existing vegetation or animal 
habitats or on potential rare species or archaeological sites. 
The impact of the changing environmental conditions on the fixed link, which include in 
particular the observed tendency of less sea ice coverage across the Strait of Belle Isle over 
past years but also the tendency for a larger number of icebergs floating through the Strait as 
noted in past years, affect mostly surface options. The subsurface tunnel options would not 
be affected by changing ice and iceberg conditions in the Strait.  
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10. Ferry Service across the Strait of Belle Isle 
As requested by the client, an update of the upgraded Strait of Belle Isle ferry crossing was 
carried out to account for an anticipated increased need for passenger transportation across 
the Strait as an alternative to a fixed link implementation. 
10.1 Existing Ferry Service 
The existing ferry service across the Strait of Belle Isle between Blanc-Sablon (QC) and St. 
Barbe (NL) is currently provided by Labrador Marine Inc. The ferry service includes 
passengers and vehicles only and is maintained with the MS Apollo, a Ro-Ro/Passenger ship 
that is certified for 85 vehicles and 240 passengers. 
The ferry service between Blanc-Sablon and St. Barbe is currently provided year-round with 
reduced services during the winter months. An alternative route between Blanc-Sablon and 
Corner Brook (NL) is used in the event that St. Barbe becomes inaccessible due to ice 
conditions. 
The current schedule (Table 10-1) provides 38 one-way crossings per week during the 
summer months from mid June to mid September (19 crossings each from Blanc-Sablon and 
from St. Barbe). The fall and spring schedule of 28 one-way crossings per week (14 
crossings in each direction) applies from mid September to early January and from late April 
to mid June. The winter schedule includes 14 one-way crossings per week (7 in each 
direction) between early January and late April. Dangerous goods transports are carried out 
once per week from spring to fall; passenger numbers are limited on crossings that carry 
dangerous goods. In total, the 2017 schedule includes approximately 1374 one-way 
crossings (687 in each direction). 
The crossing time for the 36 km long route between Blanc-Sablon and St. Barbe is 1 hour 45 
minutes. The crossing time for the alternative winter route between Blanc-Sablon and Corner 
Brook is 12 hours (for 302 km). 
Table 10-1: Strait of Belle Isle Ferry Crossings (2017 Schedule) 




Jan 8 - Apr 22 
8 weeks; 
Apr 23 - Jun 18 
12.5 weeks; 
Jun 19 - Sep 13 
16.5 weeks; 
Sep 14 - Jan 7 
Per Week: 
14 
7 per direction 
28 
14 per direction 
38 
19 per direction 
28 
14 per direction 
Per Day: 
2 
1 per direction 
3 to 5 
1 to 3 per direction 
5 to 7 
2 to 4 per direction 
3 to 5 
1 to 3 per direction 
 
10.2 Upgraded Ferry Service 
Options to upgrade the existing ferry services include: 
x Increased numbers of crossings per day using the existing vessel. This option requires 
longer operating hours per day. 
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x Increased numbers of passengers per crossing. This option requires a larger ship with a 
greater capacity for transporting passengers and vehicles. 
x Increased numbers of crossings per day and reduced waiting time using two vessels. 
This option requires the acquisition of a second vessel. 
x Crossings during winter months to provide year-round services. This option is already 
implemented with one daily return crossing between January and April. An alternative 
route is provided between Blanc-Sablon and Corner Brook during adverse ice conditions 
in St. Barbe harbor. However, the winter crossings are impacted by the sea ice conditions 
which can lead to a temporary suspension of the ferry service. This was experienced for 
example in March 2015 when the ferry was trapped in ice for 10 days in the St. Barbe 
harbor; in April 2017, the ferry remained docked in Blanc-Sablon due to extreme sea ice 
conditions in the Strait. 
Assuming ferry services with a single vessel with scheduled sailings at 5 hour intervals in 
each direction and start of services at 6am during the summer season and at 8am from fall to 
spring, an upgraded schedule as summarized in Table 10-2 was developed. The total 
number of crossings would increase from 1374 (2017 schedule) to 1789 one-way crossings 
(increase of 30%). A traveler would experience crossing times between approximately 2 
hours (1 hour 45 min travel time plus time to disembark) and 7 hours if the traveler misses a 
sailing. 
Table 10-2: Upgraded Ferry Schedule (One Vessel) 




Jan 8 - Apr 22 
8 weeks; 
Apr 23 - Jun 18 
13 weeks; 
Jun 19 - Sep 13 
16 weeks; 
Sep 14 - Jan 7 
Per Week:     
2017 Schedule 14 28 38 28 
Upgraded Schedule 21 35 49 35 
Per Day:     
2017 Schedule 2 3 to 5 5 to 7 3 to 5 
Upgraded Schedule 3 5 7 5 
 
Assuming ferry services with two vessels with scheduled sailings at 2.5 hour intervals in each 
direction and similar service hours as above, the total number of one-way crossings would 
increase from 1374 (2017 schedule) to 3578 (increase of 60%). Crossing times would be 
between approximately 2 hours (1 hour 45 min for the travel plus time to disembark) and 4.5 
hours if the traveler misses a particular sailing. 
Note that the upgraded ferry schedule does not account for actual arrival times and vehicle 
types arriving at a certain time. This information was not provided to Hatch. A more detailed 
study of vehicle arrivals and types would be required to evaluate required capacities 
throughout the day and year. 
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11. Economic Analysis - Rail Tunnel Option 
This section sets out the economic and business case analysis. Two traffic cases are 
described, both for a tunnel option with a railway shuttle: 
x The Base Case with 40% diversion of traffic from the Gulf Ferries. 
x The Higher Traffic Case with 60% diversion of traffic from the Gulf Ferries. 
The assumed diversion percentages were provided by the Harris Centre. 
Combined with these two traffic cases, two construction cases are addressed: 
x Construction by one TBM operated from the Newfoundland side of the Strait, resulting in 
a construction period of 10 years. 
x Construction by two TBMs, one operated from the Newfoundland side and one operated 
from the Labrador side of the Strait, resulting in a construction period of 7 years. 
For both construction cases, the planning and design period is assumed to be 5 years. The 
operating period for the one TBM option is 30 years; the operating period for the option using 
two TBMs is 33 years. This results in economic life cycles of 45 years which were studied for 
both construction cases. 
11.1 Traffic Prediction 
The traffic predictions are based on the following assumptions: 
1. All present traffic using the Strait of Belle Isle Ferry will divert to the new Fixed Link 
facility.  
2. Present traffic for the peak operating period for 2016 is presented in the following Table 
11-1. 
Table 11-1: Present Traffic on Belle Isle Ferry 
Strait of Belle Isle Ferry 2016 (May to October) 
Passengers 83,815 
Passenger Vehicles (TEU) 35,798 
Commercial Vehicles (TEU) 18,079 
 
3. A one-time surge of traffic of 30% for the opening year has been assumed to reflect the 
all-year round operation of the new facility and the increased frequency of service. 
4. Traffic diversion from the Gulf Ferries has been analyzed based on 40% and 60% 
diversion rates from the present traffic. 
5. The present traffic for the Gulf Ferries is based on the following Table 11-2 that 
summarizes the private and commercial traffic data presented in Table 7-4, Table 7-5 
and Table 7-6 (refer to Section 7.4). 
 
 The Leslie Harris Centre of Regional Policy and Development
Fixed Link between Labrador and Newfoundland – Update of 2004 Pre-Feasibility Study – FINAL REPORT
 March 19, 2018
 
  H-354440, Rev. 3Page 108
 
Table 11-2: Present Traffic on Gulf Ferries 
Gulf Ferries 2016 
Passengers 328,528 
Passenger Vehicles (TEU) 130,530 
Commercial Vehicles (TEU) 267,274 
 
6. Growth factors have been applied to the traffic data as follows: 
 Strait of Belle Isle Ferry – all traffic +2.5% per annum  
 Gulf Ferries – passengers -1.0% per annum 
 Gulf Ferries – passenger vehicles -1.0% per annum 
 Gulf Ferries – commercial vehicles +1.6% per annum 
Based on these assumptions, the resulting traffic predictions for the first year of operation 
(Year 16 for 1 TBM and Year 13 for 2 TBMs) for the investigated diversion rates and 
construction alternatives are presented in Table 11-3. 
Table 11-3: Predicted Traffic for First Operating Year of Fixed Link 
 1 TBM 2 TBMs 
Diversion Rate 40% 60% 40% 60% 
Passengers 276,567 331,953 268,120 325,201 
Passenger Vehicles 114,824 136,830 111,115 133,795 
Commercial Vehicles 175,788 245,802 166,723 233,481 
 
11.2 Tolls and Revenue Forecasts 
It has been assumed that the tolls for the Fixed Link will align with the tolls for the existing 
Strait of Belle Isle Ferry. Blended rates have been developed for passengers, passenger 
vehicles, and commercial vehicles, based on the distribution of ferry user types and related 
tolls for the existing Strait of Belle Isle Ferry traffic. The resulting toll rates divided by ferry 
user types are presented in 2017 dollars in Table 11-4. The rate development as well as 
sensitivity tests addressing toll rates at 150% and 200% of the present ferry rates are shown 
in detail in Appendix F, 
Table 11-4: Blended Toll Rates for the Fixed Link 
 Tolls ($2017) 
Passengers $11.30 
Passenger Vehicles $47.66 
Commercial Vehicles $120.75 
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Revenue forecasts for each operating year have been developed by multiplying the annual 
traffic by the appropriate toll value. These revenue forecasts have been developed for each 
proposed diversion rate and construction case. The revenues and costs are presented in 
Table 11-5. 
Table 11-5: Total Revenues and Costs1) 
 Diversion Rate 1 TBM 2 TBM 
Total Revenue 40% 1,309 1,433 
Total Revenue 60% 1,754 1,926 
Operating Costs  261 287 
Net Revenue (less Operating Costs) 40% 1,048 146 
Net Revenue (less Operating Costs) 60% 1,493 1,638 
Total Subsidy (30 years)  240 264 
Net Revenue with Subsidy Saving 40% 1,288 1,410 
Net Revenue with Subsidy Saving 60% 1,733 1,902 
Total Capital Cost  1,675 1,764 
1) Costs are in $(2017) millions 
The operating costs have been used with a constant yearly amount, with replacements of 
equipment covered by annual depreciation amounts based on the normal life of the specific 
equipment. The capital costs have been distributed over the planning, design and 
construction periods based on experience from other projects of this scale. 
The present government annual subsidy provided for the Strait of Belle Isle Ferry has been 
assumed to be $8.0 million based on inflating the value provided in 2004. This subsidy would 
be saved on the opening of the Fixed Link and has been either not included or included in the 
analysis to present the effect of this saving. It should be noted that this saving would likely be 
exceeded by the compensatory subsidy increase that would be required on the Gulf Ferries 
due to the loss of the diverted traffic. 
11.3 Economic Evaluation 
All costs and revenues provided in this section are expressed in terms of Constant Canadian 
dollars valued at 2017. Inflation projections and conversions into current dollar values, or 
nominal currency, are considered in the financial evaluation in Section 12. 
Three indicators of economic value are employed: Net Present Value (NPV), Internal Rate of 
Return (IRR), and Benefit Cost Ratio (BCR). The applications of these indicators are 
described as follows: 
x NPV is calculated using a real social discount rate of 7.5%, which is the recommended 
rate of the Federal Treasury Board assuming annual inflation at 2.5% over the project 
time horizon (i.e. 10% nominal). The net cash flow for each year (positive or negative) is 
discounted to reflect the equivalent value in 2017, and all the years are summed to one 
total NPV. 
x IRR is calculated internally, before cash flows are discounted; it is the effective discount 
rate that would produce a null NPV. 
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x BCR is calculated using the same cash flow inputs as the NPV, except that activities 
which are meant to produce benefits are separated and summed independently from 
those that are meant to cause cost; the ratio of the summed benefits to the summed 
costs is the BCR. Values greater than one are desirable and suggest economic 
justification. Values less than unity are undesirable; however, they are not necessarily 
conclusive in themselves, without considering external factors (such as benefits to the 
overall provincial economy, encouragement of local investments, diversification of 
industry, encouragement of tourism, etc.) that are not quantified in the analysis.  
The results of the economic analyses for the rail tunnel option are presented in Table 11-6. 
Table 11-6: Economic Indicators 
 1 TBM 2 TBMs 
Subsidy Not included Included Not included Included 
Diversion Rate 40% 60% 40% 60% 40% 60% 40% 60% 
Net Present Value (NPV) 
of Cash Flows ($ millions) -677 -625 -645 -593 -780 -715 -739 -674 
Internal Rate of Return 
(IRR) (%) -2.05 -0.52 -1.18 -0.16 -1.83 -0.33 -0.99 -0.34 
Benefit/Cost Ratio (BCR) 0.63 0.89 0.77 1.03 0.65 0.93 0.80 1.08 
 
The following observations apply to the analysis results shown in Table 11-6: 
x NPVs are all negative, which places the investigated alternatives in the realm of the 
public sector because quantifiable benefits are insufficient to sustain viability. 
x All IRRs are negative, rendering this indicator not useful for this economic evaluation. 
x BCRs are mostly less than unity, but at reasonable levels for public infrastructure, 
suggesting that project justification would likely have to depend on factors that are 
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12. Financial Analysis - Rail Tunnel Option 
12.1 Selection of Key Target Parameters 
Based on the preceding discussion, the following key parameters are selected for use in the 
financial analysis: 
The long-term inflation rate of 2.5%, and nominal and real social discount rates of 10% and 
7.5% respectively have been introduced and employed in the economic analysis reported 
previously. 
For the purpose of examining debt financing, the rate employed for the base case is 8% real 
(10.5% nominal), to be applied in amortization calculations over the operating life of 30 years, 
and including a risk premium because of the nature of the project. Short-term debt to finance 
construction work is estimated to be 5%. 
If the project were to involve equity participation, then an acceptable long-term equity return 
would be 22.5% pre-tax. This is based on after-tax return on equity of 13.5% (high end, with 
risk premium), assuming an effective corporate tax rate of 40%. If a project were to be 
financed 25% with equity, then the blended target rate of return would be 13.5%. If the debt 
rate were to be reduced by 2%, then the blended target rate of return would drop to 12%.  
At the pre-feasibility stage of the project, these parameters are considered in line with the risk 
and reward expectations of prospective investors. However, internal rates of return below 
12% are not likely to attract private capital without significant external favorable 
considerations.  
The project in its entirety will most likely not reach this target rate of return. However, this 
aspect should be considered in respect of a strategy that would segment the costs and risks 
to privatize a portion of the project. For example, if the project were to be built with public 
financing, then the operation could be submitted to tender or some other competitive process 
to franchise it for pecuniary considerations. The pricing for this would be influenced by the 
target returns from operations. 
12.2 Financial Analysis Results 
For the financial analysis, the constant dollar estimates for project costs and revenues were 
translated into nominal values. In carrying out this conversion, the cost of financing during 
construction is determined by calculating interest on current year costs plus previous year 
payments plus interest accumulated in prior years. The project costs translated into current 
dollars, representing the total cost of the project, are shown in Table 12-1 for both the longer 
and shorter construction periods. 
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Table 12-1: Project Costs in Current $, IRRs and Suggested Grants Required 
 1 TBM 2 TBMs 
Total Cost ($2017) (millions) 1,675 1,764 
Total Cost ($Current) (millions) 2,188 2,213 
Interest during Construction (millions) 578 398 
Total to Finance (millions) 2,767 2,611 
Internal Rate of Return (40%) +0.41% +0.62% 
Internal Rate of Return (60%) +1.97% +2.20% 
Grant required for 8.0% IRR (40%)(millions) 1,595 1,655 
Grant required for 8.0% IRR (60%)(millions) 1,370 1,430 
 
The analysis results show that the total project costs (Total to Finance) are approximately 
50% to 65% higher than the Total Costs ($2017) because of inflation and interest expense – 
$2.6 billion versus $1.8 billion (for 2 TBMs) or $2.8 billion versus $1.7 billion (for 1 TBM). The 
advantage of a faster construction phase is apparent; a slight cost disadvantage in constant 
dollar terms becomes an advantage in real world conditions. The difference in the total costs 
to finance is worth $156 million. 
The total amount to finance is $2,767 million (for 1 TBM), or $2,611 million (for 2 TBMs). 
Incorporating the post operation cash flows, the Internal Rate of Return ranges from 0.41% to 
2.2%. These values remain consistent with the conclusion of the economic analysis, that the 
project is not bankable on its own merits. Proceeding with the project will, hence, require 
access to free capital made available to suit purposes other than the gain of investment. 
Various financing scenarios involving grants or contributions were considered to identify 
financial conditions under which the project could proceed. The main finding is that a total 
contribution in the order of $1.5 billion, or more, would be required for the project to be self-
sufficient. For example, to provide a return of 8%, grants ranging from $1.370 billion to $1.655 
billion would be required. This is still below the private finance threshold considered currently 
applicable, except perhaps for long-term debt; however, it illustrates the level of public 
support that is required for advancing the project. It is of interest that the 2 TBMs option has a 
lower financed construction cost and a longer revenue generating period but still requires a 
higher grant. This is the result of the proponent being relieved of much of the financing 
burden under a grant scenario since the construction cost is almost completely funded by the 
grant. Therefore, the construction financing advantage presented by the 2 TBMs option is 
negated when a grant is used to cover most of the construction costs as they occur. Hence, 
the 1 TBM option requires a smaller grant due to its lower overall costs in a mostly finance 
cost relieved environment.  
The public sector involvement is considered the fundamental pre-condition for advancing the 
project beyond the present pre-feasibility stage. Once the level of support is decided, the 
models developed for this project can be employed to explore more financing variations and 
to examine potential revenue and cost relationships. 
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13. Economic Analysis - Road Tunnel Option 
This section sets out the economic and business case analysis for the road tunnel option. 
Two traffic cases are described: 
x The Base Case with 40% diversion of traffic from the Gulf Ferries. 
x The Higher Traffic Case with 60% diversion of traffic from the Gulf Ferries. 
The assumed diversion percentages were provided by the Harris Centre. 
Combined with these two traffic cases, two construction cases are addressed: 
x Construction by one TBM operated from the Newfoundland side of the Strait, resulting in 
a construction period of 9 years. 
x Construction by two TBMs, one operated from the Newfoundland side and one operated 
from the Labrador side of the Strait, resulting in a construction period of 6 years. 
For both construction cases, the planning and design period is assumed to be 5 years. The 
operating period for the one TBM option is 30 years; the operating period for the option using 
two TBMs is 33 years. This results in economic life cycles of 44 years which were studied for 
both construction cases. 
13.1 Traffic Prediction 
The traffic predictions are identical for the road and rail tunnel options (refer to Section 11.1). 
13.2 Tolls and Revenue Forecasts 
It has been assumed that the tolls for the Fixed Link will align with the tolls for the existing 
Strait of Belle Isle Ferry. Blended rates have been developed for passengers, passenger 
vehicles, and commercial vehicles, based on the distribution of ferry user types and related 
tolls for the existing Strait of Belle Isle Ferry traffic. The resulting toll rates divided by ferry 
user types are presented in 2017 dollars in Table 13-1. The rate development as well as 
sensitivity tests addressing toll rates at 150% and 200% of the present ferry rates are shown 
in detail in Appendix G. 
Table 13-1: Blended Toll Rates for the Fixed Link 
 Tolls ($2017) 
Passengers $11.30 
Passenger Vehicles $47.66 
Commercial Vehicles $120.75 
 
  
 The Leslie Harris Centre of Regional Policy and Development
Fixed Link between Labrador and Newfoundland – Update of 2004 Pre-Feasibility Study – FINAL REPORT
 March 19, 2018
 
  H-354440, Rev. 3Page 114
 
Revenue forecasts for each operating year have been developed by multiplying the annual 
traffic by the appropriate toll value. These revenue forecasts have been developed for each 
proposed diversion rate and construction case. The revenues and costs are presented in 
Table 13-2. 
Table 13-2: Total Revenues and Costs1) 
 Diversion Rate 1 TBM 2 TBM 
Total Revenue 40% 1,289 1,411 
Total Revenue 60% 1,728 1,898 
Operating Costs  229 252 
Net Revenue (less Operating Costs) 40% 1,059 1,159 
Net Revenue (less Operating Costs) 60% 1,499 1,646 
Total Subsidy (30 years)  240 264 
Net Revenue with Subsidy Saving 40% 1,299 1,423 
Net Revenue with Subsidy Saving 60% 1,739 1,910 
Total Capital Cost  2,064 2,164 
1) Costs are in $(2017) millions 
The operating costs have been used with a constant yearly amount, with replacements of 
equipment covered by annual depreciation amounts based on the normal life of the specific 
equipment. The capital costs have been distributed over the planning, design and 
construction periods based on experience from other projects of this scale. 
The present government annual subsidy provided for the Strait of Belle Isle Ferry has been 
assumed to be $8.0 million, based on inflating the value provided in 2004. This subsidy would 
be saved on the opening of the Fixed Link and has been either not included or included in the 
analysis to present the effect of this saving. It should be noted that this saving would likely be 
exceeded by the compensatory subsidy increase that would be required on the Gulf Ferries 
due to the loss of the diverted traffic. 
13.3 Economic Evaluation 
All costs and revenues provided in this section are expressed in terms of Constant Canadian 
dollars valued at 2017. Inflation projections and conversions into current dollar values, or 
nominal currency, are considered in the financial evaluation in Section 14. 
As for the rail tunnel option, three indicators of economic value are employed: Net Present 
Value (NPV), Internal Rate of Return (IRR), and Benefit Cost Ratio (BCR). The applications 
of these indicators are described as follows: 
x NPV is calculated using a real social discount rate of 7.5%, which is the recommended 
rate of the Federal Treasury Board assuming annual inflation at 2.5% over the project 
time horizon (i.e. 10% nominal). The net cash flow for each year (positive or negative) is 
discounted to reflect the equivalent value in 2017, and all the years are summed to one 
total NPV. 
x IRR is calculated internally, before cash flows are discounted; it is the effective discount 
rate that would produce a null NPV. 
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x BCR is calculated using the same cash flow inputs as the NPV, except that activities 
which are meant to produce benefits are separated and summed independently from 
those that are meant to cause cost; the ratio of the summed benefits to the summed 
costs is the BCR. Values greater than one are desirable and suggest economic 
justification. Values less than unity are undesirable; however, they are not necessarily 
conclusive in themselves, without considering external factors (such as benefits to the 
overall provincial economy, encouragement of local investments, diversification of 
industry, encouragement of tourism, etc.) that are not quantified in the analysis.  
The results of the economic analyses for the road tunnel option are presented in Table 13-3. 
Table 13-3: Economic Indicators 
 1 TBM 2 TBMs 
Subsidy Not included Included Not included Included 
Diversion Rate 40% 60% 40% 60% 40% 60% 40% 60% 
Net Present Value (NPV) 
of Cash Flows ($ millions) -919 -863 -884 -829 -1,041 -972 -997 -928 
Internal Rate of Return 
(IRR) (%) -2.88 -1.43 -2.06 -0.79 -2.63 -1.2 -1.83 -0.56 
Benefit/Cost Ratio (BCR) 0.51 0.73 0.63 0.84 0.54 0.76 0.66 0.88 
 
The following observations apply to the analysis results shown in Table 13-3: 
x NPVs are all negative, which places the investigated alternatives in the realm of the 
public sector because quantifiable benefits are insufficient to sustain viability. 
x All IRRs are negative, rendering this indicator not useful for this economic evaluation. 
x BCRs are mostly less than unity, but at reasonable levels for public infrastructure, 
suggesting that project justification would likely have to depend on factors that are 
external to this study. 
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14. Financial Analysis - Road Tunnel Option 
14.1 Selection of Key Target Parameters 
The selection of the key target parameters is described in Section 12.1. These parameters 
are identical for the road and rail tunnel options. 
14.2 Financial Analysis Results 
For the financial analysis, the constant dollar estimates for project costs and revenues were 
translated into nominal values. In carrying out this conversion, the cost of financing during 
construction is determined by calculating interest on current year costs plus previous year 
payments plus interest accumulated in prior years. The project costs translated into current 
dollars, representing the total cost of the project, are shown in Table 14-1 for both the longer 
and shorter construction periods. 
Table 14-1: Project Costs in Current $, IRRs and Suggested Grants Required 
 1 TBM 2 TBMs 
Total Cost ($2017) (millions) 2,064 2,162 
Total Cost ($Current) (millions) 2,632 2,657 
Interest during Construction (millions) 692 451 
Total to Finance (millions) 3,324 3,107 
Internal Rate of Return (40%) +0.44% +0.19% 
Internal Rate of Return (60%) +1.04% +1.28% 
Grant required for 8.0% IRR (40%)(millions) 2,041 2,104 
Grant required for 8.0% IRR (60%)(millions) 1,820 1,880 
 
The analysis results show that the total project costs (Total to Finance) are approximately 
60% to 67% higher than the Total Costs ($2017) because of inflation and interest expense – 
$3.1 billion versus $2.2 billion (for 2 TBMs) or $3.3 billion versus $2.1 billion (for 1 TBM). The 
advantage of a faster construction phase is apparent; a slight cost disadvantage in constant 
dollar terms becomes an advantage in real world conditions. The difference in the total costs 
to finance is worth $217 million. 
The total amount to finance is $3,324 million (for 1 TBM), or $3,107 million (for 2 TBMs). 
Incorporating the post operation cash flows, the Internal Rate of Return ranges from 0.44%% 
to 1.28%. These values remain consistent with the conclusion of the economic analysis, that 
the project is not bankable on its own merits. Proceeding with the project will, hence, require 
access to free capital made available to suit purposes other than the gain of investment. 
Various financing scenarios involving grants or contributions were considered to identify 
financial conditions under which the project could proceed. The main finding is that a total 
contribution in the order of $2 billion, or more, would be required for the project to be self-
sufficient. For example, to provide a return of 8%, grants ranging from $1.820 billion to $2.104 
billion would be required. This is still below the private finance threshold considered currently 
applicable, except perhaps for long-term debt; however, it illustrates the level of public 
support that is required for advancing the project. It is of interest that the 2 TBMs option has a 
lower financed construction cost and a longer revenue generating period but still requires a 
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higher grant. This is the result of the proponent being relieved of much of the financing 
burden under a grant scenario since the construction cost is almost completely funded by the 
grant. Therefore, the construction financing advantage presented by the 2 TBMs option is 
negated when a grant is used to cover most of the construction costs as they occur. Hence, 
the 1 TBM option requires a smaller grant due to its lower overall costs in a mostly finance 
cost relieved environment.  
The public sector involvement is considered the fundamental pre-condition for advancing the 
project beyond the present pre-feasibility stage. Once the level of support is decided, the 
models developed for this project can be employed to explore more financing variations and 
to examine potential revenue and cost relationships. 
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15. Financing Considerations using Public-Private-Partnership 
The government of Newfoundland is operating deficits, and is facing rising costs associated 
with the maintenance of its existing infrastructure assets. Notwithstanding this, the province 
has a tremendous need for new infrastructure to enable economic growth. 
Given this context, it is worth considering the potential to deliver the “Fixed Link” project via a 
Public-Private Partnership (P3).  
P3s deliver several real, tangible benefits. The single most important way that they do this is 
by enabling the risks most associated with cost and schedule overruns (i.e. construction and 
maintenance) to be transferred from government to private sector partners who are better 
able to manage them. While government pays a cost premium to private financiers to achieve 
this risk transfer, the predictability of cost it creates is valuable. 
P3 structures entail a non-traditional approach to government procurement. Traditional 
government procurements seek to encourage many competitive bids to deliver a 100% 
defined output. By contrast, the best P3 procurement processes are focused on 
outcomes/performance indicators that government hopes to realize from a given 
infrastructure project. A much smaller number of pre-qualified consortia (involving talented 
designers, builders, financiers, and maintainers) are then invited to propose how they would 
achieve these desired outcomes. When done right, government ensures that responses are 
sufficiently similar to allow for comparison, but still leaves lots of room for innovation.  
P3 structures also have fiscal profiles that are beneficial to government. Rather than paying 
capital costs as they arise, these structures allow government to recognize costs over a 
longer period. In almost all cases, substantial completion payments (which represent a 
considerable portion of the total capital costs) are only paid once a government is satisfied 
that assets have been built to the pre-agreed standard. Similarly, ongoing “availability 
payments” are only made when the asset has achieved pre-agreed performance standards. 
The following Table 15-1 shows various types of P3 structures and the risk transfer which 
(ideally) is achieved through their usage. 
It is worth noting that, for those models that do not involve private ownership and operation of 
infrastructure (i.e. DB, DBF, DBFM), there is a robust community of investors that has proven 
more than willing to participate in Canada. Since the inception of Infrastructure Ontario, close 
to $3 billion worth of provincial infrastructure has been financed via a P3. Half of this money 
has come from investment funds, 31% from insurance companies, 12% from banks, and 7% 
from pension funds. The federal government, in the form of P3 Canada, has also been willing 
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The Strait of Belle Isle Fixed Link project has characteristics very similar to other large DBFM 
public-private partnerships (as we will demonstrate through case studies below). 
A different set of considerations arises when government is looking for the private sector to 
operate and maintain infrastructure assets. Under DBFOM delivery models, projects are 
either partly or wholly financed by debt repaid with project revenues. If future revenues by 
themselves are insufficient to raise all capital needed, projects are often supplemented by 
public sector grants or in-kind (e.g., right-of-way) contributions. In most cases, private 
partners will be required to make equity investments. For this reason, DBFOM concessions 
are often attractive to public transportation agencies, as they can provide access to new 
sources of financing, transfer long-term life-cycle performance risk to the private sector, and 
deliver similar schedule and cost-efficiency benefits as DB and DBOM procurements. 
Private investors are typically looking for three things when deciding where to invest their 
infrastructure allocations: 
A) Cash flow certainty. They want to know that the contract they are signing with 
government and the regulatory regime they will face will guarantee a reasonably 
predictable return on their investment. 
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B) A positive track record of performance. The private sector prefers dealing in assets and 
services that have known risk profiles, that will allow them to better predict a likely return 
under various scenarios. 
C) A sizable equity investment. They want to be able to deploy large tranches of capital. 
Based on their typical preferences, if we were to visually plot various types of investors 
against these three dimensions, the result might look like shown in Figure 15-1: 
 
Figure 15-1: What the private sector looks for in projects to finance (left) and the 
kind of investment options that typically exist (right) 
Many government projects fall squarely into the bottom right-hand space of this figure – Area 
5 – Government. These projects require large sums of money, often have uncertain risks 
related to ridership volumes, revenues, operating costs, and regulatory regimes. Investors 
often participate in these projects on an equity basis when governments promise to retain 
responsibility for these various risks. 
It is worth evaluating the potential to deliver the Strait of Belle Isle Fixed Link project via a 
DBFOM approach (with an associated tolling concession) provided: 
1) The government is receptive to tolling both passenger and freight traffic; 
2) The federal and provincial governments are willing to pay for the majority of the initial 
capital costs (N.B. most toll roads and tunnels make an operating profit, but this toll 
revenue rarely pays for the initial capital costs); and, 
3) Projected tolling revenue is likely to enable the private consortium to achieve a sufficient 
return on their investment. 
Should these conditions be met, numerous large institutional investors would be extremely 
interested in participating to the project. Pension plans, insurance companies, infrastructure 
funds, and sovereign wealth investors have billions to spend annually on these types of 
projects, and often struggle to spend their full allocation. 
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Given recent announcements, the federal government could also play a role in this approach. 
It could either ear-mark some monies from the planned $187 billion in infrastructure grants for 
the project, or the project could be delivered via the Canadian Infrastructure Bank (CIB). The 
premise of the CIB is that there are countless infrastructure projects, each of which has the 
potential to enhance Canadian productivity while delivering returns to investors. But these 
projects, being risky (per the above) require some first loss capital to convince investors to 
proceed. To this end, Ottawa has set aside $35 billion to invest in these projects. If project 
risks are realized – Ottawa is the first investor who suffers a loss. If the project yields 
revenue, the CIB achieves a return similar to other investors. 
P3s: Impressive International Record 
It has been over 20 years since countries such as Australia, United States and the United 
Kingdom began to use P3s as a regular method of procurement for public infrastructure 
projects. While the UK pioneered the P3 concept in the early 1990s, Canada is now widely 
acknowledged to be the key source of international best practice – the model and inspiration 
for emerging P3 programs around the globe. Especially since the onset of the financial crisis, 
the Canadian market has emerged as one of the world’s most consistently productive – a 
market characterized by a strong pipeline, efficient procurement, vigorous competition in 
supply, and a supportive political environment. 
In these countries, dozens of transportation projects are now in a mature phase of operation 
or under construction. As empirical experience has accumulated, there is clear evidence 
about specific advantages of the P3 model in terms of reducing the risks and enhancing the 
economic benefits associated with large-scale infrastructure and transportation investments. 
Experience shows that allocating risk in this way through the P3 model leads to two major 
benefits in project delivery: significant cost and time savings in construction; and, 
substantially greater focus on, and innovation to achieve, minimization of the costs 
infrastructure delivery across the life-cycle of the assets. 
Below are some relevant examples where the P3 model has been used to successfully 
delivery large-scale transportation projects. It should be noted that these examples refer to 
P3 projects executed in densely populated areas as opposed to the rather remote area for 
the proposed Strait of Belle Isle Fixed Link. 
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Eglinton Crosstown LRT, Toronto, Ontario, Canada – DBFM ($8.25 Billion) 
Project Highlights: 
The Eglinton Crosstown LRT is a light rail line 
under construction in Toronto, Ontario. Stage 
1 consists of a 19-km corridor that will include 
a 10-km underground portion; 25 stops and 
stations, linking to bus routes, three subway 
stations and various GO Transit lines; and a 
new maintenance and storage facility. An 
extension (east or west) to the Crosstown 
LRT is anticipated, but not yet planned. 
Key Takeaways: 
x Procurement began as a standard TTC run procurement program, but was 
subsequently taken over by the regional rail authority (Metrolinx). Contract is scheduled 
as a DBFM with TTC remaining as operator for the line for 30-years after financial close. 
x Two separate tunnel construction contracts, both let ahead of the DBFM, created 
significant complexity. There was an entire framework created for who is responsible for 
what, and the hand-off of the tunnels to the ultimate DBFM contractor.  
x Metrolinx vowed to hand over tunnels that had not yet been built to a DBFM contractor. 
The process included a series of tests to determine if the DBB-constructed tunnels were 
fit for hand-over to the DBFM contractor. 
x Vehicles and the two tunnel contracts were purchased outside the DBFM, and were 
effectively DBBs.  
x TTC would likely operate the extension through an expansion of their current operating 
contract on the original Crosstown LRT.  
x TTC is a logical choice in this scenario to operate the extension for the following 
reasons: strong labour union would object to another independent operator; longevity 
and deep understanding of the City of Toronto, and the hard infrastructure of the 
Crosstown LRT; and, internationally recognized for their safety record. 
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Ottawa LRT, Ottawa, Ontario, Canada – DBFM ($2.1 Billion) 
Project Highlights: 
Ottawa’s LRT system will be built in two 
stages. The first stage includes a new 12.5-
km line along the existing Bus Route System 
(BRT) corridor and 13 stations, including 
three underground stations. The second 
stage (package one) includes adding 13-km 
of rail and 10 LRT stations. The future 
extension (Stage 2) is approved by council, 
and consists of a package of three 
extensions that will add over 39-km of rail 
and 23 new stations to the O-Train system by 
2023. 
Key Takeaways: 
x In anticipation of building an extension to the Ottawa LRT, the City of Ottawa has sole 
sourced the operations contract for the extension (valued at $600 M) to the incumbent 
RTG. 
x In exchange for the sole sourced contract, RTG is precluded from bidding on the DBFM 
contract to build and maintain the extension component of the Ottawa LRT. 
x Sole sourcing operations of the extension to RTG serves a dual purpose. It helps to 
maintain competitive tension for the build and maintain component of the extension 
while also ensuring that service levels across the line are maintained through use of one 
operator.  
x To ensure consistent service across entire system, the following components were sole 
sourced to RTG as part of their operating component: system design, vehicles (38 
additional light rail vehicles), supply of materials, and administration. 
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Port of Miami Tunnel, Miami, Florida, USA – DBFOM ($1.4 Billion) 
Project Highlights: 
The Port of Miami Tunnel (POMT) project 
created a new, direct-access roadway 
connection from South Florida’s Interstate 
highway network to the Port of Miami (POM). 
Project consisted of three integrated 
components: twin bored tunnels underneath 
the Main Shipping Channel between Dodge 
Island and Watson Island; widening of the 
existing MacArthur Causeway Bridge; and 
connections between the tunnel and the 
existing Port road network. 
Key Takeaways: 
x Extensive geotechnical sampling gave bidders sufficient confidence about the technical 
feasibility of the project which resulted in more competitive and cost-effective bids from 
private sector. 
x Instead of receiving revenue from direct user tolls, the concessionaire will receive 
availability payments from FDOT throughout the duration of the contract to repay the up-
front private sector financing of the design and construction of the tunnel plus the costs 
of operating and maintenance efforts once the facility is completed and placed into 
operation. 
x Unique geotechnical risks associated with a tunnel of this size required risk-sharing 
between private developer and public sponsor with regards to potential changes in site 
conditions, such as unforeseen geotechnical conditions that increase project costs. 
x Specific performance standards outlined by FDOT included measures of availability, 
service quality, and safety which helped create incentives for both timely completion of 
project construction and high operating and maintenance standards. 
x FDOT has also included a High Traffic Payment as part of the availability payment, 
which compensated the concessionaire for higher maintenance costs if traffic levels 
greatly exceed the forecasts. 
x Project highlights how availability payments can be used effectively in place of tolling 
when user fees are not an attractive option. 
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Elizabeth River Tunnels Project, Virginia, USA – DBFOM ($2.1 Billion)) 
Project Highlights: 
Project consists of a new two-lane tunnel 
adjacent to the existing Midtown Tunnel 
under the Elizabeth River, maintenance and 
safety improvements to the existing Midtown 
and Downtown tunnels, extending the MLK 
from London Boulevard to Interstate 264, and 
interchange modifications at Brambleton 
Avenue and Hampton Boulevard. 
Key Takeaways: 
x Fulling integrated DBFOM solution incorporated all the advantages of a DB solution and 
more (e.g. fixed price, date certain delivery of the asset; involvement of the O&M 
provider during the project development/design stage) which reduced risk of delay, 
leading to 6-month saving in delivering the new Midtown Tunnel. 
x Project financing structure included: $637.5 million Private Activity Bonds (PABs), 
$441.4 million TIFIA loan, $581 million State subsidy, $251 million private equity, and 
$150 million toll revenue during construction. 
x Delivery method enabled seamless transfer of VDOT tunnel staff into ERC operating 
company, as well as rollout of all-electronic tolling (AET) solution during construction in 
order to reduce the toll rate once the project was finally completed. 
x The agreement with Virginia DOT envisions that approximately 17.5% of the $1.45‐
billion construction cost will be funded by tolling the existing free tunnels during the five-
year construction period. The large savings on capitalized interest in the bond financing 
helped to reduce the starting toll from $2.89 in an earlier plan. 
x Joint workshops co-chaired by each party (developer, contractor, and VDOT) helped 
build a high degree of respect and trust before contract was mobilized. 
x High political risk related to a change in state administration during project development 
state was mitigated by working with both gubernatorial administrations to adapt the 
contract to gain public approval, while meeting the state’s goals and team’s business 
targets. 
x Full scale-marketing and media relations campaign was undertaken to inform citizens 
about tolling procedures and fares related to the implementation of AET for the first time 
in Hampton Roads, Virginia. 
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LBJ Express, Dallas County, USA – DBFOM ($2.6 Billion) 
Project Highlights: 
The project involved the reconstruction of the 
main lanes and frontage roads along I-635, 
addition of six managed lanes (mostly 
subsurface) along I-635 from I-35E to US 75 
and four managed lanes west and east of 
that stretch, and an addition of six elevated 
managed lanes along I-35E from Loop 12 to 
the I-35E/I-635 interchange. 
Key Takeaways: 
x The managed lanes are dynamically priced following a six-month introductory fixed-price 
schedule. HOV2+ users receive a 50 percent discount during peak operating periods. 
x Funding courses include: Private Activity Bonds (PABs) - $606 million; TIFIA loan - $850 
million; Equity contribution - $682 million; Toll revenues during construction - $17 million; 
Public funds - $490 million. 
x The TIFIA loan will be repaid with project revenues, which include all income, tolls, 
revenues, rates, fees, charges, rentals, or other receipts derived by or related to the 
operation of the project. 
x Innovative financing package includes PABs and TIFIA credit assistance.  
x Met the project goal to not increase the width or height of the existing roadway by 
constructing the managed lanes as an open trench, rather than placing them in tunnels, 
and cantilevering the existing general-purpose lanes above them. This approach also 
resulted in significant cost savings. 
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Capital Beltway, Virginia, USA – DBFOM ($2.1 Billion) 
Project Highlights: 
The projected included 14 miles of two new 
lanes in each direction; first time introduction 
of High Occupancy Vehicles (HOV) lanes to 
the Capital Beltway and reliable transit 
options to the Beltway and Tysons Corner, 
Virginia; congestion-free network for 
carpools, vanpools, transit and toll-paying 
motorists; and construction of carpool ramps 
connecting I-95 with the Capital Beltway to 
create a seamless HOV network. 
Key Takeaways: 
x Innovative design significantly reduced the displacements and impacts, as well as 
project costs which involved the replacement of more than $260- million worth of aging 
infrastructure, including 50 bridges and overpasses outside of the HOT lanes. 
x Dynamic tolling based on real-time traffic conditions. 
x The total length of the concession is 85 years - five years of construction and 80 years 
of operation. 
x First time a Private Activity Bond was used for HOT lanes in the U.S. and the first time 
combined with TIFIA financing 
x The TIFIA loan holds a subordinate lien on a pledge of the project's toll revenues and 
interest income, after operations and maintenance expenses, certain capital 
expenditures, senior debt service reserve, and debt service payments to senior lenders. 
x The TIFIA loan is structured with five years of capitalized interest during construction 
followed by five years of partially capitalized interest during ramp-up; then current 
interest only for 15 years followed by 15 years of interest plus principal. 
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16. Conclusions 
16.1 Study Findings 
Based on the review of assumptions and background information used in the Pre-Feasibility 
Study in 2004 and new information available, a review of fixed link projects that were carried 
out worldwide in recent years and the updated construction cost estimate, a rail tunnel 
excavated by TBM is still considered the most technically and economically attractive option 
for a fixed transportation link between Labrador and Newfoundland. 
To assess the required capacity of the tunnel, it was assumed that all traffic from the current 
Strait of Belle Isle Ferry and 60% of the current Gulf Ferries traffic would be diverted to the 
new Fixed Link tunnel. Based on the traffic volume data provided to Hatch and considering a 
2.5% traffic increase per year over the next 42 years (including 12 years for planning, design 
and construction), a design peak hour traffic volume of 197 vehicles per hour and direction 
was estimated for the Fixed Link. Considering this relatively low traffic volume, a single-track 
shuttle train with alternating operation in both directions would provide sufficient capacity to 
address the design traffic volume over the next 42 years. The shuttle cars would be custom 
made and could be designed to address the requirements regarding vehicle types using the 
Fixed Link. 
The rail shuttle option would include a single bore tunnel with a 7.6 m inner diameter. The 
recommended ground cover above the tunnel is approximately 20 m, resulting in a tunnel 
depth of approximately 130 m below the water level in the Strait of Belle Isle. An optimization 
of the required tunnel depth below sea bottom will be possible based on further geotechnical 
investigation results at a later stage of the project. 
The tunnel length was estimated to be approximately 30 km, assuming a straight tunnel 
alignment below the Strait of Belle Isle and on shore and considering exit ramps with 2% 
grades. A refinement of the tunnel length will be possible by aligning the exit ramps to the 
topography on both shores as part of a later project stage. 
The tunnel excavation is recommended to be executed using a pressurized face TBM to 
address the challenges of tunnelling through the different geological formations that will be 
encountered at the project site comprising various rock types, varying from hard gneiss to 
weak shale. A pressurized face TBM would also be capable of excavating through fault zones 
with increased water inflows and addressing high hydrostatic pressures that have to be 
expected at a depth of 130 m below water level. 
The construction costs for the single-track tunnel option, considering the use of one TBM, 
would be in the order of $1,675 million (2017) with a construction period of approximately 10 
years, including approximately 7 years of TBM tunnel drive; additional 5 years would have to 
be considered for planning and design of the tunnel. 
The construction costs for the single-lane road tunnel option, considering the use of one 
TBM, would be in the order of $2,064 million (2017) with a construction period of 
approximately 9 years, which include approximately 6.5 years of TBM tunnel drive. As for the 
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rail tunnel, additional 5 years would have to be considered for planning and design of the 
tunnel. 
The costs for the planning and design stage would be in the order of $20 to $23 million 
(2017), which would include the environmental assessment and additional geotechnical 
investigations at the project site. A contingency of 40% on the tunnel (civil) costs has been 
included in the cost estimate. 
The economic assessment is based on construction and operational costs. However, the 
level of detail required for the conceptual design in the current stage of the project does not 
include costs such as camp costs. Detailed cost estimates should be evaluated in the next 
project stage and included in the final assessment of the most suitable solution. 
Delivering the Strait of Belle Isle project under a P3 - DBFOM arrangement appears to be an 
appropriate financing methodology; P3 financing has been successfully used in many large-
scale tunnel projects similar to the Strait of Belle Isle Fixed Link. 
An upgraded Strait of Belle Isle ferry option would be a lower cost alternative to a fixed link. 
However, transportation services during the winter months would still be restricted due to the 
environmental conditions in the Strait.  
16.2 Future Work 
Future activities required to advance the Strait of Belle Isle Fixed Link from pre-feasibility 
stage to a full feasibility study were discussed in the 2004 study. These activities include in 
particular further geotechnical/geophysical investigations along the proposed alignment, 
including borehole investigations within the Strait. These investigations would be costly and 
technically challenging due to the water depth and the hash environment. However, they 
would be required to determine the ground conditions underneath the Strait and hence 
reduce the geotechnical risks during tunnel construction and define the most suitable tunnel 
alignment at depth which will have an immediate impact on the construction costs. 
Considering that the planned Strait of Belle Isle Fixed Link would be serving an area with a 
low population density and a relatively low projected traffic volume, future work should also 
include an analysis of financing considerations for remote areas. 
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APPENDIX A 


















































Please note that the borehole locations are approximate.
Figure A1: Borehole Locations
Strait of Belle Isle Fixed Link
N
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 Newfoundland Fixed Link Pre-feasibility - Single Bored - 1TBM Highway Tunnel - Cost Summary 
6,960,000



































Detailed Cost Estimate Report 
Construction Activity: Erect TBM Only
Tunnel Technique: EPB TBM - Precast segmental
Geology Type: Not Applicable
Project: Newfoundland Fixed Link Pre-feasibility Study Project Number: 213789
Estimate Description: Set up
Project Phase: Conceptual
Estimate Definition ID: 7801
Estimate Date: October 30, 2017




Duration of Activity 4.5 Weeks
Activity Details
Total Number of Shifts 94.5
Shift Arrangement 3 - 8 hour shifts x 7 days per week
Tunnel Characteristics ID: 3393
Version 2.8
Parent Estimate ID: 2631
Copyright © Hatch 2016. All Rights Reserved.






Pit boss 89.54 $/hr 1.00756.00 67,692
Tunnel miner 76.06 $/hr 2.00756.00 115,003
Shaft bottom 75.29 $/hr 3.00756.00 170,758
Tunnel fitter 69.92 $/hr 1.00756.00 52,860
Tunnel electrician 84.43 $/hr 1.00756.00 63,829
Shaft top 75.29 $/hr 1.00756.00 56,919
Crane operator 77.86 $/hr 2.00756.00 117,724
Surface laborer 75.22 $/hr 1.00756.00 56,866
Equipment laborer 72.88 $/hr 1.00756.00 55,097
$756,74813.00
Equipment
Loco 8,000.00 $/wk 1.004.50 36,000
Muck cars & grout cars 2,900.00 $/wk 6.004.50 78,300
Flat cars 480.00 $/wk 2.004.50 4,320
Transformers & switchgear - LV 1,100.00 $/wk 1.004.50 4,950
Small tools 2,600.00 $/wk 1.004.50 11,700
Shaft crane 13,900.00 $/wk 1.004.50 62,550
Erection crane 10,000.00 $/wk 1.004.50 45,000
Compressors 1,500.00 $/wk 1.004.50 6,750
Generators 3,100.00 $/wk 1.004.50 13,950
Transformers & switchgear - HV 8,000.00 $/wk 1.004.50 36,000
Loaders 3,550.00 $/wk 1.004.50 15,975
$315,495
Materials
Temporary materials 3,000.00 $/wk 1.004.50 13,500
Page 1 of 2din26370, 11/1/2017 2:27:37 PM
Estimated by:
Checked by:Printed by:
Estimate Definition ID: 7801





Thrust frame 7,000.00 $/wk 1.004.50 31,500
$45,000
$1,117,243Total Estimated Cost:
Page 2 of 2din26370, 11/1/2017 2:27:37 PM
Estimated by:
Checked by:Printed by:
Estimate Definition ID: 7801
Tunnel Estimating Database
Detailed Cost Estimate Report 
Tunnel Length: 21,000
Finished Diameter: 11
Initial Support Thickness: 0








Initial Support Type: Pre-cast concrete segments
Total Neat Excavation: 2,434,789
Initial Lining Volume: 0
Final Lining Volume: 339,928






Excavation Cycle Length: 1.5
Excavate: 28 Minutes
Erect Support: 36 Minutes
Extend Services: 0 Minutes
Total Cycle Time: 64 Minutes
Metres Length of Difficult Excavation: 1400
Excavate: 92 Minutes
Erect Support: 74 Minutes
Extend Services: 0 Minutes
Total Cycle Time: 166 Minutes
Metres
Machine availability: 80 %
Back up efficiency: 55 %
Planned maintenance: 5 %
Learning curve efficiency: 40 %
Learning curve duration time: 8 Weeks
Learning Curve Rate: 5.6
Experienced Advance Rate: 14.1




Learning Curve Drive: 316 56
Experienced Drive: 19,284 1,367
Difficult Drive: 1,400 257
Metres Days
Avg. Drive Advance per Shift: 4.17
Avg. Drive Advance per Week: 87
Duration of Tunneling (Incl. Skid): 240.05




Shift Arrangement: 3 - 8 hour shifts x 7 days per week
Advance Rate and Shift Details
Reduction Factors
Normal Excavation/Support Cycle Difficult Excavation/Support Cycle
Construction Activity: TBM Tunneling
Tunnel Technique: EPB TBM - Precast segmental
Geology Type: Not Applicable
Project: Newfoundland Fixed Link Pre-feasibility Study Project Number: 213789
Estimate Description: Tunnel Drive
Project Phase: Conceptual
Estimate Definition ID: 7800
Estimate Date: October 27, 2017
Tunnel Name: Single Bore HWY T.
Tunnel Characteristics ID: 3393
Version 2.8
Parent Estimate ID: 2632
Duration of skidding: 0
Length of skidding: 0
TBM Skidding Through Excavation
Metres
Weeks
Skidding Portion: 0 0
Avg. Drive Advance per Day: 12 Metres
Copyright © Hatch 2016. All Rights Reserved.
Page 1 of 3din26370, 1/9/2018 3:35:40 PM
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Pit boss 89.54 $/hr 1.0040,332.00 3,611,327
Tunnel miner 76.06 $/hr 3.0040,332.00 9,202,956
Tunnel laborer 75.39 $/hr 4.0040,332.00 12,162,518
Loco driver 75.64 $/hr 4.0040,332.00 12,202,850
Shaft bottom 75.29 $/hr 1.0040,332.00 3,036,596
TBM operator 76.06 $/hr 1.0040,332.00 3,067,652
Tunnel fitter 69.92 $/hr 1.0040,332.00 2,820,013
Tunnel electrician 84.43 $/hr 1.0040,332.00 3,405,231
Shaft top 75.29 $/hr 2.0040,332.00 6,073,193
Crane operator 77.86 $/hr 1.0040,332.00 3,140,250
Surface laborer 75.22 $/hr 4.0040,332.00 12,135,092
Equipment laborer 72.88 $/hr 4.0040,332.00 11,757,585
Shift Supervisor 89.54 $/hr 2.0040,332.00 7,222,655
$89,837,91729.00
Equipment
TBM 340,000.00 $/m2 1.00115.94 39,419,600
TBM optional equipment. 1,500,000.00 $/Nr 1.001.00 1,500,000
Loco 8,000.00 $/wk 4.00240.05 7,681,600
Muck cars & grout cars 2,900.00 $/wk 56.00240.05 38,984,120
Flat cars 480.00 $/wk 8.00240.05 921,792
Person riders 480.00 $/wk 2.00240.05 230,448
Track 200.00 $/m 1.0021,000.00 4,200,000
Air pipe 46.00 $/m 1.0021,000.00 966,000
Water pipe 40.00 $/m 1.0021,000.00 840,000
Pump main 78.00 $/m 1.0021,000.00 1,638,000
Cabling 125.00 $/m 1.0021,000.00 2,625,000
Lighting 46.00 $/m 1.0021,000.00 966,000
Vent ducting 46.00 $/m 1.0021,000.00 966,000
Grout mixers 10,960.00 $/wk 1.00240.05 2,630,948
Grout pumps 5,250.00 $/wk 1.00240.05 1,260,263
Grout hoses & pipes 300.00 $/wk 2.00240.05 144,030
Transformers & switchgear - LV 1,100.00 $/wk 2.00240.05 528,110
Small tools 4,000.00 $/wk 1.00240.05 960,200
Shaft crane 13,900.00 $/wk 1.00240.05 3,336,695
Compressors 1,500.00 $/wk 1.00240.05 360,075
Low pressure C/A system 5,900.00 $/wk 1.00240.05 1,416,295
Pipework and controls 1,000.00 $/wk 2.00240.05 480,100
Generators 3,100.00 $/wk 1.00240.05 744,155
Transformers & switchgear - HV 8,000.00 $/wk 1.00240.05 1,920,400
Surface fans 1,200.00 $/wk 2.00240.05 576,120
Loaders 3,550.00 $/wk 2.00240.05 1,704,355
Other surface plant 4,000.00 $/wk 1.00240.05 960,200
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Tunnel C/A system 62,000.00 $/wk 1.00240.05 14,883,100
$132,843,606
Consumables
Electrical power 0.15 $/kwh 3,000.0040,332.00 18,149,400
Gas oil 1.20 $/L 1.0048,000.00 57,600
Lubrication materials 140.00 $/wk 1.00240.05 33,607
TBM spares, cutters 390.00 $/m 1.0021,000.00 8,190,000
Filters etc. 465.00 $/wk 1.00240.05 111,623
Hydraulic oil 7.00 $/L 1.0032,000.00 224,000
Other consumables 200.00 $/wk 1.00240.05 48,010
Tail seal grease 200.00 $/m 1.0021,000.00 4,200,000
$31,014,240
Materials
Concrete lining rings 15,661.94 $/Nr 1.0014,000.00 219,267,194
Gaskets 170.00 $/m 1.0021,000.00 3,570,000
Bolts 20.00 $/Nr 30.001,765.00 1,059,000
Grout 220.00 $/m3 1.0099,166.00 21,816,520
Grout plugs 0.80 $/Nr 7.001,765.00 9,884
Packers 15.00 $/Nr 12.003,633.00 653,940
Temporary materials 3,000.00 $/wk 1.00240.05 720,150
Other materials 0.00 $/t 1.000.00 0
$247,096,688
Subcontracts
Soil disposal 25.00 $/m3 1.502,434,789.00 91,304,588
$91,304,588
$592,097,038Total Estimated Cost:
$28,195Total Estimated Cost per Metre:
Total Estimated Cost per Week: $2,466,586
Total Estimated Cost per Shift: $117,445
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Estimate Definition ID: 7800
Tunnel Estimating Database
Detailed Cost Estimate Report 
Construction Activity: TBM Maintenance
Tunnel Technique: EPB TBM - Precast segmental
Geology Type: Not Applicable
Project: Newfoundland Fixed Link Pre-feasibility Study Project Number: 213789
Estimate Description: TBM Maintenance
Project Phase: Conceptual
Estimate Definition ID: 7802
Estimate Date: October 30, 2017




Duration of Activity 240 Weeks
Activity Details
Total Number of Shifts 240
Shift Arrangement 1 - 6 hour shifts x 1 days per week
Tunnel Characteristics ID: 3393
Version 2.8
Parent Estimate ID: 2633
Copyright © Hatch 2016. All Rights Reserved.






Working foreperson 89.54 $/hr 1.501,440.00 193,406
Loco driver 75.64 $/hr 1.501,440.00 163,382
Shaft bottom 75.29 $/hr 1.501,440.00 162,626
TBM operator 76.06 $/hr 1.501,440.00 164,290
Tunnel fitter 69.92 $/hr 1.501,440.00 151,027
Tunnel electrician 84.43 $/hr 1.501,440.00 182,369
Shaft top 75.29 $/hr 1.501,440.00 162,626
Surface laborer 75.22 $/hr 1.501,440.00 162,475
$1,342,20212.00
Consumables
Electrical power 0.15 $/kwh 600.001,440.00 129,600
Other consumables 0.00 $/wk 1.00240.00 0
$129,600
Materials
Temporary materials 500.00 $/wk 1.00240.00 120,000
$120,000
$1,591,802Total Estimated Cost:
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Estimate Definition ID: 7802
Tunnel Estimating Database
Detailed Cost Estimate Report 
Construction Activity: Tunnel Clean Up
Tunnel Technique: EPB TBM - Precast segmental
Geology Type: Not Applicable
Project: Newfoundland Fixed Link Pre-feasibility Study Project Number: 213789
Estimate Description: Tunnel Clean up
Project Phase: Conceptual
Estimate Definition ID: 7804
Estimate Date: October 30, 2017






Excavated Cross Section: 0 m2




Section Length 30 Metres
Vent Line Removal Time 120 Minutes
Track Removal Time 60 Minutes
Temp Lighting Removal Time 60 Minutes
Clean Up Time 120 Minutes
Total Cycle Time 360 Minutes
Productivity Cycle Reduction Factors
Learning Curve Efficiency: 50 %
Back Up Efficiency: 80 %
Learning Curve Duration: 1 Weeks
Avg. Advance per Shift: 31.47
Avg. Advance per Week: 661
Metres
Metres
Total number of hours: 5,338
Shift Arrangement: 3 - 8 hour shifts x 7 days per week
Shift Details
Learning Curve Portion: 48.0






















Shifts Weeksm/day Metres Days94.5 21,000 222
Tunnel Characteristics ID: 3393
Version 2.8
Parent Estimate ID: 2634
Copyright © Hatch 2016. All Rights Reserved.






Tunnel laborer 75.39 $/hr 6.005,338.00 2,414,591
Shaft bottom 75.29 $/hr 1.005,338.00 401,898
Shaft top 75.29 $/hr 1.005,338.00 401,898
Crane operator 77.86 $/hr 1.005,338.00 415,617
$3,634,0049.00
Equipment
Transformers & switchgear - LV 1,100.00 $/wk 1.0031.75 34,925
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Hoists operator 2,600.00 $/wk 1.0031.75 82,550
Shaft crane 13,900.00 $/wk 1.0031.75 441,325
Compressors 1,500.00 $/wk 1.0031.75 47,625
Loaders 3,550.00 $/wk 1.0031.75 112,713
Other surface plant 3,000.00 $/wk 1.0031.75 95,250
Bobcat 800.00 $/wk 1.0031.75 25,400
$839,788
Consumables
Electrical power 0.15 $/kwh 200.005,338.00 160,140
$160,140
$4,633,931Total Estimated Cost:
$221Total Estimated Cost per Metre:
Total Estimated Cost per Week: $145,951
Total Estimated Cost per Shift: $6,945
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Estimated by:
Checked by:Printed by:
Estimate Definition ID: 7804
Tunnel Estimating Database
Detailed Cost Estimate Report 
Construction Activity: TBM Removal
Tunnel Technique: EPB TBM - Precast segmental
Geology Type: Not Applicable
Project: Newfoundland Fixed Link Pre-feasibility Study Project Number: 213789
Estimate Description: TBM Removal
Project Phase: Conceptual
Estimate Definition ID: 7803
Estimate Date: October 30, 2017




Duration of Activity 3 Weeks
Activity Details
Total Number of Shifts 63
Shift Arrangement 3 - 8 hour shifts x 7 days per week
Tunnel Characteristics ID: 3393
Version 2.8
Parent Estimate ID: 2635
Copyright © Hatch 2016. All Rights Reserved.






Pit boss 89.54 $/hr 1.00504.00 45,128
Tunnel miner 76.06 $/hr 3.00504.00 115,003
Shaft bottom 75.29 $/hr 2.00504.00 75,892
Tunnel fitter 69.92 $/hr 1.00504.00 35,240
Tunnel electrician 84.43 $/hr 1.00504.00 42,553
Shaft top 75.29 $/hr 2.00504.00 75,892
Crane operator 77.86 $/hr 2.00504.00 78,483
Surface laborer 75.22 $/hr 2.00504.00 75,822
Equipment laborer 72.88 $/hr 1.00504.00 36,732
$580,74415.00
Equipment
Loco 8,000.00 $/wk 1.003.00 24,000
Muck cars & grout cars 2,900.00 $/wk 6.003.00 52,200
Flat cars 480.00 $/wk 4.003.00 5,760
Person riders 480.00 $/wk 1.003.00 1,440
Booster fans 1,500.00 $/wk 1.003.00 4,500
Transformers & switchgear - LV 1,100.00 $/wk 1.003.00 3,300
Other plant 2,200.00 $/wk 1.003.00 6,600
Hoists operator 3,000.00 $/wk 1.003.00 9,000
Shaft crane 13,900.00 $/wk 1.003.00 41,700
50T Crane 7,000.00 $/wk 1.003.00 21,000
TBM Crane 20,000.00 $/wk 1.003.00 60,000
Compressors 1,500.00 $/wk 1.003.00 4,500
Transformers & switchgear - HV 8,000.00 $/wk 1.003.00 24,000
Surface fans 1,200.00 $/wk 1.003.00 3,600
$261,600
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Gas oil 1.20 $/L 1,000.0015.00 18,000
Other consumables 500.00 $/wk 1.003.00 1,500
$19,500
Materials
Temporary materials 800.00 $/wk 1.003.00 2,400
$2,400
General Supplies
Small tools 700.00 $/wk 1.003.00 2,100
$2,100
$866,344Total Estimated Cost:
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Estimate Definition ID: 7803
Initialisation
Project: Newfoundland Fixed Link Pre-feasibility Study
Section: North Approach
Option: Bored Highway Tunnel
Date: 31-Oct-17
Calculations by:
Surface gradient 0.4 % + sloping same way as track/road
- sloping against track/road
Track/Road Gradient 6 %
Ground elevation
at portal 100 m
Bottom of slab
elevation at portal 81.6 m
Total length= 328.571429 m
Total Cost=$ 5.6 M
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel
UNIT RATES (Sep. 2017)
Current construction index: 10823







SP&L<=4.6m deep m2 0
4.6<SP&L<=6.7m deep m2 0
6.7<SP&L<=10.6m deep m2 0
10.6<SP&L<=13.7m deep m2 0
13.7<SP&L<=16.8m deep m2 0
16.8<SP&L<=20.0m deep m2 0
20<SP&L<=25m deep m2 0
backfill + compact m3 69
surface reinstatement m2 52
Note: Above unit rates include allowance for overheads and profit
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 32.85714 m Section 1




16.68 m walls= 900 mm
82.585714 m
base slab thickness 800 mm
0 mm




rebar= 159.7 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 1096.114 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 1148.7 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 420.5714 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 7351.6 60 441095.3143
concrete m3 1331.01 220.0 292822.2
rebar tonnes 159.7 1600 255553.92
formwork/falsework m2 1096.114 241.0468 264214.8088
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 1148.7 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 68.87051 0
surface reinstatement m2 420.5714 51.65288 21723.72529
Total 1275409.968
Indirect costs, profit, and contingency
0 % indirect costs = $ 0
Subtotal 2 = $ 1275410
0 % profit = $ 0
Subtotal 3 = $ 1275410
25 % contingency = $ 318852.4921
Total Cost = $ 1,594,262          
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 32.85714 m Section 2




14.84 m walls= 900 mm
84.5571429 m
base slab thickness 800 mm
0 mm




rebar= 146.7 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 975.2 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 1027.8 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 420.5714 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 6577.7 60 394664.2286
concrete m3 1222.187 220.0 268881.1714
rebar tonnes 146.7 1600 234659.9314
formwork/falsework m2 975.2 241.0468 235068.8107
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 1027.8 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 68.87051 0
surface reinstatement m2 420.5714 51.65288 21723.72529
Total 1154997.867
Indirect costs, profit, and contingency
0 % indirect costs = $ 0
Subtotal 2 = $ 1154998
0 % profit = $ 0
Subtotal 3 = $ 1154998
25 % contingency = $ 288749.4669
Total Cost = $ 1,443,747       
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 32.85714 m Section 3




13 m walls= 800 mm
86.5285714 m
base slab thickness 800 mm
0 mm




rebar= 122.7 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 854.2857 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 906.9 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 414 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 5713.2 60 342792
concrete m3 1022.679 220.0 224989.2857
rebar tonnes 122.7 1600 196354.2857
formwork/falsework m2 854.2857 241.0468 205922.8126
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 906.9 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 68.87051 0
surface reinstatement m2 414 51.65288 21384.29208
Total 991442.6761
Indirect costs, profit, and contingency
0 % indirect costs = $ 0
Subtotal 2 = $ 991443
0 % profit = $ 0
Subtotal 3 = $ 991443
25 % contingency = $ 247860.669
Total Cost = $ 1,239,303        
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 32.85714 m Section 4




11.16 m walls= 800 mm
88.5 m
base slab thickness 800 mm
0 mm




rebar= 111.1 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 733.3714 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 785.9 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 414 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 4951.4 60 297086.4
concrete m3 925.9471 220.0 203708.3714
rebar tonnes 111.1 1600 177781.8514
formwork/falsework m2 733.3714 241.0468 176776.8145
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 785.9 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 68.87051 0
surface reinstatement m2 414 51.65288 21384.29208
Total 876737.7294
Indirect costs, profit, and contingency
0 % indirect costs = $ 0
Subtotal 2 = $ 876738
0 % profit = $ 0
Subtotal 3 = $ 876738
25 % contingency = $ 219184.4324
Total Cost = $ 1,095,922      
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 32.85714 m Section 5




9.32 m walls= 732 mm
90.471429 m
base slab thickness 800 mm
0 mm




rebar= 94.1 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 612.4571 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 665.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 409.5314 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 4144.5 60 248667.4834
concrete m3 783.9938 220.0 172478.6297
rebar tonnes 94.1 1600 150526.8041
formwork/falsework m2 612.4571 241.0468 147630.8164
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 665.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 68.87051 0
surface reinstatement m2 409.5314 51.65288 21153.4775
Total 740457.2112
Indirect costs, profit, and contingency
0 % indirect costs = $ 0
Subtotal 2 = $ 740457
0 % profit = $ 0
Subtotal 3 = $ 740457
25 % contingency = $ 185114.3028
Total Cost = $ 925,572         
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 32.85714 m Section 6




7.48 m walls= 485 mm
92.4428571 m
base slab thickness 800 mm
0 mm




rebar= 67.3 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 491.5429 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 544.1 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 393.3 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 3256.5 60 195391.44
concrete m3 561.0883 220.0 123439.4229
rebar tonnes 67.3 1600 107728.9509
formwork/falsework m2 491.5429 241.0468 118484.8183
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 544.1 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 68.87051 0
surface reinstatement m2 393.3 51.65288 20315.07747
Total 565359.7095
Indirect costs, profit, and contingency
0 % indirect costs = $ 0
Subtotal 2 = $ 565360
0 % profit = $ 0
Subtotal 3 = $ 565360
25 % contingency = $ 141339.9274
Total Cost = $ 706,700       
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 32.85714 m Section 7




5.64 m walls= 332 mm
94.4142857 m
base slab thickness 800 mm
0 mm




rebar= 52.5 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 370.6286 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 423.2 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 383.2457 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 2468.1 60 148086.144
concrete m3 437.6953 220.0 96292.95657
rebar tonnes 52.5 1600 84037.48937
formwork/falsework m2 370.6286 241.0468 89338.82024
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 423.2 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 68.87051 0
surface reinstatement m2 383.2457 51.65288 19795.74467
Total 437551.1548
Indirect costs, profit, and contingency
0 % indirect costs = $ 0
Subtotal 2 = $ 437551
0 % profit = $ 0
Subtotal 3 = $ 437551
25 % contingency = $ 109387.7887
Total Cost = $ 546,939           
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 32.85714 m Section 8




3.8 m walls= 240 mm
96.38571429 m
base slab thickness 800 mm
0 mm




rebar= 44.4 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 249.7143 m2
SP&L<=4.6m deep 302.3 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 377.2 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 1735.1 60 104107.2
concrete m3 369.7414 220.0 81343.11429
rebar tonnes 44.4 1600 70990.35429
formwork/falsework m2 249.7143 241.0468 60192.82214
SP&L<=4.6m deep m2 302.3 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 68.87051 0
surface reinstatement m2 377.2 51.65288 19483.46612
Total 336116.9568
Indirect costs, profit, and contingency
0 % indirect costs = $ 0
Subtotal 2 = $ 336117
0 % profit = $ 0
Subtotal 3 = $ 336117
25 % contingency = $ 84029.23921
Total Cost = $ 420,146       
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 32.85714 m Section 9




1.96 m walls= 148 mm
98.35714286 m
base slab thickness 800 mm
0 mm




rebar= 38.9 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 128.8 m2
SP&L<=4.6m deep 181.4 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 371.1543 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 1024.4 60 61463.14971
concrete m3 324.0358 220.0 71287.88229
rebar tonnes 38.9 1600 62214.87909
formwork/falsework m2 128.8 241.0468 31046.82405
SP&L<=4.6m deep m2 181.4 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 68.87051 0
surface reinstatement m2 371.1543 51.65288 19171.18756
Total 245183.9227
Indirect costs, profit, and contingency
0 % indirect costs = $ 0
Subtotal 2 = $ 245184
0 % profit = $ 0
Subtotal 3 = $ 245184
25 % contingency = $ 61295.98068
Total Cost = $ 306,480       
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 32.85714 m Section 10




0.12 m walls= 150 mm
100.328571 m
base slab thickness 800 mm
0 mm




rebar= 36.8 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 7.885714 m2
SP&L<=4.6m deep 60.5 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 371.2857 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 341.6 60 20494.97143
concrete m3 306.2614 220.0 67377.51429
rebar tonnes 36.8 1600 58802.19429
formwork/falsework m2 7.885714 241.0468 1900.825962
SP&L<=4.6m deep m2 60.5 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 68.87051 0
surface reinstatement m2 371.2857 51.65288 19177.97623
Total 167753.4822
Indirect costs, profit, and contingency
0 % indirect costs = $ 0
Subtotal 2 = $ 167753
0 % profit = $ 0
Subtotal 3 = $ 167753
25 % contingency = $ 41938.37055
Total Cost = $ 209,692             
Newfoundland Fixed Link Pre-feasibility Study Date: 31-Oct-17
North Approach Calculations by: 0
Bored Highway Tunnel
Summary of Costs
Markup for adjacent 0 %
Section Cost
1 1,275,410.0$          
2 1,154,997.9$          
3 991,442.7$             
4 876,737.7$             
5 740,457.2$             
6 565,359.7$             
7 437,551.2$             
8 336,117.0$             
9 245,183.9$             
10 167,753.5$             
Sub-total 5,604,405$             
Initialisation
Project: Newfoundland Fixed Link Pre-feasibility Study
Section: South Approach
Option: Bored Highway Tunnel
Date: 1-Nov-17
Calculations by:
Surface gradient 0.55 % + sloping same way as track/road
- sloping against track/road
Track/Road Gradient 6 %
Ground elevation
at portal 100 m
Bottom of slab
elevation at portal 81.6 m
Total length= 338 m
Total Cost=$ 7.0 M
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17









SP&L<=4.6m deep m2 0
4.6<SP&L<=6.7m deep m2 0
6.7<SP&L<=10.6m deep m2 0
10.6<SP&L<=13.7m deep m2 0
13.7<SP&L<=16.8m deep m2 0
16.8<SP&L<=20.0m deep m2 0
20<SP&L<=25m deep m2 0
backfill + compact m3 69
surface reinstatement m2 52
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 33.8 m Section 1




16.68 m walls= 900 mm
82.61284 m
base slab thickness 800 mm
0 mm




rebar= 164.1 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 1126.283 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 1180.3 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 432.1468 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 7553.9 60 453235.6
concrete m3 1367.643 220.0 300881.5
rebar tonnes 164.1 1600 262587.5
formwork/falsework m2 1126.283 241 271434.1
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 1180.3 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 432.1468 52 22471.63
Total 1310610
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 34 m Section 2




14.84 m walls= 900 mm
84.63853 m
base slab thickness 800 mm
0 mm




rebar= 150.7 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 1002.04 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 1056.1 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 432.1468 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 6758.8 60 405526.5
concrete m3 1255.825 220.0 276281.6
rebar tonnes 150.7 1600 241118.5
formwork/falsework m2 1002.04 241 241491.7
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 1056.1 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 432.1468 52 22471.63
Total 1186890
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 34 m Section 3




13 m walls= 800 mm
86.66422 m
base slab thickness 800 mm
0 mm




rebar= 126.1 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 877.7982 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 931.8 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 425.3945 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 5870.4 60 352226.6
concrete m3 1050.826 220.0 231181.7
rebar tonnes 126.1 1600 201758.5
formwork/falsework m2 877.7982 241 211549.4
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 931.8 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 425.3945 52 22120.51
Total 1018837
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 33.76147 m Section 4




11.16 m walls= 800 mm
88.68991 m
base slab thickness 800 mm
0 mm




rebar= 114.2 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 753.556 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 807.6 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 425.3945 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 5087.7 60 305263.1
concrete m3 951.4319 220.0 209315
rebar tonnes 114.2 1600 182674.9
formwork/falsework m2 753.556 241 181607
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 807.6 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 425.3945 52 22120.51
Total 900980.5
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 33.76147 m Section 5




9.32 m walls= 732 mm
90.7156 m
base slab thickness 800 mm
0 mm




rebar= 96.7 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 629.3138 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 683.3 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 420.8029 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 4258.5 60 255511.5
concrete m3 805.5716 220.0 177225.7
rebar tonnes 96.7 1600 154669.7
formwork/falsework m2 629.3138 241 151664.6
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 683.3 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 420.8029 52 21881.75
Total 760953.4
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 33.76147 m Section 6




7.48 m walls= 485 mm
92.74128 m
base slab thickness 800 mm
0 mm




rebar= 69.2 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 505.0716 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 559.1 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 404.1248 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 3346.2 60 200769.2
concrete m3 576.5311 220.0 126836.8
rebar tonnes 69.2 1600 110694
formwork/falsework m2 505.0716 241 121722.2
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 559.1 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 404.1248 52 21014.49
Total 581036.7
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 33.76147 m Section 7




5.64 m walls= 332 mm
94.76697 m
base slab thickness 800 mm
0 mm




rebar= 54.0 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 380.8294 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 434.8 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 393.7938 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 2536.0 60 152161.9
concrete m3 449.7419 220.0 98943.22
rebar tonnes 54.0 1600 86350.45
formwork/falsework m2 380.8294 241 91779.88
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 434.8 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 393.7938 52 20477.28
Total 449712.7
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 33.76147 m Section 8




3.8 m walls= 240 mm
96.79266 m
base slab thickness 800 mm
0 mm




rebar= 45.6 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 256.5872 m2
SP&L<=4.6m deep 310.6 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 387.5817 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 1782.9 60 106972.5
concrete m3 379.9178 220.0 83581.92
rebar tonnes 45.6 1600 72944.22
formwork/falsework m2 256.5872 241 61837.5
SP&L<=4.6m deep m2 310.6 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 387.5817 52 20154.25
Total 345490.4
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 33.76147 m Section 9




1.96 m walls= 148 mm
98.81835 m
base slab thickness 800 mm
0 mm




rebar= 40.0 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 132.345 m2
SP&L<=4.6m deep 186.4 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 381.3695 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 1052.6 60 63154.8
concrete m3 332.9542 220.0 73249.93
rebar tonnes 40.0 1600 63927.22
formwork/falsework m2 132.345 241 31895.13
SP&L<=4.6m deep m2 186.4 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 381.3695 52 19831.22
Total 252058.3
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 33.76147 m Section 10




0.12 m walls= 150 mm
100.844 m
base slab thickness 800 mm
0 mm




rebar= 37.8 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 8.102752 m2
SP&L<=4.6m deep 62.1 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 381.5046 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 351.0 60 21059.05
concrete m3 314.6906 220.0 69231.94
rebar tonnes 37.8 1600 60420.6
formwork/falsework m2 8.102752 241 1952.763
SP&L<=4.6m deep m2 62.1 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 381.5046 52 19838.24
Total 172502.6
Newfoundland Fixed Link Pre-feasibility Study Date: 1-Nov-17
South Approach Calculations by: 0
Bored Highway Tunnel
Summary of Costs
Markup for adjacent 0 %
Section Cost
1 1,310,610.3$          
2 1,186,889.9$          
3 1,018,836.7$          
4 900,980.5$             
5 760,953.4$             
6 581,036.7$             
7 449,712.7$             
8 345,490.4$             
9 252,058.3$             
10 172,502.6$             
Sub-total 6,979,072$             
Newfoundland Fixed Link Pre-feasibility Study Page 1 of 2
Cost Estimating Date: October 31, 2017










Newfoundland Fixed Link Pre-feasibility Study Page 2 of 2
Cost Estimating Date: Oct. 31, 2017


























Concrete m3 m3 at =
Formwork m2 m2 at =
Reinforcement t t at =
$




288,750   220 63,525,000









1,588       
L(m) Faces Area(m2)
21000 2.5 105000
288,750   22,806     
21000 7.5 0.5 78,750     9,450       
21000 0.3 6.6 41,580     4,990       
21000 2.1 0.3 13,230     
21000 9.4 0.5 98,700     11,844          
21000 0.3 4.8 30,240     3,629       
Assumed tunnel cross section
L(m)
21000 0.5 2.5 26,250     3,150       
Length of each tunnel= 21000 m Number of tunnels= 1
Tunnel width= 11 m
Unit Total 
Item Component Unit Qty Cost Cost
Lighting
Threshold + transition m2 7280 315 2,293,200         
(1st 700m)




Substations Ea 2 1337000 2,674,000         
Emergency generator Ea 1 955000 955,000            
UPS (Battery system) Ea 1 573000 573,000            
Substations, generators, UPS subtotal 4,202,000         
CCTV system
Cameras (every 60m) Each 350 3100 1,085,000         
Control station Each 1 30000 30,000              
CCTV system subtotal 1,115,000         
Provide power for gas detection, ventilation etc.
Power provision m 21000 45 945,000            
Power subtotal 945,000            
Lane control system
Fibre optic display Each 105 12500 0
(every 200m)
Lane control system subtotal 0
Total Electrical 6,262,000$       
Main Electrical Components for Novaroute
Single TBM Bored Highway Tunnel Option
Prorating for Newfoundland - assuming *50% for single lane tunnel
for 21,000       m length of tunnel
732            m of threshold lighting costs $ 661,231.22     1,260       lights
20,268       m of interior lighting costs $ 1,812,524.13  3,445       lights
21,000       m of nightime circuit costs $ 1,717,488.39  241          lights
4,946         lights cost $ 353,702.33     to instal
21,000       m of conduit costs 1,374,145.03  
5,919,091.09  * 0.5 = $ 2,959,546       
Newfoundland Fixed Link Pre-feasibility Study
Highway Tunnel - North Vent Adit
Tunnel Final Liner Cost Estimate
Tunnel length= 600 m




Advance rate= 30 m/day
Rebar ratio= 0.12 t/m3 of concrete
Concrete supply=$ 190 /m3
Rebar supply=$ 1200 /t
Initial form set-up time= 4 weeks
Durations
Number of days= 40 days
Number of hours= 960 hours
Number of weeks= 8 weeks
Labour
Crew size 15
Average labour rate $ 76 /hour
Total labour cost=$ 1,094,400
Equipment
Form $ 1500000
Weekly cost of other equipment $ 25000 (see TED 2370)












Newfoundland Fixed Link Pre-feasibility Study
Highway Tunnel - North Vent Adit
Tunnel Drill and Blast Cost Estimate
Drill & blast excavation @        $ 250 /m3
Tunnel length= 600 m
Tunnel excavated diameter= 6.5 m
Excavated volume= 19909.8 m3
Excavation cost=$ 4,977,461
Newfoundland Fixed Link Pre-feasibility Study
Highway Tunnel - North Vent Adit Shaft
Tunnel Drill and Blast Cost Estimate
shaft excavated diameter= 5.5 m
depth= 100 m
shaft final diameter= 6.1 m
From graph 
unlined shaft cost=$ 17000 /m
Quantities
Concrete Base= 24 m3
Shotcrete= 173 m3
Rockbolts= 1728 m2
final cast in place liner= 547 m3
Direct Costs
$ - Cost
shaft excavation etc. 100 * 17000 1700000
Concrete Base 24 * 150 3564
Shotcrete 173 * 500 86394
Rockbolts 1728 * 10 17279
liner 547 * 600 327982 (includes steel & forms)
Total Direct Cost= 2135219
Newfoundland Fixed Link Pre-feasibility Study
Highway Tunnel





Newfoundland Fixed Link Pre-feasibility Study
Highway Tunnel - South Vent Adit
Tunnel Final Liner Cost Estimate
Tunnel length= 2000 m




Advance rate= 30 m/day
Rebar ratio= 0.12 t/m3 of concrete
Concrete supply=$ 190 /m3
Rebar supply=$ 1200 /t
Initial form set-up time= 4 weeks
Durations
Number of days= 87 days
Number of hours= 2080 hours
Number of weeks= 17 weeks
Labour
Crew size 15
Average labour rate $ 76 /hour
Total labour cost=$ 2,371,200
Equipment
Form $ 1500000
Weekly cost of other equipment $ 25000 (see TED 2370)












Newfoundland Fixed Link Pre-feasibility Study
Highway Tunnel - South Vent Adit
Tunnel Drill and Blast Cost Estimate
Drill & blast excavation @        $ 250 /m3
Tunnel length= 2000 m
Tunnel excavated diameter= 6.5 m
Excavated volume= 66366.1 m3
Excavation cost=$ 16,591,536
Newfoundland Fixed Link Pre-feasibility Study
Highway Tunnel - South Vent Adit Shaft
Tunnel Drill and Blast Cost Estimate
shaft excavated diameter= 5.5 m
depth= 0 m
shaft final diameter= 6.1 m
From graph 
unlined shaft cost=$ 17000 /m
Quantities
Concrete Base= 24 m3
Shotcrete= 0 m3
Rockbolts= 0 m2
final cast in place liner= 0 m3
Direct Costs
$ - Cost
shaft excavation etc. 0 * 17000 0
Concrete Base 24 * 150 3564
Shotcrete 0 * 500 0
Rockbolts 0 * 10 0
liner 0 * 600 0 (includes steel & forms)
Total Direct Cost= 3564
Newfoundland Fixed Link Pre-feasibility Study
TBM Bored Highway Tunnel





Newfoundland Fixed Link Pre-feasibility Study Page 1 of 2
Tunnel Drainage Calculation by:
Bored Highway Tunnel Date: Nov.1, 2017
Drainage Costs
Sump Sizing
Assume inflow to tunnel of 1 litres/m2/24hours
Tunnel length= 21000 m
Tunnel diameter= 11 m
24 hour inflow= 1995697 litres = 1996 m3
assume same again for firefighting= 1996 m3
Required sump capacity= 3991 m3
Assumed sump diameter= 6 m
Assumed number of sump structures= 2 m
Required length of each sump= 71 m
Piping
Assume 300 mm diameter steel pipe connecting each sump to the portal areas
Number of pipes= 1
Assume sumps located at 1/3 and 2/3 of tunnel length
Total length of piping= 14300 m
Rates
Sump construction-$ 17795 /m of sump
Pipe-$ 400 /m of pipe
Pipe installation labour -$ 36 /m of pipe (assume 6 person crew installing 100m/day)
Pipe installation equipment-$ 20 /m of pipe (assume $1000/day for equipment)
Pumps-$ 125000 /pump
Costs
Item Unit Qty Rate $-Cost
Sump construction m 142 17795 2,526,890
Pipe m 14300 400 5,720,000
Pipe installation m 14300 36 521,664
Equipment m 14300 20 286,000
Pumps Nr 4 125000 500,000
Total 9,554,554
Newfoundland Fixed Link Pre-feasibility Study
North Vehicle Holding Area
Area= 300 m by 600 m
Earthworks
Assume 0.5 m depth cleared over entire area
Spoil excavation and removal @ $ 30 /m3
Earthworks= 2,700,000
Surface
Assume surface @ 20 /m2
Surface= 3,600,000
Buildings etc.
Public facilities building @ 80000 See CJT estimate
Site maintenance building @ 220000 See CJT estimate
Fire engines @ 360000 See CJT estimate
Total cost 6,960,000
Newfoundland Fixed Link Pre-feasibility Study
South Vehicle Holding Area
Area= 300 m by 600 m
Earthworks
Assume 0 m depth cleared over entire area
Spoil excavation and removal @ $ 30 /m3
Earthworks= 0
Surface
Assume surface @ 20 /m2
Surface= 3,600,000
Buildings etc.
Public facilities building @ 80000 See CJT estimate
Site maintenance building @ 220000 See CJT estimate
Fire engines @ 360000 See CJT estimate
Total cost 4,260,000
 The Leslie Harris Centre of Regional Policy and Development
Fixed Link between Labrador and Newfoundland – Update of 2004 Pre-Feasibility Study – FINAL REPORT
 March 19, 2018
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MOBILIZATION & DEMOBILIZATION LS
TUNNELLING LS
TUNNEL FINISHES LS
NORTH APPROACH STRUCTURES LS
SOUTH APPROACH STRUCTURES LS
NORTH VENTILATION ADIT LS
SOUTH VENTILATION ADIT LS
ROAD FINISHES LS
NORTH VEHICLE HOLDING AREA LS









VENTILATION BUILDINGS x 2 LS






SUBSTATION, GENERATORS, UPS LS
SUBTOTAL M&E AND FINISHING
CONTINGENCIES 20%
TOTAL M&E AND FINISHING










































M&E AND FINISHING WORK
$6,000,000
 Newfoundland Fixed Link Pre-feasibility - 2 TBM  2 sides Single Bored Highway Tunnel - Cost Summary 
6,960,000











Detailed Cost Estimate Report 
Construction Activity: Erect TBM Only
Tunnel Technique: EPB TBM - Precast segmental
Geology Type: Not Applicable
Project: Newfoundland Fixed Link Pre-feasibility Study Project Number: 213789
Estimate Description: 2TBM Set-up
Project Phase: Conceptual
Estimate Definition ID: 7807
Estimate Date: November 02, 2017




Duration of Activity 4.5 Weeks
Activity Details
Total Number of Shifts 94.5
Shift Arrangement 3 - 8 hour shifts x 7 days per week
Tunnel Characteristics ID: 3394
Version 2.8
Parent Estimate ID: 7801
Copyright © Hatch 2016. All Rights Reserved.






Pit boss 89.54 $/hr 2.00756.00 135,384
Tunnel miner 76.06 $/hr 4.00756.00 230,005
Shaft bottom 75.29 $/hr 6.00756.00 341,515
Tunnel fitter 69.92 $/hr 2.00756.00 105,719
Tunnel electrician 84.43 $/hr 2.00756.00 127,658
Shaft top 75.29 $/hr 2.00756.00 113,838
Crane operator 77.86 $/hr 4.00756.00 235,449
Surface laborer 75.22 $/hr 2.00756.00 113,733
Equipment laborer 72.88 $/hr 2.00756.00 110,195
$1,513,49726.00
Equipment
Loco 8,000.00 $/wk 2.004.50 72,000
Muck cars & grout cars 2,900.00 $/wk 12.004.50 156,600
Flat cars 480.00 $/wk 4.004.50 8,640
Transformers & switchgear - LV 1,100.00 $/wk 2.004.50 9,900
Small tools 2,600.00 $/wk 2.004.50 23,400
Shaft crane 13,900.00 $/wk 2.004.50 125,100
Erection crane 10,000.00 $/wk 2.004.50 90,000
Compressors 1,500.00 $/wk 2.004.50 13,500
Generators 3,100.00 $/wk 2.004.50 27,900
Transformers & switchgear - HV 8,000.00 $/wk 2.004.50 72,000
Loaders 3,550.00 $/wk 2.004.50 31,950
$630,990
Materials
Temporary materials 3,000.00 $/wk 2.004.50 27,000
Page 1 of 2din26370, 1/9/2018 3:49:35 PM
Estimated by:
Checked by:Printed by:
Estimate Definition ID: 7807





Thrust frame 7,000.00 $/wk 2.004.50 63,000
$90,000
$2,234,487Total Estimated Cost:
Page 2 of 2din26370, 1/9/2018 3:49:35 PM
Estimated by:
Checked by:Printed by:
Estimate Definition ID: 7807
Tunnel Estimating Database
Detailed Cost Estimate Report 
Tunnel Length: 10,500
Finished Diameter: 11
Initial Support Thickness: 0








Initial Support Type: Precast segmental
Total Neat Excavation: 1,217,395
Initial Lining Volume: 0
Final Lining Volume: 169,964






Excavation Cycle Length: 1.5
Excavate: 28 Minutes
Erect Support: 36 Minutes
Extend Services: 0 Minutes
Total Cycle Time: 64 Minutes
Metres Length of Difficult Excavation: 700
Excavate: 92 Minutes
Erect Support: 74 Minutes
Extend Services: 0 Minutes
Total Cycle Time: 166 Minutes
Metres
Machine availability: 80 %
Back up efficiency: 55 %
Planned maintenance: 5 %
Learning curve efficiency: 40 %
Learning curve duration time: 8 Weeks
Learning Curve Rate: 5.6
Experienced Advance Rate: 14.1




Learning Curve Drive: 316 56
Experienced Drive: 9,484 672
Difficult Drive: 700 129
Metres Days
Avg. Drive Advance per Shift: 4.08
Avg. Drive Advance per Week: 86
Duration of Tunneling (Incl. Skid): 122.42




Shift Arrangement: 3 - 8 hour shifts x 7 days per week
Advance Rate and Shift Details
Reduction Factors
Normal Excavation/Support Cycle Difficult Excavation/Support Cycle
Construction Activity: TBM Tunneling
Tunnel Technique: EPB TBM - Precast segmental
Geology Type: Not Applicable
Project: Newfoundland Fixed Link Pre-feasibility Study Project Number: 213789
Estimate Description: 2 TBM HWY Tunnel
Project Phase: Conceptual
Estimate Definition ID: 7806
Estimate Date: November 02, 2017
Tunnel Name: HWYTunnel 2TBMs Bore
Tunnel Characteristics ID: 3394
Version 2.8
Parent Estimate ID: 7800
Duration of skidding: 0
Length of skidding: 0
TBM Skidding Through Excavation
Metres
Weeks
Skidding Portion: 0 0
Avg. Drive Advance per Day: 12 Metres
Copyright © Hatch 2016. All Rights Reserved.
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Pit boss 89.54 $/hr 1.0020,571.00 1,841,927
Working foreperson 89.54 $/hr 2.0020,571.00 3,683,855
Tunnel miner 76.06 $/hr 3.0020,571.00 4,693,891
Tunnel laborer 75.39 $/hr 4.0020,571.00 6,203,391
Loco driver 75.64 $/hr 4.0020,571.00 6,223,962
Shaft bottom 75.29 $/hr 1.0020,571.00 1,548,791
TBM operator 76.06 $/hr 1.0020,571.00 1,564,630
Tunnel fitter 69.92 $/hr 1.0020,571.00 1,438,324
Tunnel electrician 84.43 $/hr 1.0020,571.00 1,736,810
Shaft top 75.29 $/hr 2.0020,571.00 3,097,581
Crane operator 77.86 $/hr 1.0020,571.00 1,601,658
Surface laborer 75.22 $/hr 4.0020,571.00 6,189,402
Equipment laborer 72.88 $/hr 4.0020,571.00 5,996,858
$45,821,08029.00
Equipment
TBM 340,000.00 $/m2 1.00115.94 39,419,600
TBM optional equipment. 1,500,000.00 $/Nr 1.001.00 1,500,000
Loco 8,000.00 $/wk 4.00122.42 3,917,440
Muck cars & grout cars 2,900.00 $/wk 56.00122.42 19,881,008
Flat cars 480.00 $/wk 8.00122.42 470,093
Person riders 480.00 $/wk 2.00122.42 117,523
Track 200.00 $/m 1.0010,500.00 2,100,000
Air pipe 46.00 $/m 1.0010,500.00 483,000
Water pipe 40.00 $/m 1.0010,500.00 420,000
Pump main 78.00 $/m 1.0010,500.00 819,000
Cabling 125.00 $/m 1.0010,500.00 1,312,500
Lighting 46.00 $/m 1.0010,500.00 483,000
Vent ducting 46.00 $/m 1.0010,500.00 483,000
Grout mixers 10,960.00 $/wk 1.00122.42 1,341,723
Grout pumps 5,250.00 $/wk 1.00122.42 642,705
Grout hoses & pipes 300.00 $/wk 2.00122.42 73,452
Transformers & switchgear - LV 1,100.00 $/wk 2.00122.42 269,324
Small tools 4,000.00 $/wk 1.00122.42 489,680
Shaft crane 13,900.00 $/wk 1.00122.42 1,701,638
Compressors 1,500.00 $/wk 1.00122.42 183,630
Low pressure C/A system 5,900.00 $/wk 1.00122.42 722,278
Pipework and controls 1,000.00 $/wk 2.00122.42 244,840
Generators 3,100.00 $/wk 1.00122.42 379,502
Transformers & switchgear - HV 8,000.00 $/wk 1.00122.42 979,360
Surface fans 1,200.00 $/wk 2.00122.42 293,808
Loaders 3,550.00 $/wk 2.00122.42 869,182
Other surface plant 4,000.00 $/wk 1.00122.42 489,680
Page 2 of 3din26370, 1/9/2018 3:45:33 PM
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Estimate Definition ID: 7806





Tunnel C/A system 62,000.00 $/wk 1.00122.42 7,590,040
$87,677,006
Consumables
Electrical power 0.15 $/kwh 3,000.0020,571.00 9,256,950
Gas oil 1.20 $/L 1.0048,000.00 57,600
Lubrication materials 140.00 $/wk 1.00122.42 17,139
TBM spares, cutters 390.00 $/m 1.0010,500.00 4,095,000
Filters etc. 465.00 $/wk 1.00122.42 56,925
Hydraulic oil 7.00 $/L 1.0032,000.00 224,000
Other consumables 200.00 $/wk 1.00122.42 24,484
Tail seal grease 200.00 $/m 1.0010,500.00 2,100,000
$15,832,098
Materials
Concrete lining rings 15,661.94 $/Nr 1.007,000.00 109,633,597
Gaskets 170.00 $/m 1.0010,500.00 1,785,000
Bolts 20.00 $/Nr 30.00883.00 529,800
Grout 220.00 $/m3 1.0049,583.00 10,908,260
Grout plugs 0.80 $/Nr 7.00883.00 4,945
Packers 15.00 $/Nr 12.001,817.00 327,060
Temporary materials 3,000.00 $/wk 1.00122.42 367,260
$123,555,922
Subcontracts
Soil disposal 25.00 $/m3 1.501,217,395.00 45,652,313
$45,652,313
$318,538,418Total Estimated Cost:
$30,337Total Estimated Cost per Metre:
Total Estimated Cost per Week: $2,601,936
Total Estimated Cost per Shift: $123,878
Page 3 of 3din26370, 1/9/2018 3:45:33 PM
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Checked by:Printed by:
Estimate Definition ID: 7806
Tunnel Estimating Database
Detailed Cost Estimate Report 
Construction Activity: TBM Maintenance
Tunnel Technique: EPB TBM - Precast segmental
Geology Type: Not Applicable
Project: Newfoundland Fixed Link Pre-feasibility Study Project Number: 213789
Estimate Description: 2TBM Maintenance
Project Phase: Conceptual
Estimate Definition ID: 7808
Estimate Date: November 02, 2017




Duration of Activity 122 Weeks
Activity Details
Total Number of Shifts 122
Shift Arrangement 1 - 6 hour shifts x 1 days per week
Tunnel Characteristics ID: 3394
Version 2.8
Parent Estimate ID: 7802
Copyright © Hatch 2016. All Rights Reserved.






Working foreperson 89.54 $/hr 2.00732.00 131,087
Loco driver 75.64 $/hr 2.00732.00 110,737
Shaft bottom 75.29 $/hr 2.00732.00 110,225
TBM operator 76.06 $/hr 2.00732.00 111,352
Tunnel fitter 69.92 $/hr 2.00732.00 102,363
Tunnel electrician 84.43 $/hr 2.00732.00 123,606
Shaft top 75.29 $/hr 2.00732.00 110,225
Surface laborer 75.22 $/hr 2.00732.00 110,122
$909,71516.00
Consumables
Electrical power 0.15 $/kwh 600.00732.00 65,880
$65,880
Materials
Temporary materials 500.00 $/wk 2.00122.00 122,000
$122,000
$1,097,595Total Estimated Cost:
Page 1 of 1din26370, 1/9/2018 3:51:01 PM
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Estimate Definition ID: 7808
Tunnel Estimating Database
Detailed Cost Estimate Report 
Construction Activity: TBM Removal
Tunnel Technique: EPB TBM - Precast segmental
Geology Type: Not Applicable
Project: Newfoundland Fixed Link Pre-feasibility Study Project Number: 213789
Estimate Description: 2TBM Removal
Project Phase: Conceptual
Estimate Definition ID: 7809
Estimate Date: November 02, 2017




Duration of Activity 3 Weeks
Activity Details
Total Number of Shifts 63
Shift Arrangement 3 - 8 hour shifts x 7 days per week
Tunnel Characteristics ID: 3394
Version 2.8
Parent Estimate ID: 7803
Copyright © Hatch 2016. All Rights Reserved.






Pit boss 89.54 $/hr 2.00504.00 90,256
Tunnel miner 76.06 $/hr 6.00504.00 230,005
Shaft bottom 75.29 $/hr 4.00504.00 151,785
Tunnel fitter 69.92 $/hr 2.00504.00 70,479
Tunnel electrician 84.43 $/hr 2.00504.00 85,105
Shaft top 75.29 $/hr 4.00504.00 151,785
Crane operator 77.86 $/hr 4.00504.00 156,966
Surface laborer 75.22 $/hr 4.00504.00 151,644
Equipment laborer 72.88 $/hr 2.00504.00 73,463
$1,161,48830.00
Equipment
Loco 8,000.00 $/wk 2.003.00 48,000
Muck cars & grout cars 2,900.00 $/wk 12.003.00 104,400
Flat cars 480.00 $/wk 8.003.00 11,520
Person riders 480.00 $/wk 2.003.00 2,880
Booster fans 1,500.00 $/wk 2.003.00 9,000
Transformers & switchgear - LV 1,100.00 $/wk 2.003.00 6,600
Other plant 2,200.00 $/wk 2.003.00 13,200
Hoists operator 3,000.00 $/wk 2.003.00 18,000
Shaft crane 13,900.00 $/wk 2.003.00 83,400
50T Crane 7,000.00 $/wk 2.003.00 42,000
TBM Crane 20,000.00 $/wk 2.003.00 120,000
Compressors 1,500.00 $/wk 2.003.00 9,000
Transformers & switchgear - HV 8,000.00 $/wk 2.003.00 48,000
Surface fans 1,200.00 $/wk 2.003.00 7,200
$523,200
Page 1 of 2din26370, 1/9/2018 3:52:00 PM
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Gas oil 1.20 $/L 2,000.0015.00 36,000
Other consumables 500.00 $/wk 2.003.00 3,000
$39,000
Materials
Temporary materials 800.00 $/wk 2.003.00 4,800
$4,800
General Supplies
Small tools 700.00 $/wk 2.003.00 4,200
$4,200
$1,732,688Total Estimated Cost:
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Estimate Definition ID: 7809
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SUBSTATION, GENERATORS, UPS LS
SUBTOTAL M&E AND FINISHING
CONTINGENCIES 20%
TOTAL M&E AND FINISHING










































M&E AND FINISHING WORK
$12,000,000
 Newfoundland Fixed Link Pre-feasibility - Twin TBM Bored Highway Tunnel - Cost Summary 
6,960,000










 The Leslie Harris Centre of Regional Policy and Development
Fixed Link between Labrador and Newfoundland – Update of 2004 Pre-Feasibility Study – FINAL REPORT
 March 19, 2018
 





 The Leslie Harris Centre of Regional Policy and Development
Fixed Link between Labrador and Newfoundland – Update of 2004 Pre-Feasibility Study – FINAL REPORT
 March 19, 2018
 
  H-354440, Rev. 3
 
Appendix C2-1 




MOBILIZATION & DEMOBILIZATION LS
TUNNELLING LS
TUNNEL FINISHES LS
NORTH APPROACH STRUCTURES LS









ROLLING STOCK, TERMINALS, OCS, ETC LS
VENTILATION EQUIPMENT LS
VENTILATION SHAFTS AND BUILDINGS x 2 LS






SUBSTATION, GENERATORS, UPS LS
SUBTOTAL M&E AND FINISHING
CONTINGENCIES 20%
TOTAL M&E AND FINISHING






















































Detailed Cost Estimate Report 
Construction Activity: Erect TBM Only
Tunnel Technique: EPB TBM - Precast segmental
Geology Type: Not Applicable
Project: Newfoundland Fixed Link Pre-feasibility Study Project Number: 213789
Estimate Description: Rail-Sgl.Bore Set up
Project Phase: Conceptual
Estimate Definition ID: 7811
Estimate Date: November 06, 2017




Duration of Activity 4.5 Weeks
Activity Details
Total Number of Shifts 94.5
Shift Arrangement 3 - 8 hour shifts x 7 days per week
Tunnel Characteristics ID: 3395
Version 2.8
Parent Estimate ID: 7801
Copyright © Hatch 2016. All Rights Reserved.






Pit boss 89.54 $/hr 1.00756.00 67,692
Tunnel miner 76.06 $/hr 2.00756.00 115,003
Shaft bottom 75.29 $/hr 3.00756.00 170,758
Tunnel fitter 69.92 $/hr 1.00756.00 52,860
Tunnel electrician 84.43 $/hr 1.00756.00 63,829
Shaft top 75.29 $/hr 1.00756.00 56,919
Crane operator 77.86 $/hr 2.00756.00 117,724
Surface laborer 75.22 $/hr 1.00756.00 56,866
Equipment laborer 72.88 $/hr 1.00756.00 55,097
$756,74813.00
Equipment
Loco 8,000.00 $/wk 1.004.50 36,000
Muck cars & grout cars 2,900.00 $/wk 6.004.50 78,300
Flat cars 480.00 $/wk 2.004.50 4,320
Transformers & switchgear - LV 1,100.00 $/wk 1.004.50 4,950
Small tools 2,600.00 $/wk 1.004.50 11,700
Shaft crane 13,900.00 $/wk 1.004.50 62,550
Erection crane 10,000.00 $/wk 1.004.50 45,000
Compressors 1,500.00 $/wk 1.004.50 6,750
Generators 3,100.00 $/wk 1.004.50 13,950
Transformers & switchgear - HV 8,000.00 $/wk 1.004.50 36,000
Loaders 3,550.00 $/wk 1.004.50 15,975
$315,495
Materials
Temporary materials 3,000.00 $/wk 1.004.50 13,500
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Thrust frame 7,000.00 $/wk 1.004.50 31,500
$45,000
$1,117,243Total Estimated Cost:
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Estimate Definition ID: 7811
Tunnel Estimating Database
Detailed Cost Estimate Report 
Tunnel Length: 30,000
Finished Diameter: 7.6
Initial Support Thickness: 0








Initial Support Type: Not Applicable
Total Neat Excavation: 1,702,349
Initial Lining Volume: 0
Final Lining Volume: 262,244






Excavation Cycle Length: 1.5
Excavate: 24 Minutes
Erect Support: 27 Minutes
Extend Services: 0 Minutes
Total Cycle Time: 51 Minutes
Metres Length of Difficult Excavation: 1400
Excavate: 73 Minutes
Erect Support: 54 Minutes
Extend Services: 0 Minutes
Total Cycle Time: 127 Minutes
Metres
Machine availability: 80 %
Back up efficiency: 55 %
Planned maintenance: 5 %
Learning curve efficiency: 40 %
Learning curve duration time: 8 Weeks
Learning Curve Rate: 7.1
Experienced Advance Rate: 17.7




Learning Curve Drive: 397 56
Experienced Drive: 28,203 1,593
Difficult Drive: 1,400 197
Metres Days
Avg. Drive Advance per Shift: 5.42
Avg. Drive Advance per Week: 114
Duration of Tunneling (Incl. Skid): 263.72




Shift Arrangement: 3 - 8 hour shifts x 7 days per week
Advance Rate and Shift Details
Reduction Factors
Normal Excavation/Support Cycle Difficult Excavation/Support Cycle
Construction Activity: TBM Tunneling
Tunnel Technique: EPB TBM - Precast segmental
Geology Type: Not Applicable
Project: Newfoundland Fixed Link Pre-feasibility Study Project Number: 213789
Estimate Description: Rail-SinglBore Tnl
Project Phase: Conceptual
Estimate Definition ID: 7810
Estimate Date: November 06, 2017
Tunnel Name: Rail-Single BoreT
Tunnel Characteristics ID: 3395
Version 2.8
Parent Estimate ID: 7800
Duration of skidding: 0
Length of skidding: 0
TBM Skidding Through Excavation
Metres
Weeks
Skidding Portion: 0 0
Avg. Drive Advance per Day: 16 Metres
Copyright © Hatch 2016. All Rights Reserved.
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Pit boss 89.54 $/hr 1.0044,309.00 3,967,428
Working foreperson 89.54 $/hr 2.0044,309.00 7,934,856
Tunnel miner 76.06 $/hr 3.0044,309.00 10,110,428
Tunnel laborer 75.39 $/hr 4.0044,309.00 13,361,822
Loco driver 75.64 $/hr 4.0044,309.00 13,406,131
Shaft bottom 75.29 $/hr 1.0044,309.00 3,336,025
TBM operator 76.06 $/hr 1.0044,309.00 3,370,143
Tunnel fitter 69.92 $/hr 1.0044,309.00 3,098,085
Tunnel electrician 84.43 $/hr 1.0044,309.00 3,741,009
Shaft top 75.29 $/hr 2.0044,309.00 6,672,049
Crane operator 77.86 $/hr 1.0044,309.00 3,449,899
Surface laborer 75.22 $/hr 4.0044,309.00 13,331,692
Equipment laborer 72.88 $/hr 4.0044,309.00 12,916,960
$98,696,52529.00
Equipment
TBM 340,000.00 $/m2 1.0056.74 19,291,600
TBM optional equipment. 1,500,000.00 $/Nr 1.001.00 1,500,000
Loco 8,000.00 $/wk 5.00263.72 10,548,800
Muck cars & grout cars 2,900.00 $/wk 56.00263.72 42,828,128
Flat cars 480.00 $/wk 8.00263.72 1,012,685
Person riders 480.00 $/wk 2.00263.72 253,171
Track 200.00 $/m 1.0030,000.00 6,000,000
Air pipe 46.00 $/m 1.0030,000.00 1,380,000
Water pipe 40.00 $/m 1.0030,000.00 1,200,000
Pump main 78.00 $/m 1.0030,000.00 2,340,000
Cabling 125.00 $/m 1.0030,000.00 3,750,000
Lighting 46.00 $/m 1.0030,000.00 1,380,000
Vent ducting 46.00 $/m 1.0030,000.00 1,380,000
Grout mixers 10,960.00 $/wk 1.00263.72 2,890,371
Grout pumps 5,250.00 $/wk 1.00263.72 1,384,530
Grout hoses & pipes 300.00 $/wk 2.00263.72 158,232
Transformers & switchgear - LV 1,100.00 $/wk 2.00263.72 580,184
Small tools 4,000.00 $/wk 1.00263.72 1,054,880
Shaft crane 13,900.00 $/wk 1.00263.72 3,665,708
Compressors 1,500.00 $/wk 1.00263.72 395,580
Low pressure C/A system 5,900.00 $/wk 1.00263.72 1,555,948
Pipework and controls 1,000.00 $/wk 2.00263.72 527,440
Generators 3,100.00 $/wk 1.00263.72 817,532
Transformers & switchgear - HV 8,000.00 $/wk 1.00263.72 2,109,760
Surface fans 1,200.00 $/wk 2.00263.72 632,928
Loaders 3,550.00 $/wk 2.00263.72 1,872,412
Other surface plant 4,000.00 $/wk 1.00263.72 1,054,880
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Tunnel C/A system 62,000.00 $/wk 1.00263.72 16,350,640
$127,915,409
Consumables
Electrical power 0.15 $/kwh 3,000.0044,309.00 19,939,050
Gas oil 1.20 $/L 1.0048,000.00 57,600
Lubrication materials 140.00 $/wk 1.00263.72 36,921
TBM spares, cutters 390.00 $/m 1.0030,000.00 11,700,000
Filters etc. 465.00 $/wk 1.00263.72 122,630
Hydraulic oil 7.00 $/L 1.0032,000.00 224,000
Other consumables 200.00 $/wk 1.00263.72 52,744
Tail seal grease 200.00 $/m 1.0030,000.00 6,000,000
$38,132,945
Materials
Concrete lining rings 10,066.82 $/Nr 1.0020,000.00 201,336,364
Gaskets 170.00 $/m 1.0030,000.00 5,100,000
Bolts 20.00 $/Nr 30.001,765.00 1,059,000
Grout 220.00 $/m3 1.0079,168.00 17,416,960
Grout plugs 0.80 $/Nr 7.001,765.00 9,884
Packers 15.00 $/Nr 12.003,633.00 653,940
Temporary materials 3,000.00 $/wk 1.00263.72 791,160
Other materials 0.00 $/t 1.000.00 0
$226,367,308
Subcontracts
Soil disposal 25.00 $/m3 1.501,702,349.00 63,838,088
$63,838,088
$554,950,274Total Estimated Cost:
$18,498Total Estimated Cost per Metre:
Total Estimated Cost per Week: $2,104,336
Total Estimated Cost per Shift: $100,197
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Tunnel Estimating Database
Detailed Cost Estimate Report 
Construction Activity: TBM Maintenance
Tunnel Technique: EPB TBM - Precast segmental
Geology Type: Not Applicable
Project: Newfoundland Fixed Link Pre-feasibility Study Project Number: 213789
Estimate Description: Rail-SglB.-TBM Maint
Project Phase: Conceptual
Estimate Definition ID: 7812
Estimate Date: November 06, 2017




Duration of Activity 264 Weeks
Activity Details
Total Number of Shifts 264
Shift Arrangement 1 - 6 hour shifts x 1 days per week
Tunnel Characteristics ID: 3395
Version 2.8
Parent Estimate ID: 7802
Copyright © Hatch 2016. All Rights Reserved.






Working foreperson 89.54 $/hr 1.501,584.00 212,747
Loco driver 75.64 $/hr 1.501,584.00 179,721
Shaft bottom 75.29 $/hr 1.501,584.00 178,889
TBM operator 76.06 $/hr 1.501,584.00 180,719
Tunnel fitter 69.92 $/hr 1.501,584.00 166,130
Tunnel electrician 84.43 $/hr 1.501,584.00 200,606
Shaft top 75.29 $/hr 1.501,584.00 178,889
Surface laborer 75.22 $/hr 1.501,584.00 178,723
$1,476,42312.00
Consumables
Electrical power 0.15 $/kwh 600.001,584.00 142,560
Other consumables 0.00 $/wk 1.00264.00 0
$142,560
Materials
Temporary materials 500.00 $/wk 1.00264.00 132,000
$132,000
$1,750,983Total Estimated Cost:
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Estimate Definition ID: 7812
Tunnel Estimating Database
Detailed Cost Estimate Report 
Construction Activity: Tunnel Clean Up
Tunnel Technique: EPB TBM - Precast segmental
Geology Type: Not Applicable
Project: Newfoundland Fixed Link Pre-feasibility Study Project Number: 213789
Estimate Description: Rail-SglBoreTnlCl up
Project Phase: Conceptual
Estimate Definition ID: 7814
Estimate Date: November 06, 2017






Excavated Cross Section: 0 m2




Section Length 30 Metres
Vent Line Removal Time 120 Minutes
Track Removal Time 60 Minutes
Temp Lighting Removal Time 60 Minutes
Clean Up Time 120 Minutes
Total Cycle Time 360 Minutes
Productivity Cycle Reduction Factors
Learning Curve Efficiency: 50 %
Back Up Efficiency: 80 %
Learning Curve Duration: 1 Weeks
Avg. Advance per Shift: 31.63
Avg. Advance per Week: 665
Metres
Metres
Total number of hours: 7,588
Shift Arrangement: 3 - 8 hour shifts x 7 days per week
Shift Details
Learning Curve Portion: 48.0






















Shifts Weeksm/day Metres Days94.9 30,000 316
Tunnel Characteristics ID: 3395
Version 2.8
Parent Estimate ID: 7804
Copyright © Hatch 2016. All Rights Reserved.






Tunnel laborer 75.39 $/hr 6.007,588.00 3,432,356
Shaft bottom 75.29 $/hr 1.007,588.00 571,301
Shaft top 75.29 $/hr 1.007,588.00 571,301
Crane operator 77.86 $/hr 1.007,588.00 590,802
$5,165,7599.00
Equipment
Transformers & switchgear - LV 1,100.00 $/wk 1.0045.14 49,654
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Hoists operator 2,600.00 $/wk 1.0045.14 117,364
Shaft crane 13,900.00 $/wk 1.0045.14 627,446
Compressors 1,500.00 $/wk 1.0045.14 67,710
Loaders 3,550.00 $/wk 1.0045.14 160,247
Other surface plant 3,000.00 $/wk 1.0045.14 135,420
Bobcat 800.00 $/wk 1.0045.14 36,112
$1,193,953
Consumables
Electrical power 0.15 $/kwh 200.007,588.00 227,640
$227,640
$6,587,352Total Estimated Cost:
$220Total Estimated Cost per Metre:
Total Estimated Cost per Week: $145,922
Total Estimated Cost per Shift: $6,945
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Estimate Definition ID: 7814
Tunnel Estimating Database
Detailed Cost Estimate Report 
Construction Activity: TBM Removal
Tunnel Technique: EPB TBM - Precast segmental
Geology Type: Not Applicable
Project: Newfoundland Fixed Link Pre-feasibility Study Project Number: 213789
Estimate Description: Rail-Sgl.B-TBM Remv.
Project Phase: Conceptual
Estimate Definition ID: 7813
Estimate Date: November 06, 2017




Duration of Activity 3 Weeks
Activity Details
Total Number of Shifts 63
Shift Arrangement 3 - 8 hour shifts x 7 days per week
Tunnel Characteristics ID: 3395
Version 2.8
Parent Estimate ID: 7803
Copyright © Hatch 2016. All Rights Reserved.






Pit boss 89.54 $/hr 1.00504.00 45,128
Tunnel miner 76.06 $/hr 3.00504.00 115,003
Shaft bottom 75.29 $/hr 2.00504.00 75,892
Tunnel fitter 69.92 $/hr 1.00504.00 35,240
Tunnel electrician 84.43 $/hr 1.00504.00 42,553
Shaft top 75.29 $/hr 2.00504.00 75,892
Crane operator 77.86 $/hr 2.00504.00 78,483
Surface laborer 75.22 $/hr 2.00504.00 75,822
Equipment laborer 72.88 $/hr 1.00504.00 36,732
$580,74415.00
Equipment
Loco 8,000.00 $/wk 1.003.00 24,000
Muck cars & grout cars 2,900.00 $/wk 6.003.00 52,200
Flat cars 480.00 $/wk 4.003.00 5,760
Person riders 480.00 $/wk 1.003.00 1,440
Booster fans 1,500.00 $/wk 1.003.00 4,500
Transformers & switchgear - LV 1,100.00 $/wk 1.003.00 3,300
Other plant 2,200.00 $/wk 1.003.00 6,600
Hoists operator 3,000.00 $/wk 1.003.00 9,000
Shaft crane 13,900.00 $/wk 1.003.00 41,700
50T Crane 7,000.00 $/wk 1.003.00 21,000
TBM Crane 20,000.00 $/wk 1.003.00 60,000
Compressors 1,500.00 $/wk 1.003.00 4,500
Transformers & switchgear - HV 8,000.00 $/wk 1.003.00 24,000
Surface fans 1,200.00 $/wk 1.003.00 3,600
$261,600
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Gas oil 1.20 $/L 1,000.0015.00 18,000
Other consumables 500.00 $/wk 1.003.00 1,500
$19,500
Materials
Temporary materials 800.00 $/wk 1.003.00 2,400
$2,400
General Supplies
Small tools 700.00 $/wk 1.003.00 2,100
$2,100
$866,344Total Estimated Cost:
Page 2 of 2din26370, 1/9/2018 3:57:10 PM
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Estimate Definition ID: 7813
Tunnel Estimating Database
Construction Activity: Precast Linings
Tunnel Technique: EPB TBM - Precast segmental
Geology Type: Not Applicable
Project: NFLink Project Number: 213789
Estimate Description: Rail-SgB-Prec.Lining
Project Phase: Conceptual
Estimate Definition ID: 7815
Estimate Date: November 06, 2017
Tunnel Name: Rail-Single BoreT
Tunnel Length: 30,000
Finished Diameter: 7.6





TBM Fabrication Time 19 15 Months
TBM Erection Time 3 2 Months
Tunneling Time 50 80 Months
72 97 Months
Facility Setup Time 6 5 Months
Learning Curve/Shakedown Time 1 1 Months
Concrete Strength Gain Time 1 1 Months
64 90 Months
Allowance for Damage 2 %





Actual Production Rate Achieved 60
Available Manufacturing Time
Rings/Week
Number of Rings Required
Production Rate Required
Investment on plant, equipment and moulds $5,000,000
Assumptions
Initial Shakedown Time 4 Weeks
340.0 Weeks
Shifts per Day 1 2
Shakedown Crew Production / QC Crew
Hours per Shift 12 12
Days per Week 5 5
Production Time
Detailed Cost Estimate Report 
A)  Duration
B)  Production
Tunnel Characteristics ID: 3395
Version 2.8
Parent Estimate ID: 7805
Copyright © Hatch 2016. All Rights Reserved.
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Estimated by:
Checked by:Printed by:
Estimate Definition ID: 7815
Number of Rings per Truck 1
Reinforcing Steel 120 kg/m3
Dunnage Assumption 50 % of total required storage
93
$/Month Months Cost
Project Manager Rate 7,000 651,000
Plant Manager Rate 5,000 91 455,000
Quality Manager Rate 5,000 89 445,000
Secretary Rate 2,000 93 186,000
Office Building Cost 150,000
Office Equipment and Supplies Cost 0
Finance Assume $ 1,000,000 93 465,000
Financing @ 6















Shakedown crew 25.00 $/hr 30.00240.00 180,000
Production & QC crew 32.00 $/hr 30.0040,800.00 39,168,000
$39,348,00060.00
Consumables
Power 0.06 $/kwh 1,020.0041,040.00 2,511,648
Heating 0.11 $/m2/wk 10,600.00344.00 401,104
Steam curing 0.54 $/m2/wk 2,000.00344.00 371,520
Fuel 0.50 $/L 3,000.00344.00 516,000
Water 0.05 $/L 100.00267,489.00 1,337,445
$5,137,717
Materials
Concrete 180.00 $/m3 20,400.0013.11 48,139,920
Rebar 1.50 $/kg 20,400.001,573.00 48,133,800
Grout nozzles 3.00 $/Nr 12.0020,400.00 734,400
Lifting socket 10.00 $/Nr 12.0020,400.00 2,448,000
Bolt inserts 5.00 $/Nr 12.0020,400.00 1,224,000
Gaskets 100.00 $/Nr 12.0020,400.00 24,480,000
Dunnage 2.50 $/m 10,200.0018.00 459,000
Site preparation 10.00 $/m2 3,400.0012.45 423,300
$126,042,420
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Delivery 80.00 $/hr 20,400.002.00 3,264,000






$201,336,364Total Precast Lining Cost:
$753
$9,869Total Cost per Ring:
Total Cost per Cubic Metre:
Investment on Plant: $5,000,000
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Newfoundland Fixed Link Pre-feasibility Study Page 1 of 2
Cost Estimating Date: Nov. 07, 2017
Single Bored Railway Tunnel Calculation by:
Tunnel Structural Finishes
Tunnel length= m





Newfoundland Fixed Link Pre-feasibility Study Page 2 of 2
Cost Estimating Date: Nov. 07, 2017




















Concrete m3 m3 at =
Formwork m2 m2 at =
Reinforcement t t at =
$
Assumed tunnel cross section
L(m)
30000 0.3 5.9 53100 6372.0
1296.0
30000 1.2 0.3 10800 1296.0
30000 5.9 354000














Project: Newfoundland Fixed Link Pre-feasibility Study
Section: North Approach
Option: Bored Rail Tunnel
Date: 7-Nov-17
Calculations by:
Surface gradient -0.08 % + sloping same way as track/road
- sloping against track/road
Track/Road Gradient 1.663 %
Ground elevation
at portal 100 m
Bottom of slab
elevation at portal 86.95 m
Total length= 748.7091 m
Total Cost=$ 9.1 M
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17









SP&L<=4.6m deep m2 0
4.6<SP&L<=6.7m deep m2 0
6.7<SP&L<=10.6m deep m2 0
10.6<SP&L<=13.7m deep m2 0
13.7<SP&L<=16.8m deep m2 0
16.8<SP&L<=20.0m deep m2 0
20<SP&L<=25m deep m2 0
backfill + compact m3 69
surface reinstatement m2 52
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 74.87091 m Section 1




11.5975 m walls= 800 mm
87.572552 m
base slab thickness 800 mm
0 mm




rebar= 235.0 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 1736.631 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 1856.4 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 688.8124 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 8539.6 60 512373.1
concrete m3 1958.698 220.0 430913.5
rebar tonnes 235.0 1600 376070
formwork/falsework m2 1736.631 241 418528
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 1856.4 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 688.8124 52 35818.24
Total 1773703
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 74.87091 m Section 2




10.2925 m walls= 800 mm
88.817655 m
base slab thickness 800 mm
0 mm




rebar= 216.3 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 1541.218 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 1661.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 688.8124 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 7640.7 60 458439.1
concrete m3 1802.367 220.0 396520.8
rebar tonnes 216.3 1600 346054.6
formwork/falsework m2 1541.218 241 371433.5
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 1661.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 688.8124 52 35818.24
Total 1608266
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 74.87091 m Section 3




8.9875 m walls= 698.125 mm
90.0627582 m
base slab thickness 800 mm
0 mm




rebar= 179.6 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 1345.805 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 1465.6 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 673.5574 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 6592.4 60 395546.6
concrete m3 1496.729 220.0 329280.4
rebar tonnes 179.6 1600 287372
formwork/falsework m2 1345.805 241 324338.9
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 1465.6 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 673.5574 52 35024.99
Total 1371563
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 74.87091 m Section 4




7.6825 m walls= 510.3125 mm
91.307861 m
base slab thickness 800 mm
0 mm




rebar= 134.6 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 1150.392 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 1270.2 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 645.4341 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 5474.9 60 328493.7
concrete m3 1121.75 220.0 246785
rebar tonnes 134.6 1600 215376
formwork/falsework m2 1150.392 241 277244.4
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 1270.2 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 645.4341 52 33562.57
Total 1101462
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 74.87091 m Section 5




6.3775 m walls= 378.3125 mm
92.552965 m
base slab thickness 800 mm
0 mm




rebar= 105.6 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 954.9785 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 1074.8 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 625.6681 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 4490.7 60 269444
concrete m3 880.1582 220.0 193634.8
rebar tonnes 105.6 1600 168990.4
formwork/falsework m2 954.9785 241 230149.8
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 1074.8 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 625.6681 52 32534.74
Total 894753.7
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 74.87091 m Section 6




5.0725 m walls= 303.625 mm
93.798068 m
base slab thickness 800 mm
0 mm




rebar= 88.9 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 759.5654 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 879.4 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 614.4843 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 3608.6 60 216513.5
concrete m3 740.5539 220.0 162921.8
rebar tonnes 88.9 1600 142186.3
formwork/falsework m2 759.5654 241 183055.3
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 879.4 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 614.4843 52 31953.18
Total 736630.2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 74.87091 m Section 7




3.7675 m walls= 238.375 mm
95.043171 m
base slab thickness 800 mm
0 mm




rebar= 76.4 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 564.1523 m2
SP&L<=4.6m deep 683.9 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 604.7136 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 2762.0 60 165721.8
concrete m3 636.5941 220.0 140050.7
rebar tonnes 76.4 1600 122226.1
formwork/falsework m2 564.1523 241 135960.7
SP&L<=4.6m deep m2 683.9 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 604.7136 52 31445.11
Total 595404.4
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 74.87091 m Section 8




2.4625 m walls= 173.125 mm
96.288275 m
base slab thickness 800 mm
0 mm




rebar= 67.0 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 368.7392 m2
SP&L<=4.6m deep 488.5 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 594.943 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 1941.0 60 116460.1
concrete m3 558.1357 220.0 122789.9
rebar tonnes 67.0 1600 107162.1
formwork/falsework m2 368.7392 241 88866.16
SP&L<=4.6m deep m2 488.5 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 594.943 52 30937.04
Total 466215.2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 74.87091 m Section 9




1.1575 m walls= 107.875 mm
97.533378 m
base slab thickness 800 mm
0 mm




rebar= 60.6 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 173.3262 m2
SP&L<=4.6m deep 293.1 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 585.1723 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 1145.5 60 68728.49
concrete m3 505.1788 220.0 111139.3
rebar tonnes 60.6 1600 96994.33
formwork/falsework m2 173.3262 241 41771.6
SP&L<=4.6m deep m2 293.1 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 585.1723 52 30428.96
Total 349062.7
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 74.87091 m Section 10




-0.1475 m walls= 100 mm
98.778481 m
base slab thickness 800 mm
0 mm




rebar= 58.0 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= -22.0869 m2
SP&L<=4.6m deep 97.7 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 583.9931 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 381.1 60 22863.33
concrete m3 483.3292 220.0 106332.4
rebar tonnes 58.0 1600 92799.2
formwork/falsework m2 -22.0869 241 -5322.95
SP&L<=4.6m deep m2 97.7 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 583.9931 52 30367.64
Total 247039.6
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 74.87091 m Section 10




-0.1475 m walls= 100 mm
98.77848 m
base slab thickness 800 mm
0 mm




rebar= 58.0 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= -22.0869 m2
SP&L<=4.6m deep 97.7 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 583.9931 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs





SP&L<=4.6m deep m2 0
4.6<SP&L<=6.7m deep m2 0
6.7<SP&L<=10.6m deep m2 0
10.6<SP&L<=13.7m deep m2 0
13.7<SP&L<=16.8m deep m2 0
16.8<SP&L<=20.0m deep m2 0
20<SP&L<=25m deep m2 0
backfill m3 0
surface reinstatement m2 327890.72
Total 9144099.4
Indirect costs, profit, and contingency
0 % indirect costs = $ 0
Subtotal 2 = $ 9144099
0 % profit = $ 0
Subtotal 3 = $ 9144099
25 % contingency = $ 2286024.9
Total Cost = $ 11430124
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
North Approach Calculations by: 0
Bored Rail Tunnel
Summary of Costs
Markup for adjacent 0 %
Section Cost
1 1,773,703$       
2 1,608,266$       
3 1,371,563$       
4 1,101,462$       
5 894,754$          
6 736,630$          
7 595,404$          
8 466,215$          
9 349,063$          
10 247,040$          
Sub-total 9,144,099$       
Initialisation
Project: Newfoundland Fixed Link Pre-feasibility Study
Section: South Approach
Option: Bored Rail Tunnel
Date: 7-Nov-17
Calculations by:
Surface gradient 0 % + sloping same way as track/road
- sloping against track/road
Track/Road Gradient 1.663 %
Ground elevation
at portal 100 m
Bottom of slab
elevation at portal 86.95 m
Total length= 784.7264 m
Total Cost=$ 9.6 M
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17









SP&L<=4.6m deep m2 0
4.6<SP&L<=6.7m deep m2 0
6.7<SP&L<=10.6m deep m2 0
10.6<SP&L<=13.7m deep m2 0
13.7<SP&L<=16.8m deep m2 0
16.8<SP&L<=20.0m deep m2 0
20<SP&L<=25m deep m2 0
backfill + compact m3 69
surface reinstatement m2 52
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 78.47264 m Section 1




11.5975 m walls= 800 mm
87.6025 m
base slab thickness 800 mm
0 mm




rebar= 246.4 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 1820.17288 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 1945.7 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 721.9482862 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 8950.4 60 537021.2
concrete m3 2052.923 220.0 451643
rebar tonnes 246.4 1600 394161.2
formwork/falsework m2 1820.173 241 438661.7
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 1945.7 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 721.9483 52 37541.31
Total 1859028
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 78.47264 m Section 2




10.2925 m walls= 800 mm
88.9075 m
base slab thickness 800 mm
0 mm




rebar= 226.7 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 1615.35929 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 1740.9 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 721.9482862 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 8008.2 60 480492.7
concrete m3 1889.072 220.0 415595.8
rebar tonnes 226.7 1600 362701.8
formwork/falsework m2 1615.359 241 389301.6
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 1740.9 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 721.9483 52 37541.31
Total 1685633
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 78.47264 m Section 3




8.9875 m walls= 698.125 mm
90.2125 m
base slab thickness 800 mm
0 mm




rebar= 188.2 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 1410.545701 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 1536.1 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 705.9594859 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 6909.6 60 414574.7
concrete m3 1568.731 220.0 345120.7
rebar tonnes 188.2 1600 301196.3
formwork/falsework m2 1410.546 241 339941.5
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 1536.1 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 705.9595 52 36709.89
Total 1437543
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 78.47264 m Section 4




7.6825 m walls= 510.3125 mm
91.5175 m
base slab thickness 800 mm
0 mm




rebar= 141.1 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 1205.732111 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 1331.3 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 676.4832005 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 5738.3 60 344296.1
concrete m3 1175.713 220.0 258656.8
rebar tonnes 141.1 1600 225736.8
formwork/falsework m2 1205.732 241 290581.4
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 1331.3 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 676.4832 52 35177.13
Total 1154448
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 78.47264 m Section 5




6.3775 m walls= 378.3125 mm
92.8225 m
base slab thickness 800 mm
0 mm




rebar= 110.7 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 1000.918521 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 1126.5 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 655.7664236 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 4706.8 60 282405.8
concrete m3 922.4989 220.0 202949.8
rebar tonnes 110.7 1600 177119.8
formwork/falsework m2 1000.919 241 241221.4
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 1126.5 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 655.7664 52 34099.85
Total 937796.6
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 78.47264 m Section 6




5.0725 m walls= 303.625 mm
94.1275 m
base slab thickness 800 mm
0 mm




rebar= 93.1 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 796.1049308 m2
SP&L<=4.6m deep 0.0 m2
4.6<SP&L<=6.7m deep 921.7 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 644.0445731 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 3782.2 60 226929.1
concrete m3 776.1788 220.0 170759.3
rebar tonnes 93.1 1600 149026.3
formwork/falsework m2 796.1049 241 191861.3
SP&L<=4.6m deep m2 0.0 0 0
4.6<SP&L<=6.7m deep m2 921.7 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 644.0446 52 33490.32
Total 772066.4
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 78.47264 m Section 7




3.7675 m walls= 238.375 mm
95.4325 m
base slab thickness 800 mm
0 mm




rebar= 80.1 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 591.291341 m2
SP&L<=4.6m deep 716.8 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 633.8038936 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 2894.9 60 173694
concrete m3 667.218 220.0 146788
rebar tonnes 80.1 1600 128105.9
formwork/falsework m2 591.2913 241 142501.2
SP&L<=4.6m deep m2 716.8 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 633.8039 52 32957.8
Total 624046.8
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 78.47264 m Section 8




2.4625 m walls= 173.125 mm
96.7375 m
base slab thickness 800 mm
0 mm




rebar= 70.2 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 386.4777511 m2
SP&L<=4.6m deep 512.0 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 623.5632141 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 2034.4 60 122062.5
concrete m3 584.9853 220.0 128696.8
rebar tonnes 70.2 1600 112317.2
formwork/falsework m2 386.4778 241 93141.14
SP&L<=4.6m deep m2 512.0 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 623.5632 52 32425.29
Total 488642.9
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 78.47264 m Section 9




1.1575 m walls= 107.875 mm
98.0425 m
base slab thickness 800 mm
0 mm




rebar= 63.5 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= 181.6641612 m2
SP&L<=4.6m deep 307.2 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 613.3225346 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 1200.6 60 72034.73
concrete m3 529.4808 220.0 116485.8
rebar tonnes 63.5 1600 101660.3
formwork/falsework m2 181.6642 241 43781.06
SP&L<=4.6m deep m2 307.2 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 613.3225 52 31892.77
Total 365854.7
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 78.47264 m Section 10




-0.1475 m walls= 100 mm
99.3475 m
base slab thickness 800 mm
0 mm




rebar= 60.8 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= -23.14942874 m2
SP&L<=4.6m deep 102.4 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 612.0865905 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 399.4 60 23963.19
concrete m3 506.5801 220.0 111447.6
rebar tonnes 60.8 1600 97263.38
formwork/falsework m2 -23.1494 241 -5579.01
SP&L<=4.6m deep m2 102.4 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 612.0866 52 31828.5
Total 258923.7
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 1 of 2
Section Cut and Cover 
Length of section: 78.47264 m Section 10




-0.1475 m walls= 100 mm
99.3475 m
base slab thickness 800 mm
0 mm




rebar= 60.8 tonnes (assume 0.12t/m3 of concrete)
formwork/falsework= -23.14942874 m2
SP&L<=4.6m deep 102.4 m2
4.6<SP&L<=6.7m deep 0.0 m2
6.7<SP&L<=10.6m deep 0.0 m2
10.6<SP&L<=13.7m deep 0.0 m2
13.7<SP&L<=16.8m deep 0.0 m2
16.8<SP&L<=20.0m deep 0.0 m2
20<SP&L<=25m deep 0.0 m2
backfill= 0 m3
surface reinstatement= 612.0865905 m2
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel Page 2 of 2
Calculated costs
Item Unit Quantity Rate Cost
excavation m3 399.4 60 2677474.041
concrete m3 506.5801 220.0 2348143.543
rebar tonnes 60.8 1600 2049288.91
formwork/falsework m2 -23.1494 241 2165413.259
SP&L<=4.6m deep m2 102.4 0 0
4.6<SP&L<=6.7m deep m2 0.0 0 0
6.7<SP&L<=10.6m deep m2 0.0 0 0
10.6<SP&L<=13.7m deep m2 0.0 0 0
13.7<SP&L<=16.8m deep m2 0.0 0 0
16.8<SP&L<=20.0m deep m2 0.0 0 0
20<SP&L<=25m deep m2 0.0 0 0
backfill m3 0 69 0
surface reinstatement m2 612.0866 52 343664.1774
Total 9583983.93
Indirect costs, profit, and contingency
0 % indirect costs = $ 0
Subtotal 2 = $ 9583984
0 % profit = $ 0
Subtotal 3 = $ 9583984
25 % contingency = $ 2395995.983
Total Cost = $ 11979980
Newfoundland Fixed Link Pre-feasibility Study Date: 7-Nov-17
South Approach Calculations by: 0
Bored Rail Tunnel
Summary of Costs
Markup for adjacent 0 %
Section Cost
1 1,859,028$          
2 1,685,633$          
3 1,437,543$          
4 1,154,448$          
5 937,797$             
6 772,066$             
7 624,047$             
8 488,643$             
9 365,855$             
10 258,924$             
Sub-total 9,583,984$          
Newfoundland Fixed Link Pre-feasibility Study Page 1 of 1
Tunnel Drainage Calculation by:
Bored Railway Tunnel Date: Nov. 07, 2017
Drainage Costs
Sump Sizing
Assume inflow to tunnel of 1 litres/m2/24hours
Tunnel length= 30000 m
Tunnel diameter= 7.6 m
24 hour inflow= 1360938 litres = 1361 m3
assume same again for firefighting= 1361 m3
Required sump capacity= 2722 m3
Assumed sump diameter= 6 m
Assumed number of sump structures= 2 m
Required length of each sump= 49 m
Piping
Assume 300 mm diameter steel pipe connecting each sump to the portal areas
Number of pipes= 1
Assume sumps located at 1/3 and 2/3 of tunnel length
Total length of piping= 20300 m
Rates
Sump construction-$ 17795 /m of sump
Pipe-$ 400 /m of pipe
Pipe installation labour -$ 36 /m of pipe (assume 6 person crew installing 100m/day)
Pipe installation equipment-$ 10 /m of pipe (assume $1000/day for equipment)
Pumps-$ 125000 /pump
Costs
Item Unit Qty Rate $-Cost
Sump construction m 98 17795 1,743,910
Pipe m 20300 400 8,120,000
Pipe installation m 20300 36 740,544
Equipment m 20300 10 203,000
Pumps Nr 4 125000 500,000
Total 11,307,454
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Appendix C2-2 




MOBILIZATION & DEMOBILIZATION LS
TUNNELLING LS
TUNNEL FINISHES LS
NORTH APPROACH STRUCTURES LS









ROLLING STOCK, TERMINALS, OCS, ETC LS
VENTILATION EQUIPMENT LS
VENTILATION SHAFTS AND BUILDINGS x 2 LS






SUBSTATION, GENERATORS, UPS LS
SUBTOTAL M&E AND FINISHING
CONTINGENCIES 20%
TOTAL M&E AND FINISHING






















































Detailed Cost Estimate Report 
Tunnel Length: 15,000
Finished Diameter: 7.6
Initial Support Thickness: 0








Initial Support Type: Not Applicable
Total Neat Excavation: 851,175
Initial Lining Volume: 0
Final Lining Volume: 131,122






Excavation Cycle Length: 1.5
Excavate: 24 Minutes
Erect Support: 27 Minutes
Extend Services: 0 Minutes
Total Cycle Time: 51 Minutes
Metres Length of Difficult Excavation: 1400
Excavate: 73 Minutes
Erect Support: 54 Minutes
Extend Services: 0 Minutes
Total Cycle Time: 127 Minutes
Metres
Machine availability: 80 %
Back up efficiency: 55 %
Planned maintenance: 5 %
Learning curve efficiency: 40 %
Learning curve duration time: 8 Weeks
Learning Curve Rate: 7.1
Experienced Advance Rate: 17.7




Learning Curve Drive: 397 56
Experienced Drive: 13,203 746
Difficult Drive: 1,400 197
Metres Days
Avg. Drive Advance per Shift: 5.01
Avg. Drive Advance per Week: 105
Duration of Tunneling (Incl. Skid): 142.68




Shift Arrangement: 3 - 8 hour shifts x 7 days per week
Advance Rate and Shift Details
Reduction Factors
Normal Excavation/Support Cycle Difficult Excavation/Support Cycle
Construction Activity: TBM Tunneling
Tunnel Technique: EPB TBM - Precast segmental
Geology Type: Not Applicable
Project: Newfoundland Fixed Link Pre-feasibility Study Project Number: 213789
Estimate Description: Rail T.2sidesDrv
Project Phase: Conceptual
Estimate Definition ID: 7816
Estimate Date: November 08, 2017
Tunnel Name: Rail Tunnel-2Sides
Tunnel Characteristics ID: 3396
Version 2.8
Parent Estimate ID: 7810
Duration of skidding: 0
Length of skidding: 0
TBM Skidding Through Excavation
Metres
Weeks
Skidding Portion: 0 0
Avg. Drive Advance per Day: 15 Metres
Copyright © Hatch 2016. All Rights Reserved.
Page 1 of 3din26370, 1/9/2018 3:59:52 PM
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Pit boss 89.54 $/hr 1.0023,974.00 2,146,632
Working foreperson 89.54 $/hr 2.0023,974.00 4,293,264
Tunnel miner 76.06 $/hr 3.0023,974.00 5,470,387
Tunnel laborer 75.39 $/hr 4.0023,974.00 7,229,599
Loco driver 75.64 $/hr 4.0023,974.00 7,253,573
Shaft bottom 75.29 $/hr 1.0023,974.00 1,805,002
TBM operator 76.06 $/hr 1.0023,974.00 1,823,462
Tunnel fitter 69.92 $/hr 1.0023,974.00 1,676,262
Tunnel electrician 84.43 $/hr 1.0023,974.00 2,024,125
Shaft top 75.29 $/hr 2.0023,974.00 3,610,005
Crane operator 77.86 $/hr 1.0023,974.00 1,866,616
Surface laborer 75.22 $/hr 4.0023,974.00 7,213,297
Equipment laborer 72.88 $/hr 4.0023,974.00 6,988,900
$53,401,12629.00
Equipment
TBM 340,000.00 $/m2 1.0056.74 19,291,600
TBM optional equipment. 1,500,000.00 $/Nr 1.001.00 1,500,000
Loco 8,000.00 $/wk 5.00142.68 5,707,200
Muck cars & grout cars 2,900.00 $/wk 56.00142.68 23,171,232
Flat cars 480.00 $/wk 8.00142.68 547,891
Person riders 480.00 $/wk 2.00142.68 136,973
Track 200.00 $/m 1.0015,000.00 3,000,000
Air pipe 46.00 $/m 1.0015,000.00 690,000
Water pipe 40.00 $/m 1.0015,000.00 600,000
Pump main 78.00 $/m 1.0015,000.00 1,170,000
Cabling 125.00 $/m 1.0015,000.00 1,875,000
Lighting 46.00 $/m 1.0015,000.00 690,000
Vent ducting 46.00 $/m 1.0015,000.00 690,000
Grout mixers 10,960.00 $/wk 1.00142.68 1,563,773
Grout pumps 5,250.00 $/wk 1.00142.68 749,070
Grout hoses & pipes 300.00 $/wk 2.00142.68 85,608
Transformers & switchgear - LV 1,100.00 $/wk 2.00142.68 313,896
Small tools 4,000.00 $/wk 1.00142.68 570,720
Shaft crane 13,900.00 $/wk 1.00142.68 1,983,252
Compressors 1,500.00 $/wk 1.00142.68 214,020
Low pressure C/A system 5,900.00 $/wk 1.00142.68 841,812
Pipework and controls 1,000.00 $/wk 2.00142.68 285,360
Generators 3,100.00 $/wk 1.00142.68 442,308
Transformers & switchgear - HV 8,000.00 $/wk 1.00142.68 1,141,440
Surface fans 1,200.00 $/wk 2.00142.68 342,432
Loaders 3,550.00 $/wk 2.00142.68 1,013,028
Other surface plant 4,000.00 $/wk 1.00142.68 570,720
Page 2 of 3din26370, 1/9/2018 3:59:52 PM
Estimated by:
Checked by:Printed by:
Estimate Definition ID: 7816





Tunnel C/A system 62,000.00 $/wk 1.00142.68 8,846,160
$78,033,495
Consumables
Electrical power 0.15 $/kwh 3,000.0023,974.00 10,788,300
Gas oil 1.20 $/L 1.0048,000.00 57,600
Lubrication materials 140.00 $/wk 1.00142.68 19,975
TBM spares, cutters 390.00 $/m 1.0015,000.00 5,850,000
Filters etc. 465.00 $/wk 1.00142.68 66,346
Hydraulic oil 7.00 $/L 1.0032,000.00 224,000
Other consumables 200.00 $/wk 1.00142.68 28,536
Tail seal grease 200.00 $/m 1.0015,000.00 3,000,000
$20,034,757
Materials
Concrete lining rings 10,066.82 $/Nr 1.0010,000.00 100,668,182
Gaskets 170.00 $/m 1.0015,000.00 2,550,000
Bolts 20.00 $/Nr 30.001,765.00 1,059,000
Grout 220.00 $/m3 1.0039,584.00 8,708,480
Grout plugs 0.80 $/Nr 7.001,765.00 9,884
Packers 15.00 $/Nr 12.003,633.00 653,940
Temporary materials 3,000.00 $/wk 1.00142.68 428,040
Other materials 0.00 $/t 1.000.00 0
$114,077,526
Subcontracts
Soil disposal 25.00 $/m3 1.50851,175.00 31,919,063
$31,919,063
$297,465,967Total Estimated Cost:
$19,831Total Estimated Cost per Metre:
Total Estimated Cost per Week: $2,084,902
Total Estimated Cost per Shift: $99,264
Page 3 of 3din26370, 1/9/2018 3:59:52 PM
Estimated by:
Checked by:Printed by:
Estimate Definition ID: 7816
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APPENDIX D 
Operating and Maintenance Costs 
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Appendix D1-1 
Road Tunnel - Single Bore 
Operating and Maintenance Costs 
  
Newfoundland Fixed Link Pre-feasibility Study Page 1 of 2
TBM Bored Highway Tunnel
Estimate of annual operating costs
A.  Management and operation of tunnel control building
1. Manager (Assume 1 individual in full time management position)
Manager 2080 hrs/yr @ 120 $/hr=      $ 249600 /yr
2. Office assistants (assume 2 full time office assistants)
Office staff 4160 hrs/yr @ 70 $/hr=      $ 291200 /yr
3. Cleaners (assume 2 full time cleaners 5 days per week)
Cleaners 4160 hrs/yr @ 50 $/hr=      $ 208000 /yr
Sub-total A - $ 748800 /yr
B. Traffic Supervision Costs
1.   Closed circuit TV system cost=   $ 1,115,000       
written-off over  40 years =  $ 27875 /yr
2. Monitoring staff (assume full time monitoring by 2 persons 24 hours per day
CCTV personnel 17472 hrs/yr @ 60 $/hr=      $ 1048320 /yr
Sub-total B - $ 1076195 /yr
C. Emergency Truck Costs
1. Assume 1 truck and each replaced every 15 years 
Emergency truck costs=   $ 70000
written-off over  15 years =  $ 4666.7 /yr
2. Truck operators (assume 2 persons for each truck 24 hours per day)
Truck operators 34944 hrs/yr @ 68 $/hr=      $ 2376192 /yr
3. Truck maintenance and fuel
Allow $ 20000 /yr
Sub-total C - $ 2,400,858.7         /yr
Newfoundland Fixed Link Pre-feasibility Study Page 2 of 2
TBM Bored Highway Tunnel
Estimate of annual operating costs
D. Energy Costs
2.7 kilometre long twin bore Eisenhower Highway Tunnel on I70 in Colorado has annual 
electricity bill of $840,000
Assume energy costs largely governed by tunnel length
For 21 km long tunnel Lane factor= 0.25
Energy cost - $ 816666.67
Sub-total D - $ 816667 /yr
Total Operating Cost - $ 5,042,520$          /yr
Newfoundland Fixed Link Pre-feasibility Study Page 1 of 2
TBM Bored Highway Tunnel
Estimate of annual maintenance costs
A. Electrical Maintenance Costs
1. Labour (Assume equivalent of 1 electrician present at all times)
   Electrician 1 8736 hrs/yr @ 84 $/hr=      $ 733824 /yr
2. Materials/replacement of equipment (assume electrical equipment replaced once every 40 years)
   Electrical equipment cost=   $ 7035000 (sub-station, generators, etc.)
written-off over  40 years =  $ 175875 /yr
   Fire suppression equipment cost=   $ 4000000
written-off over  40 years =  $ 100000 /yr
Signalling equipment cost=   $ 0
written-off over  40 years =  $ 0 /yr
Gas detection equipment cost=   $ 945000
written-off over  40 years =  $ 23625 /yr
3. Platform truck for replacing lights etc.
Platform truck=   $ 60000
written-off over  15 years =  $ 4000.00 /yr
4. Platform truck maintenance and fuel
Allow $ 5000 /yr
Sub-total A - $ 1042324 /yr
B. Mechanical Maintenance Costs
1.  Labour (Assume equivalent of 1 mechanic/maintenance technician present at all times )
   Mechanic 8736 hrs/yr @ 70 $/hr=      $ 611520 /yr
2. Materials/replacement of equipment (assume mechanical equipment replaced every 40 years)
   Ventilation equipment cost=   $ 6000000
written-off over  40 years =  $ 150000 /yr
3. Van for use by the mechanical/electrical maintenance staff (assume 1 no.)
Maintenance van=   $ 25000
written-off over  8 years =  $ 3125 /yr
Newfoundland Fixed Link Pre-feasibility Study Page 2 of 2
TBM Bored Highway Tunnel
Estimate of annual maintenance costs
B. Mechanical Maintenance Costs contd.
4. Van maintenance and fuel
Allow $ 5000 /yr
Sub-total B - $ 769645 /yr
C. Structure Maintenance Costs
1. Inspection (assume 3 persons inspection crew for 5 weeks once every 4 years)
   Senior engineer 50 hrs/yr @ 150 $/hr=      $ 7500 /yr
   Engineer 1 50 hrs/yr @ 120 $/hr=      $ 6000 /yr
   Engineer 2 50 hrs/yr @ 120 $/hr=      $ 6000 /yr
2. Tunnel cleaning and maintenance (assume 4 persons crew on single shift basis throughout year)
   Labourers 11648 hrs/yr @ 65 $/hr=      $ 757120 /yr
3. Street cleaner vehicle
Street cleaner vehicle=   $ 65000
written-off over  15 years =  $ 4333.3 /yr
4. Street cleaner vehicle maintenance and fuel
Allow $ 5000 /yr
5. Washer truck
Washing truck=   $ 40000
written-off over  15 years =  $ 2666.7 /yr
6. Washer truck maintenance and fuel
Allow $ 5000 /yr
Sub-total C - $ 793620 /yr
Total Maintenance Cost - $ 2,605,589$       /yr
 The Leslie Harris Centre of Regional Policy and Development
Fixed Link between Labrador and Newfoundland – Update of 2004 Pre-Feasibility Study – FINAL REPORT
 March 19, 2018
 
  H-354440, Rev. 3
 
Appendix D1-2 
Road Tunnel - Twin Bore 
Operating and Maintenance Costs 
  
Newfoundland Fixed Link Pre-feasibility Study Page 1 of 2
TBM Bored Highway Tunnel
Estimate of annual operating costs
A.  Management and operation of tunnel control building
1. Manager (Assume 1 individual in full time management position)
Manager 2080 hrs/yr @ 120 $/hr=      $ 249600 /yr
2. Office assistants (assume 2 full time office assistants)
Office staff 4160 hrs/yr @ 70 $/hr=      $ 291200 /yr
3. Cleaners (assume 2 full time cleaners 5 days per week)
Cleaners 4160 hrs/yr @ 50 $/hr=      $ 208000 /yr
Sub-total A - $ 748800 /yr
B. Traffic Supervision Costs
1.   Closed circuit TV system cost=   $ 2230000
written-off over  40 years =  $ 55750 /yr
2. Monitoring staff (assume full time monitoring by 2 persons 24 hours per day
CCTV personnel 34944 hrs/yr @ 60 $/hr=      $ 2096640 /yr
Sub-total B - $ 2152390 /yr
C. Emergency Truck Costs
1. Assume 1 truck and each replaced every 15 years 
Emergency truck costs=   $ 70000
written-off over  15 years =  $ 4666.7 /yr
2. Truck operators (assume 2 persons for each truck 24 hours per day)
Truck operators 34944 hrs/yr @ 68 $/hr=      $ 2376192 /yr
3. Truck maintenance and fuel
Allow $ 20000 /yr
Sub-total C - $ 2,400,858.7         /yr
Newfoundland Fixed Link Pre-feasibility Study Page 2 of 2
TBM Bored Highway Tunnel
Estimate of annual operating costs
D. Energy Costs
2.7 kilometre long twin bore Eisenhower Highway Tunnel on I70 in Colorado has annual 
electricity bill of $840,000
Assume energy costs largely governed by tunnel length
For 42 km long tunnel Lane factor= 0.25
Energy cost - $ 1633333.333
Sub-total D - $ 1633333 /yr
Total Operating Cost - $ 6,935,382$          /yr
Newfoundland Fixed Link Pre-feasibility Study Page 1 of 2
TBM Bored Highway Tunnel
Estimate of annual maintenance costs
A. Electrical Maintenance Costs
1. Labour (Assume equivalent of 1 electrician present at all times)
   Electrician 1 17472 hrs/yr @ 84 $/hr=      $ 1467648 /yr
2. Materials/replacement of equipment (assume electrical equipment replaced once every 40 years)
   Electrical equipment cost=   $ 14070000 (sub-station, generators, etc.)
written-off over  40 years =  $ 351750 /yr
   Fire suppression equipment cost=   $ 8000000
written-off over  40 years =  $ 200000 /yr
Signalling equipment cost=   $ 0
written-off over  40 years =  $ 0 /yr
Gas detection equipment cost=   $ 1890000
written-off over  40 years =  $ 47250 /yr
3. Platform truck for replacing lights etc.
Platform truck=   $ 60000
written-off over  15 years =  $ 4000.00 /yr
4. Platform truck maintenance and fuel
Allow $ 5000 /yr
Sub-total A - $ 2075648 /yr
B. Mechanical Maintenance Costs
1.  Labour (Assume equivalent of 1 mechanic/maintenance technician present at all times )
   Mechanic 17472 hrs/yr @ 70 $/hr=      $ 1223040 /yr
2. Materials/replacement of equipment (assume mechanical equipment replaced every 40 years)
   Ventilation equipment cost=   $ 12000000
written-off over  40 years =  $ 300000 /yr
3. Van for use by the mechanical/electrical maintenance staff (assume 1 no.)
Maintenance van=   $ 25000
written-off over  8 years =  $ 3125 /yr
Newfoundland Fixed Link Pre-feasibility Study Page 2 of 2
TBM Bored Highway Tunnel
Estimate of annual maintenance costs
B. Mechanical Maintenance Costs contd.
4. Van maintenance and fuel
Allow $ 5000 /yr
Sub-total B - $ 1531165 /yr
C. Structure Maintenance Costs
1. Inspection (assume 3 persons inspection crew for 5 weeks once every 4 years)
   Senior engineer 100 hrs/yr @ 150 $/hr=      $ 15000 /yr
   Engineer 1 100 hrs/yr @ 120 $/hr=      $ 12000 /yr
   Engineer 2 100 hrs/yr @ 120 $/hr=      $ 12000 /yr
2. Tunnel cleaning and maintenance (assume 4 persons crew on single shift basis throughout year)
   Labourers 23296 hrs/yr @ 65 $/hr=      $ 1514240 /yr
3. Street cleaner vehicle
Street cleaner vehicle=   $ 65000
written-off over  15 years =  $ 4333.3 /yr
4. Street cleaner vehicle maintenance and fuel
Allow $ 5000 /yr
5. Washer truck
Washing truck=   $ 40000
written-off over  15 years =  $ 2666.7 /yr
6. Washer truck maintenance and fuel
Allow $ 5000 /yr
Sub-total C - $ 1570240 /yr
Total Maintenance Cost - $ 5,177,053$       /yr
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APPENDIX D2 
Rail Tunnel – Single Bore 
Operating and Maintenance Costs 
  
Newfoundland Fixed Link Pre-feasibility Study Page 1 of 2
Rail Tunnel
Estimation of annual operating and maintenance costs
A. Energy Costs
1. Tunnel lighting 3000000 kWh/yr @ 0.1 $/kWh=  $ 300000 /yr
2. Ventilation fans 400000 kWh/yr @ 0.1 $/kWh=  $ 40000 /yr
3. Sump pumps 20000 kWh/yr @ 0.1 $/kWh=  $ 2000 /yr
Sub-total A - $ 342,000       /yr
B. Electrical Maintenance Costs
1. Labour (Assume 1 electricians for 5 days per week throughout year)
   Electrician 1 2080 hrs/yr @ 84 $/hr=      $ 174720 /yr
2. Materials/replacement of equipment (assume electrical equipment replaced once every 40 years)
   Electrical equipment cost=   $ 1000000
written-off over  40 years =  $ 25000 /yr
Sub-total B - $ 199,720       /yr
C. Mechanical Maintenance Costs
1.  Labour (Assume 1 mechanic/maintenance technician for 5 days per week throughout year)
   Mechanic 2080 hrs/yr @ 70 $/hr=      $ 145600 /yr
2. Materials/replacement of equipment (assume mechanical equipment replaced every 40 years)
   Ventilation system cost=   $ 1000000
written-off over  40 years =  $ 25000 /yr
   Emergency generators=   $ 500000
written-off over  40 years =  $ 12500 /yr
   Drainage pumps cost=   $ 200000
written-off over  40 years =  $ 5000 /yr
Sub-total C - $ 188,100       /yr
contd.
Newfoundland Fixed Link Pre-feasibility Study Page 2 of 2
Rail Tunnel
Estimation of annual operating costs
D. Structure Maintenance Costs
1. Inspection (assume 3 person inspection crew for 10 weeks once every 4 years)
   Senior engineer 100 hrs/yr @ 150 $/hr=      $ 15000 /yr
   Engineer 1 100 hrs/yr @ 120 $/hr=      $ 12000 /yr
   Engineer 2 100 hrs/yr @ 120 $/hr=      $ 12000 /yr
2. Tunnel Cleaning (Assume 4 person crew for 13 weeks once a year)
   Labourers 2080 hrs/yr @ 65 $/hr=      $ 135200 /yr
3. Sump clean-up (Assume 2 person crew for 2 days twice a year)
   Labourers 64 hrs/yr @ 65 $/hr=      $ 4160 /yr
4. Structure maintenance (Assume 4 person crew for 13 weeks once a year)
   Labourers 2080 hrs/yr @ 65 $/hr=      $ 135200 /yr
5. Permanent Way Inspection (Assume 2 persons inspect track 3 times per week)
   Labourers 312 hrs/yr @ 65 $/hr=      $ 20280 /yr
6. Permanent way maintenance (Assume 4 person crew for 12 weeks once a year)
   Labourers 1920 hrs/yr @ 65 $/hr=      $ 124800 /yr
Sub-total D - $ 280280 /yr
Total estimated maintenance cost=$ 1,010,100 /yr
A Mult. Unit Rate
1.4 Year 100,000            140,000               
1.4 Year 100,000            140,000               
1.4 Year 60,000              84,000                 
1.4 Year 50,000              70,000                 
B Quant Unit Rate
7,000         h 50                      350,000               
4,000         h 75                      300,000               
6,000         h 84                      504,000               
6,000         h 70                      420,000               
8,000         h 90                      720,000               
4,000         h 75                      300,000               
20,000       h 65                      1,300,000           
C Quant Unit Rate
1 LS 120,000            120,000               
1 LS 25,000              25,000                 
52 w 250                   13,000                 
52 w 500                   26,000                 
1 LS 10,000              10,000                 
D Quant Unit Rate
8922 MWh 60                      535,320               
E Equipment Depreciation (strait-line) Life Unit Cap.Cost
20 Year 13,750,000      687,500               
20 Year 10,128,421      506,421               
30 Year 2,912,000        97,067                 
30 Year 1,250,000        41,667                 
25 Year 3,130,000        125,200               
15 Year 9,298,814        619,921               
15 Year 6,592,000        439,467               
12 Year 500,000            41,667                 
12 Year 560,000            46,667                 
7 Year 220,000            31,429                 
7,694,324           
Toll collector-(2FT.4PT, 1PT Spare)
Newfoundland Fixed Link
Rail System - Estimation of Annual Operating Cost
Assumptions:
Item
Facility operates 12 hours/day. 7 days/week 50% of this time the facility is 
fully staffed with toll collectors the remainder of the time only I toll booth is 
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Appendix E1-1 
Single Bore 1 TBM - Schedule 
  
ID Task Name Duration Start Finish Predecessors
1 Planning 780 days 2/1/18 1/27/21
2 Planning 780 days 2/1/18 1/27/21
3 Design 520 days 1/28/21 1/25/23
4 Design 520 days 1/28/21 1/25/23 2
5 Preliminary Activities 1813 days 1/26/23 1/7/30
6 Procure TBM 325 days 1/26/23 4/24/24 4
7 Tunnel liner plant set-up 213 days 1/26/23 11/20/23 4
8 Tunnel liner manufacture 1600 days 11/21/23 1/7/30 7
9 Construction 2343 days 1/26/23 1/19/32
10 Set-up TBM 32 days 4/25/24 6/7/24 6
11 Tunnel drive/maintenance 1680 days 6/10/24 11/15/30 10
12 Remove TBM 21 days 11/18/30 12/16/30 11
13 Tunnel clean up 222 days 12/17/30 10/22/31 12
14 Tunnel finishes 285 days 12/17/30 1/19/32 12
15 Tunnel mechanical Electrical 285 days 12/17/30 1/19/32 12
16 North approach 186 days 1/26/23 10/12/23 4
17 South Approach 186 days 1/26/23 10/12/23 4
18 North Approach Finish 93 days 12/17/30 4/24/31 12
19 South Approach Finish 93 days 12/17/30 4/24/31 12
20 Tunnel Control Building 186 days 12/26/23 9/10/24
21 North Holding Area & Buildings 186 days 12/26/23 9/10/24
22 South Holding Area & Buildings 186 days 12/26/23 9/10/24
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Appendix E1-2 
Single Bore 2 TBM - Schedule 
  
ID Task Name Duration
1 Planning 780 days
2 Planning 780 days
3 Design 520 days
4 Design 520 days
5 Preliminary Activities 1163 days
6 Procure TBM 1 and 2 325 days
7 Tunnel liner plant set-up 213 days
8 Tunnel liner manufacture 950 days
9 Construction 1519 days
10 Set-up TBM Newfoundland 32 days
11 Set-up TBM Labrador 32 days
12 Tunnel drive/maintenance from 
Newfoundland
857 days
13 Tunnel drive/maintenance from 
Labrador
857 days
14 Remove TBM 1 and 2 20 days
15 Tunnel clean up 222 days
16 Tunnel finishes 285 days
17 Tunnel mechanical Electrical 285 days
18 North approach 186 days
19 South Approach 186 days
20 North Approach Finish 93 days
21 South Approach Finish 93 days
22 Tunnel Control Building 186 days
23 North Holding Area & Buildings 186 days
24 South Holding Area & Buildings 186 days
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Appendix E1-3 
Twin Bore 2 TBM - Schedule 
  
ID Task Name Duration Start Finish Predecessors
1 Planning 780 days 2/1/18 1/27/21
2 Planning 780 days 2/1/18 1/27/21
3 Design 520 days 1/28/21 1/25/23
4 Design 520 days 1/28/21 1/25/23 2
5 Preliminary Activities 1913 days 1/26/23 5/27/30
6 Procure TBM 325 days 1/26/23 4/24/24 4
7 Tunnel liner plant set-up 213 days 1/26/23 11/20/23 4
8 Tunnel liner manufacture 1700 days 11/21/23 5/27/30 7
9 Construction 2350 days 1/26/23 1/28/32
10 Set-up TBM 1 32 days 4/25/24 6/7/24 6
11 Set-up TBM 2 32 days 5/13/24 6/25/24
12 Tunnel drive 1/maintenance 1680 days 6/10/24 11/15/30 10
13 Tunnel drive 2/maintenance 1680 days 7/18/24 12/25/30 11
14 Remove TBM 1 21 days 11/18/30 12/16/30 12
15 Remove TBM 2 21 days 12/26/30 1/23/31 13
16 Tunnel clean up 1 222 days 11/18/30 9/23/31 12
17 Tunnel clean up 2 222 days 12/26/30 10/31/31 13
18 Tunnel finishes 1 285 days 12/17/30 1/19/32 14
19 Tunnel finishes 2 285 days 12/17/30 1/19/32 14
20 Tunnel mechanical Electrical 1 285 days 12/26/30 1/28/32 13
21 Tunnel mechanical Electrical 2 285 days 12/26/30 1/28/32 13
22 North approach 186 days 1/26/23 10/12/23 4
23 South Approach 186 days 1/26/23 10/12/23 4
24 North Approach Finish 93 days 1/24/31 6/3/31 15,14
25 South Approach Finish 93 days 1/24/31 6/3/31 15,14
26 Tunnel Control Building 186 days 12/26/23 9/10/24
27 North Holding Area & Buildings 186 days 12/26/23 9/10/24
28 South Holding Area & Buildings 186 days 12/26/23 9/10/24
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Appendix E2-1 
Single Bore 1 TBM - Schedule 
  
ID Task Name Duration
1 Planning 780 days
2 Planning 780 days
3 Design 520 days
4 Design 520 days
5 Preliminary Activities 1993 days
6 Procure TBM 325 days
7 Tunnel liner plant set-up 213 days
8 Tunnel liner manufacture 1780 days
9 Construction 2662 days
10 Set-up TBM 32 days
11 Tunnel drive/maintenance 1846 days
12 Remove TBM 21 days
13 Tunnel invert,Rail & Finishes 438 days
14 Tunnel mechanical Electrical 438 days
15 North approach 186 days
16 South Approach 186 days
17 North Approach Finish 186 days
18 South Approach Finish 186 days
19 North rail depot 371 days
20 South rail depot 371 days
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Appendix E2-2 
Single Bore 2 TBM - Schedule 
  
ID Task Name Duration
1 Planning 780 days
2 Planning 780 days
3 Design 520 days
4 Design 520 days
5 Preliminary Activities 1163 days
6 Procure TBM 1 and 2 325 days
7 Tunnel liner plant set-up 213 days
8 Tunnel liner manufacture 950 days
9 Construction 1814 days
10 Set-up TBM Newfoundland 32 days
11 Set-up TBM Labrador 32 days
12 Tunnel drive/maintenance from 
Newfoundland
999 days
13 Tunnel drive/maintenance from 
Labrador
999 days
14 Remove TBM 1 and 2 20 days
15 Tunnel clean up 316 days
16 Tunnel invert, Rail & Finishes 438 days
17 Tunnel mechanical Electrical 438 days
18 North Approach 186 days
19 South Approach 186 days
20 North Approach Finish 186 days
21 South Approach Finish 186 days
22 North rail depot 371 days
23 South rail depot 371 days
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Economic and Financial Analysis 
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Appendix F1-1 
Rail Tunnel, 1 TBM, 100% Tolls 
2016 2017
-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45
Traffic Totals
Existing Belle Isle Ferry May - October
Passengers 7,264,069                               83815 85910 88058 90260 92516 94829 97200 99630 102120 104673 107290 109973 112722 115540 118428 121389 124424 127534 130723 133991 137341 140774 144294 147901 151598 155388 159273 163255 167336 171520 175808 180203 184708 189326 194059 198910 203883 208980 214205 219560 225049 230675 236442 242353 248412 254622 260987
Passenger Vehicles 3,102,537                               35798 36693 37610 38551 39514 40502 41515 42553 43616 44707 45824 46970 48144 49348 50582 51846 53142 54471 55833 57228 58659 60126 61629 63170 64749 66367 68027 69727 71471 73257 75089 76966 78890 80862 82884 84956 87080 89257 91488 93776 96120 98523 100986 103511 106098 108751 111470
Commercial Vehicles 1,566,869                               18079 18531 18994 19469 19956 20455 20966 21490 22028 22578 23143 23721 24314 24922 25545 26184 26838 27509 28197 28902 29625 30365 31124 31902 32700 33517 34355 35214 36095 36997 37922 38870 39842 40838 41859 42905 43978 45077 46204 47359 48543 49757 51001 52276 53583 54922 56295
One Time Surge 30%
Passengers 1,679,732                               0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 38260 39217 40197 41202 42232 43288 44370 45480 46616 47782 48976 50201 51456 52742 54061 55412 56798 58218 59673 61165 62694 64261 65868 67515 69202 70933 72706 74523 76387 78296
Passenger Vehicles 717,426                                  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16341 16750 17169 17598 18038 18489 18951 19425 19910 20408 20918 21441 21977 22527 23090 23667 24259 24865 25487 26124 26777 27446 28133 28836 29557 30296 31053 31830 32625 33441
Commercial Vehicles 362,320                                  0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8253 8459 8671 8887 9110 9337 9571 9810 10055 10307 10564 10828 11099 11377 11661 11953 12251 12558 12872 13193 13523 13861 14208 14563 14927 15300 15683 16075 16477 16889
Existing Gulf Ferries
Passengers 5,108,158                               328528 325243 321990 318770 315583 312427 309303 306210 303147 300116 297115 294144 291202 288290 285407 282553 279728 276930
Passenger Vehicles 2,029,562                               130530 129225 127932 126653 125387 124133 122891 121662 120446 119241 118049 116869 115700 114543 113397 112263 111141 110029
Commercial Vehicles 5,257,283                               267274 271550 275895 280310 284794 289351 293981 298684 303463 308319 313252 318264 323356 328530 333786 339127 344553 350066
Diversion from Gulf Ferries (40%)
Passengers 4,863,198                               0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 110772 113541 116380 119290 122272 125329 128462 131673 134965 138339 141798 145343 148976 152701 156518 160431 164442 168553 172767 177086 181513 186051 190702 195470 200357 205365 210500 215762 221156 226685
Passenger Vehicles 1,932,235                               0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 44012 45112 46240 47396 48581 49795 51040 52316 53624 54965 56339 57747 59191 60671 62187 63742 65336 66969 68643 70359 72118 73921 75769 77664 79605 81595 83635 85726 87869 90066
Commercial Vehicles 6,147,535                               0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 140026 143527 147115 150793 154563 158427 162388 166447 170608 174874 179246 183727 188320 193028 197854 202800 207870 213067 218393 223853 229449 235186 241065 247092 253269 259601 266091 272743 279562 286551
Diversion from Gulf Ferries (60%)
Passengers 7,294,797                               0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 166158 170312 174570 178934 183408 187993 192693 197510 202448 207509 212697 218014 223464 229051 234777 240647 246663 252829 259150 265629 272270 279076 286053 293205 300535 308048 315749 323643 331734 340028
Passenger Vehicles 2,898,352                               0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 66018 67668 69360 71094 72871 74693 76560 78474 80436 82447 84508 86621 88786 91006 93281 95613 98004 100454 102965 105539 108178 110882 113654 116495 119408 122393 125453 128589 131804 135099
Commercial Vehicles 9,221,302                               0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 210040 215290 220673 226190 231844 237640 243581 249671 255913 262311 268868 275590 282480 289542 296780 304200 311805 319600 327590 335780 344174 352779 361598 370638 379904 389402 399137 409115 419343 429826
Total Traffic for Fixed Link (40%)
Passengers 12,142,036                              0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 276567 283481 290568 297832 305278 312910 320733 328751 336970 345394 354029 362880 371952 381251 390782 400551 410565 420829 431350 442134 453187 464517 476130 488033 500234 512740 525558 538697 552165 565969
Passenger Vehicles 5,041,080                               0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 114824 117695 120637 123653 126744 129913 133161 136490 139902 143399 146984 150659 154425 158286 162243 166299 170457 174718 179086 183563 188152 192856 197678 202619 207685 212877 218199 223654 229245 234976
Commercial Vehicles 7,717,589                               0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 175788 180183 184688 189305 194038 198889 203861 208957 214181 219536 225024 230650 236416 242326 248385 254594 260959 267483 274170 281024 288050 295251 302632 310198 317953 325902 334050 342401 350961 359735
Total Traffic for Fixed Link (60%)
Passengers 14,573,635                              0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 331953 340252 348758 357477 366414 375574 384964 394588 404453 414564 424928 435551 446440 457601 469041 480767 492786 505106 517733 530677 543944 557542 571481 585768 600412 615422 630808 646578 662743 679311
Passenger Vehicles 6,007,197                               0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 136830 140251 143757 147351 151034 154810 158681 162648 166714 170882 175154 179533 184021 188621 193337 198170 203125 208203 213408 218743 224212 229817 235562 241451 247488 253675 260017 266517 273180 280009
Commercial Vehicles 10,791,357                              0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 245802 251947 258245 264701 271319 278102 285055 292181 299485 306973 314647 322513 330576 338840 347311 355994 364894 374016 383367 392951 402775 412844 423165 433744 444588 455703 467095 478772 490742 503010
Revenue
Total Revenue for Fixed Link (40%)
Passengers 137,205,011                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3125206 3203337 3283420 3365506 3449643 3535884 3624281 3714888 3807761 3902955 4000528 4100542 4203055 4308132 4415835 4526231 4639387 4755371 4874255 4996112 5121015 5249040 5380266 5514773 5652642 5793958 5938807 6087277 6239459 6395446
Passenger Vehicles 240,232,664                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5471933 5608732 5748950 5892674 6039991 6190990 6345765 6504409 6667019 6833695 7004537 7179651 7359142 7543121 7731699 7924991 8123116 8326194 8534349 8747707 8966400 9190560 9420324 9655832 9897228 10144658 10398275 10658232 10924688 11197805
Commercial Vehicles 931,898,918                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 21226459 21757120 22301048 22858574 23430039 24015790 24616185 25231589 25862379 26508938 27171662 27850953 28547227 29260908 29992431 30742241 31510797 32298567 33106031 33933682 34782024 35651575 36542864 37456436 38392847 39352668 40336485 41344897 42378519 43437982
Total 1,309,336,593                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 29823598.51 30569188 31333418 32116754 32919672 33742664 34586231 35450887 36337159 37245588 38176728 39131146 40109424 41112160 42139964 43193463 44273300 45380132 46514635 47677501 48869439 50091175 51343454 52627041 53942717 55291284 56673567 58090406 59542666 61031233
Total Revenue for Fixed Link (60%)
Passengers 164,682,079                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3751069 3844846 3940967 4039491 4140479 4243991 4350090 4458843 4570314 4684571 4801686 4921728 5044771 5170890 5300163 5432667 5568483 5707695 5850388 5996648 6146564 6300228 6457734 6619177 6784656 6954273 7128129 7306333 7488991 7676216
Passenger Vehicles 286,272,989                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6520623 6683639 6850730 7021998 7197548 7377487 7561924 7750972 7944746 8143365 8346949 8555623 8769513 8988751 9213470 9443807 9679902 9921899 10169947 10424196 10684801 10951921 11225719 11506362 11794021 12088871 12391093 12700870 13018392 13343852
Commercial Vehicles 1,303,056,336                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 29680549 30422563 31183127 31962705 32761773 33580817 34420337 35280846 36162867 37066939 37993612 38943452 39917039 40914965 41937839 42986285 44060942 45162465 46291527 47448815 48635036 49850912 51097184 52374614 53683979 55026079 56401731 57811774 59257068 60738495
Total 1,754,011,404                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 39952241.61 40951048 41974824 43024194 44099799 45202294 46332352 47490660 48677927 49894875 51142247 52420803 53731323 55074606 56451471 57862758 59309327 60792060 62311862 63869658 65466400 67103060 68780636 70500152 72262656 74069223 75920953 77818977 79764451 81758563
Total Operating Costs for Fixed Link
Operating Cost 261,132,720                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424
Total Net Revenue for Fixed Link
Net Revenue (40%) 1,048,203,873                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 21119175 21864764 22628994 23412330 24215248 25038240 25881807 26746463 27632735 28541164 29472304 30426722 31405000 32407736 33435540 34489039 35568876 36675708 37810211 38973077 40165015 41386751 42639030 43922617 45238293 46586860 47969143 49385982 50838242 52326809
Net Revenue (60%) 1,492,878,684                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 31247818 32246624 33270400 34319770 35395375 36497870 37627928 38786236 39973503 41190451 42437823 43716379 45026899 46370182 47747047 49158334 50604903 52087636 53607438 55165234 56761976 58398636 60076212 61795728 63558232 65364799 67216529 69114553 71060027 73054139
Net Present Value(40%) 118,545,917                            6639594 6394416 6156202 5924938 5700588 5483099 5272400 5068409 4871029 4680153 4495666 4317443 4145356 3979268 3819042 3664534 3515599 3372090 3233861 3100762 2972646 2849365 2730773 2616725 2507077 2401687 2300416 2203128 2109687 2019963
Net Present Value(60%) 170,605,924                            9823907 9430622 9051190 8685275 8332537 7992631 7665211 7349926 7046429 6754371 6473409 6203198 5943401 5693684 5453717 5223177 5001747 4789116 4584978 4389037 4201001 4020588 3847520 3681530 3522356 3369744 3223447 3083227 2948852 2820096
Ferry Subsidy Saving 240,000,000                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000
Total Net Revenue including subsidy saving 
Net Revenue (40%) 1,288,203,873                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 29119175 29864764 30628994 31412330 32215248 33038240 33881807 34746463 35632735 36541164 37472304 38426722 39405000 40407736 41435540 42489039 43568876 44675708 45810211 46973077 48165015 49386751 50639030 51922617 53238293 54586860 55969143 57385982 58838242 60326809
Net Revenue (60%) 1,732,878,684                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 39247818 40246624 41270400 42319770 43395375 44497870 45627928 46786236 47973503 49190451 50437823 51716379 53026899 54370182 55747047 57158334 58604903 60087636 61607438 63165234 64761976 66398636 68076212 69795728 71558232 73364799 75216529 77114553 79060027 81054139
Net Present Value(40%) 150,477,991                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 9154690 8734041 8332597 7949491 7583893 7235010 6902086 6584396 6281249 5991986 5715975 5452615 5201329 4961569 4732810 4514551 4306312 4107638 3918091 3737255 3564733 3400144 3243125 3093331 2950432 2814110 2684066 2560011 2441672 2328785
Net Present Value(60%) 202,537,998                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12339003 11770247 11227584 10709828 10215842 9744543 9294896 8865912 8456649 8066204 7693718 7338370 6999375 6675985 6367485 6073194 5792461 5524663 5269208 5025530 4793088 4571366 4359872 4158136 3965711 3782167 3607097 3440110 3280836 3128919
Total Capital Cost
Net Cost ($2017) 1,674,907,430                         17000000 3000000 3000000 35297167 35297167 103393670 118164194 147705243 147705243 147705243 147705243 147705243 147705243 284114264 189409509
Net Present Value ($2017) 795,191,025                            15813953 2595998 2414882 26430537 24586546 66995120 71224047 82818660 77040614 71665687 66665755 62014656 57688052 103222539 64013978
Economic Analysis
NPV Cash Flows ($2017) (40%) (676,645,108)                          
NPV Cash Flows ($2017) (60%) (624,585,101)                          
Fixed Link Cash Flow (40%) (626,703,558)                          -17000000 -3000000 -3000000 -35297167 -35297167 -103393670 -118164194 -147705243 -147705243 -147705243 -147705243 -147705243 -147705243 -284114264 -189409509 21119174.51 21864764 22628994 23412330 24215248 25038240 25881807 26746463 27632735 28541164 29472304 30426722 31405000 32407736 33435540 34489039 35568876 36675708 37810211 38973077 40165015 41386751 42639030 43922617 45238293 46586860 47969143 49385982 50838242 52326809
IRR(40%) -2.04%
Benefit/Cost Ratio(40%) 0.63




NPV Cash Flows ($2017) (40%) (644,713,034)                          
NPV Cash Flows ($2017) (60%) (592,653,028)                          
Fixed Link Cash Flow (40%) (386,703,558)                          -17000000 -3000000 -3000000 -35297167 -35297167 -103393670 -118164194 -147705243 -147705243 -147705243 -147705243 -147705243 -147705243 -284114264 -189409509 29119175 29864764 30628994 31412330 32215248 33038240 33881807 34746463 35632735 36541164 37472304 38426722 39405000 40407736 41435540 42489039 43568876 44675708 45810211 46973077 48165015 49386751 50639030 51922617 53238293 54586860 55969143 57385982 58838242 60326809
IRR(40%) -1.18%
Benefit/Cost Ratio(40%) 0.77




-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45
Totals
40% Diversion Case
Project Cost ($2017) -17000000 -3000000 -3000000 -35297167 -35297167 -103393670 -118164194 -147705243 -147705243 -147705243 -147705243 -147705243 -147705243 -284114264 -189409509 21119175 21864764 22628994 23412330 24215248 25038240 25881807 26746463 27632735 28541164 29472304 30426722 31405000 32407736 33435540 34489039 35568876 36675708 37810211 38973077 40165015 41386751 42639030 43922617 45238293 46586860 47969143 49385982 50838242 52326809
Nominal Value -17425000 -3151875 -3230672 -38961468 -39935505 -119904959 -140460095 -179964496 -184463609 -189075199 -193802079 -198647131 -203613309 -401446017.1 -274321445 31351533 33269825 35293508 37428125 39679504 42053774 44557378 47197094 49980045 52913722 56006003 59265169 62699927 66319430 70133305 74151667 78385156 82844955 87542819 92491109 97702817 103191601 108971820 115058565 121467703 128215912 135320721 142800558 150674792 158963783
Cummulative Construction Cost Comprised of: (2,766,535,623)                      -17425000 -21012500 -25215000 -65356451 -107585742 -231871600 -380927650 -576427027 -785212874 -1008937126 -1248459181 -1504684219 -1778565561 -2263849523 -2641327294
Interest During Construction (578,132,766)                         -435625 -971828 -1179983 -2293786 -4380899 -8595956 -15534880 -24322239 -34649053 -45719976 -57577907 -70268033 -83837945 -103156326 -125208329
Project Cost ($2017) (2,188,402,857)                      
60% Diversion Case
Project Cost ($2017) -17000000 -3000000 -3000000 -35297167 -35297167 -103393670 -118164194 -147705243 -147705243 -147705243 -147705243 -147705243 -147705243 -284114264 -189409509 31247818 32246624 33270400 34319770 35395375 36497870 37627928 38786236 39973503 41190451 42437823 43716379 45026899 46370182 47747047 49158334 50604903 52087636 53607438 55165234 56761976 58398636 60076212 61795728 63558232 65364799 67216529 69114553 71060027 73054139
Nominal Value -17425000 -3151875 -3230672 -38961468 -39935504.64 -119904959 -140460095 -179964496 -184463609 -189075199 -193802079 -198647131 -203613309 -401446017.1 -274321445 46387561 49067051 51890469 54865307 57999444 61301161 64779164 68442607 72301112 76364794 80644285 85150764 89895980 94892284 100152659 105690751 111520907 117658202 124118487 130918421 138075511 145608163 153535720 161878513 170657911 179896373.3 189617505.6 199846117.3 210608283 221931407.3
Cummulative Construction Cost Comprised of: (2,766,535,623)                      -17425000 -21012500 -25215000 -65356451 -107585742 -231871600 -380927650 -576427027 -785212874 -1008937126 -1248459181 -1504684219 -1778565561 -2263849523 -2641327294
Interest During Construction (578,132,766)                         -435625 -971828 -1179983 -2293786 -4380899 -8595956 -15534880 -24322239 -34649053 -45719976 -57577907 -70268033 -83837945 -103156326 -125208329
Project Cost ($2017) (2,188,402,857)                      
40% Diversion Case
Project Cost Pre operations cost 2,188,402,857                         
Interest during Construction 578,132,766                            
Total Amount to Finance 2,766,535,623                       
Annual Debt Amortization (CRF) (305,780,981)$                       -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981
Net Cash Flow -274429448 -272511157 -270487473 -268352856 -266101477 -263727207 -261223603 -258583888 -255800937 -252867259 -249774978 -246515812 -243081055 -239461551 -235647677 -231629314 -227395825 -222936027 -218238162 -213289872 -208078164 -202589380 -196809162 -190722416 -184313278 -177565070 -170460261 -162980424 -155106190 -146817198
IRR excluding IDC 0.41%
60% Diversion Case
Project Cost Pre operations cost 2,188,402,857                         
Interest during Construction 578,132,766                            
Total Amount to Finance 2,766,535,623                       
Annual Debt Amortization (CRF) (305,780,981)$                       -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981
Net Cash Flow -259393421 -256713930 -253890512 -250915674 -247781538 -244479821 -241001818 -237338374 -233479869 -229416188 -225136696 -220630217 -215885001 -210888698 -205628323 -200090230 -194260075 -188122779 -181662494 -174862561 -167705470 -160172819 -152245262 -143902469 -135123071 -125884608 -116163476 -105934864 -95172698 -83849574
IRR excluding IDC 1.97%
40% Diversion Case Project Spending 2188402857 17425000 3151875 3230672 38961468 39935505 119904959 140460095 179964496 184463609 189075199 193802079 198647131 203613309 401446017 274321445
Grant Award 1595000000 17425000 3151875 3230672 38961468 39935505 119904959 140460095 179964496 184463609 189075199 193802079 198647131 203613309 82364605 0
Cost less Grant 593402857 0 0 0 0 0 0 0 0 0 0 0 0 0 319081412 274321445
Total Amount to Finance
Comprised of: 632,767,312                          0 0 0 0 0 0 0 0 0 0 0 0 0 319081412 601379892
Interest During Construction 39,364,455                            0 0 0 0 0 0 0 0 0 0 0 0 0 7977035 31387420
Project Cost ($2017) 593,402,857                          
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 0 0 0 0 0 0 -327058447 -305708865 31351533 33269825 35293508 37428125 39679504 42053774 44557378 47197094 49980045 52913722 56006003 59265169 62699927 66319430 70133305 74151667 78385156 82844955 87542819 92491109 97702817 103191601 108971820 115058565 121467703 128215912 135320721 142800558 150674792 158963783
60% Diversion Case Project Spending 2188402857 17425000 3151875 3230672 38961468 39935505 119904959 140460095 179964496 184463609 189075199 193802079 198647131 203613309 401446017 274321445
Grant Award 1370000000 17425000 3151875 3230672 38961468 39935505 119904959 140460095 179964496 184463609 189075199 193802079 198647131 60977914 0 0
Cost less Grant 818402857 0 0 0 0 0 0 0 0 0 0 0 0 142635395 401446017 274321445
Total Amount to Finance
Comprised of: 892,476,665                          0 0 0 0 0 0 0 0 0 0 0 0 142635395 547647297 842969988
Interest During Construction 74,073,808                            0 0 0 0 0 0 0 0 0 0 0 0 3565884.863 21001246 49506677
Project Cost ($2017) 818,402,857                          
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 0 0 0 0 0 -146201279 -422447264 -323828122 46387561 49067051 51890469 54865307 57999444 61301161 64779164 68442607 72301112 76364794 80644285 85150764 89895980 94892284 100152659 105690751 111520907 117658202 124118487 130918421 138075511 145608163 153535720 161878513 170657911 179896373 189617506 199846117 210608283 221931407
Phase 3 - Construction Phase 4 - OperationPhase 2 - Design
Phase 4 - OperationPhase 1 - Planning Approval Phase 2 - Design Phase 3 - Construction
Economic Analysis - Option 1 TBM  100% Tolls - Rail Tunnel











Net Present Value of Fixed Link Cash 
Flows (including subsidy saving)
Benefit/Cost Ratio and IRR (including 
subsidy saving)
Net Present Value of Fixed Link Cash 
Flows 
Benefit/Cost Ratio and IRR
Variables - Option 1 TBM 100% Tolls - Rail Tunnel
Debt Financing (Real) 8.0% 8.0%
Long Term Inflation 2.5% 2.5%
Equity Real 11.0% 11.0%
Equity Tax Rate 40.0% 40.0%
Equity Pre Tax - Real 18.3% 18.3%
Equity PreTax - Nominal 22.5% 22.5%
% debt financed 0.0% 0.0%
% equity financed 0.0% 0.0%
Nominal Grant $ Millions $1,595 $1,370
Blended Cost of Capital - Real 0.0% 0.0%
Blended Cost of Capital - Nominal 0.0% 0.0%
Financing during Construction 5.0% 5.0%
Social Discount Rate - Nominal 10.0% 10.0%
Social Discount Rate - Real 7.5% 7.5%
Grant Discount Rate 0.0% 0.0%
Operating Cost 8,704,424$          8,704,424$            
Tolls
Per passenger $11.30 $11.30
Per passenger vehicle $47.66 $47.66
Per commercial vehicle $120.75 $120.75
Passenger Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador - Traditional Growth 2.5% 2.5%
Commercial Vehicle Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador  - Surge 30.0% 30.0%
Commercial Vehicle Labrador - Surge 30.0% 30.0%
Passenger Gulf - Traditional Growth -1.0% -1.0%
Passenger Vehicle Gulf - Traditional Growth -1.0% -1.0%
Commercial Vehicle Gulf  - Traditional Growth 1.6% 1.6%
Passenger - Diversion from Gulf 40.0% 60.0%
Passenger Vehicle - Diversion from Gulf 40.0% 60.0%
Commercial Vehicle- Diversion from Gulf 40.0% 60.0%





St.Barbe - Blanc Sablon, NL
Rates in effect for travel up to May31, 2018.
Passengers Rates (one way)
Rates Total Blended Rate
Adults 13 - 64 years $11.75 $11.75 $9.40
Children 5 - 12 years $9.50 $9.50 $0.95
Children under 5 FREE FREE
Senior Citizens 65 years + $9.50 $9.50 $0.95
$11.30
Vehicle Rates (one way)
Autos with trailers, campers, motor homes, vans, minibuses
Rates Fuel Total Blended Rate
Autos, pickups up to 20' $35.25 $0.00 $35.25 $27.50
Over 20' to 30' $51.75 $0.00 $51.75 
Over 30' to 40' $69.00 $0.00 $69.00 $3.45
Over 40' to 50' $86.25 $0.00 $86.25 
Over 50' to 60' $103.25 $0.00 $103.25 $15.49
Over 60' $120.75 $0.00 $120.75 
Minibus up to 30' $0.00 $0.00 $0.00 
Buses $86.25 $0.00 $86.25 $0.86
Motorcycles / ATVs $18.00 $0.00 $18.00 $0.36
Motorcycles / ATVs with sidecar or 
trailer
$0.00 $0.00 $0.00 
Bicycles $0.00 $0.00 $0.00 
$47.66
Commercial Vehicle $120.75 $0.00 $120.75 $120.75
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Appendix F1-2 
Rail Tunnel, 1 TBM, 150% Tolls 
2016 2017
-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45
Traffic Totals
Existing Belle Isle Ferry May - October
Passengers 7,264,069                             83815 85910 88058 90260 92516 94829 97200 99630 102120 104673 107290 109973 112722 115540 118428 121389 124424 127534 130723 133991 137341 140774 144294 147901 151598 155388 159273 163255 167336 171520 175808 180203 184708 189326 194059 198910 203883 208980 214205 219560 225049 230675 236442 242353 248412 254622 260987
Passenger Vehicles 3,102,537                             35798 36693 37610 38551 39514 40502 41515 42553 43616 44707 45824 46970 48144 49348 50582 51846 53142 54471 55833 57228 58659 60126 61629 63170 64749 66367 68027 69727 71471 73257 75089 76966 78890 80862 82884 84956 87080 89257 91488 93776 96120 98523 100986 103511 106098 108751 111470
Commercial Vehicles 1,566,869                             18079 18531 18994 19469 19956 20455 20966 21490 22028 22578 23143 23721 24314 24922 25545 26184 26838 27509 28197 28902 29625 30365 31124 31902 32700 33517 34355 35214 36095 36997 37922 38870 39842 40838 41859 42905 43978 45077 46204 47359 48543 49757 51001 52276 53583 54922 56295
One Time Surge 30%
Passengers 1,679,732                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 38260 39217 40197 41202 42232 43288 44370 45480 46616 47782 48976 50201 51456 52742 54061 55412 56798 58218 59673 61165 62694 64261 65868 67515 69202 70933 72706 74523 76387 78296
Passenger Vehicles 717,426                               0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16341 16750 17169 17598 18038 18489 18951 19425 19910 20408 20918 21441 21977 22527 23090 23667 24259 24865 25487 26124 26777 27446 28133 28836 29557 30296 31053 31830 32625 33441
Commercial Vehicles 362,320                               0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8253 8459 8671 8887 9110 9337 9571 9810 10055 10307 10564 10828 11099 11377 11661 11953 12251 12558 12872 13193 13523 13861 14208 14563 14927 15300 15683 16075 16477 16889
Existing Gulf Ferries
Passengers 5,108,158                             328528 325243 321990 318770 315583 312427 309303 306210 303147 300116 297115 294144 291202 288290 285407 282553 279728 276930
Passenger Vehicles 2,029,562                             130530 129225 127932 126653 125387 124133 122891 121662 120446 119241 118049 116869 115700 114543 113397 112263 111141 110029
Commercial Vehicles 5,257,283                             267274 271550 275895 280310 284794 289351 293981 298684 303463 308319 313252 318264 323356 328530 333786 339127 344553 350066
Diversion from Gulf Ferries (40%)
Passengers 4,863,198                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 110772 113541 116380 119290 122272 125329 128462 131673 134965 138339 141798 145343 148976 152701 156518 160431 164442 168553 172767 177086 181513 186051 190702 195470 200357 205365 210500 215762 221156 226685
Passenger Vehicles 1,932,235                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 44012 45112 46240 47396 48581 49795 51040 52316 53624 54965 56339 57747 59191 60671 62187 63742 65336 66969 68643 70359 72118 73921 75769 77664 79605 81595 83635 85726 87869 90066
Commercial Vehicles 6,147,535                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 140026 143527 147115 150793 154563 158427 162388 166447 170608 174874 179246 183727 188320 193028 197854 202800 207870 213067 218393 223853 229449 235186 241065 247092 253269 259601 266091 272743 279562 286551
Diversion from Gulf Ferries (60%)
Passengers 7,294,797                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 166158 170312 174570 178934 183408 187993 192693 197510 202448 207509 212697 218014 223464 229051 234777 240647 246663 252829 259150 265629 272270 279076 286053 293205 300535 308048 315749 323643 331734 340028
Passenger Vehicles 2,898,352                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 66018 67668 69360 71094 72871 74693 76560 78474 80436 82447 84508 86621 88786 91006 93281 95613 98004 100454 102965 105539 108178 110882 113654 116495 119408 122393 125453 128589 131804 135099
Commercial Vehicles 9,221,302                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 210040 215290 220673 226190 231844 237640 243581 249671 255913 262311 268868 275590 282480 289542 296780 304200 311805 319600 327590 335780 344174 352779 361598 370638 379904 389402 399137 409115 419343 429826
Total Traffic for Fixed Link (40%)
Passengers 12,142,036                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 276567 283481 290568 297832 305278 312910 320733 328751 336970 345394 354029 362880 371952 381251 390782 400551 410565 420829 431350 442134 453187 464517 476130 488033 500234 512740 525558 538697 552165 565969
Passenger Vehicles 5,041,080                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 114824 117695 120637 123653 126744 129913 133161 136490 139902 143399 146984 150659 154425 158286 162243 166299 170457 174718 179086 183563 188152 192856 197678 202619 207685 212877 218199 223654 229245 234976
Commercial Vehicles 7,717,589                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 175788 180183 184688 189305 194038 198889 203861 208957 214181 219536 225024 230650 236416 242326 248385 254594 260959 267483 274170 281024 288050 295251 302632 310198 317953 325902 334050 342401 350961 359735
Total Traffic for Fixed Link (60%)
Passengers 14,573,635                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 331953 340252 348758 357477 366414 375574 384964 394588 404453 414564 424928 435551 446440 457601 469041 480767 492786 505106 517733 530677 543944 557542 571481 585768 600412 615422 630808 646578 662743 679311
Passenger Vehicles 6,007,197                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 136830 140251 143757 147351 151034 154810 158681 162648 166714 170882 175154 179533 184021 188621 193337 198170 203125 208203 213408 218743 224212 229817 235562 241451 247488 253675 260017 266517 273180 280009
Commercial Vehicles 10,791,357                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 245802 251947 258245 264701 271319 278102 285055 292181 299485 306973 314647 322513 330576 338840 347311 355994 364894 374016 383367 392951 402775 412844 423165 433744 444588 455703 467095 478772 490742 503010
Revenue
Total Revenue for Fixed Link (40%)
Passengers 205,807,516                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4687810 4805005 4925130 5048258 5174465 5303826 5436422 5572333 5711641 5854432 6000793 6150813 6304583 6462197 6623752 6789346 6959080 7133057 7311383 7494168 7681522 7873560 8070399 8272159 8478963 8690937 8908210 9130916 9359189 9593168
Passenger Vehicles 360,348,996                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8207900 8413097 8623425 8839011 9059986 9286485 9518648 9756614 10000529 10250542 10506806 10769476 11038713 11314681 11597548 11887486 12184674 12489290 12801523 13121561 13449600 13785840 14130486 14483748 14845842 15216988 15597412 15987348 16387031 16796707
Commercial Vehicles 1,397,848,377                      0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 31839688 32635680 33451572 34287862 35145058 36023685 36924277 37847384 38793568 39763407 40757493 41776430 42820841 43891362 44988646 46113362 47266196 48447851 49659047 50900523 52173036 53477362 54814296 56184654 57589270 59029002 60504727 62017345 63567779 65156973
Total 1,964,004,889                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 44735397.77 45853783 47000127 48175130 49379509 50613996 51879346 53176330 54505738 55868382 57265091 58696719 60164137 61668240 63209946 64790195 66409949 68070198 69771953 71516252 73304158 75136762 77015181 78940561 80914075 82936927 85010350 87135609 89313999 91546849
Total Revenue for Fixed Link (60%)
Passengers 247,023,119                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5626604 5767269 5911451 6059237 6210718 6365986 6525135 6688264 6855470 7026857 7202529 7382592 7567157 7756336 7950244 8149000 8352725 8561543 8775582 8994971 9219846 9450342 9686600 9928765 10176984 10431409 10692194 10959499 11233487 11514324
Passenger Vehicles 429,409,483                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 9780935 10025458 10276095 10532997 10796322 11066230 11342886 11626458 11917119 12215047 12520424 12833434 13154270 13483127 13820205 14165710 14519853 14882849 15254920 15636293 16027201 16427881 16838578 17259542 17691031 18133307 18586639 19051305 19527588 20015778
Commercial Vehicles 1,954,584,504                      0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 44520824 45633844 46774690 47944058 49142659 50371225 51630506 52921269 54244300 55600408 56990418 58415179 59875558 61372447 62906758 64479427 66091413 67743698 69437291 71173223 72952554 74776367 76645777 78561921 80525969 82539118 84602596 86717661 88885603 91107743
Total 2,631,017,106                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 59928362.41 61426571 62962236 64536292 66149699 67803441 69498527 71235991 73016890 74842313 76713370 78631205 80596985 82611909 84677207 86794137 88963991 91188091 93467793 95804488 98199600 100654590 103170955 105750228 108393984 111103834 113881430 116728465 119646677 122637844
Total Operating Costs for Fixed Link
Operating Cost 261,132,720                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424
Total Net Revenue for Fixed Link
Net Revenue (40%) 1,702,872,169                      0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 36030974 37149359 38295703 39470706 40675085 41909572 43174922 44471906 45801314 47163958 48560667 49992295 51459713 52963816 54505522 56085771 57705525 59365774 61067529 62811828 64599734 66432338 68310757 70236137 72209651 74232503 76305926 78431185 80609575 82842425
Net Revenue (60%) 2,369,884,386                      0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 51223938 52722147 54257812 55831868 57445275 59099017 60794103 62531567 64312466 66137889 68008946 69926781 71892561 73907485 75972783 78089713 80259567 82483667 84763369 87100064 89495176 91950166 94466531 97045804 99689560 102399410 105177006 108024041 110942253 113933420
Net Present Value(40%) 195,190,771                         11327670 10864442 10418320 9988818 9575450 9177734 8795193 8427351 8073741 7733901 7407379 7093728 6792511 6503300 6225677 5959232 5703567 5458293 5223031 4997412 4781080 4573686 4374893 4184374 4001812 3826900 3659340 3498846 3345139 3197952
Net Present Value(60%) 273,280,780                         16104140 15418751 14760801 14129322 13523373 12942033 12384408 11849626 11336840 10845229 10373994 9922360 9489579 9074923 8677690 8297198 7932790 7583831 7249706 6929824 6623612 6330519 6050013 5781582 5524731 5278985 5043886 4818995 4603886 4398152
Ferry Subsidy Saving 240,000,000                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000
Total Net Revenue including subsidy saving 
Net Revenue (40%) 1,942,872,169                      0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 44030974 45149359 46295703 47470706 48675085 49909572 51174922 52471906 53801314 55163958 56560667 57992295 59459713 60963816 62505522 64085771 65705525 67365774 69067529 70811828 72599734 74432338 76310757 78236137 80209651 82232503 84305926 86431185 88609575 90842425
Net Revenue (60%) 2,609,884,386                      0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 59223938 60722147 62257812 63831868 65445275 67099017 68794103 70531567 72312466 74137889 76008946 77926781 79892561 81907485 83972783 86089713 88259567 90483667 92763369 95100064 97495176 99950166 102466531 105045804 107689560 110399410 113177006 116024041 118942253 121933420
Net Present Value(40%) 227,122,844                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 13842766 13204066 12594715 12013371 11458755 10929646 10424878 9943337 9483961 9045734 8627688 8228899 7848485 7485601 7139445 6809249 6494280 6193840 5907261 5633905 5373167 5124464 4887245 4660981 4445167 4239323 4042989 3855729 3677124 3506774
Net Present Value(60%) 305,212,854                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 18619236 17758375 16937195 16153875 15406678 14693945 14014093 13365612 12747060 12157061 11594303 11057532 10545553 10057224 9591458 9147215 8723503 8319378 7933937 7566317 7215699 6881298 6562365 6258188 5968085 5691408 5427536 5175878 4935870 4706975
Total Capital Cost
Net Cost ($2017) 1,674,907,430                      17000000 3000000 3000000 35297167 35297167 103393670 118164194 147705243 147705243 147705243 147705243 147705243 147705243 284114264 189409509
Net Present Value ($2017) 795,191,025                         15813953 2595998 2414882 26430537 24586546 66995120 71224047 82818660 77040614 71665687 66665755 62014656 57688052 103222539 64013978
Economic Analysis
NPV Cash Flows ($2017) (40%) (600,000,255)                        
NPV Cash Flows ($2017) (60%) (521,910,245)                        
Fixed Link Cash Flow (40%) 27,964,739                           -17000000 -3000000 -3000000 -35297167 -35297167 -103393670 -118164194 -147705243 -147705243 -147705243 -147705243 -147705243 -147705243 -284114264 -189409509 36030973.77 37149359 38295703 39470706 40675085 41909572 43174922 44471906 45801314 47163958 48560667 49992295 51459713 52963816 54505522 56085771 57705525 59365774 61067529 62811828 64599734 66432338 68310757 70236137 72209651 74232503 76305926 78431185 80609575 82842425
IRR(40%) 0.08%
Benefit/Cost Ratio(40%) 1.02




NPV Cash Flows ($2017) (40%) (568,068,181)                        
NPV Cash Flows ($2017) (60%) (489,978,171)                        
Benefit/Cost Ratio and IRR (including subsidy saving)
Fixed Link Cash Flow (40%) 267,964,739                         -17000000 -3000000 -3000000 -35297167 -35297167 -103393670 -118164194 -147705243 -147705243 -147705243 -147705243 -147705243 -147705243 -284114264 -189409509 44030974 45149359 46295703 47470706 48675085 49909572 51174922 52471906 53801314 55163958 56560667 57992295 59459713 60963816 62505522 64085771 65705525 67365774 69067529 70811828 72599734 74432338 76310757 78236137 80209651 82232503 84305926 86431185 88609575 90842425
IRR(40%) 0.69%
Benefit/Cost Ratio(40%) 1.16




-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45
Totals
40% Diversion Case
Project Cost ($2017) -17000000 -3000000 -3000000 -35297167 -35297167 -103393670 -118164194 -147705243 -147705243 -147705243 -147705243 -147705243 -147705243 -284114264 -189409509 36030974 37149359 38295703 39470706 40675085 41909572 43174922 44471906 45801314 47163958 48560667 49992295 51459713 52963816 54505522 56085771 57705525 59365774 61067529 62811828 64599734 66432338 68310757 70236137 72209651 74232503 76305926 78431185 80609575 82842425
Nominal Value -17425000 -3151875 -3230672 -38961468 -39935505 -119904959 -140460095 -179964496 -184463609 -189075199 -193802079 -198647131 -203613309 -401446017.1 -274321445 53488183 56527143 59728227 63099852 66650863 70390557 74328711 78475600 82842026 87439341 92279482 97374992 102739060 108385545 114329016 120584786 127168952 134098430 141391002 149065356 157141135 165638984 174580601 183988791 193887522 204301984 215258650 226785345 238911309 251667274
Cummulative Construction Cost Comprised of: (2,766,535,623)                   -17425000 -21012500 -25215000 -65356451 -107585742 -231871600 -380927650 -576427027 -785212874 -1008937126 -1248459181 -1504684219 -1778565561 -2263849523 -2641327294
Interest During Construction (578,132,766)                      -435625 -971828 -1179983 -2293786 -4380899 -8595956 -15534880 -24322239 -34649053 -45719976 -57577907 -70268033 -83837945 -103156326 -125208329
Project Cost ($2017) (2,188,402,857)                   
60% Diversion Case
Project Cost ($2017) -17000000 -3000000 -3000000 -35297167 -35297167 -103393670 -118164194 -147705243 -147705243 -147705243 -147705243 -147705243 -147705243 -284114264 -189409509 51223938 52722147 54257812 55831868 57445275 59099017 60794103 62531567 64312466 66137889 68008946 69926781 71892561 73907485 75972783 78089713 80259567 82483667 84763369 87100064 89495176 91950166 94466531 97045804 99689560 102399410 105177006 108024041 110942253 113933420
Nominal Value -17425000 -3151875 -3230672 -38961468 -39935504.64 -119904959 -140460095 -179964496 -184463609 -189075199 -193802079 -198647131 -203613309 -401446017.1 -274321445 76042224 80222982 84623669 89255626 94130772 99261637 104661390 110343870 116323627 122615948 129236905 136203385 143533140 151244825 159358047 167893412 176872577 186318301 196254504 206706323 217700176 229263826 241426451 254218712 267672833 281822676.2 296703827.6 312353684.3 328811545.6 346118710
Cummulative Construction Cost Comprised of: (2,766,535,623)                   -17425000 -21012500 -25215000 -65356451 -107585742 -231871600 -380927650 -576427027 -785212874 -1008937126 -1248459181 -1504684219 -1778565561 -2263849523 -2641327294
Interest During Construction (578,132,766)                      -435625 -971828 -1179983 -2293786 -4380899 -8595956 -15534880 -24322239 -34649053 -45719976 -57577907 -70268033 -83837945 -103156326 -125208329
Project Cost ($2017) (2,188,402,857)                   
40% Diversion Case
Project Cost Pre operations cost 2,188,402,857                      
Interest during Construction 578,132,766                         
Total Amount to Finance 2,766,535,623                    
Annual Debt Amortization (CRF) (305,780,981)$                    -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981
Net Cash Flow -252292798 -249253839 -246052754 -242681129 -239130119 -235390424 -231452270 -227305381 -222938956 -218341640 -213501500 -208405989 -203041922 -197395437 -191451966 -185196195 -178612029 -171682551 -164389980 -156715626 -148639847 -140141997 -131200380 -121792190 -111893459 -101478998 -90522331 -78995637 -66869673 -54113708
IRR excluding IDC 2.58%
60% Diversion Case
Project Cost Pre operations cost 2,188,402,857                      
Interest during Construction 578,132,766                         
Total Amount to Finance 2,766,535,623                    
Annual Debt Amortization (CRF) (305,780,981)$                    -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981
Net Cash Flow -229738757 -225557999 -221157312 -216525356 -211650210 -206519344 -201119592 -195437111 -189457355 -183165033 -176544077 -169577597 -162247842 -154536157 -146422935 -137887569 -128908404 -119462680 -109526477 -99074659 -88080806 -76517155 -64354530 -51562269 -38108148 -23958305 -9077154 6572703 23030564 40337729
IRR excluding IDC 4.18%
40% Diversion Case Project Spending 2188402857 17425000 3151875 3230672 38961468 39935505 119904959 140460095 179964496 184463609 189075199 193802079 198647131 203613309 401446017 274321445
Grant Award 1279000000 17425000 3151875 3230672 38961468 39935505 119904959 140460095 179964496 184463609 189075199 193802079 168625045 0 0 0
Cost less Grant 909402857 0 0 0 0 0 0 0 0 0 0 0 30022086 203613309 401446017 274321445
Total Amount to Finance
Comprised of: 1,002,934,709                    0 0 0 0 0 0 0 0 0 0 0 30022086 234385947 643230244 945721657
Interest During Construction 93,531,852                         0 0 0 0 0 0 0 0 0 0 0 750552.1388 7398280.551 28169967 57213052
Project Cost ($2017) 909,402,857                       
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 0 0 0 0 -30772638 -211011590 -429615985 -331534497 53488183 56527143 59728227 63099852 66650863 70390557 74328711 78475600 82842026 87439341 92279482 97374992 102739060 108385545 114329016 120584786 127168952 134098430 141391002 149065356 157141135 165638984 174580601 183988791 193887522 204301984 215258650 226785345 238911309 251667274
60% Diversion Case Project Spending 2188402857 17425000 3151875 3230672 38961468 39935505 119904959 140460095 179964496 184463609 189075199 193802079 198647131 203613309 401446017 274321445
Grant Award 1010000000 17425000 3151875 3230672 38961468 39935505 119904959 140460095 179964496 184463609 189075199 93427124 0 0 0 0
Cost less Grant 1178402857 0 0 0 0 0 0 0 0 0 0 100374955 198647131 203613309 401446017 274321445
Total Amount to Finance
Comprised of: 1,355,052,981                    0 0 0 0 0 0 0 0 0 0 100374955 301531459 517827271 947929668 1273273538
Interest During Construction 176,650,124                       0 0 0 0 0 0 0 0 0 0 2509373.872 12682502.92 28656379.9 51022424 81779443
Project Cost ($2017) 1,178,402,857                    
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 0 0 0 -102884329 -211329634 -232269689 -452468441 -356100888 76042224 80222982 84623669 89255626 94130772 99261637 104661390 110343870 116323627 122615948 129236905 136203385 143533140 151244825 159358047 167893412 176872577 186318301 196254504 206706323 217700176 229263826 241426451 254218712 267672833 281822676 296703828 312353684 328811546 346118710
Phase 3 - Construction Phase 4 - OperationPhase 2 - Design
Phase 4 - OperationPhase 1 - Planning Approval Phase 2 - Design Phase 3 - Construction
Financial Analysis - Option 1 TBM 150% Tolls - Rail Tunnel











Net Present Value of Fixed Link Cash Flows (including 
subsidy saving)
Net Present Value of Fixed Link Cash Flows 
Benefit/Cost Ratio and IRR
Variables - Option 1 TBM 150% Tolls - Rail Tunnel
Debt Financing (Real) 8.0% 8.0%
Long Term Inflation 2.5% 2.5%
Equity Real 11.0% 11.0%
Equity Tax Rate 40.0% 40.0%
Equity Pre Tax - Real 18.3% 18.3%
Equity PreTax - Nominal 22.5% 22.5%
% debt financed 0.0% 0.0%
% equity financed 0.0% 0.0%
Nominal Grant $ Millions $1,279 $1,010
Blended Cost of Capital - Real 0.0% 0.0%
Blended Cost of Capital - Nominal 0.0% 0.0%
Financing during Construction 5.0% 5.0%
Social Discount Rate - Nominal 10.0% 10.0%
Social Discount Rate - Real 7.5% 7.5%
Grant Discount Rate 0.0% 0.0%
Operating Cost 8,704,424$      8,704,424$     
Tolls
Per passenger $16.95 $16.95
Per passenger vehicle $71.48 $71.48
Per commercial vehicle $181.13 $181.13
Passenger Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador - Traditional Growth 2.5% 2.5%
Commercial Vehicle Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador  - Surge 30.0% 30.0%
Commercial Vehicle Labrador - Surge 30.0% 30.0%
Passenger Gulf - Traditional Growth -1.0% -1.0%
Passenger Vehicle Gulf - Traditional Growth -1.0% -1.0%
Commercial Vehicle Gulf  - Traditional Growth 1.6% 1.6%
Passenger - Diversion from Gulf 40.0% 60.0%
Passenger Vehicle - Diversion from Gulf 40.0% 60.0%
Commercial Vehicle- Diversion from Gulf 40.0% 60.0%






St.Barbe - Blanc Sablon, NL
Rates in effect for travel up to May31, 2018.
Passengers Rates (one way)
Rates Total Blended Rate
Adults 13 - 64 years $11.75 $11.75 $9.40
Children 5 - 12 years $9.50 $9.50 $0.95
Children under 5 FREE FREE
Senior Citizens 65 years + $9.50 $9.50 $0.95
$11.30
Vehicle Rates (one way)





Autos, pickups up to 20' $35.25 $0.00 $35.25 $27.50
Over 20' to 30' $51.75 $0.00 $51.75 
Over 30' to 40' $69.00 $0.00 $69.00 $3.45
Over 40' to 50' $86.25 $0.00 $86.25 
Over 50' to 60' $103.25 $0.00 $103.25 $15.49
Over 60' $120.75 $0.00 $120.75 
Minibus up to 30' $0.00 $0.00 $0.00 
Buses $86.25 $0.00 $86.25 $0.86
Motorcycles / ATVs $18.00 $0.00 $18.00 $0.36
Motorcycles / ATVs with sidecar or 
trailer
$0.00 $0.00 $0.00 
Bicycles $0.00 $0.00 $0.00 
$47.66
Commercial Vehicle $120.75 $0.00 $120.75 $120.75
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Appendix F1-3 
Rail Tunnel, 1 TBM, 200% Tolls 
  
2016 2017
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Traffic Totals
Existing Belle Isle Ferry May - October
Passengers 7,264,069                             83815 85910 88058 90260 92516 94829 97200 99630 102120 104673 107290 109973 112722 115540 118428 121389 124424 127534 130723 133991 137341 140774 144294 147901 151598 155388 159273 163255 167336 171520 175808 180203 184708 189326 194059 198910 203883 208980 214205 219560 225049 230675 236442 242353 248412 254622 260987
Passenger Vehicles 3,102,537                             35798 36693 37610 38551 39514 40502 41515 42553 43616 44707 45824 46970 48144 49348 50582 51846 53142 54471 55833 57228 58659 60126 61629 63170 64749 66367 68027 69727 71471 73257 75089 76966 78890 80862 82884 84956 87080 89257 91488 93776 96120 98523 100986 103511 106098 108751 111470
Commercial Vehicles 1,566,869                             18079 18531 18994 19469 19956 20455 20966 21490 22028 22578 23143 23721 24314 24922 25545 26184 26838 27509 28197 28902 29625 30365 31124 31902 32700 33517 34355 35214 36095 36997 37922 38870 39842 40838 41859 42905 43978 45077 46204 47359 48543 49757 51001 52276 53583 54922 56295
One Time Surge 30%
Passengers 1,679,732                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 38260 39217 40197 41202 42232 43288 44370 45480 46616 47782 48976 50201 51456 52742 54061 55412 56798 58218 59673 61165 62694 64261 65868 67515 69202 70933 72706 74523 76387 78296
Passenger Vehicles 717,426                               0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16341 16750 17169 17598 18038 18489 18951 19425 19910 20408 20918 21441 21977 22527 23090 23667 24259 24865 25487 26124 26777 27446 28133 28836 29557 30296 31053 31830 32625 33441
Commercial Vehicles 362,320                               0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8253 8459 8671 8887 9110 9337 9571 9810 10055 10307 10564 10828 11099 11377 11661 11953 12251 12558 12872 13193 13523 13861 14208 14563 14927 15300 15683 16075 16477 16889
Existing Gulf Ferries
Passengers 5,108,158                             328528 325243 321990 318770 315583 312427 309303 306210 303147 300116 297115 294144 291202 288290 285407 282553 279728 276930
Passenger Vehicles 2,029,562                             130530 129225 127932 126653 125387 124133 122891 121662 120446 119241 118049 116869 115700 114543 113397 112263 111141 110029
Commercial Vehicles 5,257,283                             267274 271550 275895 280310 284794 289351 293981 298684 303463 308319 313252 318264 323356 328530 333786 339127 344553 350066
Diversion from Gulf Ferries (40%)
Passengers 4,863,198                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 110772 113541 116380 119290 122272 125329 128462 131673 134965 138339 141798 145343 148976 152701 156518 160431 164442 168553 172767 177086 181513 186051 190702 195470 200357 205365 210500 215762 221156 226685
Passenger Vehicles 1,932,235                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 44012 45112 46240 47396 48581 49795 51040 52316 53624 54965 56339 57747 59191 60671 62187 63742 65336 66969 68643 70359 72118 73921 75769 77664 79605 81595 83635 85726 87869 90066
Commercial Vehicles 6,147,535                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 140026 143527 147115 150793 154563 158427 162388 166447 170608 174874 179246 183727 188320 193028 197854 202800 207870 213067 218393 223853 229449 235186 241065 247092 253269 259601 266091 272743 279562 286551
Diversion from Gulf Ferries (60%)
Passengers 7,294,797                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 166158 170312 174570 178934 183408 187993 192693 197510 202448 207509 212697 218014 223464 229051 234777 240647 246663 252829 259150 265629 272270 279076 286053 293205 300535 308048 315749 323643 331734 340028
Passenger Vehicles 2,898,352                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 66018 67668 69360 71094 72871 74693 76560 78474 80436 82447 84508 86621 88786 91006 93281 95613 98004 100454 102965 105539 108178 110882 113654 116495 119408 122393 125453 128589 131804 135099
Commercial Vehicles 9,221,302                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 210040 215290 220673 226190 231844 237640 243581 249671 255913 262311 268868 275590 282480 289542 296780 304200 311805 319600 327590 335780 344174 352779 361598 370638 379904 389402 399137 409115 419343 429826
Total Traffic for Fixed Link (40%)
Passengers 12,142,036                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 276567 283481 290568 297832 305278 312910 320733 328751 336970 345394 354029 362880 371952 381251 390782 400551 410565 420829 431350 442134 453187 464517 476130 488033 500234 512740 525558 538697 552165 565969
Passenger Vehicles 5,041,080                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 114824 117695 120637 123653 126744 129913 133161 136490 139902 143399 146984 150659 154425 158286 162243 166299 170457 174718 179086 183563 188152 192856 197678 202619 207685 212877 218199 223654 229245 234976
Commercial Vehicles 7,717,589                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 175788 180183 184688 189305 194038 198889 203861 208957 214181 219536 225024 230650 236416 242326 248385 254594 260959 267483 274170 281024 288050 295251 302632 310198 317953 325902 334050 342401 350961 359735
Total Traffic for Fixed Link (60%)
Passengers 14,573,635                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 331953 340252 348758 357477 366414 375574 384964 394588 404453 414564 424928 435551 446440 457601 469041 480767 492786 505106 517733 530677 543944 557542 571481 585768 600412 615422 630808 646578 662743 679311
Passenger Vehicles 6,007,197                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 136830 140251 143757 147351 151034 154810 158681 162648 166714 170882 175154 179533 184021 188621 193337 198170 203125 208203 213408 218743 224212 229817 235562 241451 247488 253675 260017 266517 273180 280009
Commercial Vehicles 10,791,357                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 245802 251947 258245 264701 271319 278102 285055 292181 299485 306973 314647 322513 330576 338840 347311 355994 364894 374016 383367 392951 402775 412844 423165 433744 444588 455703 467095 478772 490742 503010
Revenue
Total Revenue for Fixed Link (40%)
Passengers 274,410,021                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6250413 6406673 6566840 6731011 6899286 7071768 7248563 7429777 7615521 7805909 8001057 8201083 8406110 8616263 8831670 9052462 9278773 9510742 9748511 9992224 10242029 10498080 10760532 11029545 11305284 11587916 11877614 12174554 12478918 12790891
Passenger Vehicles 480,465,329                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10943867 11217463 11497900 11785347 12079981 12381981 12691530 13008818 13334039 13667390 14009075 14359301 14718284 15086241 15463397 15849982 16246232 16652387 17068697 17495414 17932800 18381120 18840648 19311664 19794456 20289317 20796550 21316464 21849375 22395610
Commercial Vehicles 1,863,797,836                      0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 42452918 43514240 44602096 45717149 46860078 48031580 49232369 50463178 51724758 53017877 54343324 55701907 57094454 58521816 59984861 61484483 63021595 64597135 66212063 67867364 69564049 71303150 73085729 74912872 76785694 78705336 80672969 82689793 84757038 86875964
Total 2,618,673,185                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 59647197.02 61138377 62666836 64233507 65839345 67485329 69172462 70901773 72674318 74491176 76353455 78262291 80218849 82224320 84279928 86386926 88546599 90760264 93029271 95355003 97738878 100182350 102686908 105254081 107885433 110582569 113347133 116180811 119085332 122062465
Total Revenue for Fixed Link (60%)
Passengers 329,364,158                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 7502138 7689692 7881934 8078983 8280957 8487981 8700181 8917685 9140627 9369143 9603372 9843456 10089542 10341781 10600325 10865333 11136967 11415391 11700776 11993295 12293127 12600456 12915467 13238354 13569313 13908545 14256259 14612665 14977982 15352432
Passenger Vehicles 572,545,978                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 13041247 13367278 13701460 14043996 14395096 14754973 15123848 15501944 15889493 16286730 16693898 17111246 17539027 17977502 18426940 18887614 19359804 19843799 20339894 20848391 21369601 21903841 22451437 23012723 23588041 24177742 24782186 25401740 26036784 26687703
Commercial Vehicles 2,606,112,671                      0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 59361098 60845126 62366254 63925410 65523545 67161634 68840675 70561692 72325734 74133877 75987224 77886905 79834077 81829929 83875678 85972570 88121884 90324931 92583054 94897631 97270071 99701823 102194369 104749228 107367959 110052158 112803462 115623548 118514137 121476990
Total 3,508,022,808                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 79904483.21 81902095 83949648 86048389 88199599 90404589 92664703 94981321 97355854 99789750 102284494 104841606 107462646 110149213 112902943 115725517 118618654 121584121 124623724 127739317 130932800 134206120 137561273 141000305 144525312 148138445 151841906 155637954 159528903 163517125
Total Operating Costs for Fixed Link
Operating Cost 261,132,720                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424
Total Net Revenue for Fixed Link
Net Revenue (40%) 2,357,540,465                      0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 50942773 52433953 53962412 55529083 57134921 58780905 60468038 62197349 63969894 65786752 67649031 69557867 71514425 73519896 75575504 77682502 79842175 82055840 84324847 86650579 89034454 91477926 93982484 96549657 99181009 101878145 104642709 107476387 110380908 113358041
Net Revenue (60%) 3,246,890,088                      0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 71200059 73197671 75245224 77343965 79495175 81700165 83960279 86276897 88651430 91085326 93580070 96137182 98758222 101444789 104198519 107021093 109914230 112879697 115919300 119034893 122228376 125501696 128856849 132295881 135820888 139434021 143137482 146933530 150824479 154812701
Net Present Value(40%) 271,835,624                         16015745 15334468 14680438 14052697 13450312 12872370 12317985 11786292 11276452 10787650 10319093 9870013 9439666 9027332 8632312 8253931 7891535 7544495 7212200 6894063 6589514 6298007 6019013 5752023 5496547 5252112 5018264 4794564 4580591 4375941
Net Present Value(60%) 375,955,636                         22384373 21406880 20470412 19573370 18714209 17891435 17103605 16349325 15627252 14936086 14274579 13641523 13035757 12456163 11901662 11371218 10863833 10378546 9914435 9470612 9046224 8640451 8252506 7881633 7527105 7188226 6864326 6554762 6258920 5976208
Ferry Subsidy Saving 240,000,000                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000
Total Net Revenue including subsidy saving 
Net Revenue (40%) 2,597,540,465                      0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 58942773 60433953 61962412 63529083 65134921 66780905 68468038 70197349 71969894 73786752 75649031 77557867 79514425 81519896 83575504 85682502 87842175 90055840 92324847 94650579 97034454 99477926 101982484 104549657 107181009 109878145 112642709 115476387 118380908 121358041
Net Revenue (60%) 3,486,890,088                      0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 79200059 81197671 83245224 85343965 87495175 89700165 91960279 94276897 96651430 99085326 101580070 104137182 106758222 109444789 112198519 115021093 117914230 120879697 123919300 127034893 130228376 133501696 136856849 140295881 143820888 147434021 151137482 154933530 158824479 162812701
Net Present Value(40%) 303,767,698                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 18530841 17674092 16856832 16077250 15333617 14624282 13947670 13302278 12686672 12099482 11539402 11005184 10495640 10009633 9546080 9103948 8682249 8280042 7896430 7530556 7181601 6848785 6531365 6228630 5939902 5664535 5401913 5151447 4912576 4684763
Net Present Value(60%) 407,887,710                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24899469 23746504 22646806 21597923 20597514 19643347 18733291 17865312 17037471 16247919 15494888 14776694 14091731 13438464 12815430 12221235 11654546 11114093 10598665 10107105 9638310 9191229 8764858 8358240 7970460 7600649 7247975 6911645 6590904 6285031
Total Capital Cost
Net Cost ($2017) 1,674,907,430                      17000000 3000000 3000000 35297167 35297167 103393670 118164194 147705243 147705243 147705243 147705243 147705243 147705243 284114264 189409509
Net Present Value ($2017) 795,191,025                         15813953 2595998 2414882 26430537 24586546 66995120 71224047 82818660 77040614 71665687 66665755 62014656 57688052 103222539 64013978
Economic Analysis
NPV Cash Flows ($2017) (40%) (523,355,401)                        
NPV Cash Flows ($2017) (60%) (419,235,389)                        
Fixed Link Cash Flow (40%) 682,633,035                         -17000000 -3000000 -3000000 -35297167 -35297167 -103393670 -118164194 -147705243 -147705243 -147705243 -147705243 -147705243 -147705243 -284114264 -189409509 50942773.02 52433953 53962412 55529083 57134921 58780905 60468038 62197349 63969894 65786752 67649031 69557867 71514425 73519896 75575504 77682502 79842175 82055840 84324847 86650579 89034454 91477926 93982484 96549657 99181009 101878145 104642709 107476387 110380908 113358041
IRR(40%) 1.62%
Benefit/Cost Ratio(40%) 1.41




NPV Cash Flows ($2017) (40%) (491,423,328)                        
NPV Cash Flows ($2017) (60%) (387,303,315)                        
Benefit/Cost Ratio and IRR (including subsidy saving)
Fixed Link Cash Flow (40%) 922,633,035                         -17000000 -3000000 -3000000 -35297167 -35297167 -103393670 -118164194 -147705243 -147705243 -147705243 -147705243 -147705243 -147705243 -284114264 -189409509 58942773 60433953 61962412 63529083 65134921 66780905 68468038 70197349 71969894 73786752 75649031 77557867 79514425 81519896 83575504 85682502 87842175 90055840 92324847 94650579 97034454 99477926 101982484 104549657 107181009 109878145 112642709 115476387 118380908 121358041
IRR(40%) 2.11%
Benefit/Cost Ratio(40%) 1.55




-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45
Totals
40% Diversion Case
Project Cost ($2017) -17000000 -3000000 -3000000 -35297167 -35297167 -103393670 -118164194 -147705243 -147705243 -147705243 -147705243 -147705243 -147705243 -284114264 -189409509 50942773 52433953 53962412 55529083 57134921 58780905 60468038 62197349 63969894 65786752 67649031 69557867 71514425 73519896 75575504 77682502 79842175 82055840 84324847 86650579 89034454 91477926 93982484 96549657 99181009 101878145 104642709 107476387 110380908 113358041
Nominal Value -17425000 -3151875 -3230672 -38961468 -39935505 -119904959 -140460095 -179964496 -184463609 -189075199 -193802079 -198647131 -203613309 -401446017.1 -274321445 75624833 79784460 84162947 88771579 93622221 98727341 104100044 109754107 115704007 121964960 128552960 135484815 142778193 150451659 158524727 167017905 175952748 185351905 195239184 205639602 216579453 228086367 240189383 252919017 266307341 280388056 295196580 310770132 327147826 344370765
Cummulative Construction Cost Comprised of: (2,766,535,623)                   -17425000 -21012500 -25215000 -65356451 -107585742 -231871600 -380927650 -576427027 -785212874 -1008937126 -1248459181 -1504684219 -1778565561 -2263849523 -2641327294
Interest During Construction (578,132,766)                      -435625 -971828 -1179983 -2293786 -4380899 -8595956 -15534880 -24322239 -34649053 -45719976 -57577907 -70268033 -83837945 -103156326 -125208329
Project Cost ($2017) (2,188,402,857)                   
60% Diversion Case
Project Cost ($2017) -17000000 -3000000 -3000000 -35297167 -35297167 -103393670 -118164194 -147705243 -147705243 -147705243 -147705243 -147705243 -147705243 -284114264 -189409509 71200059 73197671 75245224 77343965 79495175 81700165 83960279 86276897 88651430 91085326 93580070 96137182 98758222 101444789 104198519 107021093 109914230 112879697 115919300 119034893 122228376 125501696 128856849 132295881 135820888 139434021 143137482 146933530 150824479 154812701
Nominal Value -17425000 -3151875 -3230672 -38961468 -39935504.64 -119904959 -140460095 -179964496 -184463609 -189075199 -193802079 -198647131 -203613309 -401446017.1 -274321445 105696888 111378913 117356869 123645944 130262100 137222114 144543615 152245134 160346142 168867103 177829524 187256005 197170299 207597366 218563435 230096073 242224248 254978400 268390520 282494225 297324841 312919490 329317183 346558912 364687756 383748979 403790149.6 424861251.3 447014808.2 470306013
Cummulative Construction Cost Comprised of: (2,766,535,623)                   -17425000 -21012500 -25215000 -65356451 -107585742 -231871600 -380927650 -576427027 -785212874 -1008937126 -1248459181 -1504684219 -1778565561 -2263849523 -2641327294
Interest During Construction (578,132,766)                      -435625 -971828 -1179983 -2293786 -4380899 -8595956 -15534880 -24322239 -34649053 -45719976 -57577907 -70268033 -83837945 -103156326 -125208329
Project Cost ($2017) (2,188,402,857)                   
40% Diversion Case
Project Cost Pre operations cost 2,188,402,857                      
Interest during Construction 578,132,766                         
Total Amount to Finance 2,766,535,623                    
Annual Debt Amortization (CRF) (305,780,981)$                    -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981
Net Cash Flow -230156149 -225996521 -221618035 -217009402 -212158761 -207053641 -201680937 -196026874 -190076975 -183816022 -177228022 -170296166 -163002789 -155329323 -147256255 -138763076 -129828234 -120429076 -110541797 -100141379 -89201529 -77694615 -65591599 -52861964 -39473641 -25392926 -10584402 4989150 21366844 38589783
IRR excluding IDC 4.16%
60% Diversion Case
Project Cost Pre operations cost 2,188,402,857                      
Interest during Construction 578,132,766                         
Total Amount to Finance 2,766,535,623                    
Annual Debt Amortization (CRF) (305,780,981)$                    -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981 -305780981
Net Cash Flow -200084093 -194402068 -188424112 -182135038 -175518881 -168558868 -161237366 -153535848 -145434840 -136913879 -127951458 -118524976 -108610682 -98183616 -87217546 -75684908 -63556734 -50802581 -37390461 -23286756 -8456141 7138509 23536201 40777931 58906774 77967998 98009168 119080270 141233827 164525031
IRR excluding IDC 5.82%
40% Diversion Case Project Spending 2188402857 17425000 3151875 3230672 38961468 39935505 119904959 140460095 179964496 184463609 189075199 193802079 198647131 203613309 401446017 274321445
Grant Award 1015000000 17425000 3151875 3230672 38961468 39935505 119904959 140460095 179964496 184463609 189075199 98427124 0 0 0 0
Cost less Grant 1173402857 0 0 0 0 0 0 0 0 0 0 95374955 198647131 203613309 401446017 274321445
Total Amount to Finance
Comprised of: 1,348,208,701                    0 0 0 0 0 0 0 0 0 0 95374955 296406459 512317896 942007090 1266906766
Interest During Construction 174,805,845                       0 0 0 0 0 0 0 0 0 0 2384373.872 12298127.92 28243176.77 50578231 81301935
Project Cost ($2017) 1,173,402,857                    
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 0 0 0 -97759329 -210945259 -231856486 -452024248 -355623380 75624833 79784460 84162947 88771579 93622221 98727341 104100044 109754107 115704007 121964960 128552960 135484815 142778193 150451659 158524727 167017905 175952748 185351905 195239184 205639602 216579453 228086367 240189383 252919017 266307341 280388056 295196580 310770132 327147826 344370765
60% Diversion Case Project Spending 2188402857 17425000 3151875 3230672 38961468 39935505 119904959 140460095 179964496 184463609 189075199 193802079 198647131 203613309 401446017 274321445
Grant Award 725000000 17425000 3151875 3230672 38961468 39935505 119904959 140460095 179964496 181965931 0 0 0 0 0 0
Cost less Grant 1463402857 0 0 0 0 0 0 0 0 2497677 189075199 193802079 198647131 203613309 401446017 274321445
Total Amount to Finance
Comprised of: 1,765,120,231                    0 0 0 0 0 0 0 0 2497677 191635318 390356286 608590034 847915239 1302774233 1654731445
Interest During Construction 301,717,375                       0 0 0 0 0 0 0 0 62441.93518 4918888.919 19586617.49 35711896.01 53412977.47 77635767 110388786
Project Cost ($2017) 1,463,402,857                    











Net Present Value of Fixed Link Cash Flows (including 
subsidy saving)
Net Present Value of Fixed Link Cash Flows 
Benefit/Cost Ratio and IRR
Financial Analysis - Option 1 TBM 200% Tolls - Rail Tunnel
Economic Analysis - Option 1 TBM 200% Tolls - Rail Tunnel
Phase 3 - Construction Phase 4 - OperationPhase 2 - Design
Phase 4 - OperationPhase 1 - Planning Approval Phase 2 - Design Phase 3 - Construction
Variables - Option 1 TBM 200% Tolls - Rail Tunnel
Debt Financing (Real) 8.0% 8.0%
Long Term Inflation 2.5% 2.5%
Equity Real 11.0% 11.0%
Equity Tax Rate 40.0% 40.0%
Equity Pre Tax - Real 18.3% 18.3%
Equity PreTax - Nominal 22.5% 22.5%
% debt financed 0.0% 0.0%
% equity financed 0.0% 0.0%
Nominal Grant $ Millions $1,015 $725
Blended Cost of Capital - Real 0.0% 0.0%
Blended Cost of Capital - Nominal 0.0% 0.0%
Financing during Construction 5.0% 5.0%
Social Discount Rate - Nominal 10.0% 10.0%
Social Discount Rate - Real 7.5% 7.5%
Grant Discount Rate 0.0% 0.0%
Operating Cost 8,704,424$      8,704,424$     
Tolls
Per passenger $22.60 $22.60
Per passenger vehicle $95.31 $95.31
Per commercial vehicle $241.50 $241.50
Passenger Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador - Traditional Growth 2.5% 2.5%
Commercial Vehicle Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador  - Surge 30.0% 30.0%
Commercial Vehicle Labrador - Surge 30.0% 30.0%
Passenger Gulf - Traditional Growth -1.0% -1.0%
Passenger Vehicle Gulf - Traditional Growth -1.0% -1.0%
Commercial Vehicle Gulf  - Traditional Growth 1.6% 1.6%
Passenger - Diversion from Gulf 40.0% 60.0%
Passenger Vehicle - Diversion from Gulf 40.0% 60.0%
Commercial Vehicle- Diversion from Gulf 40.0% 60.0%






St.Barbe - Blanc Sablon, NL
Rates in effect for travel up to May31, 2018.
Passengers Rates (one way)
Rates Total Blended Rate
Adults 13 - 64 years $11.75 $11.75 $9.40
Children 5 - 12 years $9.50 $9.50 $0.95
Children under 5 FREE FREE
Senior Citizens 65 years + $9.50 $9.50 $0.95
$11.30
Vehicle Rates (one way)





Autos, pickups up to 20' $35.25 $0.00 $35.25 $27.50
Over 20' to 30' $51.75 $0.00 $51.75 
Over 30' to 40' $69.00 $0.00 $69.00 $3.45
Over 40' to 50' $86.25 $0.00 $86.25 
Over 50' to 60' $103.25 $0.00 $103.25 $15.49
Over 60' $120.75 $0.00 $120.75 
Minibus up to 30' $0.00 $0.00 $0.00 
Buses $86.25 $0.00 $86.25 $0.86
Motorcycles / ATVs $18.00 $0.00 $18.00 $0.36
Motorcycles / ATVs with sidecar or 
trailer
$0.00 $0.00 $0.00 
Bicycles $0.00 $0.00 $0.00 
$47.66
Commercial Vehicle $120.75 $0.00 $120.75 $120.75
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APPENDIX F2 
Rail Tunnel, 2 TBMs 
Economic and Financial Analysis 
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Appendix F2-1 
Rail Tunnel, 2 TBMs, 100% Tolls 
2016 2017
-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45
Traffic Totals
Existing Belle Isle Ferry May - October
Passengers 7,264,069                           83815 85910 88058 90260 92516 94829 97200 99630 102120 104673 107290 109973 112722 115540 118428 121389 124424 127534 130723 133991 137341 140774 144294 147901 151598 155388 159273 163255 167336 171520 175808 180203 184708 189326 194059 198910 203883 208980 214205 219560 225049 230675 236442 242353 248412 254622 260987
Passenger Vehicles 3,102,537                           35798 36693 37610 38551 39514 40502 41515 42553 43616 44707 45824 46970 48144 49348 50582 51846 53142 54471 55833 57228 58659 60126 61629 63170 64749 66367 68027 69727 71471 73257 75089 76966 78890 80862 82884 84956 87080 89257 91488 93776 96120 98523 100986 103511 106098 108751 111470
Commercial Vehicles 1,566,869                           18079 18531 18994 19469 19956 20455 20966 21490 22028 22578 23143 23721 24314 24922 25545 26184 26838 27509 28197 28902 29625 30365 31124 31902 32700 33517 34355 35214 36095 36997 37922 38870 39842 40838 41859 42905 43978 45077 46204 47359 48543 49757 51001 52276 53583 54922 56295
One Time Surge 30%
Passengers 1,789,004                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 35529 36417 37327 38260 39217 40197 41202 42232 43288 44370 45480 46616 47782 48976 50201 51456 52742 54061 55412 56798 58218 59673 61165 62694 64261 65868 67515 69202 70933 72706 74523 76387 78296
Passenger Vehicles 764,097                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 15174 15554 15943 16341 16750 17169 17598 18038 18489 18951 19425 19910 20408 20918 21441 21977 22527 23090 23667 24259 24865 25487 26124 26777 27446 28133 28836 29557 30296 31053 31830 32625 33441
Commercial Vehicles 385,890                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 7664 7855 8052 8253 8459 8671 8887 9110 9337 9571 9810 10055 10307 10564 10828 11099 11377 11661 11953 12251 12558 12872 13193 13523 13861 14208 14563 14927 15300 15683 16075 16477 16889
Existing Gulf Ferries
Passengers 4,268,947                           328528 325243 321990 318770 315583 312427 309303 306210 303147 300116 297115 294144 291202 288290 285407
Passenger Vehicles 1,696,128                           130530 129225 127932 126653 125387 124133 122891 121662 120446 119241 118049 116869 115700 114543 113397
Commercial Vehicles 4,223,537                           267274 271550 275895 280310 284794 289351 293981 298684 303463 308319 313252 318264 323356 328530 333786
Diversion from Gulf Ferries (40%)
Passengers 5,748,564                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 114163 117017 119942 122941 126015 129165 132394 135704 139096 142574 146138 149792 153536 157375 161309 165342 169476 173712 178055 182507 187069 191746 196540 201453 206489 211652 216943 222367 227926 233624 239464 245451 251587
Passenger Vehicles 2,284,006                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 45359 46493 47655 48847 50068 51319 52602 53918 55265 56647 58063 59515 61003 62528 64091 65693 67336 69019 70744 72513 74326 76184 78089 80041 82042 84093 86195 88350 90559 92823 95143 97522 99960
Commercial Vehicles 6,722,997                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 133515 136852 140274 143781 147375 151059 154836 158707 162675 166741 170910 175183 179562 184051 188653 193369 198203 203158 208237 213443 218779 224249 229855 235601 241491 247529 253717 260060 266561 273225 280056 287057 294234
Diversion from Gulf Ferries (60%)
Passengers 8,622,846                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 171244 175526 179914 184411 189022 193747 198591 203556 208645 213861 219207 224687 230305 236062 241964 248013 254213 260569 267083 273760 280604 287619 294809 302180 309734 317478 325414 333550 341889 350436 359197 368177 377381
Passenger Vehicles 3,426,010                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 68038 69739 71483 73270 75102 76979 78904 80876 82898 84971 87095 89272 91504 93792 96137 98540 101003 103529 106117 108770 111489 114276 117133 120061 123063 126139 129293 132525 135838 139234 142715 146283 149940
Commercial Vehicles 10,084,495                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 200272 205279 210411 215671 221063 226589 232254 238060 244012 250112 256365 262774 269343 276077 282979 290053 297305 304737 312356 320165 328169 336373 344782 353402 362237 371293 380575 390089 399842 409838 420084 430586 441350
Total Traffic for Fixed Link (40%)
Passengers 13,500,916                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 268120 274823 281693 288736 295954 303353 310937 318710 326678 334845 343216 351796 360591 369606 378846 388317 398025 407976 418175 428630 439346 450329 461587 473127 484955 497079 509506 522244 535300 548682 562400 576459 590871
Passenger Vehicles 5,595,093                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 111115 113893 116740 119659 122650 125717 128859 132081 135383 138768 142237 145793 149437 153173 157003 160928 164951 169075 173302 177634 182075 186627 191293 196075 200977 206001 211151 216430 221841 227387 233071 238898 244871
Commercial Vehicles 8,395,189                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 166723 170891 175164 179543 184031 188632 193348 198182 203136 208215 213420 218755 224224 229830 235576 241465 247502 253689 260031 266532 273195 280025 287026 294202 301557 309096 316823 324744 332862 341184 349713 358456 367418
Total Traffic for Fixed Link (60%)
Passengers 16,375,198                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 325201 333331 341665 350206 358961 367935 377134 386562 396226 406132 416285 426692 437360 448294 459501 470988 482763 494832 507203 519883 532880 546202 559857 573854 588200 602905 617978 633427 649263 665494 682132 699185 716665
Passenger Vehicles 6,737,096                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 133795 137139 140568 144082 147684 151376 155161 159040 163016 167091 171268 175550 179939 184437 189048 193774 198619 203584 208674 213891 219238 224719 230337 236095 241998 248048 254249 260605 267120 273798 280643 287659 294851
Commercial Vehicles 11,756,687                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 233481 239318 245300 251433 257719 264162 270766 277535 284473 291585 298875 306347 314005 321855 329902 338149 346603 355268 364150 373254 382585 392150 401953 412002 422302 432860 443681 454773 466143 477796 489741 501985 514534
Revenue
Total Revenue for Fixed Link (40%)
Passengers 152,560,353                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 3029754 3105498 3183136 3262714 3344282 3427889 3513586 3601426 3691461 3783748 3878342 3975300 4074683 4176550 4280964 4387988 4497687 4610129 4725383 4843517 4964605 5088720 5215938 5346337 5479995 5616995 5757420 5901356 6048889 6200112 6355114 6513992 6676842
Passenger Vehicles 266,634,146                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 5295189 5427569 5563258 5702340 5844898 5991021 6140796 6294316 6451674 6612966 6778290 6947747 7121441 7299477 7481964 7669013 7860738 8057257 8258688 8465155 8676784 8893704 9116047 9343948 9577546 9816985 10062410 10313970 10571819 10836115 11107017 11384693 11669310
Commercial Vehicles 1,013,719,020                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 20131833 20635129 21151007 21679782 22221777 22777321 23346754 23930423 24528684 25141901 25770448 26414710 27075077 27751954 28445753 29156897 29885819 30632965 31398789 32183759 32988353 33813062 34658388 35524848 36412969 37323293 38256376 39212785 40193105 41197932 42227881 43283578 44365667
Total 1,432,913,519                  0 0 0 0 0 0 0 0 0 0 0 0 0 0 28456777 29168196 29897401 30644836 31410957 32196231 33001137 33826165 34671819 35538615 36427080 37337757 38271201 39227981 40208681 41213898 42244245 43300351 44382860 45492432 46629742 47795486 48990373 50215132 51470511 52757273 54076205 55428110 56813813 58234158 59690012 61182263 62711819
Total Revenue for Fixed Link (60%)
Passengers 185,039,740                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 3674775 3766644 3860810 3957331 4056264 4157670 4261612 4368153 4477356 4589290 4704023 4821623 4942164 5065718 5192361 5322170 5455224 5591605 5731395 5874680 6021547 6172085 6326387 6484547 6646661 6812827 6983148 7157727 7336670 7520086 7708089 7900791 8098311
Passenger Vehicles 321,056,310                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 6375980 6535379 6698764 6866233 7037889 7213836 7394182 7579036 7768512 7962725 8161793 8365838 8574984 8789359 9009093 9234320 9465178 9701807 9944353 10192961 10447785 10708980 10976705 11251122 11532400 11820710 12116228 12419134 12729612 13047852 13374049 13708400 14051110
Commercial Vehicles 1,419,619,936                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 28192774 28897594 29620034 30360535 31119548 31897537 32694975 33512349 34350158 35208912 36089135 36991363 37916147 38864051 39835652 40831544 41852332 42898640 43971106 45070384 46197144 47352072 48535874 49749271 50993003 52267828 53574524 54913887 56286734 57693902 59136250 60614656 62130022
Total 1,925,715,987                  0 0 0 0 0 0 0 0 0 0 0 0 0 0 38243529 39199617 40179608 41184098 42213701 43269043 44350769 45459538 46596027 47760927 48954951 50178824 51433295 52719127 54037106 55388033 56772734 58192052 59646854 61138025 62666476 64233138 65838966 67484940 69172064 70901365 72673899 74490747 76353016 78261841 80218387 82223847 84279443
Total Operating Costs for Fixed Link
Operating Cost 287,245,992                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424
Total Net Revenue for Fixed Link
Net Revenue (40%) 1,145,667,527                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 19752353 20463772 21192977 21940412 22706533 23491807 24296713 25121741 25967395 26834191 27722656 28633333 29566777 30523557 31504257 32509474 33539821 34595927 35678436 36788008 37925318 39091062 40285949 41510708 42766087 44052849 45371781 46723686 48109389 49529734 50985588 52477839 54007395
Net Revenue (60%) 1,638,469,995                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 29539105 30495193 31475184 32479674 33509277 34564619 35646345 36755114 37891603 39056503 40250527 41474400 42728871 44014703 45332682 46683609 48068310 49487628 50942430 52433601 53962052 55528714 57134542 58780516 60467640 62196941 63969475 65786323 67648592 69557417 71513963 73519423 75575019
Net Present Value(40%) 145,078,768                       7714518 7434764 7162506 6897780 6640594 6390930 6148748 5913988 5686573 5466411 5253396 5047412 4848332 4656023 4470342 4291143 4118274 3951582 3790910 3636097 3486984 3343410 3205216 3072242 2944329 2821320 2703060 2589396 2480178 2375256 2274487 2177727 2084838
Net Present Value(60%) 210,191,226                       11536851 11079315 10637543 10211187 9799889 9403281 9020990 8652637 8297843 7956227 7627406 7311003 7006640 6713944 6432546 6162081 5902193 5652528 5412741 5182494 4961456 4749302 4545718 4350395 4163033 3983340 3811033 3645835 3487480 3335707 3190266 3050912 2917409
Ferry Subsidy Saving 264,000,000                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000
Total Net Revenue including subsidy saving 
Net Revenue (40%) 1,409,667,527                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 27752353 28463772 29192977 29940412 30706533 31491807 32296713 33121741 33967395 34834191 35722656 36633333 37566777 38523557 39504257 40509474 41539821 42595927 43678436 44788008 45925318 47091062 48285949 49510708 50766087 52052849 53371781 54723686 56109389 57529734 58985588 60477839 62007395
Net Revenue (60%) 1,902,469,995                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 37539105 38495193 39475184 40479674 41509277 42564619 43646345 44755114 45891603 47056503 48250527 49474400 50728871 52014703 53332682 54683609 56068310 57487628 58942430 60433601 61962052 63528714 65134542 66780516 68467640 70196941 71969475 73786323 75648592 77557417 79513963 81519423 83575019
Net Present Value(40%) 185,745,574                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 10839014 10341272 9866234 9412876 8980218 8567325 8173301 7797293 7438485 7096096 6769383 6457632 6160165 5876332 5605513 5347116 5100575 4865351 4640926 4426810 4222531 4027640 3841710 3664329 3495107 3333672 3179667 3032751 2892601 2758906 2631370 2509712 2393661
Net Present Value(60%) 250,858,032                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 14661347 13985822 13341271 12726283 12139513 11579676 11045543 10535942 10049755 9585912 9143393 8721223 8318473 7934253 7567717 7218055 6884494 6566296 6262758 5973208 5697003 5433533 5182211 4942482 4713811 4495692 4287639 4089190 3899903 3719357 3547149 3382896 3226232
Total Capital Cost
Net Cost ($2017) 1,764,268,227                    17000000 3000000 3000000 37206586 37206586 156259439 156259439 156259439 312518878 312518878 375075277 197963705
Net Present Value ($2017) 924,693,470                       15813953 2595998 2414882 27860311 25916569 101250103 94186143 87615016 163004682 151632262 169287672 83115879
Economic Analysis
NPV Cash Flows ($2017) (40%) (779,614,701)                      
NPV Cash Flows ($2017) (60%) (714,502,243)                      
Fixed Link Cash Flow (40%) (618,600,699)                      -17000000 -3000000 -3000000 -37206586 -37206586 -156259438.9 -156259438.9 -156259438.9 -312518877.8 -312518877.8 -375075277.2 -197963705.1 19752352.8 20463772 21192977 21940412 22706533 23491807 24296713 25121741 25967395 26834191 27722656 28633333 29566777 30523557 31504257 32509474 33539821 34595927 35678436 36788008 37925318 39091062 40285949 41510708 42766087 44052849 45371781 46723686 48109389 49529734.45 50985588 52477839 54007395.29
IRR(40%) -1.83%
Benefit/Cost Ratio(40%) 0.65




NPV Cash Flows ($2017) (40%) (738,947,896)                      
NPV Cash Flows ($2017) (60%) (673,835,438)                      
Fixed Link Cash Flow (40%) (354,600,699)                      -17000000 -3000000 -3000000 -37206586 -37206586 -156259439 -156259439 -156259439 -312518878 -312518878 -375075277 -197963705 27752353 28463772 29192977 29940412 30706533 31491807 32296713 33121741 33967395 34834191 35722656 36633333 37566777 38523557 39504257 40509474 41539821 42595927 43678436 44788008 45925318 47091062 48285949 49510708 50766087 52052849 53371781 54723686 56109389 57529734 58985588 60477839 62007395
IRR(40%) -0.99%
Benefit/Cost Ratio(40%) 0.80




-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45
Totals
40% Diversion
Project Cost ($2017) -17000000 -3000000 -3000000 -37206586 -37206586 -156259439 -156259439 -156259439 -312518878 -312518878 -375075277 -197963705 19752353 20463772 21192977 21940412 22706533 23491807 24296713 25121741 25967395 26834191 27722656 28633333 29566777 30523557 31504257 32509474 33539821 34595927 35678436 36788008 37925318 39091062 40285949 41510708 42766087 44052849 45371781 46723686 48109389 49529734 50985588 52477839 54007395
Nominal Value -17425000 -3151875 -3230672 -41069109 -42095837 -181213043 -185743369 -190386953 -390293254 -400050585 -492131266.8 -266239175 27228836 28914774 30693750 32570665 34550675 36639202 38841944 41164898 43614366 46196975 48919695 51789853 54815152 58003693 61363992 64905002 68636138 72567295 76708879 81071827 85667638 90508401 95606823 100976264 106630766 112585093 118854760 125456081 132406201 139723143 147425852 155534242 164069243
Cummulative Construction Cost Comprised of: (2,610,701,237)                 -17425000 -21012500 -25215000 -67464092 -111906406 -297662374 -493758535 -704189831 -1124932902 -1571472801 -2132176444 -2492721159
Interest During Construction (397,671,099)                    -435625 -971828 -1179983 -2346477 -4542924 -10352793 -20044343 -30449818 -46489314 -68572375 -94305541 -117980079
Project Cost ($2017) (2,213,030,139)                 
60% Diversion
Project Cost ($2017) -17000000 -3000000 -3000000 -37206586 -37206586 -156259438.9 -156259438.9 -156259438.9 -312518877.8 -312518877.8 -375075277.2 -197963705 29539105 30495193 31475184 32479674 33509277 34564619 35646345 36755114 37891603 39056503 40250527 41474400 42728871 44014703 45332682 46683609 48068310 49487628 50942430 52433601 53962052 55528714 57134542 58780516 60467640 62196941 63969475 65786323 67648592 69557417 71513963 73519423 75575019
Nominal Value -17425000 -3151875 -3230672 -41069109 -42095836.97 -181213043 -185743369 -190386953 -390293254 -400050585 -492131266.8 -266239175 40719983 43088910 45585451 48216259 50988327 53909009 56986036 60227535 63642048 67238559 71026509 75015824 79216938 83640820 88298998 93203593 98367345 103803645 109526569 115550912 121892227 128566860 135591991 142985681 150766911 158955629 167572805 176640477 186181807 196221139 206784060 217897459 229589597
Cummulative Construction Cost Comprised of: (2,610,701,237)                 -17425000 -21012500 -25215000 -67464092 -111906406 -297662374 -493758535 -704189831 -1124932902 -1571472801 -2132176444 -2492721159
Interest During Construction (397,671,099)                    -435625 -971828 -1179983 -2346477 -4542924 -10352793 -20044343 -30449818 -46489314 -68572375 -94305541 -117980079
Project Cost ($2017) (2,213,030,139)                 
40% Diversion
Project Cost Pre operations cost 2,213,030,139                    
Interest during Construction 397,671,099                       
Total Amount to Finance 2,610,701,237                  
Annual Debt Amortization (CRF) (284,677,152)$                  -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152
Net Cash Flow -257448316 -255762378 -253983402 -252106487 -250126477 -248037951 -245835208 -243512254 -241062786 -238480177 -235757457 -232887300 -229862000 -226673460 -223313161 -219772150 -216041014 -212109857 -207968273 -203605326 -199009514 -194168752 -189070329 -183700888 -178046386 -172092060 -165822392 -159221072 -152270952 -144954009 -137251300 -129142910 -120607909
IRR excluding IDC 0.62%
60% Diversion
Project Cost Pre operations cost 2,213,030,139                    
Interest during Construction 397,671,099                       
Total Amount to Finance 2,610,701,237                  
Annual Debt Amortization (CRF) (284,677,152)$                  -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152
Net Cash Flow -243957170 -241588242 -239091701 -236460894 -233688825 -230768143 -227691116 -224449618 -221035104 -217438593 -213650643 -209661328 -205460214 -201036333 -196378154 -191473559 -186309807 -180873507 -175150584 -169126240 -162784925 -156110293 -149085161 -141691471 -133910242 -125721523 -117104347 -108036676 -98495346 -88456013 -77893093 -66779694 -55087555
IRR excluding IDC 2.2%
40% Diversion Project Spending 2,213,030,139                    17425000 3151875 3230672 41069109 42095837 181213043 185743369 190386953 390293254 400050585 492131267 266239175
Grant Award 1655000000 17425000 3151875 3230672 41069109 42095837 181213043 185743369 190386953 390293254 400050585 200340303 0
Cost less Grant 558030139 0 0 0 0 0 0 0 0 0 0 291790964 266239175
Total Amount to Finance
Comprised of: 594,412,322                     0 0 0 0 0 0 0 0 0 0 291790964 565324913
Interest During Construction 36,382,184                       0 0 0 0 0 0 0 0 0 0 7294774 29087410
Project Cost ($2017) 558,030,139                     
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 0 0 0 -299085738 -295326584 27228836 28914774 30693750 32570665 34550675 36639202 38841944 41164898 43614366 46196975 48919695 51789853 54815152 58003693 61363992 64905002 68636138 72567295 76708879 81071827 85667638 90508401 95606823 100976264 106630766 112585093 118854760 125456081 132406201 139723143 147425852 155534242 164069243
60% Diversion Project Spending 2,213,030,139                    17425000 3151875 3230672 41069109 42095837 181213043 185743369 190386953 390293254 400050585 492131267 266239175
Grant Award 1430000000 17425000 3151875 3230672 41069109 42095837 181213043 185743369 190386953 390293254 375390888 0 0
Cost less Grant 783030139 0 0 0 0 0 0 0 0 0 24659697 492131267 266239175
Total Amount to Finance
Comprised of: 844,372,090                     0 0 0 0 0 0 0 0 0 24659697 517407456 797845627
Interest During Construction 61,341,952                       0 0 0 0 0 0 0 0 0 616492 14198996 46526463
Project Cost ($2017) 783,030,139                     
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 0 0 -25276189 -506330263 -312765638 40719983 43088910 45585451 48216259 50988327 53909009 56986036 60227535 63642048 67238559 71026509 75015824 79216938 83640820 88298998 93203593 98367345 103803645 109526569 115550912 121892227 128566860 135591991 142985681 150766911 158955629 167572805 176640477 186181807 196221139 206784060 217897459 229589597
Phase 3 - Construction Phase 4 - OperationPhase 2 - Design
Phase 1 - Planning Approval Phase 2 - Design Phase 3 - Construction Phase 4 - Operation











Net Present Value of Fixed Link Cash 
Flows 
Benefit/Cost Ratio and IRR
Net Present Value of Fixed Link Cash 
Flows (including subsidy saving)
Benefit/Cost Ratio and IRR (including 
subsidy saving)
Economic Analysis - Option 2 TBM 100% Tolls - Rail Tunnel
Variables - Option 2 TBM 100% Tolls - Rail Tunnel
Debt Financing (Real) 8.0% 8.0%
Long Term Inflation 2.5% 2.5%
Equity Real 11.0% 11.0%
Equity Tax Rate 40.0% 40.0%
Equity Pre Tax - Real 18.3% 18.3%
Equity PreTax - Nominal 22.5% 22.5%
% debt financed 0.0% 0.0%
% equity financed 0.0% 0.0%
Nominal Grant $ Millions $1,655 $1,430
Blended Cost of Capital - Real 0.0% 0.0%
Blended Cost of Capital - Nominal 0.0% 0.0%
Financing during Construction 5.0% 5.0%
Social Discount Rate - Nominal 10.0% 10.0%
Social Discount Rate - Real 7.5% 7.5%
Grant Discount Rate 0.0% 0.0%
Operating Cost 8,704,424$         8,704,424$           
Tolls
Per passenger $11.30 $11.30
Per passenger vehicle $47.66 $47.66
Per commercial vehicle $120.75 $120.75
Passenger Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador - Traditional Growth 2.5% 2.5%
Commercial Vehicle Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador  - Surge 30.0% 30.0%
Commercial Vehicle Labrador - Surge 30.0% 30.0%
Passenger Gulf - Traditional Growth -1.0% -1.0%
Passenger Vehicle Gulf - Traditional Growth -1.0% -1.0%
Commercial Vehicle Gulf  - Traditional Growth 1.6% 1.6%
Passenger - Diversion from Gulf 40.0% 60.0%
Passenger Vehicle - Diversion from Gulf 40.0% 60.0%
Commercial Vehicle- Diversion from Gulf 40.0% 60.0%





St.Barbe - Blanc Sablon, NL
Rates in effect for travel up to May31, 2018.
Passengers Rates (one way)
Rates Total Blended Rate
Adults 13 - 64 years $11.75 $11.75 $9.40
Children 5 - 12 years $9.50 $9.50 $0.95
Children under 5 FREE FREE
Senior Citizens 65 years + $9.50 $9.50 $0.95
$11.30
Vehicle Rates (one way)





Autos, pickups up to 20' $35.25 $0.00 $35.25 $27.50
Over 20' to 30' $51.75 $0.00 $51.75 
Over 30' to 40' $69.00 $0.00 $69.00 $3.45
Over 40' to 50' $86.25 $0.00 $86.25 
Over 50' to 60' $103.25 $0.00 $103.25 $15.49
Over 60' $120.75 $0.00 $120.75 
Minibus up to 30' $0.00 $0.00 $0.00 
Buses $86.25 $0.00 $86.25 $0.86
Motorcycles / ATVs $18.00 $0.00 $18.00 $0.36
Motorcycles / ATVs with sidecar or 
trailer
$0.00 $0.00 $0.00 
Bicycles $0.00 $0.00 $0.00 
$47.66
Commercial Vehicle $120.75 $0.00 $120.75 $120.75
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Appendix F2-2 
Rail Tunnel, 2 TBMs, 150% Tolls 
2016 2017
-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45
Traffic Totals
Existing Belle Isle Ferry May - October
Passengers 7,264,069                           83815 85910 88058 90260 92516 94829 97200 99630 102120 104673 107290 109973 112722 115540 118428 121389 124424 127534 130723 133991 137341 140774 144294 147901 151598 155388 159273 163255 167336 171520 175808 180203 184708 189326 194059 198910 203883 208980 214205 219560 225049 230675 236442 242353 248412 254622 260987
Passenger Vehicles 3,102,537                           35798 36693 37610 38551 39514 40502 41515 42553 43616 44707 45824 46970 48144 49348 50582 51846 53142 54471 55833 57228 58659 60126 61629 63170 64749 66367 68027 69727 71471 73257 75089 76966 78890 80862 82884 84956 87080 89257 91488 93776 96120 98523 100986 103511 106098 108751 111470
Commercial Vehicles 1,566,869                           18079 18531 18994 19469 19956 20455 20966 21490 22028 22578 23143 23721 24314 24922 25545 26184 26838 27509 28197 28902 29625 30365 31124 31902 32700 33517 34355 35214 36095 36997 37922 38870 39842 40838 41859 42905 43978 45077 46204 47359 48543 49757 51001 52276 53583 54922 56295
One Time Surge 30%
Passengers 1,789,004                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 35529 36417 37327 38260 39217 40197 41202 42232 43288 44370 45480 46616 47782 48976 50201 51456 52742 54061 55412 56798 58218 59673 61165 62694 64261 65868 67515 69202 70933 72706 74523 76387 78296
Passenger Vehicles 764,097                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 15174 15554 15943 16341 16750 17169 17598 18038 18489 18951 19425 19910 20408 20918 21441 21977 22527 23090 23667 24259 24865 25487 26124 26777 27446 28133 28836 29557 30296 31053 31830 32625 33441
Commercial Vehicles 385,890                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 7664 7855 8052 8253 8459 8671 8887 9110 9337 9571 9810 10055 10307 10564 10828 11099 11377 11661 11953 12251 12558 12872 13193 13523 13861 14208 14563 14927 15300 15683 16075 16477 16889
Existing Gulf Ferries
Passengers 4,268,947                           328528 325243 321990 318770 315583 312427 309303 306210 303147 300116 297115 294144 291202 288290 285407
Passenger Vehicles 1,696,128                           130530 129225 127932 126653 125387 124133 122891 121662 120446 119241 118049 116869 115700 114543 113397
Commercial Vehicles 4,223,537                           267274 271550 275895 280310 284794 289351 293981 298684 303463 308319 313252 318264 323356 328530 333786
Diversion from Gulf Ferries (40%)
Passengers 5,748,564                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 114163 117017 119942 122941 126015 129165 132394 135704 139096 142574 146138 149792 153536 157375 161309 165342 169476 173712 178055 182507 187069 191746 196540 201453 206489 211652 216943 222367 227926 233624 239464 245451 251587
Passenger Vehicles 2,284,006                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 45359 46493 47655 48847 50068 51319 52602 53918 55265 56647 58063 59515 61003 62528 64091 65693 67336 69019 70744 72513 74326 76184 78089 80041 82042 84093 86195 88350 90559 92823 95143 97522 99960
Commercial Vehicles 6,722,997                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 133515 136852 140274 143781 147375 151059 154836 158707 162675 166741 170910 175183 179562 184051 188653 193369 198203 203158 208237 213443 218779 224249 229855 235601 241491 247529 253717 260060 266561 273225 280056 287057 294234
Diversion from Gulf Ferries (60%)
Passengers 8,622,846                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 171244 175526 179914 184411 189022 193747 198591 203556 208645 213861 219207 224687 230305 236062 241964 248013 254213 260569 267083 273760 280604 287619 294809 302180 309734 317478 325414 333550 341889 350436 359197 368177 377381
Passenger Vehicles 3,426,010                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 68038 69739 71483 73270 75102 76979 78904 80876 82898 84971 87095 89272 91504 93792 96137 98540 101003 103529 106117 108770 111489 114276 117133 120061 123063 126139 129293 132525 135838 139234 142715 146283 149940
Commercial Vehicles 10,084,495                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 200272 205279 210411 215671 221063 226589 232254 238060 244012 250112 256365 262774 269343 276077 282979 290053 297305 304737 312356 320165 328169 336373 344782 353402 362237 371293 380575 390089 399842 409838 420084 430586 441350
Total Traffic for Fixed Link (40%)
Passengers 13,500,916                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 268120 274823 281693 288736 295954 303353 310937 318710 326678 334845 343216 351796 360591 369606 378846 388317 398025 407976 418175 428630 439346 450329 461587 473127 484955 497079 509506 522244 535300 548682 562400 576459 590871
Passenger Vehicles 5,595,093                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 111115 113893 116740 119659 122650 125717 128859 132081 135383 138768 142237 145793 149437 153173 157003 160928 164951 169075 173302 177634 182075 186627 191293 196075 200977 206001 211151 216430 221841 227387 233071 238898 244871
Commercial Vehicles 8,395,189                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 166723 170891 175164 179543 184031 188632 193348 198182 203136 208215 213420 218755 224224 229830 235576 241465 247502 253689 260031 266532 273195 280025 287026 294202 301557 309096 316823 324744 332862 341184 349713 358456 367418
Total Traffic for Fixed Link (60%)
Passengers 16,375,198                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 325201 333331 341665 350206 358961 367935 377134 386562 396226 406132 416285 426692 437360 448294 459501 470988 482763 494832 507203 519883 532880 546202 559857 573854 588200 602905 617978 633427 649263 665494 682132 699185 716665
Passenger Vehicles 6,737,096                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 133795 137139 140568 144082 147684 151376 155161 159040 163016 167091 171268 175550 179939 184437 189048 193774 198619 203584 208674 213891 219238 224719 230337 236095 241998 248048 254249 260605 267120 273798 280643 287659 294851
Commercial Vehicles 11,756,687                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 233481 239318 245300 251433 257719 264162 270766 277535 284473 291585 298875 306347 314005 321855 329902 338149 346603 355268 364150 373254 382585 392150 401953 412002 422302 432860 443681 454773 466143 477796 489741 501985 514534
Revenue
Total Revenue for Fixed Link (40%)
Passengers 228,840,530                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 4544631 4658247 4774703 4894071 5016423 5141833 5270379 5402139 5537192 5675622 5817513 5962950 6112024 6264825 6421445 6581981 6746531 6915194 7088074 7265276 7446908 7633081 7823908 8019505 8219993 8425493 8636130 8852033 9073334 9300167 9532672 9770988 10015263
Passenger Vehicles 399,951,220                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 7942784 8141354 8344887 8553510 8767347 8986531 9211194 9441474 9677511 9919449 10167435 10421621 10682161 10949215 11222946 11503520 11791108 12085885 12388032 12697733 13015176 13340556 13674070 14015922 14366320 14725478 15093614 15470955 15857729 16254172 16660526 17077039 17503965
Commercial Vehicles 1,520,578,529                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 30197750 30952693 31726511 32519674 33332665 34165982 35020132 35895635 36793026 37712851 38655673 39622064 40612616 41627932 42668630 43735346 44828729 45949447 47098184 48275638 49482529 50719592 51987582 53287272 54619454 55984940 57384563 58819177 60289657 61796898 63341821 64925366 66548500
Total 2,149,370,279                  0 0 0 0 0 0 0 0 0 0 0 0 0 0 42685165 43752294 44846102 45967254 47116436 48294346 49501705 50739248 52007729 53307922 54640620 56006636 57406802 58841972 60313021 61820846 63366368 64950527 66574290 68238647 69944613 71693229 73485560 75322698 77205766 79135910 81114308 83142166 85220720 87351238 89535019 91773394 94067729
Total Revenue for Fixed Link (60%)
Passengers 277,559,610                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 5512162 5649966 5791216 5935996 6084396 6236506 6392418 6552229 6716035 6883935 7056034 7232435 7413245 7598577 7788541 7983255 8182836 8387407 8597092 8812019 9032320 9258128 9489581 9726820 9969991 10219241 10474722 10736590 11005005 11280130 11562133 11851186 12147466
Passenger Vehicles 481,584,465                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 9563970 9803069 10048146 10299349 10556833 10820754 11091273 11368555 11652769 11944088 12242690 12548757 12862476 13184038 13513639 13851480 14197767 14552711 14916529 15289442 15671678 16063470 16465057 16876683 17298600 17731065 18174342 18628701 19094418 19571779 20061073 20562600 21076665
Commercial Vehicles 2,129,429,905                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 42289162 43346391 44430051 45540802 46679322 47846305 49042462 50268524 51525237 52813368 54133702 55487045 56874221 58296076 59753478 61247315 62778498 64347961 65956660 67605576 69295716 71028108 72803811 74623906 76489504 78401742 80361785 82370830 84430101 86540853 88704375 90921984 93195033
Total 2,888,573,980                  0 0 0 0 0 0 0 0 0 0 0 0 0 0 57365294 58799426 60269412 61776147 63320551 64903565 66526154 68189308 69894040 71641391 73432426 75268237 77149943 79078691 81055658 83082050 85159101 87288079 89470281 91707038 93999714 96349706 98758449 101227410 103758096 106352048 109010849 111736120 114529523 117392761 120327580 123335770 126419164
Total Operating Costs for Fixed Link
Operating Cost 287,245,992                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424
Total Net Revenue for Fixed Link
Net Revenue (40%) 1,862,124,287                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 33980741 35047870 36141678 37262830 38412012 39589922 40797281 42034824 43303305 44603498 45936196 47302212 48702378 50137548 51608597 53116422 54661944 56246103 57869866 59534223 61240189 62988805 64781136 66618274 68501342 70431486 72409884 74437742 76516296 78646814 80830595 83068970 85363305
Net Revenue (60%) 2,601,327,988                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 48660870 50095002 51564988 53071723 54616127 56199141 57821730 59484884 61189616 62936967 64728002 66563813 68445519 70374267 72351234 74377626 76454677 78583655 80765857 83002614 85295290 87645282 90054025 92522986 95053672 97647624 100306425 103031696 105825099 108688337 111623156 114631346 117714740
Net Present Value(40%) 239,741,972                       13271586 12733363 12214659 11714949 11233709 10770411 10324533 9895550 9482946 9086209 8704831 8338315 7986170 7647914 7323076 7011191 6711809 6424488 6148796 5884314 5630633 5387355 5154094 4930474 4716131 4510713 4313877 4125291 3944636 3771600 3605884 3447199 3295265
Net Present Value(60%) 337,410,659                       19005086 18200189 17427214 16685060 15972651 15288938 14632895 14003524 13399851 12820932 12265846 11733702 11223632 10734796 10266382 9817600 9387687 8975906 8581544 8203910 7842341 7496193 7164846 6847703 6544187 6253743 5975836 5709950 5455589 5212277 4979553 4756976 4544122
Ferry Subsidy Saving 264,000,000                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000
Total Net Revenue including subsidy saving 
Net Revenue (40%) 2,126,124,287                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 41980741 43047870 44141678 45262830 46412012 47589922 48797281 50034824 51303305 52603498 53936196 55302212 56702378 58137548 59608597 61116422 62661944 64246103 65869866 67534223 69240189 70988805 72781136 74618274 76501342 78431486 80409884 82437742 84516296 86646814 88830595 91068970 93363305
Net Revenue (60%) 2,865,327,988                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 56660870 58095002 59564988 61071723 62616127 64199141 65821730 67484884 69189616 70936967 72728002 74563813 76445519 78374267 80351234 82377626 84454677 86583655 88765857 91002614 93295290 95645282 98054025 100522986 103053672 105647624 108306425 111031696 113825099 116688337 119623156 122631346 125714740
Net Present Value(40%) 280,408,778                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 16396081 15639871 14918387 14230045 13573333 12946806 12349086 11778855 11234858 10715894 10220818 9748535 9298003 8868224 8458247 8067165 7694110 7338256 6998813 6675027 6366180 6071585 5790587 5522561 5266910 5023065 4790483 4568646 4357059 4155249 3962768 3779184 3604087
Net Present Value(60%) 378,077,465                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 22129582 21106697 20130942 19200155 18312275 17465332 16657448 15886829 15151763 14450617 13781833 13143922 12535464 11955106 11401553 10873573 10369988 9889674 9431561 8994624 8577888 8180423 7801339 7439790 7094966 6766095 6452442 6153304 5868012 5595926 5336436 5088960 4852944
Total Capital Cost
Net Cost ($2017) 1,764,268,227                    17000000 3000000 3000000 37206586 37206586 156259439 156259439 156259439 312518878 312518878 375075277 197963705
Net Present Value ($2017) 924,693,470                       15813953 2595998 2414882 27860311 25916569 101250103 94186143 87615016 163004682 151632262 169287672 83115879
Economic Analysis
NPV Cash Flows ($2017) (40%) (684,951,497)                      
NPV Cash Flows ($2017) (60%) (587,282,810)                      
Fixed Link Cash Flow (40%) 97,856,060                         -17000000 -3000000 -3000000 -37206586 -37206586 -156259438.9 -156259438.9 -156259438.9 -312518877.8 -312518877.8 -375075277.2 -197963705.1 33980741.2 35047870 36141678 37262830 38412012 39589922 40797281 42034824 43303305 44603498 45936196 47302212 48702378 50137548 51608597 53116422 54661944 56246103 57869866 59534223 61240189 62988805 64781136 66618274 68501342 70431486 72409884 74437742 76516296 78646813.68 80830595 83068970 85363304.94
IRR(40%) 0.24%
Benefit/Cost Ratio(40%) 1.06




NPV Cash Flows ($2017) (40%) (644,284,692)                      
NPV Cash Flows ($2017) (60%) (546,616,005)                      
Fixed Link Cash Flow (40%) 361,856,060                       -17000000 -3000000 -3000000 -37206586 -37206586 -156259439 -156259439 -156259439 -312518878 -312518878 -375075277 -197963705 41980741 43047870 44141678 45262830 46412012 47589922 48797281 50034824 51303305 52603498 53936196 55302212 56702378 58137548 59608597 61116422 62661944 64246103 65869866 67534223 69240189 70988805 72781136 74618274 76501342 78431486 80409884 82437742 84516296 86646814 88830595 91068970 93363305
IRR(40%) 0.86%
Benefit/Cost Ratio(40%) 1.21




-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45
Totals
40% Diversion
Project Cost ($2017) -17000000 -3000000 -3000000 -37206586 -37206586 -156259439 -156259439 -156259439 -312518878 -312518878 -375075277 -197963705 33980741 35047870 36141678 37262830 38412012 39589922 40797281 42034824 43303305 44603498 45936196 47302212 48702378 50137548 51608597 53116422 54661944 56246103 57869866 59534223 61240189 62988805 64781136 66618274 68501342 70431486 72409884 74437742 76516296 78646814 80830595 83068970 85363305
Nominal Value -17425000 -3151875 -3230672 -41069109 -42095837 -181213043 -185743369 -190386953 -390293254 -400050585 -492131266.8 -266239175 46842827 49521723 52343926 55316881 58448418 61746768 65220581 68878953 72731445 76788107 81059503 85556738 90291486 95276016 100523226 106046673 111860606 117980002 124420604 131198958 138332455 145839374 153738927 162051305 170797732 180000511 189683084 199870088 210587417 221862284 233723287 246200484 259325464
Cummulative Construction Cost Comprised of: (2,610,701,237)                 -17425000 -21012500 -25215000 -67464092 -111906406 -297662374 -493758535 -704189831 -1124932902 -1571472801 -2132176444 -2492721159
Interest During Construction (397,671,099)                    -435625 -971828 -1179983 -2346477 -4542924 -10352793 -20044343 -30449818 -46489314 -68572375 -94305541 -117980079
Project Cost ($2017) (2,213,030,139)                 
60% Diversion
Project Cost ($2017) -17000000 -3000000 -3000000 -37206586 -37206586 -156259438.9 -156259438.9 -156259438.9 -312518877.8 -312518877.8 -375075277.2 -197963705 48660870 50095002 51564988 53071723 54616127 56199141 57821730 59484884 61189616 62936967 64728002 66563813 68445519 70374267 72351234 74377626 76454677 78583655 80765857 83002614 85295290 87645282 90054025 92522986 95053672 97647624 100306425 103031696 105825099 108688337 111623156 114631346 117714740
Nominal Value -17425000 -3151875 -3230672 -41069109 -42095836.97 -181213043 -185743369 -190386953 -390293254 -400050585 -492131266.8 -266239175 67079546 70782927 74681477 78785271 83104896 87651479 92436719 97472908 102772969 108350483 114219724 120395695 126894165 133731706 140925736 148494559 156457417 164834526 173647138 182917586 192669338 202927062 213716679 225065432 237001948 249556315 262760151 276646682 291250826 306609278 322760598 339745309 357605995
Cummulative Construction Cost Comprised of: (2,610,701,237)                 -17425000 -21012500 -25215000 -67464092 -111906406 -297662374 -493758535 -704189831 -1124932902 -1571472801 -2132176444 -2492721159
Interest During Construction (397,671,099)                    -435625 -971828 -1179983 -2346477 -4542924 -10352793 -20044343 -30449818 -46489314 -68572375 -94305541 -117980079
Project Cost ($2017) (2,213,030,139)                 
40% Diversion
Project Cost Pre operations cost 2,213,030,139                    
Interest during Construction 397,671,099                       
Total Amount to Finance 2,610,701,237                  
Annual Debt Amortization (CRF) (284,677,152)$                  -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152
Net Cash Flow -237834325 -235155429 -232333227 -229360271 -226228734 -222930385 -219456571 -215798199 -211945707 -207889046 -203617650 -199120415 -194385667 -189401136 -184153926 -178630479 -172816547 -166697151 -160256549 -153478195 -146344698 -138837779 -130938226 -122625847 -113879421 -104676642 -94994069 -84807064 -74089735 -62814869 -50953865 -38476668 -25351688
IRR excluding IDC 2.75%
60% Diversion
Project Cost Pre operations cost 2,213,030,139                    
Interest during Construction 397,671,099                       
Total Amount to Finance 2,610,701,237                  
Annual Debt Amortization (CRF) (284,677,152)$                  -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152
Net Cash Flow -217597606 -213894226 -209995675 -205891881 -201572257 -197025673 -192240434 -187204244 -181904184 -176326670 -170457429 -164281457 -157782987 -150945446 -143751417 -136182593 -128219736 -119842626 -111030014 -101759567 -92007814 -81750090 -70960473 -59611721 -47675204 -35120837 -21917001 -8030470 6573674 21932125 38083445 55068157 72928843
IRR excluding IDC 4.4%
40% Diversion Project Spending 2,213,030,139                    17425000 3151875 3230672 41069109 42095837 181213043 185743369 190386953 390293254 400050585 492131267 266239175
Grant Award 1340000000 17425000 3151875 3230672 41069109 42095837 181213043 185743369 190386953 390293254 285390888 0 0
Cost less Grant 873030139 0 0 0 0 0 0 0 0 0 114659697 492131267 266239175
Total Amount to Finance
Comprised of: 950,978,496                     0 0 0 0 0 0 0 0 0 114659697 609657456 897014377
Interest During Construction 77,948,358                       0 0 0 0 0 0 0 0 0 2866492.427 21117746 53964120
Project Cost ($2017) 873,030,139                     
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 0 0 -117526189 -513249013 -320203294 46842827 49521723 52343926 55316881 58448418 61746768 65220581 68878953 72731445 76788107 81059503 85556738 90291486 95276016 100523226 106046673 111860606 117980002 124420604 131198958 138332455 145839374 153738927 162051305 170797732 180000511 189683084 199870088 210587417 221862284 233723287 246200484 259325464
60% Diversion Project Spending 2,213,030,139                    17425000 3151875 3230672 41069109 42095837 181213043 185743369 190386953 390293254 400050585 492131267 266239175
Grant Award 1040000000 17425000 3151875 3230672 41069109 42095837 181213043 185743369 190386953 375684142 0 0 0
Cost less Grant 1173030139 0 0 0 0 0 0 0 0 14609112 400050585 492131267 266239175
Total Amount to Finance
Comprised of: 1,307,631,038                  0 0 0 0 0 0 0 0 14609112 415024925 918280532 1228784183
Interest During Construction 134,600,899                     0 0 0 0 0 0 0 0 365228 11124340 44264477 78846855
Project Cost ($2017) 1,173,030,139                  
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 0 -14974340 -411174925 -536395743 -345086030 67079546 70782927 74681477 78785271 83104896 87651479 92436719 97472908 102772969 108350483 114219724 120395695 126894165 133731706 140925736 148494559 156457417 164834526 173647138 182917586 192669338 202927062 213716679 225065432 237001948 249556315 262760151 276646682 291250826 306609278 322760598 339745309 357605995
Phase 3 - Construction Phase 4 - OperationPhase 2 - Design
Phase 1 - Planning Approval Phase 2 - Design Phase 3 - Construction Phase 4 - Operation
Financial Analysis - Option 2 TBM 150% Tolls - Rail Tunnel











Net Present Value of Fixed Link Cash 
Flows 
Benefit/Cost Ratio and IRR
Net Present Value of Fixed Link Cash 
Flows (including subsidy saving)
Benefit/Cost Ratio and IRR (including 
subsidy saving)
Variables - Option 2 TBM 150% Tolls - Rail Tunnel
Debt Financing (Real) 8.0% 8.0%
Long Term Inflation 2.5% 2.5%
Equity Real 11.0% 11.0%
Equity Tax Rate 40.0% 40.0%
Equity Pre Tax - Real 18.3% 18.3%
Equity PreTax - Nominal 22.5% 22.5%
% debt financed 0.0% 0.0%
% equity financed 0.0% 0.0%
Nominal Grant $ Millions $1,340 $1,040
Blended Cost of Capital - Real 0.0% 0.0%
Blended Cost of Capital - Nominal 0.0% 0.0%
Financing during Construction 5.0% 5.0%
Social Discount Rate - Nominal 10.0% 10.0%
Social Discount Rate - Real 7.5% 7.5%
Grant Discount Rate 0.0% 0.0%
Operating Cost 8,704,424$         8,704,424$           
Tolls
Per passenger $16.95 $16.95
Per passenger vehicle $71.48 $71.48
Per commercial vehicle $181.13 $181.13
Passenger Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador - Traditional Growth 2.5% 2.5%
Commercial Vehicle Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador  - Surge 30.0% 30.0%
Commercial Vehicle Labrador - Surge 30.0% 30.0%
Passenger Gulf - Traditional Growth -1.0% -1.0%
Passenger Vehicle Gulf - Traditional Growth -1.0% -1.0%
Commercial Vehicle Gulf  - Traditional Growth 1.6% 1.6%
Passenger - Diversion from Gulf 40.0% 60.0%
Passenger Vehicle - Diversion from Gulf 40.0% 60.0%
Commercial Vehicle- Diversion from Gulf 40.0% 60.0%





St.Barbe - Blanc Sablon, NL
Rates in effect for travel up to May31, 2018.
Passengers Rates (one way)
Rates Total Blended Rate
Adults 13 - 64 years $11.75 $11.75 $9.40
Children 5 - 12 years $9.50 $9.50 $0.95
Children under 5 FREE FREE
Senior Citizens 65 years + $9.50 $9.50 $0.95
$11.30
Vehicle Rates (one way)





Autos, pickups up to 20' $35.25 $0.00 $35.25 $27.50
Over 20' to 30' $51.75 $0.00 $51.75 
Over 30' to 40' $69.00 $0.00 $69.00 $3.45
Over 40' to 50' $86.25 $0.00 $86.25 
Over 50' to 60' $103.25 $0.00 $103.25 $15.49
Over 60' $120.75 $0.00 $120.75 
Minibus up to 30' $0.00 $0.00 $0.00 
Buses $86.25 $0.00 $86.25 $0.86
Motorcycles / ATVs $18.00 $0.00 $18.00 $0.36
Motorcycles / ATVs with sidecar or 
trailer
$0.00 $0.00 $0.00 
Bicycles $0.00 $0.00 $0.00 
$47.66
Commercial Vehicle $120.75 $0.00 $120.75 $120.75
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Appendix F2-3 
Rail Tunnel, 2 TBMs, 200% Tolls 
  
2016 2017
-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45
Traffic Totals
Existing Belle Isle Ferry May - October
Passengers 7,264,069                           83815 85910 88058 90260 92516 94829 97200 99630 102120 104673 107290 109973 112722 115540 118428 121389 124424 127534 130723 133991 137341 140774 144294 147901 151598 155388 159273 163255 167336 171520 175808 180203 184708 189326 194059 198910 203883 208980 214205 219560 225049 230675 236442 242353 248412 254622 260987
Passenger Vehicles 3,102,537                           35798 36693 37610 38551 39514 40502 41515 42553 43616 44707 45824 46970 48144 49348 50582 51846 53142 54471 55833 57228 58659 60126 61629 63170 64749 66367 68027 69727 71471 73257 75089 76966 78890 80862 82884 84956 87080 89257 91488 93776 96120 98523 100986 103511 106098 108751 111470
Commercial Vehicles 1,566,869                           18079 18531 18994 19469 19956 20455 20966 21490 22028 22578 23143 23721 24314 24922 25545 26184 26838 27509 28197 28902 29625 30365 31124 31902 32700 33517 34355 35214 36095 36997 37922 38870 39842 40838 41859 42905 43978 45077 46204 47359 48543 49757 51001 52276 53583 54922 56295
One Time Surge 30%
Passengers 1,789,004                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 35529 36417 37327 38260 39217 40197 41202 42232 43288 44370 45480 46616 47782 48976 50201 51456 52742 54061 55412 56798 58218 59673 61165 62694 64261 65868 67515 69202 70933 72706 74523 76387 78296
Passenger Vehicles 764,097                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 15174 15554 15943 16341 16750 17169 17598 18038 18489 18951 19425 19910 20408 20918 21441 21977 22527 23090 23667 24259 24865 25487 26124 26777 27446 28133 28836 29557 30296 31053 31830 32625 33441
Commercial Vehicles 385,890                             0 0 0 0 0 0 0 0 0 0 0 0 0 0 7664 7855 8052 8253 8459 8671 8887 9110 9337 9571 9810 10055 10307 10564 10828 11099 11377 11661 11953 12251 12558 12872 13193 13523 13861 14208 14563 14927 15300 15683 16075 16477 16889
Existing Gulf Ferries
Passengers 4,268,947                           328528 325243 321990 318770 315583 312427 309303 306210 303147 300116 297115 294144 291202 288290 285407
Passenger Vehicles 1,696,128                           130530 129225 127932 126653 125387 124133 122891 121662 120446 119241 118049 116869 115700 114543 113397
Commercial Vehicles 4,223,537                           267274 271550 275895 280310 284794 289351 293981 298684 303463 308319 313252 318264 323356 328530 333786
Diversion from Gulf Ferries (40%)
Passengers 5,748,564                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 114163 117017 119942 122941 126015 129165 132394 135704 139096 142574 146138 149792 153536 157375 161309 165342 169476 173712 178055 182507 187069 191746 196540 201453 206489 211652 216943 222367 227926 233624 239464 245451 251587
Passenger Vehicles 2,284,006                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 45359 46493 47655 48847 50068 51319 52602 53918 55265 56647 58063 59515 61003 62528 64091 65693 67336 69019 70744 72513 74326 76184 78089 80041 82042 84093 86195 88350 90559 92823 95143 97522 99960
Commercial Vehicles 6,722,997                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 133515 136852 140274 143781 147375 151059 154836 158707 162675 166741 170910 175183 179562 184051 188653 193369 198203 203158 208237 213443 218779 224249 229855 235601 241491 247529 253717 260060 266561 273225 280056 287057 294234
Diversion from Gulf Ferries (60%)
Passengers 8,622,846                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 171244 175526 179914 184411 189022 193747 198591 203556 208645 213861 219207 224687 230305 236062 241964 248013 254213 260569 267083 273760 280604 287619 294809 302180 309734 317478 325414 333550 341889 350436 359197 368177 377381
Passenger Vehicles 3,426,010                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 68038 69739 71483 73270 75102 76979 78904 80876 82898 84971 87095 89272 91504 93792 96137 98540 101003 103529 106117 108770 111489 114276 117133 120061 123063 126139 129293 132525 135838 139234 142715 146283 149940
Commercial Vehicles 10,084,495                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 200272 205279 210411 215671 221063 226589 232254 238060 244012 250112 256365 262774 269343 276077 282979 290053 297305 304737 312356 320165 328169 336373 344782 353402 362237 371293 380575 390089 399842 409838 420084 430586 441350
Total Traffic for Fixed Link (40%)
Passengers 13,500,916                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 268120 274823 281693 288736 295954 303353 310937 318710 326678 334845 343216 351796 360591 369606 378846 388317 398025 407976 418175 428630 439346 450329 461587 473127 484955 497079 509506 522244 535300 548682 562400 576459 590871
Passenger Vehicles 5,595,093                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 111115 113893 116740 119659 122650 125717 128859 132081 135383 138768 142237 145793 149437 153173 157003 160928 164951 169075 173302 177634 182075 186627 191293 196075 200977 206001 211151 216430 221841 227387 233071 238898 244871
Commercial Vehicles 8,395,189                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 166723 170891 175164 179543 184031 188632 193348 198182 203136 208215 213420 218755 224224 229830 235576 241465 247502 253689 260031 266532 273195 280025 287026 294202 301557 309096 316823 324744 332862 341184 349713 358456 367418
Total Traffic for Fixed Link (60%)
Passengers 16,375,198                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 325201 333331 341665 350206 358961 367935 377134 386562 396226 406132 416285 426692 437360 448294 459501 470988 482763 494832 507203 519883 532880 546202 559857 573854 588200 602905 617978 633427 649263 665494 682132 699185 716665
Passenger Vehicles 6,737,096                           0 0 0 0 0 0 0 0 0 0 0 0 0 0 133795 137139 140568 144082 147684 151376 155161 159040 163016 167091 171268 175550 179939 184437 189048 193774 198619 203584 208674 213891 219238 224719 230337 236095 241998 248048 254249 260605 267120 273798 280643 287659 294851
Commercial Vehicles 11,756,687                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 233481 239318 245300 251433 257719 264162 270766 277535 284473 291585 298875 306347 314005 321855 329902 338149 346603 355268 364150 373254 382585 392150 401953 412002 422302 432860 443681 454773 466143 477796 489741 501985 514534
Revenue
Total Revenue for Fixed Link (40%)
Passengers 305,120,706                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 6059509 6210996 6366271 6525428 6688564 6855778 7027172 7202852 7382923 7567496 7756683 7950600 8149365 8353100 8561927 8775975 8995375 9220259 9450765 9687035 9929210 10177441 10431877 10692674 10959990 11233990 11514840 11802711 12097779 12400223 12710229 13027985 13353684
Passenger Vehicles 533,268,293                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 10590379 10855138 11126517 11404680 11689797 11982041 12281592 12588632 12903348 13225932 13556580 13895495 14242882 14598954 14963928 15338026 15721477 16114514 16517376 16930311 17353569 17787408 18232093 18687895 19155093 19633970 20124819 20627940 21143638 21672229 22214035 22769386 23338620
Commercial Vehicles 2,027,438,039                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 40263666 41270258 42302014 43359565 44443554 45554643 46693509 47860847 49057368 50283802 51540897 52829419 54150155 55503909 56891506 58313794 59771639 61265930 62797578 64367518 65976706 67626123 69316776 71049696 72825938 74646586 76512751 78425570 80386209 82395864 84455761 86567155 88731334
Total 2,865,827,038                  0 0 0 0 0 0 0 0 0 0 0 0 0 0 56913554 58336392 59794802 61289672 62821914 64392462 66002274 67652330 69343639 71077230 72854160 74675514 76542402 78455962 80417361 82427795 84488490 86600702 88765720 90984863 93259485 95590972 97980746 100430265 102941021 105514547 108152410 110856221 113627626 116468317 119380025 122364525 125423639
Total Revenue for Fixed Link (60%)
Passengers 370,079,480                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 7349550 7533288 7721621 7914661 8112528 8315341 8523224 8736305 8954713 9178581 9408045 9643246 9884327 10131435 10384721 10644339 10910448 11183209 11462789 11749359 12043093 12344170 12652775 12969094 13293321 13625654 13966296 14315453 14673339 15040173 15416177 15801582 16196621
Passenger Vehicles 642,112,620                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 12751960 13070759 13397528 13732466 14075778 14427672 14788364 15158073 15537025 15925450 16323587 16731676 17149968 17578717 18018185 18468640 18930356 19403615 19888705 20385923 20895571 21417960 21953409 22502244 23064801 23641421 24232456 24838267 25459224 26095705 26748097 27416800 28102220
Commercial Vehicles 2,839,239,873                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 56385549 57795188 59240067 60721069 62239096 63795073 65389950 67024699 68700316 70417824 72178270 73982726 75832295 77728102 79671305 81663087 83704664 85797281 87942213 90140768 92394287 94704145 97071748 99498542 101986006 104535656 107149047 109827773 112573468 115387804 118272499 121229312 124260045
Total 3,851,431,974                  0 0 0 0 0 0 0 0 0 0 0 0 0 0 76487058 78399235 80359216 82368196 84427401 86538086 88701538 90919077 93192054 95521855 97909901 100357649 102866590 105438255 108074211 110776066 113545468 116384105 119293707 122276050 125332951 128466275 131677932 134969880 138344127 141802731 145347799 148981494 152706031 156523682 160436774 164447693 168558886
Total Operating Costs for Fixed Link
Operating Cost 287,245,992                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424 8704424
Total Net Revenue for Fixed Link
Net Revenue (40%) 2,578,581,046                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 48209130 49631968 51090378 52585248 54117490 55688038 57297850 58947906 60639215 62372806 64149736 65971090 67837978 69751538 71712937 73723371 75784066 77896278 80061296 82280439 84555061 86886548 89276322 91725841 94236597 96810123 99447986 102151797 104923202 107763893 110675601 113660101 116719215
Net Revenue (60%) 3,564,185,982                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 67782634 69694811 71654792 73663772 75722977 77833662 79997114 82214653 84487630 86817431 89205477 91653225 94162166 96733831 99369787 102071642 104841044 107679681 110589283 113571626 116628527 119761851 122973508 126265456 129639703 133098307 136643375 140277070 144001607 147819258 151732350 155743269 159854462
Net Present Value(40%) 334,405,177                       18828653 18031963 17266812 16532118 15826823 15149893 14500317 13877112 13279319 12706006 12156266 11629218 11124008 10639806 10175810 9731240 9305344 8897393 8506683 8132531 7774282 7431299 7102971 6788706 6487934 6200106 5924694 5661186 5409094 5167944 4937282 4716671 4505692
Net Present Value(60%) 464,630,092                       26473320 25321064 24216885 23158932 22145413 21174595 20244800 19354410 18501859 17685637 16904286 16156400 15440624 14755649 14100218 13473118 12873181 12299284 11750346 11225327 10723226 10243084 9783975 9345011 8925342 8524146 8140639 7774064 7423698 7088846 6768840 6463040 6170834
Ferry Subsidy Saving 264,000,000                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000
Total Net Revenue including subsidy saving 
Net Revenue (40%) 2,842,581,046                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 56209130 57631968 59090378 60585248 62117490 63688038 65297850 66947906 68639215 70372806 72149736 73971090 75837978 77751538 79712937 81723371 83784066 85896278 88061296 90280439 92555061 94886548 97276322 99725841 102236597 104810123 107447986 110151797 112923202 115763893 118675601 121660101 124719215
Net Revenue (60%) 3,828,185,982                    0 0 0 0 0 0 0 0 0 0 0 0 0 0 75782634 77694811 79654792 81663772 83722977 85833662 87997114 90214653 92487630 94817431 97205477 99653225 102162166 104733831 107369787 110071642 112841044 115679681 118589283 121571626 124628527 127761851 130973508 134265456 137639703 141098307 144643375 148277070 152001607 155819258 159732350 163743269 167854462
Net Present Value(40%) 375,071,982                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 21953149 20938470 19970540 19047214 18166447 17326287 16524870 15760417 15031231 14335692 13672253 13039438 12435840 11860116 11310981 10787214 10287645 9811161 9356699 8923245 8509829 8115530 7739464 7380792 7038712 6712458 6401300 6104541 5821517 5551593 5294165 5048656 4814514
Net Present Value(60%) 505,296,898                       0 0 0 0 0 0 0 0 0 0 0 0 0 0 29597816 28227571 26920613 25674028 24485037 23350989 22269354 21237715 20253771 19315323 18420273 17566620 16752456 15975958 15235389 14529091 13855482 13213052 12600363 12016040 11458774 10927314 10420468 9937098 9476120 9036498 8617245 8217419 7836121 7472495 7125723 6795025 6479657
Total Capital Cost
Net Cost ($2017) 1,764,268,227                    17000000 3000000 3000000 37206586 37206586 156259439 156259439 156259439 312518878 312518878 375075277 197963705
Net Present Value ($2017) 924,693,470                       15813953 2595998 2414882 27860311 25916569 101250103 94186143 87615016 163004682 151632262 169287672 83115879
Economic Analysis
NPV Cash Flows ($2017) (40%) (590,288,293)                      
NPV Cash Flows ($2017) (60%) (460,063,377)                      
Fixed Link Cash Flow (40%) 814,312,820                       -17000000 -3000000 -3000000 -37206586 -37206586 -156259438.9 -156259438.9 -156259438.9 -312518877.8 -312518877.8 -375075277.2 -197963705.1 48209129.6 49631968 51090378 52585248 54117490 55688038 57297850 58947906 60639215 62372806 64149736 65971090 67837978 69751538 71712937 73723371 75784066 77896278 80061296 82280439 84555061 86886548 89276322 91725841 94236597 96810123 99447986 102151797 104923202 107763892.9 110675601 113660101 116719214.6
IRR(40%) 1.77%
Benefit/Cost Ratio(40%) 1.46




NPV Cash Flows ($2017) (40%) (549,621,488)                      
NPV Cash Flows ($2017) (60%) (419,396,572)                      
Fixed Link Cash Flow (40%) 1,078,312,820                    -17000000 -3000000 -3000000 -37206586 -37206586 -156259439 -156259439 -156259439 -312518878 -312518878 -375075277 -197963705 56209130 57631968 59090378 60585248 62117490 63688038 65297850 66947906 68639215 70372806 72149736 73971090 75837978 77751538 79712937 81723371 83784066 85896278 88061296 90280439 92555061 94886548 97276322 99725841 102236597 104810123 107447986 110151797 112923202 115763893 118675601 121660101 124719215
IRR(40%) 2.28%
Benefit/Cost Ratio(40%) 1.61
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Totals
40% Diversion
Project Cost ($2017) -17000000 -3000000 -3000000 -37206586 -37206586 -156259439 -156259439 -156259439 -312518878 -312518878 -375075277 -197963705 48209130 49631968 51090378 52585248 54117490 55688038 57297850 58947906 60639215 62372806 64149736 65971090 67837978 69751538 71712937 73723371 75784066 77896278 80061296 82280439 84555061 86886548 89276322 91725841 94236597 96810123 99447986 102151797 104923202 107763893 110675601 113660101 116719215
Nominal Value -17425000 -3151875 -3230672 -41069109 -42095837 -181213043 -185743369 -190386953 -390293254 -400050585 -492131266.8 -266239175 66456818 70128672 73994101 78063097 82346161 86854334 91599218 96593008 101848524 107379238 113199310 119323623 125767819 132548339 139682461 147188344 155085073 163392708 172132328 181326088 190997271 201170347 211871030 223126347 234964697 247415929 260511407 274284095 288768634 304001424 320020722 336866727 354581685
Cummulative Construction Cost Comprised of: (2,610,701,237)                 -17425000 -21012500 -25215000 -67464092 -111906406 -297662374 -493758535 -704189831 -1124932902 -1571472801 -2132176444 -2492721159
Interest During Construction (397,671,099)                    -435625 -971828 -1179983 -2346477 -4542924 -10352793 -20044343 -30449818 -46489314 -68572375 -94305541 -117980079
Project Cost ($2017) (2,213,030,139)                 
60% Diversion
Project Cost ($2017) -17000000 -3000000 -3000000 -37206586 -37206586 -156259438.9 -156259438.9 -156259438.9 -312518877.8 -312518877.8 -375075277.2 -197963705 67782634 69694811 71654792 73663772 75722977 77833662 79997114 82214653 84487630 86817431 89205477 91653225 94162166 96733831 99369787 102071642 104841044 107679681 110589283 113571626 116628527 119761851 122973508 126265456 129639703 133098307 136643375 140277070 144001607 147819258 151732350 155743269 159854462
Nominal Value -17425000 -3151875 -3230672 -41069109 -42095836.97 -181213043 -185743369 -190386953 -390293254 -400050585 -492131266.8 -266239175 93439110 98476943 103777503 109354284 115221465 121393950 127887401 134718281 141903889 149462406 157412938 165775566 174571392 183822593 193552473 203785526 214547488 225865407 237767708 250284259 263446450 277287265 291841367 307145182 323236986 340157002 357947497 376652887 396319846 416997416 438737136 461593159 485622393
Cummulative Construction Cost Comprised of: (2,610,701,237)                 -17425000 -21012500 -25215000 -67464092 -111906406 -297662374 -493758535 -704189831 -1124932902 -1571472801 -2132176444 -2492721159
Interest During Construction (397,671,099)                    -435625 -971828 -1179983 -2346477 -4542924 -10352793 -20044343 -30449818 -46489314 -68572375 -94305541 -117980079
Project Cost ($2017) (2,213,030,139)                 
40% Diversion
Project Cost Pre operations cost 2,213,030,139                    
Interest during Construction 397,671,099                       
Total Amount to Finance 2,610,701,237                  
Annual Debt Amortization (CRF) (284,677,152)$                  -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152
Net Cash Flow -218220335 -214548480 -210683051 -206614056 -202330991 -197822818 -193077935 -188084144 -182828628 -177297914 -171477842 -165353529 -158909333 -152128813 -144994692 -137488809 -129592079 -121284444 -112544824 -103351064 -93679881 -83506805 -72806122 -61550806 -49712455 -37261224 -24165745 -10393057 4091481 19324272 35343569 52189574 69904532
IRR excluding IDC 4.32%
60% Diversion
Project Cost Pre operations cost 2,213,030,139                    
Interest during Construction 397,671,099                       
Total Amount to Finance 2,610,701,237                  
Annual Debt Amortization (CRF) (284,677,152)$                  -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152 -284677152
Net Cash Flow -191238042 -186200209 -180899649 -175322869 -169455688 -163283203 -156789751 -149958871 -142773263 -135214746 -127264214 -118901586 -110105760 -100854560 -91124679 -80891627 -70129664 -58811745 -46909444 -34392893 -21230703 -7389888 7164215 22468029 38559833 55479849 73270345 91975735 111642693 132320264 154059984 176916007 200945241
IRR excluding IDC 6.0%
40% Diversion Project Spending 2,213,030,139                    17425000 3151875 3230672 41069109 42095837 181213043 185743369 190386953 390293254 400050585 492131267 266239175
Grant Award 1045000000 17425000 3151875 3230672 41069109 42095837 181213043 185743369 190386953 380684142 0 0 0
Cost less Grant 1168030139 0 0 0 0 0 0 0 0 9609112 400050585 492131267 266239175
Total Amount to Finance
Comprised of: 1,301,264,266                  0 0 0 0 0 0 0 0 9609112 409899925 912771157 1222861605
Interest During Construction 133,234,128                     0 0 0 0 0 0 0 0 240227.7956 10739965.1 43851273 78402662
Project Cost ($2017) 1,168,030,139                  
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 0 -9849340 -410790550 -535982540 -344641836 66456818 70128672 73994101 78063097 82346161 86854334 91599218 96593008 101848524 107379238 113199310 119323623 125767819 132548339 139682461 147188344 155085073 163392708 172132328 181326088 190997271 201170347 211871030 223126347 234964697 247415929 260511407 274284095 288768634 304001424 320020722 336866727 354581685
60% Diversion Project Spending 2,213,030,139                    17425000 3151875 3230672 41069109 42095837 181213043 185743369 190386953 390293254 400050585 492131267 266239175
Grant Award 695000000 17425000 3151875 3230672 41069109 42095837 181213043 185743369 190386953 30684142 0 0 0
Cost less Grant 1518030139 0 0 0 0 0 0 0 0 359609112 400050585 492131267 266239175
Total Amount to Finance
Comprised of: 1,746,938,270                  0 0 0 0 0 0 0 0 359609112 768649925 1298427407 1637442074
Interest During Construction 228,908,132                     0 0 0 0 0 0 0 0 8990228 37646215 72775492 109496197
Project Cost ($2017) 1,518,030,139                  
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 0 -368599340 -437696800 -564906759 -375735371 93439110 98476943 103777503 109354284 115221465 121393950 127887401 134718281 141903889 149462406 157412938 165775566 174571392 183822593 193552473 203785526 214547488 225865407 237767708 250284259 263446450 277287265 291841367 307145182 323236986 340157002 357947497 376652887 396319846 416997416 438737136 461593159 485622393
Phase 3 - Construction Phase 4 - OperationPhase 2 - Design
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Net Present Value of Fixed Link Cash 
Flows 
Benefit/Cost Ratio and IRR
Net Present Value of Fixed Link Cash 
Flows (including subsidy saving)
Benefit/Cost Ratio and IRR (including 
subsidy saving)
Economic Analysis - Option 2 TBM 200% Tolls - Rail Tunnel
Variables - Option 2 TBM 200% Tolls -Rail Tunnel
Debt Financing (Real) 8.0% 8.0%
Long Term Inflation 2.5% 2.5%
Equity Real 11.0% 11.0%
Equity Tax Rate 40.0% 40.0%
Equity Pre Tax - Real 18.3% 18.3%
Equity PreTax - Nominal 22.5% 22.5%
% debt financed 0.0% 0.0%
% equity financed 0.0% 0.0%
Nominal Grant $ Millions $1,045 $695
Blended Cost of Capital - Real 0.0% 0.0%
Blended Cost of Capital - Nominal 0.0% 0.0%
Financing during Construction 5.0% 5.0%
Social Discount Rate - Nominal 10.0% 10.0%
Social Discount Rate - Real 7.5% 7.5%
Grant Discount Rate 0.0% 0.0%
Operating Cost 8,704,424$         8,704,424$           
Tolls
Per passenger $22.60 $22.60
Per passenger vehicle $95.31 $95.31
Per commercial vehicle $241.50 $241.50
Passenger Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador - Traditional Growth 2.5% 2.5%
Commercial Vehicle Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador  - Surge 30.0% 30.0%
Commercial Vehicle Labrador - Surge 30.0% 30.0%
Passenger Gulf - Traditional Growth -1.0% -1.0%
Passenger Vehicle Gulf - Traditional Growth -1.0% -1.0%
Commercial Vehicle Gulf  - Traditional Growth 1.6% 1.6%
Passenger - Diversion from Gulf 40.0% 60.0%
Passenger Vehicle - Diversion from Gulf 40.0% 60.0%
Commercial Vehicle- Diversion from Gulf 40.0% 60.0%





St.Barbe - Blanc Sablon, NL
Rates in effect for travel up to May31, 2018.
Passengers Rates (one way)
Rates Total Blended Rate
Adults 13 - 64 years $11.75 $11.75 $9.40
Children 5 - 12 years $9.50 $9.50 $0.95
Children under 5 FREE FREE
Senior Citizens 65 years + $9.50 $9.50 $0.95
$11.30
Vehicle Rates (one way)





Autos, pickups up to 20' $35.25 $0.00 $35.25 $27.50
Over 20' to 30' $51.75 $0.00 $51.75 
Over 30' to 40' $69.00 $0.00 $69.00 $3.45
Over 40' to 50' $86.25 $0.00 $86.25 
Over 50' to 60' $103.25 $0.00 $103.25 $15.49
Over 60' $120.75 $0.00 $120.75 
Minibus up to 30' $0.00 $0.00 $0.00 
Buses $86.25 $0.00 $86.25 $0.86
Motorcycles / ATVs $18.00 $0.00 $18.00 $0.36
Motorcycles / ATVs with sidecar or 
trailer
$0.00 $0.00 $0.00 
Bicycles $0.00 $0.00 $0.00 
$47.66
Commercial Vehicle $120.75 $0.00 $120.75 $120.75
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Road Tunnel, 1 TBM 
Economic and Financial Analysis 
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Appendix G1-1 
Road Tunnel, 1 TBM, 100% Tolls 
2016 2017
-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44
Traffic Totals
Existing Belle Isle Ferry May - October
Passengers 7,003,081                                83815 85910 88058 90260 92516 94829 97200 99630 102120 104673 107290 109973 112722 115540 118428 121389 124424 127534 130723 133991 137341 140774 144294 147901 151598 155388 159273 163255 167336 171520 175808 180203 184708 189326 194059 198910 203883 208980 214205 219560 225049 230675 236442 242353 248412 254622
Passenger Vehicles 2,991,067                                35798 36693 37610 38551 39514 40502 41515 42553 43616 44707 45824 46970 48144 49348 50582 51846 53142 54471 55833 57228 58659 60126 61629 63170 64749 66367 68027 69727 71471 73257 75089 76966 78890 80862 82884 84956 87080 89257 91488 93776 96120 98523 100986 103511 106098 108751
Commercial Vehicles 1,510,573                                18079 18531 18994 19469 19956 20455 20966 21490 22028 22578 23143 23721 24314 24922 25545 26184 26838 27509 28197 28902 29625 30365 31124 31902 32700 33517 34355 35214 36095 36997 37922 38870 39842 40838 41859 42905 43978 45077 46204 47359 48543 49757 51001 52276 53583 54922
One Time Surge 30%
Passengers 1,638,763                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 37327 38260 39217 40197 41202 42232 43288 44370 45480 46616 47782 48976 50201 51456 52742 54061 55412 56798 58218 59673 61165 62694 64261 65868 67515 69202 70933 72706 74523 76387
Passenger Vehicles 699,928                                   0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 15943 16341 16750 17169 17598 18038 18489 18951 19425 19910 20408 20918 21441 21977 22527 23090 23667 24259 24865 25487 26124 26777 27446 28133 28836 29557 30296 31053 31830 32625
Commercial Vehicles 353,483                                   0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8052 8253 8459 8671 8887 9110 9337 9571 9810 10055 10307 10564 10828 11099 11377 11661 11953 12251 12558 12872 13193 13523 13861 14208 14563 14927 15300 15683 16075 16477
Existing Gulf Ferries
Passengers 4,831,228                                328528 325243 321990 318770 315583 312427 309303 306210 303147 300116 297115 294144 291202 288290 285407 282553 279728
Passenger Vehicles 1,919,532                                130530 129225 127932 126653 125387 124133 122891 121662 120446 119241 118049 116869 115700 114543 113397 112263 111141
Commercial Vehicles 4,907,217                                267274 271550 275895 280310 284794 289351 293981 298684 303463 308319 313252 318264 323356 328530 333786 339127 344553
Diversion from Gulf Ferries (40%)
Passengers 4,912,321                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 111891 114688 117556 120494 123507 126594 129759 133003 136328 139737 143230 146811 150481 154243 158099 162052 166103 170256 174512 178875 183347 187930 192628 197444 202380 207440 212626 217941 223390 228975
Passenger Vehicles 1,951,752                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 44456 45568 46707 47875 49071 50298 51556 52845 54166 55520 56908 58331 59789 61284 62816 64386 65996 67646 69337 71070 72847 74668 76535 78448 80409 82420 84480 86592 88757 90976
Commercial Vehicles 6,050,723                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 137821 141267 144798 148418 152129 155932 159830 163826 167922 172120 176423 180833 185354 189988 194738 199606 204596 209711 214954 220328 225836 231482 237269 243201 249281 255513 261901 268448 275159 282038
Diversion from Gulf Ferries (60%)
Passengers 7,368,482                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 167837 172033 176333 180742 185260 189892 194639 199505 204493 209605 214845 220216 225722 231365 237149 243077 249154 255383 261768 268312 275020 281895 288943 296166 303570 311160 318939 326912 335085 343462
Passenger Vehicles 2,927,628                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 66684 68352 70060 71812 73607 75447 77334 79267 81249 83280 85362 87496 89683 91925 94223 96579 98993 101468 104005 106605 109270 112002 114802 117672 120614 123629 126720 129888 133135 136464
Commercial Vehicles 9,076,085                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 206732 211900 217198 222628 228193 233898 239746 245739 251883 258180 264634 271250 278031 284982 292107 299409 306895 314567 322431 330492 338754 347223 355904 364801 373921 383269 392851 402672 412739 423057
Total Traffic for Fixed Link (40%)
Passengers 12,013,627                              0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 273642 280483 287495 294683 302050 309601 317341 325274 333406 341741 350285 359042 368018 377219 386649 396315 406223 416379 426788 437458 448394 459604 471094 482872 494944 507317 520000 533000 546325 559983
Passenger Vehicles 4,984,772                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 113541 116380 119289 122272 125328 128462 131673 134965 138339 141798 145343 148976 152700 156518 160431 164442 168553 172767 177086 181513 186051 190702 195470 200356 205365 210499 215762 221156 226685 232352
Commercial Vehicles 7,582,484                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 172711 177029 181455 185991 190641 195407 200292 205299 210432 215692 221085 226612 232277 238084 244036 250137 256391 262800 269370 276105 283007 290082 297334 304768 312387 320197 328202 336407 344817 353437
Total Traffic for Fixed Link (60%)
Passengers 14,469,788                              0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 329588 337827 346273 354930 363803 372898 382221 391776 401571 411610 421900 432448 443259 454340 465699 477341 489275 501507 514044 526895 540068 553569 567409 581594 596134 611037 626313 641971 658020 674471
Passenger Vehicles 5,960,648                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 135770 139164 142643 146209 149864 153611 157451 161387 165422 169558 173796 178141 182595 187160 191839 196635 201551 206589 211754 217048 222474 228036 233737 239580 245570 251709 258002 264452 271063 277840
Commercial Vehicles 10,607,845                              0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 241622 247662 253854 260200 266705 273373 280207 287212 294393 301752 309296 317029 324954 333078 341405 349940 358689 367656 376847 386269 395925 405823 415969 426368 437027 447953 459152 470631 482397 494456
Revenue
Total Revenue for Fixed Link (40%)
Passengers 135,753,984                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3092155 3169459 3248696 3329913 3413161 3498490 3585952 3675601 3767491 3861678 3958220 4057176 4158605 4262570 4369135 4478363 4590322 4705080 4822707 4943275 5066857 5193528 5323366 5456451 5592862 5732683 5876000 6022900 6173473 6327810
Passenger Vehicles 237,549,308                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5410813 5546083 5684735 5826854 5972525 6121838 6274884 6431756 6592550 6757364 6926298 7099455 7276942 7458865 7645337 7836470 8032382 8233192 8439021 8649997 8866247 9087903 9315101 9547978 9786678 10031344 10282128 10539181 10802661 11072727
Commercial Vehicles 915,584,918                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20854864 21376236 21910642 22458408 23019868 23595365 24185249 24789880 25409627 26044868 26695990 27363389 28047474 28748661 29467377 30204062 30959163 31733142 32526471 33339633 34173124 35027452 35903138 36800716 37720734 38663753 39630346 40621105 41636633 42677549
Total 1,288,888,210                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 29357832.61 30091778 30844073 31615175 32405554 33215693 34046085 34897237 35769668 36663910 37580508 38520020 39483021 40470097 41481849 42518895 43581868 44671414 45788200 46932905 48106227 49308883 50541605 51805145 53100274 54427781 55788475 57183187 58612767 60078086
Total Revenue for Fixed Link (60%)
Passengers 163,508,599                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3724340 3817449 3912885 4010707 4110975 4213749 4319093 4427070 4537747 4651190 4767470 4886657 5008823 5134044 5262395 5393955 5528804 5667024 5808700 5953917 6102765 6255334 6411717 6572010 6736311 6904718 7077336 7254270 7435627 7621517
Passenger Vehicles 284,054,686                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6470096 6631848 6797644 6967585 7141775 7320319 7503327 7690910 7883183 8080263 8282269 8489326 8701559 8919098 9142076 9370628 9604893 9845016 10091141 10343420 10602005 10867055 11138732 11417200 11702630 11995196 12295075 12602452 12917514 13240451
Commercial Vehicles 1,280,897,338                          0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 29175819 29905215 30652845 31419166 32204646 33009762 33835006 34680881 35547903 36436600 37347515 38281203 39238233 40219189 41224669 42255286 43311668 44394460 45504321 46641929 47807977 49003177 50228256 51483963 52771062 54090338 55442597 56828662 58249378 59705613
Total 1,728,460,623                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 39370255.1 40354511 41363374 42397459 43457395 44543830 45657426 46798861 47968833 49168054 50397255 51657186 52948616 54272331 55629140 57019868 58445365 59906499 61404162 62939266 64512747 66125566 67778705 69473173 71210002 72990252 74815008 76685384 78602518 80567581
Total Operating Costs for Fixed Link
Operating Cost 229,443,270                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109
Total Net Revenue for Fixed Link
Net Revenue (40%) 1,059,444,940                          0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 21709724 22443669 23195964 23967066 24757445 25567584 26397976 27249128 28121559 29015801 29932399 30871911 31834912 32821988 33833740 34870786 35933759 37023305 38140091 39284796 40458118 41660774 42893496 44157036 45452165 46779672 48140366 49535078 50964658 52429977
Net Revenue (60%) 1,499,017,353                          0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 31722146 32706402 33715265 34749350 35809286 36895721 38009317 39150752 40320724 41519945 42749146 44009077 45300507 46624222 47981031 49371759 50797256 52258390 53756053 55291157 56864638 58477457 60130596 61825064 63561893 65342143 67166899 69037275 70954409 72919472
Net Present Value(40%) 129,395,845                            7337149 7055998 6783730 6520224 6265345 6018945 5780866 5550938 5328988 5114833 4908287 4709160 4517260 4332393 4154364 3982977 3818038 3659353 3506731 3359980 3218914 3083349 2953101 2827993 2707849 2592499 2481775 2375513 2273553 2175741
Net Present Value(60%) 184,718,190                            10721007 10282468 9860131 9453537 9062225 8685738 8323621 7975426 7640709 7319032 7009965 6713086 6427980 6154242 5891476 5639293 5397316 5165177 4942516 4728984 4524244 4327965 4139828 3959524 3786751 3621219 3462647 3310763 3165304 3026015
Ferry Subsidy Saving 240,000,000                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000
Total Net Revenue including subsidy saving 
Net Revenue (40%) 1,299,444,940                          0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 29709724 30443669 31195964 31967066 32757445 33567584 34397976 35249128 36121559 37015801 37932399 38871911 39834912 40821988 41833740 42870786 43933759 45023305 46140091 47284796 48458118 49660774 50893496 52157036 53452165 54779672 56140366 57535078 58964658 60429977
Net Revenue (60%) 1,739,017,353                          0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 39722146 40706402 41715265 42749350 43809286 44895721 46009317 47150752 48320724 49519945 50749146 52009077 53300507 54624222 55981031 57371759 58797256 60258390 61756053 63291157 64864638 66477457 68130596 69825064 71561893 73342143 75166899 77037275 78954409 80919472
Net Present Value(40%) 163,722,824                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10040877 9571094 9123354 8696618 8289898 7902251 7532778 7180624 6844974 6525052 6220119 5929469 5652432 5388367 5136665 4896745 4668055 4450067 4242278 4044210 3855408 3675435 3503879 3340345 3184456 3035854 2894198 2759162 2630436 2507726
Net Present Value(60%) 219,045,169                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 13424736 12797564 12199755 11629931 11086778 10569043 10075533 9605112 9156695 8729252 8321797 7933395 7563152 7210216 6873777 6553061 6247333 5955890 5678063 5413215 5160737 4920052 4690607 4471875 4263357 4064574 3875070 3694413 3522187 3357999
Total Capital Cost
Net Cost ($2017) 2,064,293,767                          17000000 3000000 3000000 43617388 43617388 238748988 238748988 190999191 190999191 190999191 190999191 190999191 312939037 208626025
Net Present Value ($2017) 1,046,278,964                          15813953 2595998 2414882 32660723 30382068 154700157 143907123 107093673 99622021 92671648 86206184 80191799 122222090 75796645
Economic Analysis
NPV Cash Flows ($2017) (40%) (916,883,119)                           
NPV Cash Flows ($2017) (60%) (861,560,774)                           
Fixed Link Cash Flow (40%) (1,004,848,827)                         -17000000 -3000000 -3000000 -43617388 -43617388 -238748988 -238748988 -190999191 -190999191 -190999191 -190999191 -190999191 -312939037 -208626025 21709723.61 22443669 23195964 23967066 24757445 25567584 26397976 27249128 28121559 29015801 29932399 30871911 31834912 32821988 33833740 34870786 35933759 37023305 38140091 39284796 40458118 41660774 42893496 44157036 45452165 46779672 48140366 49535078 50964658 52429977
IRR(40%) -2.87%
Benefit/Cost Ratio(40%) 0.51




NPV Cash Flows ($2017) (40%) (882,556,139)                           
NPV Cash Flows ($2017) (60%) (827,233,794)                           
Fixed Link Cash Flow (40%) (764,848,827)                           -17000000 -3000000 -3000000 -43617388 -43617388 -238748988 -238748988 -190999191 -190999191 -190999191 -190999191 -190999191 -312939037 -208626025 29709724 30443669 31195964 31967066 32757445 33567584 34397976 35249128 36121559 37015801 37932399 38871911 39834912 40821988 41833740 42870786 43933759 45023305 46140091 47284796 48458118 49660774 50893496 52157036 53452165 54779672 56140366 57535078 58964658 60429977
IRR(40%) -2.06%
Benefit/Cost Ratio(40%) 0.63




-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44
Totals
40% Diversion Case
Project Cost ($2017) -17340000 -3060000 -3060000 -43617388 -43617388 -238748988 -238748988 -190999191 -190999191 -190999191 -190999191 -190999191 -312939037 -208626025 21709724 22443669 23195964 23967066 24757445 25567584 26397976 27249128 28121559 29015801 29932399 30871911 31834912 32821988 33833740 34870786 35933759 37023305 38140091 39284796 40458118 41660774 42893496 44157036 45452165 46779672 48140366 49535078 50964658 52429977
Nominal Value -17773500 -3214913 -3295285 -48145435 -49349071 -276875630 -283797521 -232713967 -238531816 -244495112 -250607490 -256872677 -431389918.7 -294783111.1 31442153 33317753 35295402 37380443 39578494 41895463 44337562 46911320 49623604 52481632 55492994 58665668 62008042 65528935 69237616 73143830 77257824 81590366 86152776 90956957 96015416 101341304 106948442 112851361 119065330 125606404 132491455 139738217 147365330 155392388
Cummulative Construction Cost Comprised of: (3,323,910,841)                        -17773500 -21432750 -25719300 -75068318 -126967169 -408957431 -706280933 -967214009 -1248288677 -1549234927 -1871191785 -2215358864 -2751094909 -3172648018
Interest During Construction (692,065,393)                           -444338 -991265 -1203583 -2549780 -5114632 -13525981 -28219109 -42542851 -56451138 -71349369 -87294402 -104346126 -126769997 -151262823
Project Cost ($2017) (2,631,845,447)                        
60% Diversion Case
Project Cost ($2017) -17340000 -3060000 -3060000 -43617388 -43617388 -238748988 -238748988 -190999191 -190999191 -190999191 -190999191 -190999191 -312939037 -208626025 31722146 32706402 33715265 34749350 35809286 36895721 38009317 39150752 40320724 41519945 42749146 44009077 45300507 46624222 47981031 49371759 50797256 52258390 53756053 55291157 56864638 58477457 60130596 61825064 63561893 65342143 67166899 69037275 70954409 72919472
Nominal Value -17773500 -3214913 -3295285 -48145435 -49349071.01 -276875630 -283797521 -232713967 -238531816 -244495112 -250607490 -256872677 -431389918.7 -294783111 45943126 48552838 51301763 54197126 57246522 60457935 63839759 67400815 71150380 75098201 79254527 83630129 88236329 93085028 98188736 103560602 109214444 115164790 121426906 128016839 134951454 142248479 149926544 158005228 166505113 175447825.5 184856098 194753819.9 205166098.6 216119320.5
Cummulative Construction Cost Comprised of: (3,323,910,841)                        -17773500 -21432750 -25719300 -75068318 -126967169 -408957431 -706280933 -967214009 -1248288677 -1549234927 -1871191785 -2215358864 -2751094909 -3172648018
Interest During Construction (692,065,393)                           -444338 -991265 -1203583 -2549780 -5114632 -13525981 -28219109 -42542851 -56451138 -71349369 -87294402 -104346126 -126769997 -151262823
Project Cost ($2017) (2,631,845,447)                        
40% Diversion Case
Project Cost Pre operations cost 2,631,845,447                          
Interest during Construction 692,065,393                            
Total Amount to Finance 3,323,910,841                         
Annual Debt Amortization (CRF) (367,386,818)$                         -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818
Net Cash Flow -335944665 -334069065 -332091416 -330006375 -327808324 -325491355 -323049256 -320475498 -317763214 -314905186 -311893824 -308721150 -305378776 -301857883 -298149202 -294242988 -290128994 -285796452 -281234042 -276429861 -271371402 -266045514 -260438376 -254535457 -248321488 -241780414 -234895363 -227648601 -220021488 -211994429
IRR excluding IDC -0.44%
60% Diversion Case
Project Cost Pre operations cost 2,631,845,447                          
Interest during Construction 692,065,393                            
Total Amount to Finance 3,323,910,841                         
Annual Debt Amortization (CRF) (367,386,818)$                         -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818
Net Cash Flow -321443692 -318833980 -316085055 -313189692 -310140296 -306928883 -303547059 -299986003 -296236438 -292288617 -288132291 -283756689 -279150489 -274301790 -269198082 -263826216 -258172374 -252222028 -245959912 -239369979 -232435364 -225138339 -217460274 -209381590 -200881705 -191938992 -182530720 -172632998 -162220719 -151267497
IRR excluding IDC 1.04%
40% Diversion Case Project Spending 2,631,845,447                          17773500 3214913 3295285 48145435 49349071 276875630 283797521 232713967 238531816 244495112 250607490 256872677 431389919 294783111
Grant Award 2,041,000,000                          17773500 3214913 3295285 48145435 49349071 276875630 283797521 232713967 238531816 244495112 250607490 256872677 135327582 0
Cost less Grant 590,845,447                            0 0 0 0 0 0 0 0 0 0 0 0 296062336 294783111
Total Amount to Finance
Comprised of: 628,376,376                            0 0 0 0 0 0 0 0 0 0 0 0 296062336 598247006
Interest During Construction 37,530,928                              0 0 0 0 0 0 0 0 0 0 0 0 7401558.409 30129369.89
Project Cost ($2017) 590,845,447                            
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 0 0 0 0 0 -303463895 -324912481 31442153 33317753 35295402 37380443 39578494 41895463 44337562 46911320 49623604 52481632 55492994 58665668 62008042 65528935 69237616 73143830 77257824 81590366 86152776 90956957 96015416 101341304 106948442 112851361 119065330 125606404 132491455 139738217 147365330 155392388
60% Diversion Case Project Spending 2,631,845,447                          17773500 3214913 3295285 48145435 49349071 276875630 283797521 232713967 238531816 244495112 250607490 256872677 431389919 294783111
Grant Award 1,820,000,000                          17773500 3214913 3295285 48145435 49349071 276875630 283797521 232713967 238531816 244495112 250607490 171200259 0 0
Cost less Grant 811,845,447                            0 0 0 0 0 0 0 0 0 0 0 85672418 431389919 294783111
Total Amount to Finance
Comprised of: 878,970,773                            0 0 0 0 0 0 0 0 0 0 0 85672418 519204147 831358073
Interest During Construction 67,125,325                              0 0 0 0 0 0 0 0 0 0 0 2141810.441 17370815.07 47612699.92
Project Cost ($2017) 811,845,447                            











Net Present Value of Fixed Link Cash 
Flows (including subsidy saving)
Benefit/Cost Ratio and IRR (including 
subsidy saving)
Net Present Value of Fixed Link Cash 
Flows 
Benefit/Cost Ratio and IRR
Economic Analysis - Option 1 TBM 100% Tolls - Road Tunnel
Financial Analysis - Option 1 TBM 100% Tolls - Road Tunnel
Phase 3 - Construction Phase 4 - OperationPhase 2 - Design
Phase 4 - OperationPhase 1 - Planning Approval Phase 2 - Design Phase 3 - Construction
Variables - Option 1 TBM 100% Tolls - Road Tunnel
Debt Financing (Real) 8.0% 8.0%
Long Term Inflation 2.5% 2.5%
Equity Real 11.0% 11.0%
Equity Tax Rate 40.0% 40.0%
Equity Pre Tax - Real 18.3% 18.3%
Equity PreTax - Nominal 22.5% 22.5%
% debt financed 0.0% 0.0%
% equity financed 0.0% 0.0%
Nominal Grant $ Millions $2,041 $1,820
Blended Cost of Capital - Real 0.0% 0.0%
Blended Cost of Capital - Nominal 0.0% 0.0%
Financing during Construction 5.0% 5.0%
Social Discount Rate - Nominal 10.0% 10.0%
Social Discount Rate - Real 7.5% 7.5%
Grant Discount Rate 0.0% 0.0%
Operating Cost 7,648,109$          7,648,109$            
Tolls
Per passenger $11.30 $11.30
Per passenger vehicle $47.66 $47.66
Per commercial vehicle $120.75 $120.75
Passenger Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador - Traditional Growth 2.5% 2.5%
Commercial Vehicle Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador  - Surge 30.0% 30.0%
Commercial Vehicle Labrador - Surge 30.0% 30.0%
Passenger Gulf - Traditional Growth -1.0% -1.0%
Passenger Vehicle Gulf - Traditional Growth -1.0% -1.0%
Commercial Vehicle Gulf  - Traditional Growth 1.6% 1.6%
Passenger - Diversion from Gulf 40.0% 60.0%
Passenger Vehicle - Diversion from Gulf 40.0% 60.0%
Commercial Vehicle- Diversion from Gulf 40.0% 60.0%





St.Barbe - Blanc Sablon, NL
Rates in effect for travel up to May31, 2018.
Passengers Rates (one way)
Rates Total Blended Rate
Adults 13 - 64 years $11.75 $11.75 $9.40
Children 5 - 12 years $9.50 $9.50 $0.95
Children under 5 FREE FREE
Senior Citizens 65 years + $9.50 $9.50 $0.95
$11.30
Vehicle Rates (one way)
Autos with trailers, campers, motor homes, vans, minibuses
Rates Fuel Total Blended Rate
Autos, pickups up to 20' $35.25 $0.00 $35.25 $27.50
Over 20' to 30' $51.75 $0.00 $51.75 
Over 30' to 40' $69.00 $0.00 $69.00 $3.45
Over 40' to 50' $86.25 $0.00 $86.25 
Over 50' to 60' $103.25 $0.00 $103.25 $15.49
Over 60' $120.75 $0.00 $120.75 
Minibus up to 30' $0.00 $0.00 $0.00 
Buses $86.25 $0.00 $86.25 $0.86
Motorcycles / ATVs $18.00 $0.00 $18.00 $0.36
Motorcycles / ATVs with sidecar or 
trailer
$0.00 $0.00 $0.00 
Bicycles $0.00 $0.00 $0.00 
$47.66
Commercial Vehicle $120.75 $0.00 $120.75 $120.75
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Appendix G1-2 
Road Tunnel, 1 TBM, 150% Tolls 
2016 2017
-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44
Traffic Totals
Existing Belle Isle Ferry May - October
Passengers 7,003,081                                83815 85910 88058 90260 92516 94829 97200 99630 102120 104673 107290 109973 112722 115540 118428 121389 124424 127534 130723 133991 137341 140774 144294 147901 151598 155388 159273 163255 167336 171520 175808 180203 184708 189326 194059 198910 203883 208980 214205 219560 225049 230675 236442 242353 248412 254622
Passenger Vehicles 2,991,067                                35798 36693 37610 38551 39514 40502 41515 42553 43616 44707 45824 46970 48144 49348 50582 51846 53142 54471 55833 57228 58659 60126 61629 63170 64749 66367 68027 69727 71471 73257 75089 76966 78890 80862 82884 84956 87080 89257 91488 93776 96120 98523 100986 103511 106098 108751
Commercial Vehicles 1,510,573                                18079 18531 18994 19469 19956 20455 20966 21490 22028 22578 23143 23721 24314 24922 25545 26184 26838 27509 28197 28902 29625 30365 31124 31902 32700 33517 34355 35214 36095 36997 37922 38870 39842 40838 41859 42905 43978 45077 46204 47359 48543 49757 51001 52276 53583 54922
One Time Surge 30%
Passengers 1,638,763                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 37327 38260 39217 40197 41202 42232 43288 44370 45480 46616 47782 48976 50201 51456 52742 54061 55412 56798 58218 59673 61165 62694 64261 65868 67515 69202 70933 72706 74523 76387
Passenger Vehicles 699,928                                   0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 15943 16341 16750 17169 17598 18038 18489 18951 19425 19910 20408 20918 21441 21977 22527 23090 23667 24259 24865 25487 26124 26777 27446 28133 28836 29557 30296 31053 31830 32625
Commercial Vehicles 353,483                                   0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8052 8253 8459 8671 8887 9110 9337 9571 9810 10055 10307 10564 10828 11099 11377 11661 11953 12251 12558 12872 13193 13523 13861 14208 14563 14927 15300 15683 16075 16477
Existing Gulf Ferries
Passengers 4,831,228                                328528 325243 321990 318770 315583 312427 309303 306210 303147 300116 297115 294144 291202 288290 285407 282553 279728
Passenger Vehicles 1,919,532                                130530 129225 127932 126653 125387 124133 122891 121662 120446 119241 118049 116869 115700 114543 113397 112263 111141
Commercial Vehicles 4,907,217                                267274 271550 275895 280310 284794 289351 293981 298684 303463 308319 313252 318264 323356 328530 333786 339127 344553
Diversion from Gulf Ferries (40%)
Passengers 4,912,321                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 111891 114688 117556 120494 123507 126594 129759 133003 136328 139737 143230 146811 150481 154243 158099 162052 166103 170256 174512 178875 183347 187930 192628 197444 202380 207440 212626 217941 223390 228975
Passenger Vehicles 1,951,752                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 44456 45568 46707 47875 49071 50298 51556 52845 54166 55520 56908 58331 59789 61284 62816 64386 65996 67646 69337 71070 72847 74668 76535 78448 80409 82420 84480 86592 88757 90976
Commercial Vehicles 6,050,723                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 137821 141267 144798 148418 152129 155932 159830 163826 167922 172120 176423 180833 185354 189988 194738 199606 204596 209711 214954 220328 225836 231482 237269 243201 249281 255513 261901 268448 275159 282038
Diversion from Gulf Ferries (60%)
Passengers 7,368,482                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 167837 172033 176333 180742 185260 189892 194639 199505 204493 209605 214845 220216 225722 231365 237149 243077 249154 255383 261768 268312 275020 281895 288943 296166 303570 311160 318939 326912 335085 343462
Passenger Vehicles 2,927,628                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 66684 68352 70060 71812 73607 75447 77334 79267 81249 83280 85362 87496 89683 91925 94223 96579 98993 101468 104005 106605 109270 112002 114802 117672 120614 123629 126720 129888 133135 136464
Commercial Vehicles 9,076,085                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 206732 211900 217198 222628 228193 233898 239746 245739 251883 258180 264634 271250 278031 284982 292107 299409 306895 314567 322431 330492 338754 347223 355904 364801 373921 383269 392851 402672 412739 423057
Total Traffic for Fixed Link (40%)
Passengers 12,013,627                              0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 273642 280483 287495 294683 302050 309601 317341 325274 333406 341741 350285 359042 368018 377219 386649 396315 406223 416379 426788 437458 448394 459604 471094 482872 494944 507317 520000 533000 546325 559983
Passenger Vehicles 4,984,772                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 113541 116380 119289 122272 125328 128462 131673 134965 138339 141798 145343 148976 152700 156518 160431 164442 168553 172767 177086 181513 186051 190702 195470 200356 205365 210499 215762 221156 226685 232352
Commercial Vehicles 7,582,484                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 172711 177029 181455 185991 190641 195407 200292 205299 210432 215692 221085 226612 232277 238084 244036 250137 256391 262800 269370 276105 283007 290082 297334 304768 312387 320197 328202 336407 344817 353437
Total Traffic for Fixed Link (60%)
Passengers 14,469,788                              0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 329588 337827 346273 354930 363803 372898 382221 391776 401571 411610 421900 432448 443259 454340 465699 477341 489275 501507 514044 526895 540068 553569 567409 581594 596134 611037 626313 641971 658020 674471
Passenger Vehicles 5,960,648                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 135770 139164 142643 146209 149864 153611 157451 161387 165422 169558 173796 178141 182595 187160 191839 196635 201551 206589 211754 217048 222474 228036 233737 239580 245570 251709 258002 264452 271063 277840
Commercial Vehicles 10,607,845                              0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 241622 247662 253854 260200 266705 273373 280207 287212 294393 301752 309296 317029 324954 333078 341405 349940 358689 367656 376847 386269 395925 405823 415969 426368 437027 447953 459152 470631 482397 494456
Revenue
Total Revenue for Fixed Link (40%)
Passengers 203,630,976                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4638233 4754189 4873044 4994870 5119742 5247735 5378929 5513402 5651237 5792518 5937331 6085764 6237908 6393856 6553702 6717545 6885483 7057620 7234061 7414912 7600285 7790292 7985050 8184676 8389293 8599025 8814001 9034351 9260210 9491715
Passenger Vehicles 356,323,962                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8116219 8319125 8527103 8740280 8958787 9182757 9412326 9647634 9888825 10136046 10389447 10649183 10915412 11188298 11468005 11754705 12048573 12349787 12658532 12974995 13299370 13631854 13972651 14321967 14680016 15047017 15423192 15808772 16203991 16609091
Commercial Vehicles 1,373,377,378                          0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 31282297 32064354 32865963 33687612 34529802 35393047 36277873 37184820 38114441 39067302 40043984 41045084 42071211 43122991 44201066 45306093 46438745 47599714 48789706 50009449 51259685 52541177 53854707 55201075 56581101 57995629 59445520 60931658 62454949 64016323
Total 1,933,332,316                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 44036748.91 45137668 46266109 47422762 48608331 49823539 51069128 52345856 53654502 54995865 56370762 57780031 59224531 60705145 62222773 63778343 65372801 67007121 68682299 70399357 72159341 73963324 75812407 77707718 79650410 81641671 83682713 85774780 87919150 90117129
Total Revenue for Fixed Link (60%)
Passengers 245,262,898                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5586510 5726173 5869327 6016060 6166462 6320624 6478639 6640605 6806620 6976786 7151205 7329985 7513235 7701066 7893593 8090932 8293206 8500536 8713049 8930876 9154147 9383001 9617576 9858016 10104466 10357078 10616005 10881405 11153440 11432276
Passenger Vehicles 426,082,030                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 9705143 9947772 10196466 10451378 10712662 10980479 11254991 11536366 11824775 12120394 12423404 12733989 13052339 13378647 13713114 14055941 14407340 14767523 15136712 15515129 15903008 16300583 16708097 17125800 17553945 17992793 18442613 18903678 19376270 19860677
Commercial Vehicles 1,921,346,006                          0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 43763729 44857822 45979268 47128750 48306968 49514642 50752509 52021321 53321854 54654901 56021273 57421805 58857350 60328784 61837003 63382929 64967502 66591689 68256482 69962894 71711966 73504765 75342384 77225944 79156592 81135507 83163895 85242992 87374067 89558419
Total 2,592,690,934                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 59055382.64 60531767 62045061 63596188 65186093 66815745 68486139 70198292 71953249 73752081 75595883 77485780 79422924 81408497 83443710 85529802 87668047 89859749 92106242 94408898 96769121 99188349 101668058 104209759 106815003 109485378 112222513 115028075 117903777 120851372
Total Operating Costs for Fixed Link
Operating Cost 229,443,270                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109
Total Net Revenue for Fixed Link
Net Revenue (40%) 1,703,889,046                          0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 36388640 37489559 38618000 39774653 40960222 42175430 43421019 44697747 46006393 47347756 48722653 50131922 51576422 53057036 54574664 56130234 57724692 59359012 61034190 62751248 64511232 66315215 68164298 70059609 72002301 73993562 76034604 78126671 80271041 82469020
Net Revenue (60%) 2,363,247,664                          0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 51407274 52883658 54396952 55948079 57537984 59167636 60838030 62550183 64305140 66103972 67947774 69837671 71774815 73760388 75795601 77881693 80019938 82211640 84458133 86760789 89121012 91540240 94019949 96561650 99166894 101837269 104574404 107379966 110255668 113203263
Net Present Value(40%) 210,502,297                            12298124 11786230 11293951 10820667 10365768 9928651 9508724 9105408 8718133 8346344 7989495 7647056 7318510 7003352 6701092 6411253 6133371 5866996 5611693 5367037 5132620 4908044 4692927 4486897 4289595 4100675 3919803 3746656 3580923 3422303
Net Present Value(60%) 293,485,815                            17373912 16625934 15908553 15220637 14561088 13928839 13322858 12742140 12185715 11652642 11142012 10652945 10184590 9736126 9306760 8895727 8502288 8125731 7765370 7420543 7090614 6774969 6473018 6184193 5907947 5643755 5391112 5149532 4918549 4697713
Ferry Subsidy Saving 240,000,000                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000
Total Net Revenue including subsidy saving 
Net Revenue (40%) 1,943,889,046                          0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 44388640 45489559 46618000 47774653 48960222 50175430 51421019 52697747 54006393 55347756 56722653 58131922 59576422 61057036 62574664 64130234 65724692 67359012 69034190 70751248 72511232 74315215 76164298 78059609 80002301 81993562 84034604 86126671 88271041 90469020
Net Revenue (60%) 2,603,247,664                          0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 59407274 60883658 62396952 63948079 65537984 67167636 68838030 70550183 72305140 74103972 75947774 77837671 79774815 81760388 83795601 85881693 88019938 90211640 92458133 94760789 97121012 99540240 102019949 104561650 107166894 109837269 112574404 115379966 118255668 121203263
Net Present Value(40%) 244,829,277                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 15001852 14301326 13633575 12997062 12390321 11811956 11260636 10735094 10234120 9756564 9301327 8867365 8453682 8059326 7683393 7325021 6983388 6657710 6347240 6051267 5769113 5500131 5243705 4999249 4766201 4544030 4332226 4130305 3937806 3754287
Net Present Value(60%) 327,812,794                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20077640 19141030 18248177 17397031 16585641 15812145 15074770 14371825 13701701 13062862 12453845 11873254 11319761 10792100 10289061 9809495 9352305 8916445 8500917 8104774 7727107 7367056 7023797 6696545 6384554 6087110 5803535 5533181 5275432 5029698
Total Capital Cost
Net Cost ($2017) 2,064,293,767                          17000000 3000000 3000000 43617388 43617388 238748988 238748988 190999191 190999191 190999191 190999191 190999191 312939037 208626025
Net Present Value ($2017) 1,046,278,964                          15813953 2595998 2414882 32660723 30382068 154700157 143907123 107093673 99622021 92671648 86206184 80191799 122222090 75796645
Economic Analysis
NPV Cash Flows ($2017) (40%) (835,776,666)                           
NPV Cash Flows ($2017) (60%) (752,793,149)                           
Fixed Link Cash Flow (40%) (360,404,722)                           -17000000 -3000000 -3000000 -43617388 -43617388 -238748988 -238748988 -190999191 -190999191 -190999191 -190999191 -190999191 -312939037 -208626025 36388639.91 37489559 38618000 39774653 40960222 42175430 43421019 44697747 46006393 47347756 48722653 50131922 51576422 53057036 54574664 56130234 57724692 59359012 61034190 62751248 64511232 66315215 68164298 70059609 72002301 73993562 76034604 78126671 80271041 82469020
IRR(40%) -0.86%
Benefit/Cost Ratio(40%) 0.83




NPV Cash Flows ($2017) (40%) (801,449,687)                           
NPV Cash Flows ($2017) (60%) (718,466,170)                           
Fixed Link Cash Flow (40%) (120,404,722)                           -17000000 -3000000 -3000000 -43617388 -43617388 -238748988 -238748988 -190999191 -190999191 -190999191 -190999191 -190999191 -312939037 -208626025 44388640 45489559 46618000 47774653 48960222 50175430 51421019 52697747 54006393 55347756 56722653 58131922 59576422 61057036 62574664 64130234 65724692 67359012 69034190 70751248 72511232 74315215 76164298 78059609 80002301 81993562 84034604 86126671 88271041 90469020
IRR(40%) -0.28%
Benefit/Cost Ratio(40%) 0.94




-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44
Totals
40% Diversion Case
Project Cost ($2017) -17340000 -3060000 -3060000 -43617388 -43617388 -238748988 -238748988 -190999191 -190999191 -190999191 -190999191 -190999191 -312939037 -208626025 36388640 37489559 38618000 39774653 40960222 42175430 43421019 44697747 46006393 47347756 48722653 50131922 51576422 53057036 54574664 56130234 57724692 59359012 61034190 62751248 64511232 66315215 68164298 70059609 72002301 73993562 76034604 78126671 80271041 82469020
Nominal Value -17773500 -3214913 -3295285 -48145435 -49349071 -276875630 -283797521 -232713967 -238531816 -244495112 -250607490 -256872677 -431389918.7 -294783111.1 52701600 55653461 58761855 62034884 65481067 69109354 72929155 76950363 81183373 85639115 90329074 95265325 100460557 105928108 111681997 117736958 124108479 130812835 137867133 145289353 153098390 161314103 169957365 179050110 188615391 198677437 209261708 220394964 232105326 244422346
Cummulative Construction Cost Comprised of: (3,323,910,841)                        -17773500 -21432750 -25719300 -75068318 -126967169 -408957431 -706280933 -967214009 -1248288677 -1549234927 -1871191785 -2215358864 -2751094909 -3172648018
Interest During Construction (692,065,393)                           -444338 -991265 -1203583 -2549780 -5114632 -13525981 -28219109 -42542851 -56451138 -71349369 -87294402 -104346126 -126769997 -151262823
Project Cost ($2017) (2,631,845,447)                        
60% Diversion Case
Project Cost ($2017) -17340000 -3060000 -3060000 -43617388 -43617388 -238748988 -238748988 -190999191 -190999191 -190999191 -190999191 -190999191 -312939037 -208626025 51407274 52883658 54396952 55948079 57537984 59167636 60838030 62550183 64305140 66103972 67947774 69837671 71774815 73760388 75795601 77881693 80019938 82211640 84458133 86760789 89121012 91540240 94019949 96561650 99166894 101837269 104574404 107379966 110255668 113203263
Nominal Value -17773500 -3214913 -3295285 -48145435 -49349071.01 -276875630 -283797521 -232713967 -238531816 -244495112 -250607490 -256872677 -431389918.7 -294783111 74453060 78506088 82771396 87259909 91983108 96953061 102182450 107684606 113473538 119563969 125971374 132712016 139802986 147262248 155108678 163362115 172043409 181174471 190778327 200879176 211502448 222674866 234424517 246780911 259775065 273439568.7 287808673.2 302918369.3 318806478.2 335512744.4
Cummulative Construction Cost Comprised of: (3,323,910,841)                        -17773500 -21432750 -25719300 -75068318 -126967169 -408957431 -706280933 -967214009 -1248288677 -1549234927 -1871191785 -2215358864 -2751094909 -3172648018
Interest During Construction (692,065,393)                           -444338 -991265 -1203583 -2549780 -5114632 -13525981 -28219109 -42542851 -56451138 -71349369 -87294402 -104346126 -126769997 -151262823
Project Cost ($2017) (2,631,845,447)                        
40% Diversion Case
Project Cost Pre operations cost 2,631,845,447                          
Interest during Construction 692,065,393                            
Total Amount to Finance 3,323,910,841                         
Annual Debt Amortization (CRF) (367,386,818)$                         -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818
Net Cash Flow -314685218 -311733357 -308624963 -305351934 -301905751 -298277464 -294457663 -290436455 -286203445 -281747703 -277057744 -272121493 -266926261 -261458710 -255704821 -249649860 -243278339 -236573983 -229519685 -222097465 -214288428 -206072715 -197429453 -188336708 -178771427 -168709381 -158125109 -146991854 -135281492 -122964472
IRR excluding IDC 1.61%
60% Diversion Case
Project Cost Pre operations cost 2,631,845,447                          
Interest during Construction 692,065,393                            
Total Amount to Finance 3,323,910,841                         
Annual Debt Amortization (CRF) (367,386,818)$                         -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818
Net Cash Flow -292933758 -288880730 -284615422 -280126909 -275403710 -270433757 -265204368 -259702212 -253913280 -247822849 -241415444 -234674802 -227583832 -220124570 -212278140 -204024703 -195343409 -186212347 -176608491 -166507642 -155884370 -144711952 -132962301 -120605907 -107611753 -93947249 -79578145 -64468449 -48580340 -31874074
IRR excluding IDC 3.14%
40% Diversion Case Project Spending 2631845447 17773500 3214913 3295285 48145435 49349071 276875630 283797521 232713967 238531816 244495112 250607490 256872677 431389919 294783111
Grant Award 1725000000 17773500 3214913 3295285 48145435 49349071 276875630 283797521 232713967 238531816 244495112 250607490 76200259 0 0
Cost less Grant 906845447 0 0 0 0 0 0 0 0 0 0 0 180672418 431389919 294783111
Total Amount to Finance
Comprised of: 991,499,757                            0 0 0 0 0 0 0 0 0 0 0 180672418 616579147 936036198
Interest During Construction 84,654,310                              0 0 0 0 0 0 0 0 0 0 0 4516810.441 24673940.07 55463559.29
Project Cost ($2017) 906,845,447                            
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 0 0 0 0 -185189228 -456063859 -350246670 52701600 55653461 58761855 62034884 65481067 69109354 72929155 76950363 81183373 85639115 90329074 95265325 100460557 105928108 111681997 117736958 124108479 130812835 137867133 145289353 153098390 161314103 169957365 179050110 188615391 198677437 209261708 220394964 232105326 244422346
60% Diversion Case Project Spending 2631845447 17773500 3214913 3295285 48145435 49349071 276875630 283797521 232713967 238531816 244495112 250607490 256872677 431389919 294783111
Grant Award 1448000000 17773500 3214913 3295285 48145435 49349071 276875630 283797521 232713967 238531816 244495112 49807749 0 0 0
Cost less Grant 1183845447 0 0 0 0 0 0 0 0 0 0 200799741 256872677 431389919 294783111
Total Amount to Finance
Comprised of: 1,337,449,368                         0 0 0 0 0 0 0 0 0 0 200799741 462692411 915940627 1257849789
Interest During Construction 153,603,920                            0 0 0 0 0 0 0 0 0 0 5019993.518 21858296.99 47126051.08 79599578.62
Project Cost ($2017) 1,183,845,447                         











Net Present Value of Fixed Link Cash 
Flows (including subsidy saving)
Benefit/Cost Ratio and IRR (including 
subsidy saving)
Net Present Value of Fixed Link Cash 
Flows 
Benefit/Cost Ratio and IRR
Economic Analysis - Option 1 TBM 150% Tolls - Road Tunnel
Financial Analysis - Option 1 TBM 150% Tolls - Road Tunnel
Phase 3 - Construction Phase 4 - OperationPhase 2 - Design
Phase 4 - OperationPhase 1 - Planning Approval Phase 2 - Design Phase 3 - Construction
Variables - Option 1 TBM 150% Tolls - Road Tunnel
Debt Financing (Real) 8.0% 8.0%
Long Term Inflation 2.5% 2.5%
Equity Real 11.0% 11.0%
Equity Tax Rate 40.0% 40.0%
Equity Pre Tax - Real 18.3% 18.3%
Equity PreTax - Nominal 22.5% 22.5%
% debt financed 0.0% 0.0%
% equity financed 0.0% 0.0%
Nominal Grant $ Millions $1,725 $1,448
Blended Cost of Capital - Real 0.0% 0.0%
Blended Cost of Capital - Nominal 0.0% 0.0%
Financing during Construction 5.0% 5.0%
Social Discount Rate - Nominal 10.0% 10.0%
Social Discount Rate - Real 7.5% 7.5%
Grant Discount Rate 0.0% 0.0%
Operating Cost 7,648,109$          7,648,109$            
Tolls
Per passenger $16.95 $16.95
Per passenger vehicle $71.48 $71.48
Per commercial vehicle $181.13 $181.13
Passenger Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador - Traditional Growth 2.5% 2.5%
Commercial Vehicle Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador  - Surge 30.0% 30.0%
Commercial Vehicle Labrador - Surge 30.0% 30.0%
Passenger Gulf - Traditional Growth -1.0% -1.0%
Passenger Vehicle Gulf - Traditional Growth -1.0% -1.0%
Commercial Vehicle Gulf  - Traditional Growth 1.6% 1.6%
Passenger - Diversion from Gulf 40.0% 60.0%
Passenger Vehicle - Diversion from Gulf 40.0% 60.0%
Commercial Vehicle- Diversion from Gulf 40.0% 60.0%





St.Barbe - Blanc Sablon, NL
Rates in effect for travel up to May31, 2018.
Passengers Rates (one way)
Rates Total Blended Rate
Adults 13 - 64 years $11.75 $11.75 $9.40
Children 5 - 12 years $9.50 $9.50 $0.95
Children under 5 FREE FREE
Senior Citizens 65 years + $9.50 $9.50 $0.95
$11.30
Vehicle Rates (one way)
Autos with trailers, campers, motor homes, vans, minibuses
Rates Fuel Total Blended Rate
Autos, pickups up to 20' $35.25 $0.00 $35.25 $27.50
Over 20' to 30' $51.75 $0.00 $51.75 
Over 30' to 40' $69.00 $0.00 $69.00 $3.45
Over 40' to 50' $86.25 $0.00 $86.25 
Over 50' to 60' $103.25 $0.00 $103.25 $15.49
Over 60' $120.75 $0.00 $120.75 
Minibus up to 30' $0.00 $0.00 $0.00 
Buses $86.25 $0.00 $86.25 $0.86
Motorcycles / ATVs $18.00 $0.00 $18.00 $0.36
Motorcycles / ATVs with sidecar or 
trailer
$0.00 $0.00 $0.00 
Bicycles $0.00 $0.00 $0.00 
$47.66
Commercial Vehicle $120.75 $0.00 $120.75 $120.75
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Appendix G1-3 
Road Tunnel, 1 TBM, 200% Tolls 
  
2016 2017
-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44
Traffic Totals
Existing Belle Isle Ferry May - October
Passengers 7,003,081                                83815 85910 88058 90260 92516 94829 97200 99630 102120 104673 107290 109973 112722 115540 118428 121389 124424 127534 130723 133991 137341 140774 144294 147901 151598 155388 159273 163255 167336 171520 175808 180203 184708 189326 194059 198910 203883 208980 214205 219560 225049 230675 236442 242353 248412 254622
Passenger Vehicles 2,991,067                                35798 36693 37610 38551 39514 40502 41515 42553 43616 44707 45824 46970 48144 49348 50582 51846 53142 54471 55833 57228 58659 60126 61629 63170 64749 66367 68027 69727 71471 73257 75089 76966 78890 80862 82884 84956 87080 89257 91488 93776 96120 98523 100986 103511 106098 108751
Commercial Vehicles 1,510,573                                18079 18531 18994 19469 19956 20455 20966 21490 22028 22578 23143 23721 24314 24922 25545 26184 26838 27509 28197 28902 29625 30365 31124 31902 32700 33517 34355 35214 36095 36997 37922 38870 39842 40838 41859 42905 43978 45077 46204 47359 48543 49757 51001 52276 53583 54922
One Time Surge 30%
Passengers 1,638,763                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 37327 38260 39217 40197 41202 42232 43288 44370 45480 46616 47782 48976 50201 51456 52742 54061 55412 56798 58218 59673 61165 62694 64261 65868 67515 69202 70933 72706 74523 76387
Passenger Vehicles 699,928                                   0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 15943 16341 16750 17169 17598 18038 18489 18951 19425 19910 20408 20918 21441 21977 22527 23090 23667 24259 24865 25487 26124 26777 27446 28133 28836 29557 30296 31053 31830 32625
Commercial Vehicles 353,483                                   0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8052 8253 8459 8671 8887 9110 9337 9571 9810 10055 10307 10564 10828 11099 11377 11661 11953 12251 12558 12872 13193 13523 13861 14208 14563 14927 15300 15683 16075 16477
Existing Gulf Ferries
Passengers 4,831,228                                328528 325243 321990 318770 315583 312427 309303 306210 303147 300116 297115 294144 291202 288290 285407 282553 279728
Passenger Vehicles 1,919,532                                130530 129225 127932 126653 125387 124133 122891 121662 120446 119241 118049 116869 115700 114543 113397 112263 111141
Commercial Vehicles 4,907,217                                267274 271550 275895 280310 284794 289351 293981 298684 303463 308319 313252 318264 323356 328530 333786 339127 344553
Diversion from Gulf Ferries (40%)
Passengers 4,912,321                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 111891 114688 117556 120494 123507 126594 129759 133003 136328 139737 143230 146811 150481 154243 158099 162052 166103 170256 174512 178875 183347 187930 192628 197444 202380 207440 212626 217941 223390 228975
Passenger Vehicles 1,951,752                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 44456 45568 46707 47875 49071 50298 51556 52845 54166 55520 56908 58331 59789 61284 62816 64386 65996 67646 69337 71070 72847 74668 76535 78448 80409 82420 84480 86592 88757 90976
Commercial Vehicles 6,050,723                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 137821 141267 144798 148418 152129 155932 159830 163826 167922 172120 176423 180833 185354 189988 194738 199606 204596 209711 214954 220328 225836 231482 237269 243201 249281 255513 261901 268448 275159 282038
Diversion from Gulf Ferries (60%)
Passengers 7,368,482                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 167837 172033 176333 180742 185260 189892 194639 199505 204493 209605 214845 220216 225722 231365 237149 243077 249154 255383 261768 268312 275020 281895 288943 296166 303570 311160 318939 326912 335085 343462
Passenger Vehicles 2,927,628                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 66684 68352 70060 71812 73607 75447 77334 79267 81249 83280 85362 87496 89683 91925 94223 96579 98993 101468 104005 106605 109270 112002 114802 117672 120614 123629 126720 129888 133135 136464
Commercial Vehicles 9,076,085                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 206732 211900 217198 222628 228193 233898 239746 245739 251883 258180 264634 271250 278031 284982 292107 299409 306895 314567 322431 330492 338754 347223 355904 364801 373921 383269 392851 402672 412739 423057
Total Traffic for Fixed Link (40%)
Passengers 12,013,627                              0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 273642 280483 287495 294683 302050 309601 317341 325274 333406 341741 350285 359042 368018 377219 386649 396315 406223 416379 426788 437458 448394 459604 471094 482872 494944 507317 520000 533000 546325 559983
Passenger Vehicles 4,984,772                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 113541 116380 119289 122272 125328 128462 131673 134965 138339 141798 145343 148976 152700 156518 160431 164442 168553 172767 177086 181513 186051 190702 195470 200356 205365 210499 215762 221156 226685 232352
Commercial Vehicles 7,582,484                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 172711 177029 181455 185991 190641 195407 200292 205299 210432 215692 221085 226612 232277 238084 244036 250137 256391 262800 269370 276105 283007 290082 297334 304768 312387 320197 328202 336407 344817 353437
Total Traffic for Fixed Link (60%)
Passengers 14,469,788                              0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 329588 337827 346273 354930 363803 372898 382221 391776 401571 411610 421900 432448 443259 454340 465699 477341 489275 501507 514044 526895 540068 553569 567409 581594 596134 611037 626313 641971 658020 674471
Passenger Vehicles 5,960,648                                0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 135770 139164 142643 146209 149864 153611 157451 161387 165422 169558 173796 178141 182595 187160 191839 196635 201551 206589 211754 217048 222474 228036 233737 239580 245570 251709 258002 264452 271063 277840
Commercial Vehicles 10,607,845                              0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 241622 247662 253854 260200 266705 273373 280207 287212 294393 301752 309296 317029 324954 333078 341405 349940 358689 367656 376847 386269 395925 405823 415969 426368 437027 447953 459152 470631 482397 494456
Revenue
Total Revenue for Fixed Link (40%)
Passengers 271,507,968                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6184311 6338919 6497392 6659826 6826322 6996980 7171905 7351202 7534982 7723357 7916441 8114352 8317211 8525141 8738269 8956726 9180644 9410160 9645414 9886550 10133714 10387056 10646733 10912901 11185724 11465367 11752001 12045801 12346946 12655620
Passenger Vehicles 475,098,616                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10821626 11092166 11369470 11653707 11945050 12243676 12549768 12863512 13185100 13514727 13852596 14198911 14553883 14917730 15290674 15672941 16064764 16466383 16878043 17299994 17732494 18175806 18630201 19095956 19573355 20062689 20564256 21078363 21605322 22145455
Commercial Vehicles 1,831,169,837                          0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 41709729 42752472 43821284 44916816 46039736 47190730 48370498 49579760 50819254 52089736 53391979 54726778 56094948 57497322 58934755 60408124 61918327 63466285 65052942 66679265 68346247 70054903 71806276 73601433 75441469 77327505 79260693 81242210 83273266 85355097
Total 2,577,776,421                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 58715665.21 60183557 61688146 63230349 64811108 66431386 68092170 69794475 71539337 73327820 75161016 77040041 78966042 80940193 82963698 85037790 87163735 89342828 91576399 93865809 96212454 98617766 101083210 103610290 106200547 108855561 111576950 114366374 117225533 120156171
Total Revenue for Fixed Link (60%)
Passengers 327,017,198                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 7448680 7634897 7825770 8021414 8221949 8427498 8638185 8854140 9075494 9302381 9534940 9773314 10017647 10268088 10524790 10787910 11057608 11334048 11617399 11907834 12205530 12510668 12823435 13144021 13472621 13809437 14154673 14508540 14871253 15243034
Passenger Vehicles 568,109,373                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12940191 13263696 13595288 13935171 14283550 14640639 15006655 15381821 15766366 16160526 16564539 16978652 17403119 17838196 18284151 18741255 19209787 19690031 20182282 20686839 21204010 21734110 22277463 22834400 23405260 23990391 24590151 25204905 25835027 26480903
Commercial Vehicles 2,561,794,675                          0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 58351639 59810430 61305690 62838333 64409291 66019523 67670011 69361762 71095806 72873201 74695031 76562407 78476467 80438379 82449338 84510571 86623336 88788919 91008642 93283858 95615955 98006353 100456512 102967925 105542123 108180676 110885193 113657323 116498756 119411225
Total 3,456,921,246                         0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 78740510.19 80709023 82726749 84794917 86914790 89087660 91314851 93597723 95937666 98336107 100794510 103314373 105897232 108544663 111258280 114039737 116890730 119812998 122808323 125878531 129025495 132251132 135557410 138946345 142420004 145980504 149630017 153370767 157205036 161135162
Total Operating Costs for Fixed Link
Operating Cost 229,443,270                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109
Total Net Revenue for Fixed Link
Net Revenue (40%) 2,348,333,151                          0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 51067556 52535448 54040037 55582240 57162999 58783277 60444061 62146366 63891228 65679711 67512907 69391932 71317933 73292084 75315589 77389681 79515626 81694719 83928290 86217700 88564345 90969657 93435101 95962181 98552438 101207452 103928841 106718265 109577424 112508062
Net Revenue (60%) 3,227,477,976                          0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 71092401 73060914 75078640 77146808 79266681 81439551 83666742 85949614 88289557 90687998 93146401 95666264 98249123 100896554 103610171 106391628 109242621 112164889 115160214 118230422 121377386 124603023 127909301 131298236 134771895 138332395 141981908 145722658 149556927 153487053
Net Present Value(40%) 291,608,750                            17259099 16516462 15804172 15121111 14466191 13838356 13236583 12659878 12107279 11577855 11070703 10584952 10119760 9674312 9247821 8839529 8448704 8074639 7716654 7374094 7046325 6732740 6432753 6145801 5871341 5608851 5357831 5117799 4888292 4668864
Net Present Value(60%) 402,253,440                            24026816 22969401 21956975 20987737 20059950 19171941 18322094 17508854 16730721 15986253 15274059 14592804 13941200 13318010 12722045 12152161 11607260 11086286 10588225 10112102 9656984 9221973 8806208 8408863 8029144 7666291 7319577 6988301 6671793 6369412
Ferry Subsidy Saving 240,000,000                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000
Total Net Revenue including subsidy saving 
Net Revenue (40%) 2,588,333,151                          0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 59067556 60535448 62040037 63582240 65162999 66783277 68444061 70146366 71891228 73679711 75512907 77391932 79317933 81292084 83315589 85389681 87515626 89694719 91928290 94217700 96564345 98969657 101435101 103962181 106552438 109207452 111928841 114718265 117577424 120508062
Net Revenue (60%) 3,467,477,976                          0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 79092401 81060914 83078640 85146808 87266681 89439551 91666742 93949614 96289557 98687998 101146401 103666264 106249123 108896554 111610171 114391628 117242621 120164889 123160214 126230422 129377386 132603023 135909301 139298236 142771895 146332395 149981908 153722658 157556927 161487053
Net Present Value(40%) 325,935,729                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 19962827 19031558 18143796 17297505 16490744 15721661 14988495 14289563 13623266 12988075 12382535 11805262 11254931 10730285 10230122 9753297 9298721 8865353 8452202 8058324 7682818 7324827 6983531 6658153 6347947 6052206 5770255 5501449 5245175 5000848
Net Present Value(60%) 436,580,419                            0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 26730544 25484497 24296599 23164131 22084503 21055246 20074006 19138539 18246707 17396473 16585892 15813113 15076371 14373983 13704346 13065930 12457277 11876999 11323772 10796332 10293478 9814060 9356986 8921214 8505750 8109646 7732000 7371950 7028676 6701396
Total Capital Cost
Net Cost ($2017) 2,064,293,767                          17000000 3000000 3000000 43617388 43617388 238748988 238748988 190999191 190999191 190999191 190999191 190999191 312939037 208626025
Net Present Value ($2017) 1,046,278,964                          15813953 2595998 2414882 32660723 30382068 154700157 143907123 107093673 99622021 92671648 86206184 80191799 122222090 75796645
Economic Analysis
NPV Cash Flows ($2017) (40%) (754,670,214)                           
NPV Cash Flows ($2017) (60%) (644,025,524)                           
Fixed Link Cash Flow (40%) 284,039,384                            -17000000 -3000000 -3000000 -43617388 -43617388 -238748988 -238748988 -190999191 -190999191 -190999191 -190999191 -190999191 -312939037 -208626025 51067556.21 52535448 54040037 55582240 57162999 58783277 60444061 62146366 63891228 65679711 67512907 69391932 71317933 73292084 75315589 77389681 79515626 81694719 83928290 86217700 88564345 90969657 93435101 95962181 98552438 101207452 103928841 106718265 109577424 112508062
IRR(40%) 0.60%
Benefit/Cost Ratio(40%) 1.14




NPV Cash Flows ($2017) (40%) (720,343,234)                           
NPV Cash Flows ($2017) (60%) (609,698,545)                           
Fixed Link Cash Flow (40%) 524,039,384                            -17000000 -3000000 -3000000 -43617388 -43617388 -238748988 -238748988 -190999191 -190999191 -190999191 -190999191 -190999191 -312939037 -208626025 59067556 60535448 62040037 63582240 65162999 66783277 68444061 70146366 71891228 73679711 75512907 77391932 79317933 81292084 83315589 85389681 87515626 89694719 91928290 94217700 96564345 98969657 101435101 103962181 106552438 109207452 111928841 114718265 117577424 120508062
IRR(40%) 1.07%
Benefit/Cost Ratio(40%) 1.25




-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44
Totals
40% Diversion Case
Project Cost ($2017) -17340000 -3060000 -3060000 -43617388 -43617388 -238748988 -238748988 -190999191 -190999191 -190999191 -190999191 -190999191 -312939037 -208626025 51067556 52535448 54040037 55582240 57162999 58783277 60444061 62146366 63891228 65679711 67512907 69391932 71317933 73292084 75315589 77389681 79515626 81694719 83928290 86217700 88564345 90969657 93435101 95962181 98552438 101207452 103928841 106718265 109577424 112508062
Nominal Value -17773500 -3214913 -3295285 -48145435 -49349071 -276875630 -283797521 -232713967 -238531816 -244495112 -250607490 -256872677 -431389918.7 -294783111.1 73961048 77989168 82228307 86689326 91383639 96323244 101520749 106989406 112743143 118796598 125165155 131864982 138913071 146327281 154126378 162330086 170959134 180035305 189581490 199621749 210181364 221286903 232966287 245248859 258165452 271748470 286031962 301051712 316845322 333452304
Cummulative Construction Cost Comprised of: (3,323,910,841)                        -17773500 -21432750 -25719300 -75068318 -126967169 -408957431 -706280933 -967214009 -1248288677 -1549234927 -1871191785 -2215358864 -2751094909 -3172648018
Interest During Construction (692,065,393)                           -444338 -991265 -1203583 -2549780 -5114632 -13525981 -28219109 -42542851 -56451138 -71349369 -87294402 -104346126 -126769997 -151262823
Project Cost ($2017) (2,631,845,447)                        
60% Diversion Case
Project Cost ($2017) -17340000 -3060000 -3060000 -43617388 -43617388 -238748988 -238748988 -190999191 -190999191 -190999191 -190999191 -190999191 -312939037 -208626025 71092401 73060914 75078640 77146808 79266681 81439551 83666742 85949614 88289557 90687998 93146401 95666264 98249123 100896554 103610171 106391628 109242621 112164889 115160214 118230422 121377386 124603023 127909301 131298236 134771895 138332395 141981908 145722658 149556927 153487053
Nominal Value -17773500 -3214913 -3295285 -48145435 -49349071.01 -276875630 -283797521 -232713967 -238531816 -244495112 -250607490 -256872677 -431389918.7 -294783111 102962994 108459337 114241029 120322692 126719695 133448187 140525142 147968397 155796695 164029736 172688221 181793903 191369644 201439467 212028619 223163629 234872374 247184153 260129749 273741513 288053441 303101254 318922490 335556594 353045016 371431311.9 390761248.4 411082918.6 432446857.9 454906168.2
Cummulative Construction Cost Comprised of: (3,323,910,841)                        -17773500 -21432750 -25719300 -75068318 -126967169 -408957431 -706280933 -967214009 -1248288677 -1549234927 -1871191785 -2215358864 -2751094909 -3172648018
Interest During Construction (692,065,393)                           -444338 -991265 -1203583 -2549780 -5114632 -13525981 -28219109 -42542851 -56451138 -71349369 -87294402 -104346126 -126769997 -151262823
Project Cost ($2017) (2,631,845,447)                        
40% Diversion Case
Project Cost Pre operations cost 2,631,845,447                          
Interest during Construction 692,065,393                            
Total Amount to Finance 3,323,910,841                         
Annual Debt Amortization (CRF) (367,386,818)$                         -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818
Net Cash Flow -293425770 -289397650 -285158511 -280697492 -276003179 -271063574 -265866069 -260397412 -254643675 -248590220 -242221663 -235521836 -228473747 -221059537 -213260440 -205056732 -196427684 -187351513 -177805328 -167765069 -157205454 -146099915 -134420531 -122137959 -109221366 -95638348 -81354856 -66335106 -50541496 -33934514
IRR excluding IDC 3.11%
60% Diversion Case
Project Cost Pre operations cost 2,631,845,447                          
Interest during Construction 692,065,393                            
Total Amount to Finance 3,323,910,841                         
Annual Debt Amortization (CRF) (367,386,818)$                         -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818 -367386818
Net Cash Flow -264423824 -258927481 -253145789 -247064126 -240667123 -233938631 -226861676 -219418421 -211590123 -203357082 -194698597 -185592915 -176017174 -165947351 -155358199 -144223189 -132514444 -120202665 -107257069 -93645305 -79333377 -64285564 -48464328 -31830224 -14341802 4044494 23374430 43696101 65060040 87519350
IRR excluding IDC 4.70%
40% Diversion Case Project Spending 2631845447 17773500 3214913 3295285 48145435 49349071 276875630 283797521 232713967 238531816 244495112 250607490 256872677 431389919 294783111
Grant Award 1454000000 17773500 3214913 3295285 48145435 49349071 276875630 283797521 232713967 238531816 244495112 55807749 0 0 0
Cost less Grant 1177845447 0 0 0 0 0 0 0 0 0 0 194799741 256872677 431389919 294783111
Total Amount to Finance
Comprised of: 1,329,809,242                         0 0 0 0 0 0 0 0 0 0 194799741 456542411 909329377 1250742695
Interest During Construction 151,963,794                            0 0 0 0 0 0 0 0 0 0 4869993.518 21397046.99 46630207.33 79066546.59
Project Cost ($2017) 1,177,845,447                         
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 0 0 0 -199669734 -278269724 -478020126 -373849658 73961048 77989168 82228307 86689326 91383639 96323244 101520749 106989406 112743143 118796598 125165155 131864982 138913071 146327281 154126378 162330086 170959134 180035305 189581490 199621749 210181364 221286903 232966287 245248859 258165452 271748470 286031962 301051712 316845322 333452304
60% Diversion Case Project Spending 2631845447 17773500 3214913 3295285 48145435 49349071 276875630 283797521 232713967 238531816 244495112 250607490 256872677 431389919 294783111
Grant Award 1140000000 17773500 3214913 3295285 48145435 49349071 276875630 283797521 232713967 224834677 0 0 0 0 0
Cost less Grant 1491845447 0 0 0 0 0 0 0 0 13697139 244495112 250607490 256872677 431389919 294783111
Total Amount to Finance
Comprised of: 1,755,706,463                         0 0 0 0 0 0 0 0 13697139 258534680 516307515 799372881 1277872132 1646926157
Interest During Construction 263,861,015                            0 0 0 0 0 0 0 0 342428.4786 7165345.369 26192689.11 47109332.2 74270913.93 108780306.2
Project Cost ($2017) 1,491,845,447                         











Net Present Value of Fixed Link Cash 
Flows (including subsidy saving)
Benefit/Cost Ratio and IRR (including 
subsidy saving)
Net Present Value of Fixed Link Cash 
Flows 
Benefit/Cost Ratio and IRR
Economic Analysis - Option 1 TBM 200% Tolls - Road Tunnel
Financial Analysis - Option 1 TBM 200% Tolls - Road Tunnel
Phase 3 - Construction Phase 4 - OperationPhase 2 - Design
Phase 4 - OperationPhase 1 - Planning Approval Phase 2 - Design Phase 3 - Construction
Variables - Option 1 TBM 200% Tolls - Road Tunnel
Debt Financing (Real) 8.0% 8.0%
Long Term Inflation 2.5% 2.5%
Equity Real 11.0% 11.0%
Equity Tax Rate 40.0% 40.0%
Equity Pre Tax - Real 18.3% 18.3%
Equity PreTax - Nominal 22.5% 22.5%
% debt financed 0.0% 0.0%
% equity financed 0.0% 0.0%
Nominal Grant $ Millions $1,454 $1,140
Blended Cost of Capital - Real 0.0% 0.0%
Blended Cost of Capital - Nominal 0.0% 0.0%
Financing during Construction 5.0% 5.0%
Social Discount Rate - Nominal 10.0% 10.0%
Social Discount Rate - Real 7.5% 7.5%
Grant Discount Rate 0.0% 0.0%
Operating Cost 7,648,109$          7,648,109$            
Tolls
Per passenger $22.60 $22.60
Per passenger vehicle $95.31 $95.31
Per commercial vehicle $241.50 $241.50
Passenger Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador - Traditional Growth 2.5% 2.5%
Commercial Vehicle Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador  - Surge 30.0% 30.0%
Commercial Vehicle Labrador - Surge 30.0% 30.0%
Passenger Gulf - Traditional Growth -1.0% -1.0%
Passenger Vehicle Gulf - Traditional Growth -1.0% -1.0%
Commercial Vehicle Gulf  - Traditional Growth 1.6% 1.6%
Passenger - Diversion from Gulf 40.0% 60.0%
Passenger Vehicle - Diversion from Gulf 40.0% 60.0%
Commercial Vehicle- Diversion from Gulf 40.0% 60.0%





St.Barbe - Blanc Sablon, NL
Rates in effect for travel up to May31, 2018.
Passengers Rates (one way)
Rates Total Blended Rate
Adults 13 - 64 years $11.75 $11.75 $9.40
Children 5 - 12 years $9.50 $9.50 $0.95
Children under 5 FREE FREE
Senior Citizens 65 years + $9.50 $9.50 $0.95
$11.30
Vehicle Rates (one way)
Autos with trailers, campers, motor homes, vans, minibuses
Rates Fuel Total Blended Rate
Autos, pickups up to 20' $35.25 $0.00 $35.25 $27.50
Over 20' to 30' $51.75 $0.00 $51.75 
Over 30' to 40' $69.00 $0.00 $69.00 $3.45
Over 40' to 50' $86.25 $0.00 $86.25 
Over 50' to 60' $103.25 $0.00 $103.25 $15.49
Over 60' $120.75 $0.00 $120.75 
Minibus up to 30' $0.00 $0.00 $0.00 
Buses $86.25 $0.00 $86.25 $0.86
Motorcycles / ATVs $18.00 $0.00 $18.00 $0.36
Motorcycles / ATVs with sidecar or 
trailer
$0.00 $0.00 $0.00 
Bicycles $0.00 $0.00 $0.00 
$47.66
Commercial Vehicle $120.75 $0.00 $120.75 $120.75
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APPENDIX G2 
Road Tunnel, 2 TBMs 
Economic and Financial Analysis 
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Appendix G2-1 
Road Tunnel, 2 TBMs, 100% Tolls 
2016 2017
-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44
Traffic Totals
Existing Belle Isle Ferry May - October
Passengers 7,003,081                                83815 85910 88058 90260 92516 94829 97200 99630 102120 104673 107290 109973 112722 115540 118428 121389 124424 127534 130723 133991 137341 140774 144294 147901 151598 155388 159273 163255 167336 171520 175808 180203 184708 189326 194059 198910 203883 208980 214205 219560 225049 230675 236442 242353 248412 254622
Passenger Vehicles 2,991,067                                35798 36693 37610 38551 39514 40502 41515 42553 43616 44707 45824 46970 48144 49348 50582 51846 53142 54471 55833 57228 58659 60126 61629 63170 64749 66367 68027 69727 71471 73257 75089 76966 78890 80862 82884 84956 87080 89257 91488 93776 96120 98523 100986 103511 106098 108751
Commercial Vehicles 1,510,573                                18079 18531 18994 19469 19956 20455 20966 21490 22028 22578 23143 23721 24314 24922 25545 26184 26838 27509 28197 28902 29625 30365 31124 31902 32700 33517 34355 35214 36095 36997 37922 38870 39842 40838 41859 42905 43978 45077 46204 47359 48543 49757 51001 52276 53583 54922
One Time Surge 30%
Passengers 1,745,370                                0 0 0 0 0 0 0 0 0 0 0 0 0 34662 35529 36417 37327 38260 39217 40197 41202 42232 43288 44370 45480 46616 47782 48976 50201 51456 52742 54061 55412 56798 58218 59673 61165 62694 64261 65868 67515 69202 70933 72706 74523 76387
Passenger Vehicles 745,460                                   0 0 0 0 0 0 0 0 0 0 0 0 0 14804 15174 15554 15943 16341 16750 17169 17598 18038 18489 18951 19425 19910 20408 20918 21441 21977 22527 23090 23667 24259 24865 25487 26124 26777 27446 28133 28836 29557 30296 31053 31830 32625
Commercial Vehicles 376,479                                   0 0 0 0 0 0 0 0 0 0 0 0 0 7477 7664 7855 8052 8253 8459 8671 8887 9110 9337 9571 9810 10055 10307 10564 10828 11099 11377 11661 11953 12251 12558 12872 13193 13523 13861 14208 14563 14927 15300 15683 16075 16477
Existing Gulf Ferries
Passengers 3,983,540                                328528 325243 321990 318770 315583 312427 309303 306210 303147 300116 297115 294144 291202 288290
Passenger Vehicles 1,582,731                                130530 129225 127932 126653 125387 124133 122891 121662 120446 119241 118049 116869 115700 114543
Commercial Vehicles 3,889,750                                267274 271550 275895 280310 284794 289351 293981 298684 303463 308319 313252 318264 323356 328530
Diversion from Gulf Ferries (40%)
Passengers 5,806,630                                0 0 0 0 0 0 0 0 0 0 0 0 0 115316 118199 121154 124183 127287 130470 133731 137075 140501 144014 147614 151305 155087 158965 162939 167012 171187 175467 179854 184350 188959 193683 198525 203488 208575 213790 219134 224613 230228 235984 241883 247930 254129
Passenger Vehicles 2,307,077                                0 0 0 0 0 0 0 0 0 0 0 0 0 45817 46963 48137 49340 50574 51838 53134 54462 55824 57219 58650 60116 61619 63159 64738 66357 68016 69716 71459 73246 75077 76954 78877 80849 82871 84942 87066 89243 91474 93761 96105 98507 100970
Commercial Vehicles 6,617,123                                0 0 0 0 0 0 0 0 0 0 0 0 0 131412 134697 138065 141516 145054 148681 152398 156208 160113 164116 168218 172424 176734 181153 185682 190324 195082 199959 204958 210082 215334 220717 226235 231891 237688 243630 249721 255964 262363 268922 275645 282537 289600
Diversion from Gulf Ferries (60%)
Passengers 8,709,946                                0 0 0 0 0 0 0 0 0 0 0 0 0 172974 177298 181731 186274 190931 195704 200597 205612 210752 216021 221422 226957 232631 238447 244408 250518 256781 263201 269781 276525 283438 290524 297787 305232 312863 320684 328701 336919 345342 353976 362825 371896 381193
Passenger Vehicles 3,460,616                                0 0 0 0 0 0 0 0 0 0 0 0 0 68726 70444 72205 74010 75860 77757 79701 81693 83736 85829 87975 90174 92428 94739 97108 99535 102024 104574 107189 109868 112615 115430 118316 121274 124306 127414 130599 133864 137211 140641 144157 147761 151455
Commercial Vehicles 9,925,684                                0 0 0 0 0 0 0 0 0 0 0 0 0 197118 202046 207097 212274 217581 223021 228596 234311 240169 246173 252328 258636 265102 271729 278522 285486 292623 299938 307437 315123 323001 331076 339353 347836 356532 365446 374582 383946 393545 403384 413468 423805 434400
Total Traffic for Fixed Link (40%)
Passengers 13,369,901                              0 0 0 0 0 0 0 0 0 0 0 0 0 265518 272156 278960 285934 293082 300409 307919 315617 323508 331596 339885 348383 357092 366019 375170 384549 394163 404017 414117 424470 435082 445959 457108 468536 480249 492255 504562 517176 530105 543358 556942 570865 585137
Passenger Vehicles 5,537,405                                0 0 0 0 0 0 0 0 0 0 0 0 0 109969 112719 115537 118425 121386 124420 127531 130719 133987 137337 140770 144289 147897 151594 155384 159269 163250 167332 171515 175803 180198 184703 189320 194053 198905 203877 208974 214198 219553 225042 230668 236435 242346
Commercial Vehicles 8,248,529                                0 0 0 0 0 0 0 0 0 0 0 0 0 163811 167906 172104 176406 180816 185337 189970 194719 199587 204577 209692 214934 220307 225815 231460 237247 243178 249257 255489 261876 268423 275133 282012 289062 296289 303696 311288 319070 327047 335223 343604 352194 360999
Total Traffic for Fixed Link (60%)
Passengers 16,273,216                              0 0 0 0 0 0 0 0 0 0 0 0 0 323176 331255 339537 348025 356726 365644 374785 384155 393759 403603 413693 424035 434636 445502 456639 468055 479757 491751 504044 516645 529562 542801 556371 570280 584537 599150 614129 629482 645219 661350 677884 694831 712201
Passenger Vehicles 6,690,944                                0 0 0 0 0 0 0 0 0 0 0 0 0 132878 136200 139605 143095 146672 150339 154098 157950 161899 165946 170095 174347 178706 183174 187753 192447 197258 202190 207244 212425 217736 223179 228759 234478 240340 246348 252507 258820 265290 271923 278721 285689 292831
Commercial Vehicles 11,557,091                              0 0 0 0 0 0 0 0 0 0 0 0 0 229517 235255 241136 247164 253343 259677 266169 272823 279644 286635 293801 301146 308674 316391 324301 332409 340719 349237 357968 366917 376090 385492 395129 405008 415133 425511 436149 447053 458229 469685 481427 493462 505799
Revenue
Total Revenue for Fixed Link (40%)
Passengers 151,079,878                            0 0 0 0 0 0 0 0 0 0 0 0 0 3000353 3075362 3152246 3231052 3311828 3394624 3479490 3566477 3655639 3747030 3840706 3936723 4035141 4136020 4239420 4345406 4454041 4565392 4679527 4796515 4916428 5039338 5165322 5294455 5426816 5562487 5701549 5844088 5990190 6139945 6293443 6450779 6612049
Passenger Vehicles 263,885,052                            0 0 0 0 0 0 0 0 0 0 0 0 0 5240594 5371609 5505899 5643547 5784635 5929251 6077482 6229419 6385155 6544784 6708403 6876113 7048016 7224217 7404822 7589943 7779691 7974184 8173538 8377877 8587324 8802007 9022057 9247608 9478798 9715768 9958663 10207629 10462820 10724390 10992500 11267313 11548995
Commercial Vehicles 996,009,929                            0 0 0 0 0 0 0 0 0 0 0 0 0 19780142 20274645 20781511 21301049 21833575 22379415 22938900 23512372 24100182 24702686 25320253 25953260 26602091 27267144 27948822 28647543 29363731 30097825 30850270 31621527 32412065 33222367 34052926 34904249 35776855 36671277 37588059 38527760 39490954 40478228 41490184 42527438 43590624
Total 1,410,974,860                         0 0 0 0 0 0 0 0 0 0 0 0 0 28021088.58 28721616 29439656 30175648 30930039 31703290 32495872 33308269 34140976 34994500 35869362 36766096 37685249 38627380 39593065 40582891 41597463 42637400 43703335 44795918 45915816 47063712 48240305 49446312 50682470 51949532 53248270 54579477 55943964 57342563 58776127 60245530 61751668
Total Revenue for Fixed Link (60%)
Passengers 183,887,340                            0 0 0 0 0 0 0 0 0 0 0 0 0 3651889 3743186 3836766 3932685 4031002 4131777 4235072 4340948 4449472 4560709 4674727 4791595 4911385 5034169 5160023 5289024 5421250 5556781 5695700 5838093 5984045 6133646 6286988 6444162 6605266 6770398 6939658 7113149 7290978 7473252 7660084 7851586 8047876
Passenger Vehicles 318,856,935                            0 0 0 0 0 0 0 0 0 0 0 0 0 6332302 6490609 6652874 6819196 6989676 7164418 7343529 7527117 7715295 7908177 8105881 8308528 8516242 8729148 8947376 9171061 9400337 9635346 9876229 10123135 10376214 10635619 10901509 11174047 11453398 11739733 12033227 12334057 12642409 12958469 13282431 13614491 13954854
Commercial Vehicles 1,395,518,706                          0 0 0 0 0 0 0 0 0 0 0 0 0 27714139 28406992 29117167 29845096 30591224 31356004 32139904 32943402 33766987 34611162 35476441 36363352 37272436 38204247 39159353 40138337 41141795 42170340 43224598 44305213 45412844 46548165 47711869 48904666 50127282 51380464 52664976 53981600 55331140 56714419 58132279 59585586 61075226
Total 1,898,262,981                         0 0 0 0 0 0 0 0 0 0 0 0 0 37698329.47 38640788 39606807 40596978 41611902 42652200 43718505 44811467 45931754 47080048 48257049 49463475 50700062 51967564 53266753 54598421 55963382 57362467 58796528 60266441 61773102 63317430 64900366 66522875 68185947 69890595 71637860 73428807 75264527 77146140 79074794 81051664 83077955
Total Operating Costs for Fixed Link
Operating Cost 252,387,597                            0 0 0 0 0 0 0 0 0 0 0 0 0 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109
Total Net Revenue for Fixed Link
Net Revenue (40%) 1,158,587,263                          0 0 0 0 0 0 0 0 0 0 0 0 0 20372980 21073507 21791547 22527539 23281930 24055181 24847763 25660160 26492867 27346391 28221253 29117987 30037140 30979271 31944956 32934782 33949354 34989291 36055226 37147809 38267707 39415603 40592196 41798203 43034361 44301423 45600161 46931368 48295855 49694454 51128018 52597421 54103559
Net Revenue (60%) 1,645,875,384                          0 0 0 0 0 0 0 0 0 0 0 0 0 30050220 30992679 31958698 32948869 33963793 35004091 36070396 37163358 38283645 39431939 40608940 41815366 43051953 44319455 45618644 46950312 48315273 49714358 51148419 52618332 54124993 55669321 57252257 58874766 60537838 62242486 63989751 65780698 67616418 69498031 71426685 73403555 75429846
Net Present Value(40%) 158,615,929                            8553680 8230511 7917163 7613543 7319536 7035010 6759817 6493794 6236769 5988558 5748971 5517809 5294872 5079952 4872841 4673328 4481202 4296251 4118265 3947034 3782349 3624006 3471800 3325534 3185009 3050033 2920416 2795974 2676525 2561892 2451904 2346392 2245192
Net Present Value(60%) 227,828,583                            12616709 12104562 11611026 11135598 10677775 10237052 9812927 9404899 9012473 8635160 8272475 7923941 7589090 7267463 6958607 6662082 6377456 6104307 5842225 5590809 5349670 5118428 4896715 4684173 4480456 4285226 4098159 3918938 3747258 3582824 3425350 3274561 3130191
Ferry Subsidy Saving 264,000,000                            0 0 0 0 0 0 0 0 0 0 0 0 0 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000
Total Net Revenue including subsidy saving 
Net Revenue (40%) 1,422,587,263                          0 0 0 0 0 0 0 0 0 0 0 0 0 28372980 29073507 29791547 30527539 31281930 32055181 32847763 33660160 34492867 35346391 36221253 37117987 38037140 38979271 39944956 40934782 41949354 42989291 44055226 45147809 46267707 47415603 48592196 49798203 51034361 52301423 53600161 54931368 56295855 57694454 59128018 60597421 62103559
Net Revenue (60%) 1,909,875,384                          0 0 0 0 0 0 0 0 0 0 0 0 0 38050220 38992679 39958698 40948869 41963793 43004091 44070396 45163358 46283645 47431939 48608940 49815366 51051953 52319455 53618644 54950312 56315273 57714358 59148419 60618332 62124993 63669321 65252257 66874766 68537838 70242486 71989751 73780698 75616418 77498031 79426685 81403555 83429846
Net Present Value(40%) 202,332,745                            0 0 0 0 0 0 0 0 0 0 0 0 0 11912513 11355006 10823670 10317271 9834632 9374634 8936212 8518347 8120074 7740470 7378656 7033796 6705092 6391784 6093150 5808499 5537175 5278552 5032033 4797051 4573062 4359553 4156031 3962027 3777096 3600811 3432768 3272580 3119880 2974315 2835553 2703275 2577176
Net Present Value(60%) 271,545,399                            0 0 0 0 0 0 0 0 0 0 0 0 0 15975542 15229058 14517533 13839326 13192871 12576676 11989321 11429452 10895779 10387072 9902160 9439927 8999310 8579295 8178916 7797253 7433429 7086608 6755993 6440826 6140384 5853975 5580945 5320666 5072542 4836005 4610511 4395544 4190613 3995247 3809000 3631444 3462175
Total Capital Cost
Net Cost ($2017) 2,162,507,321                          17000000 3000000 3000000 45715969 45715969 200400830 400801660 400801660 400801660 427241911 218027664
Net Present Value ($2017) 1,197,820,407                          15813953 2595998 2414882 34232141 31843852 129852026 241585165 224730386 209051522 207295181 98405301
Economic Analysis
NPV Cash Flows ($2017) (40%) (1,039,204,478)                         
NPV Cash Flows ($2017) (60%) (969,991,824)                           
Fixed Link Cash Flow (40%) (1,003,920,058)                         -17000000 -3000000 -3000000 -45715969 -45715969 -200400830 -400801660 -400801660 -400801660 -427241911 -218027664 20372979.58 21073507 21791547 22527539 23281930 24055181 24847763 25660160 26492867 27346391 28221253 29117987 30037140 30979271 31944956 32934782 33949354 34989291 36055226 37147809 38267707 39415603 40592196 41798203 43034361 44301423 45600161 46931368 48295855 49694454 51128018 52597421 54103559
IRR(40%) -2.62%
Benefit/Cost Ratio(40%) 0.54




NPV Cash Flows ($2017) (40%) (995,487,662)                           
NPV Cash Flows ($2017) (60%) (926,275,008)                           
Fixed Link Cash Flow (40%) (739,920,058)                           -17000000 -3000000 -3000000 -45715969 -45715969 -200400830 -400801660 -400801660 -400801660 -427241911 -218027664 28372980 29073507 29791547 30527539 31281930 32055181 32847763 33660160 34492867 35346391 36221253 37117987 38037140 38979271 39944956 40934782 41949354 42989291 44055226 45147809 46267707 47415603 48592196 49798203 51034361 52301423 53600161 54931368 56295855 57694454 59128018 60597421 62103559
IRR(40%) -1.83%
Benefit/Cost Ratio(40%) 0.66




-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44
Totals
40% Diversion Case
Project Cost ($2017) -17000000 -3000000 -3000000 -45715969 -45715969 -200400830 -400801660 -400801660 -400801660 -427241911 -218027664 20372980 21073507 21791547 22527539 23281930 24055181 24847763 25660160 26492867 27346391 28221253 29117987 30037140 30979271 31944956 32934782 33949354 34989291 36055226 37147809 38267707 39415603 40592196 41798203 43034361 44301423 45600161 46931368 48295855 49694454 51128018 52597421 54103559
Nominal Value -17425000 -3151875 -3230672 -50461875 -51723422 -232403523 -476427223 -488337904 -500546351 -546905766 -286071188.7 27399393 29050062 30790886 32626593 34562156 36602802 38754030 41021619 43411647 45930502 48584903 51381912 54328954 57433837 60704766 64150369 67779717 71602344 75628273 79868042 84332726 89033968 93984009 99195713 104682603 110458895 116539530 122940213 129677453 136768601 144231893 152086499 160352566
Cummulative Construction Cost Comprised of: (3,107,353,996)                        -17425000 -21012500 -25215000 -76856859 -131161577 -368830093 -857888733 -1377210393 -1934408816 -2565521364 -2966195977
Interest During Construction (450,669,196)                           -435625 -971828 -1179983 -2581296 -5264993 -12631417 -30983756 -56652072 -84206782 -114603424 -141158019.1
Project Cost ($2017) (2,656,684,801)                        
60% Diversion Case
Project Cost ($2017) -17340000 -3060000 -3060000 -45715969 -45715969 -200400830 -400801660 -400801660 -400801660 -427241911 -218027664 30050220 30992679 31958698 32948869 33963793 35004091 36070396 37163358 38283645 39431939 40608940 41815366 43051953 44319455 45618644 46950312 48315273 49714358 51148419 52618332 54124993 55669321 57252257 58874766 60537838 62242486 63989751 65780698 67616418 69498031 71426685 73403555 75429846
Nominal Value -17773500 -3214913 -3295285 -50461875 -51723422.22 -232403523 -476427223 -488337904 -500546351 -546905766 -286071189 40414206 42723750 45156804 47719786 50419442 53262863 56257507 59411209 62732210 66229169 69911189 73787842 77869185 82165791 86688776 91449819 96461202 101735829 107287266 113129771 119278330 125748694 132557417 139721900 147260428 155192222.5 163537482.2 172317437.1 181554398.8 191271816.6 201494334.3 212247851.5 223559587.1
Cummulative Construction Cost Comprised of: (3,108,133,944)                        -17773500 -21432750 -25719300 -77384758 -131715871 -369412103 -858499843 -1377852058 -1935082564 -2566228800 -2966938785
Interest During Construction (450,972,993)                           -444338 -991265 -1203583 -2607691 -5292708 -12660517 -31014312 -56684155 -84240469 -114638796 -141195160
Project Cost ($2017) (2,657,160,952)                        
40% Diversion Case
Project Cost Pre operations cost 2,656,684,801                          
Interest during Construction 450,669,196                            
Total Amount to Finance 3,107,353,996                         
Annual Debt Amortization (CRF) (343,451,119)$                         -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119
Net Cash Flow -316051726 -314401057 -312660233 -310824526 -308888963 -306848316 -304697089 -302429500 -300039472 -297520617 -294866216 -292069207 -289122164 -286017282 -282746353 -279300749 -275671402 -271848775 -267822845 -263583077 -259118393 -254417150 -249467110 -244255406 -238768516 -232992224 -226911589 -220510905 -213773666 -206682518 -199219226 -191364620 -183098553
IRR excluding IDC -0.19%
60% Diversion Case
Project Cost Pre operations cost 2,657,160,952                          
Interest during Construction 450,972,993                            
Total Amount to Finance 3,108,133,944                         
Annual Debt Amortization (CRF) (343,451,119)$                         -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119
Net Cash Flow -303036913 -300727369 -298294315 -295731333 -293031677 -290188255 -287193612 -284039909 -280718909 -277221950 -273539929 -269663277 -265581934 -261285328 -256762343 -252001299 -246989917 -241715290 -236163853 -230321348 -224172789 -217702425 -210893702 -203729219 -196190690 -188258896 -179913637 -171133682 -161896720 -152179302 -141956785 -131203267 -119891532
IRR excluding IDC 1.28%
40% Diversion Case Project Spending 2656684801 17425000 3151875 3230672 50461875 51723422 232403523 476427223 488337904 500546351 546905766 286071189
Grant Award 2104000000 17425000 3151875 3230672 50461875 51723422 232403523 476427223 488337904 500546351 280292155 0
Cost less Grant 552684801 0 0 0 0 0 0 0 0 0 266613612 286071189
Total Amount to Finance
Comprised of: 586,997,842                            0 0 0 0 0 0 0 0 0 266613612 559350141
Interest During Construction 34,313,041                              0 0 0 0 0 0 0 0 0 6665340.299 27647701.14
Project Cost ($2017) 552,684,801                            
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 0 0 -273278952 -313718890 27399393 29050062 30790886 32626593 34562156 36602802 38754030 41021619 43411647 45930502 48584903 51381912 54328954 57433837 60704766 64150369 67779717 71602344 75628273 79868042 84332726 89033968 93984009 99195713 104682603 110458895 116539530 122940213 129677453 136768601 144231893 152086499 160352566
60% Diversion Case Project Spending 2657160952 17773500 3214913 3295285 50461875 51723422 232403523 476427223 488337904 500546351 546905766 286071189
Grant Award 1880000000 17773500 3214913 3295285 50461875 51723422 232403523 476427223 488337904 500546351 55816004 0
Cost less Grant 777160952 0 0 0 0 0 0 0 0 0 491089763 286071189
Total Amount to Finance
Comprised of: 834,342,501                            0 0 0 0 0 0 0 0 0 491089763 789438196
Interest During Construction 57,181,549                              0 0 0 0 0 0 0 0 0 12277244.07 44904305.24
Project Cost ($2017) 777,160,952                            
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 0 0 -503367007 -330975494 40414206 42723750 45156804 47719786 50419442 53262863 56257507 59411209 62732210 66229169 69911189 73787842 77869185 82165791 86688776 91449819 96461202 101735829 107287266 113129771 119278330 125748694 132557417 139721900 147260428 155192223 163537482 172317437 181554399 191271817 201494334 212247851 223559587
Economic Analysis - Option 2 TBM 100% Tolls - Road Tunnel
Financial Analysis - Option 2 TBM 100% Tolls - Road Tunnel
Phase 3 - ConstructionPhase 2 - Design
Phase 1 - Planning Approval Phase 2 - Design Phase 3 - Construction Phase 4 - Operation











Net Present Value of Fixed Link Cash 
Flows (including subsidy saving)
Benefit/Cost Ratio and IRR (including 
subsidy saving)
Net Present Value of Fixed Link Cash 
Flows 
Benefit/Cost Ratio and IRR
Variables - Option 2 TBM 100% Tolls - Road Tunnel
Debt Financing (Real) 8.0% 8.0%
Long Term Inflation 2.5% 2.5%
Equity Real 11.0% 11.0%
Equity Tax Rate 40.0% 40.0%
Equity Pre Tax - Real 18.3% 18.3%
Equity PreTax - Nominal 22.5% 22.5%
% debt financed 0.0% 0.0%
% equity financed 0.0% 0.0%
Nominal Grant $ Millions $2,104 $1,880
Blended Cost of Capital - Real 0.0% 0.0%
Blended Cost of Capital - Nominal 0.0% 0.0%
Financing during Construction 5.0% 5.0%
Social Discount Rate - Nominal 10.0% 10.0%
Social Discount Rate - Real 7.5% 7.5%
Grant Discount Rate 0.0% 0.0%
Operating Cost 7,648,109$          7,648,109$            
Tolls
Per passenger $11.30 $11.30
Per passenger vehicle $47.66 $47.66
Per commercial vehicle $120.75 $120.75
Passenger Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador - Traditional Growth 2.5% 2.5%
Commercial Vehicle Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador  - Surge 30.0% 30.0%
Commercial Vehicle Labrador - Surge 30.0% 30.0%
Passenger Gulf - Traditional Growth -1.0% -1.0%
Passenger Vehicle Gulf - Traditional Growth -1.0% -1.0%
Commercial Vehicle Gulf  - Traditional Growth 1.6% 1.6%
Passenger - Diversion from Gulf 40.0% 60.0%
Passenger Vehicle - Diversion from Gulf 40.0% 60.0%
Commercial Vehicle- Diversion from Gulf 40.0% 60.0%





St.Barbe - Blanc Sablon, NL
Rates in effect for travel up to May31, 2018.
Passengers Rates (one way)
Rates Total Blended Rate
Adults 13 - 64 years $11.75 $11.75 $9.40
Children 5 - 12 years $9.50 $9.50 $0.95
Children under 5 FREE FREE
Senior Citizens 65 years + $9.50 $9.50 $0.95
$11.30
Vehicle Rates (one way)
Autos with trailers, campers, motor homes, vans, minibuses
Rates Fuel Total Blended Rate
Autos, pickups up to 20' $35.25 $0.00 $35.25 $27.50
Over 20' to 30' $51.75 $0.00 $51.75 
Over 30' to 40' $69.00 $0.00 $69.00 $3.45
Over 40' to 50' $86.25 $0.00 $86.25 
Over 50' to 60' $103.25 $0.00 $103.25 $15.49
Over 60' $120.75 $0.00 $120.75 
Minibus up to 30' $0.00 $0.00 $0.00 
Buses $86.25 $0.00 $86.25 $0.86
Motorcycles / ATVs $18.00 $0.00 $18.00 $0.36
Motorcycles / ATVs with sidecar or 
trailer
$0.00 $0.00 $0.00 
Bicycles $0.00 $0.00 $0.00 
$47.66
Commercial Vehicle $120.75 $0.00 $120.75 $120.75
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Appendix G2-2 
Road Tunnel, 2 TBMs, 150% Tolls 
2016 2017
-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44
Traffic Totals
Existing Belle Isle Ferry May - October
Passengers 7,003,081                                83815 85910 88058 90260 92516 94829 97200 99630 102120 104673 107290 109973 112722 115540 118428 121389 124424 127534 130723 133991 137341 140774 144294 147901 151598 155388 159273 163255 167336 171520 175808 180203 184708 189326 194059 198910 203883 208980 214205 219560 225049 230675 236442 242353 248412 254622
Passenger Vehicles 2,991,067                                35798 36693 37610 38551 39514 40502 41515 42553 43616 44707 45824 46970 48144 49348 50582 51846 53142 54471 55833 57228 58659 60126 61629 63170 64749 66367 68027 69727 71471 73257 75089 76966 78890 80862 82884 84956 87080 89257 91488 93776 96120 98523 100986 103511 106098 108751
Commercial Vehicles 1,510,573                                18079 18531 18994 19469 19956 20455 20966 21490 22028 22578 23143 23721 24314 24922 25545 26184 26838 27509 28197 28902 29625 30365 31124 31902 32700 33517 34355 35214 36095 36997 37922 38870 39842 40838 41859 42905 43978 45077 46204 47359 48543 49757 51001 52276 53583 54922
One Time Surge 30%
Passengers 1,745,370                                0 0 0 0 0 0 0 0 0 0 0 0 0 34662 35529 36417 37327 38260 39217 40197 41202 42232 43288 44370 45480 46616 47782 48976 50201 51456 52742 54061 55412 56798 58218 59673 61165 62694 64261 65868 67515 69202 70933 72706 74523 76387
Passenger Vehicles 745,460                                   0 0 0 0 0 0 0 0 0 0 0 0 0 14804 15174 15554 15943 16341 16750 17169 17598 18038 18489 18951 19425 19910 20408 20918 21441 21977 22527 23090 23667 24259 24865 25487 26124 26777 27446 28133 28836 29557 30296 31053 31830 32625
Commercial Vehicles 376,479                                   0 0 0 0 0 0 0 0 0 0 0 0 0 7477 7664 7855 8052 8253 8459 8671 8887 9110 9337 9571 9810 10055 10307 10564 10828 11099 11377 11661 11953 12251 12558 12872 13193 13523 13861 14208 14563 14927 15300 15683 16075 16477
Existing Gulf Ferries
Passengers 3,983,540                                328528 325243 321990 318770 315583 312427 309303 306210 303147 300116 297115 294144 291202 288290
Passenger Vehicles 1,582,731                                130530 129225 127932 126653 125387 124133 122891 121662 120446 119241 118049 116869 115700 114543
Commercial Vehicles 3,889,750                                267274 271550 275895 280310 284794 289351 293981 298684 303463 308319 313252 318264 323356 328530
Diversion from Gulf Ferries (40%)
Passengers 5,806,630                                0 0 0 0 0 0 0 0 0 0 0 0 0 115316 118199 121154 124183 127287 130470 133731 137075 140501 144014 147614 151305 155087 158965 162939 167012 171187 175467 179854 184350 188959 193683 198525 203488 208575 213790 219134 224613 230228 235984 241883 247930 254129
Passenger Vehicles 2,307,077                                0 0 0 0 0 0 0 0 0 0 0 0 0 45817 46963 48137 49340 50574 51838 53134 54462 55824 57219 58650 60116 61619 63159 64738 66357 68016 69716 71459 73246 75077 76954 78877 80849 82871 84942 87066 89243 91474 93761 96105 98507 100970
Commercial Vehicles 6,617,123                                0 0 0 0 0 0 0 0 0 0 0 0 0 131412 134697 138065 141516 145054 148681 152398 156208 160113 164116 168218 172424 176734 181153 185682 190324 195082 199959 204958 210082 215334 220717 226235 231891 237688 243630 249721 255964 262363 268922 275645 282537 289600
Diversion from Gulf Ferries (60%)
Passengers 8,709,946                                0 0 0 0 0 0 0 0 0 0 0 0 0 172974 177298 181731 186274 190931 195704 200597 205612 210752 216021 221422 226957 232631 238447 244408 250518 256781 263201 269781 276525 283438 290524 297787 305232 312863 320684 328701 336919 345342 353976 362825 371896 381193
Passenger Vehicles 3,460,616                                0 0 0 0 0 0 0 0 0 0 0 0 0 68726 70444 72205 74010 75860 77757 79701 81693 83736 85829 87975 90174 92428 94739 97108 99535 102024 104574 107189 109868 112615 115430 118316 121274 124306 127414 130599 133864 137211 140641 144157 147761 151455
Commercial Vehicles 9,925,684                                0 0 0 0 0 0 0 0 0 0 0 0 0 197118 202046 207097 212274 217581 223021 228596 234311 240169 246173 252328 258636 265102 271729 278522 285486 292623 299938 307437 315123 323001 331076 339353 347836 356532 365446 374582 383946 393545 403384 413468 423805 434400
Total Traffic for Fixed Link (40%)
Passengers 13,369,901                              0 0 0 0 0 0 0 0 0 0 0 0 0 265518 272156 278960 285934 293082 300409 307919 315617 323508 331596 339885 348383 357092 366019 375170 384549 394163 404017 414117 424470 435082 445959 457108 468536 480249 492255 504562 517176 530105 543358 556942 570865 585137
Passenger Vehicles 5,537,405                                0 0 0 0 0 0 0 0 0 0 0 0 0 109969 112719 115537 118425 121386 124420 127531 130719 133987 137337 140770 144289 147897 151594 155384 159269 163250 167332 171515 175803 180198 184703 189320 194053 198905 203877 208974 214198 219553 225042 230668 236435 242346
Commercial Vehicles 8,248,529                                0 0 0 0 0 0 0 0 0 0 0 0 0 163811 167906 172104 176406 180816 185337 189970 194719 199587 204577 209692 214934 220307 225815 231460 237247 243178 249257 255489 261876 268423 275133 282012 289062 296289 303696 311288 319070 327047 335223 343604 352194 360999
Total Traffic for Fixed Link (60%)
Passengers 16,273,216                              0 0 0 0 0 0 0 0 0 0 0 0 0 323176 331255 339537 348025 356726 365644 374785 384155 393759 403603 413693 424035 434636 445502 456639 468055 479757 491751 504044 516645 529562 542801 556371 570280 584537 599150 614129 629482 645219 661350 677884 694831 712201
Passenger Vehicles 6,690,944                                0 0 0 0 0 0 0 0 0 0 0 0 0 132878 136200 139605 143095 146672 150339 154098 157950 161899 165946 170095 174347 178706 183174 187753 192447 197258 202190 207244 212425 217736 223179 228759 234478 240340 246348 252507 258820 265290 271923 278721 285689 292831
Commercial Vehicles 11,557,091                              0 0 0 0 0 0 0 0 0 0 0 0 0 229517 235255 241136 247164 253343 259677 266169 272823 279644 286635 293801 301146 308674 316391 324301 332409 340719 349237 357968 366917 376090 385492 395129 405008 415133 425511 436149 447053 458229 469685 481427 493462 505799
Revenue
Total Revenue for Fixed Link (40%)
Passengers 226,619,818                            0 0 0 0 0 0 0 0 0 0 0 0 0 4500530 4613043 4728369 4846578 4967742 5091936 5219234 5349715 5483458 5620545 5761058 5905085 6052712 6204030 6359130 6518109 6681061 6848088 7019290 7194772 7374642 7559008 7747983 7941682 8140225 8343730 8552323 8766131 8985285 9209917 9440165 9676169 9918073
Passenger Vehicles 395,827,578                            0 0 0 0 0 0 0 0 0 0 0 0 0 7860891 8057413 8258849 8465320 8676953 8893877 9116224 9344129 9577732 9817176 10062605 10314170 10572025 10836325 11107233 11384914 11669537 11961275 12260307 12566815 12880985 13203010 13533085 13871412 14218198 14573653 14937994 15311444 15694230 16086586 16488750 16900969 17323493
Commercial Vehicles 1,494,014,894                          0 0 0 0 0 0 0 0 0 0 0 0 0 29670212 30411968 31172267 31951574 32750363 33569122 34408350 35268559 36150273 37054029 37980380 38929890 39903137 40900715 41923233 42971314 44045597 45146737 46275405 47432290 48618098 49833550 51079389 52356374 53665283 55006915 56382088 57791640 59236431 60717342 62235275 63791157 65385936
Total 2,116,462,290                         0 0 0 0 0 0 0 0 0 0 0 0 0 42031632.87 43082424 44159484 45263471 46395058 47554935 48743808 49962403 51211463 52491750 53804044 55149145 56527873 57941070 59389597 60874337 62396195 63956100 65555003 67193878 68873725 70595568 72360457 74169468 76023705 77924298 79872405 81869215 83915946 86013844 88164190 90368295 92627503
Total Revenue for Fixed Link (60%)
Passengers 275,831,010                            0 0 0 0 0 0 0 0 0 0 0 0 0 5477833 5614779 5755149 5899027 6046503 6197666 6352607 6511422 6674208 6841063 7012090 7187392 7367077 7551254 7740035 7933536 8131874 8335171 8543551 8757139 8976068 9200470 9430481 9666243 9907899 10155597 10409487 10669724 10936467 11209879 11490126 11777379 12071813
Passenger Vehicles 478,285,402                            0 0 0 0 0 0 0 0 0 0 0 0 0 9498452 9735914 9979312 10228794 10484514 10746627 11015293 11290675 11572942 11862266 12158822 12462793 12774363 13093722 13421065 13756591 14100506 14453019 14814344 15184703 15564320 15953428 16352264 16761071 17180097 17609600 18049840 18501086 18963613 19437703 19923646 20421737 20932280
Commercial Vehicles 2,093,278,059                          0 0 0 0 0 0 0 0 0 0 0 0 0 41571208 42610489 43675751 44767645 45886836 47034007 48209857 49415103 50650481 51916743 53214661 54545028 55908654 57306370 58739029 60207505 61712692 63255510 64836898 66457820 68119265 69822247 71567803 73356998 75190923 77070696 78997464 80972400 82996710 85071628 87198419 89378379 91612839
Total 2,847,394,471                         0 0 0 0 0 0 0 0 0 0 0 0 0 56547494.2 57961182 59410211 60895466 62417853 63978299 65577757 67217201 68897631 70620072 72385573 74195213 76050093 77951345 79900129 81897632 83945073 86043700 88194792 90399662 92659654 94976145 97350549 99784312 102278920 104835893 107456790 110143210 112896790 115719210 118612191 121577495 124616933
Total Operating Costs for Fixed Link
Operating Cost 252,387,597                            0 0 0 0 0 0 0 0 0 0 0 0 0 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109
Total Net Revenue for Fixed Link
Net Revenue (40%) 1,864,074,693                          0 0 0 0 0 0 0 0 0 0 0 0 0 34383524 35434315 36511375 37615362 38746949 39906826 41095699 42314294 43563354 44843641 46155935 47501036 48879764 50292961 51741488 53226228 54748086 56307991 57906894 59545769 61225616 62947459 64712348 66521359 68375596 70276189 72224296 74221106 76267837 78365735 80516081 82720186 84979394
Net Revenue (60%) 2,595,006,874                          0 0 0 0 0 0 0 0 0 0 0 0 0 48899385 50313073 51762102 53247357 54769744 56330190 57929648 59569092 61249522 62971963 64737464 66547104 68401984 70303236 72252020 74249523 76296964 78395591 80546683 82751553 85011545 87328036 89702440 92136203 94630811 97187784 99808681 102495101 105248681 108071101 110964082 113929386 116968824
Net Present Value(40%) 258,820,829                            14436064 13839296 13265074 12712714 12181537 11670872 11180057 10708442 10255386 9820263 9402457 9001366 8616402 8246993 7892577 7552612 7226566 6913924 6614185 6326864 6051490 5787605 5534767 5292549 5060535 4838325 4625532 4421782 4226714 4039980 3861243 3690180 3526478
Net Present Value(60%) 362,639,810                            20530609 19650373 18805869 17995797 17218895 16473934 15759721 15075098 14418943 13790166 13187713 12610563 12057730 11528259 11021226 10535742 10070946 9626007 9200125 8792528 8402472 8029239 7672139 7330508 7003705 6691115 6392146 6106228 5832814 5571377 5321412 5082435 4853977
Ferry Subsidy Saving 264,000,000                            0 0 0 0 0 0 0 0 0 0 0 0 0 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000
Total Net Revenue including subsidy saving 
Net Revenue (40%) 2,128,074,693                          0 0 0 0 0 0 0 0 0 0 0 0 0 42383524 43434315 44511375 45615362 46746949 47906826 49095699 50314294 51563354 52843641 54155935 55501036 56879764 58292961 59741488 61226228 62748086 64307991 65906894 67545769 69225616 70947459 72712348 74521359 76375596 78276189 80224296 82221106 84267837 86365735 88516081 90720186 92979394
Net Revenue (60%) 2,859,006,874                          0 0 0 0 0 0 0 0 0 0 0 0 0 56899385 58313073 59762102 61247357 62769744 64330190 65929648 67569092 69249522 70971963 72737464 74547104 76401984 78303236 80252020 82249523 84296964 86395591 88546683 90751553 93011545 95328036 97702440 100136203 102630811 105187784 107808681 110495101 113248681 116071101 118964082 121929386 124968824
Net Present Value(40%) 302,537,645                            0 0 0 0 0 0 0 0 0 0 0 0 0 17794898 16963792 16171582 15416442 14696633 14010496 13356451 12732995 12138692 11572175 11032142 10517352 10026622 9558825 9112887 8687783 8282539 7896224 7527953 7176881 6842203 6523152 6218998 5929042 5652621 5389103 5137884 4898388 4670069 4452403 4244892 4047063 3858462
Net Present Value(60%) 406,356,626                            0 0 0 0 0 0 0 0 0 0 0 0 0 23889442 22774869 21712377 20699526 19733991 18813558 17936116 17099652 16302248 15542077 14817398 14126550 13467950 12840091 12241536 11670914 11126919 10608308 10113893 9642545 9193185 8764786 8356369 7967001 7595792 7241893 6904498 6582834 6276168 5983800 5705062 5439318 5185961
Total Capital Cost
Net Cost ($2017) 2,162,507,321                          17000000 3000000 3000000 45715969 45715969 200400830 400801660 400801660 400801660 427241911 218027664
Net Present Value ($2017) 1,197,820,407                          15813953 2595998 2414882 34232141 31843852 129852026 241585165 224730386 209051522 207295181 98405301
Economic Analysis
NPV Cash Flows ($2017) (40%) (938,999,578)                           
NPV Cash Flows ($2017) (60%) (835,180,597)                           
Fixed Link Cash Flow (40%) (298,432,628)                           -17000000 -3000000 -3000000 -45715969 -45715969 -200400830 -400801660 -400801660 -400801660 -427241911 -218027664 34383523.87 35434315 36511375 37615362 38746949 39906826 41095699 42314294 43563354 44843641 46155935 47501036 48879764 50292961 51741488 53226228 54748086 56307991 57906894 59545769 61225616 62947459 64712348 66521359 68375596 70276189 72224296 74221106 76267837 78365735 80516081 82720186 84979394
IRR(40%) -0.66%
Benefit/Cost Ratio(40%) 0.86




NPV Cash Flows ($2017) (40%) (895,282,762)                           
NPV Cash Flows ($2017) (60%) (791,463,781)                           
Fixed Link Cash Flow (40%) (34,432,628)                             -17000000 -3000000 -3000000 -45715969 -45715969 -200400830 -400801660 -400801660 -400801660 -427241911 -218027664 42383524 43434315 44511375 45615362 46746949 47906826 49095699 50314294 51563354 52843641 54155935 55501036 56879764 58292961 59741488 61226228 62748086 64307991 65906894 67545769 69225616 70947459 72712348 74521359 76375596 78276189 80224296 82221106 84267837 86365735 88516081 90720186 92979394
IRR(40%) -0.07%
Benefit/Cost Ratio(40%) 0.98




-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44
Totals
40% Diversion Case
Project Cost ($2017) -17000000 -3000000 -3000000 -45715969 -45715969 -200400830 -400801660 -400801660 -400801660 -427241911 -218027664 34383524 35434315 36511375 37615362 38746949 39906826 41095699 42314294 43563354 44843641 46155935 47501036 48879764 50292961 51741488 53226228 54748086 56307991 57906894 59545769 61225616 62947459 64712348 66521359 68375596 70276189 72224296 74221106 76267837 78365735 80516081 82720186 84979394
Nominal Value -17425000 -3151875 -3230672 -50461875 -51723422 -232403523 -476427223 -488337904 -500546351 -546905766 -286071188.7 46242017 48846594 51589617 54478260 57520064 60722955 64095265 67645754 71383629 75318565 79460737 83820835 88410098 93240339 98323972 103674048 109304281 115229089 121463623 128023806 134926375 142188921 149829931 157868835 166326052 175223044 184582364 194427716 204784010 215677427 227135479 239187079 251862613
Cummulative Construction Cost Comprised of: (3,107,353,996)                        -17425000 -21012500 -25215000 -76856859 -131161577 -368830093 -857888733 -1377210393 -1934408816 -2565521364 -2966195977
Interest During Construction (450,669,196)                           -435625 -971828 -1179983 -2581296 -5264993 -12631417 -30983756 -56652072 -84206782 -114603424 -141158019.1
Project Cost ($2017) (2,656,684,801)                        
60% Diversion Case
Project Cost ($2017) -17340000 -3060000 -3060000 -45715969 -45715969 -200400830 -400801660 -400801660 -400801660 -427241911 -218027664 48899385 50313073 51762102 53247357 54769744 56330190 57929648 59569092 61249522 62971963 64737464 66547104 68401984 70303236 72252020 74249523 76296964 78395591 80546683 82751553 85011545 87328036 89702440 92136203 94630811 97187784 99808681 102495101 105248681 108071101 110964082 113929386 116968824
Nominal Value -17773500 -3214913 -3295285 -50461875 -51723422.22 -232403523 -476427223 -488337904 -500546351 -546905766 -286071189 65764237 69357126 73138495 77118050 81305993 85713046 90350480 95230140 100364473 105766565 111450167 117429730 123720443 130338270 137299986 144623223 152326509 160429317 168952111 177916399 187344781 197261009 207690044 218658116 230192790 242323035.1 255079292.2 268493551.2 282599428.7 297432251.1 313029140.8 329429107.5 346673144.3
Cummulative Construction Cost Comprised of: (3,108,133,944)                        -17773500 -21432750 -25719300 -77384758 -131715871 -369412103 -858499843 -1377852058 -1935082564 -2566228800 -2966938785
Interest During Construction (450,972,993)                           -444338 -991265 -1203583 -2607691 -5292708 -12660517 -31014312 -56684155 -84240469 -114638796 -141195160
Project Cost ($2017) (2,657,160,952)                        
40% Diversion Case
Project Cost Pre operations cost 2,656,684,801                          
Interest during Construction 450,669,196                            
Total Amount to Finance 3,107,353,996                         
Annual Debt Amortization (CRF) (343,451,119)$                         -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119
Net Cash Flow -297209102 -294604525 -291861501 -288972858 -285931055 -282728164 -279355854 -275805365 -272067490 -268132553 -263990382 -259630284 -255041021 -250210780 -245127147 -239777071 -234146837 -228222029 -221987496 -215427313 -208524744 -201262197 -193621187 -185582284 -177125067 -168228075 -158868755 -149023403 -138667109 -127773692 -116315640 -104264040 -91588506
IRR excluding IDC 1.83%
60% Diversion Case
Project Cost Pre operations cost 2,657,160,952                          
Interest during Construction 450,972,993                            
Total Amount to Finance 3,108,133,944                         
Annual Debt Amortization (CRF) (343,451,119)$                         -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119
Net Cash Flow -277686882 -274093993 -270312624 -266333069 -262145126 -257738072 -253100639 -248220979 -243086645 -237684553 -232000952 -226021389 -219730675 -213112849 -206151133 -198827896 -191124610 -183021802 -174499007 -165534720 -156106337 -146190109 -135761075 -124793003 -113258329 -101128084 -88371827 -74957568 -60851690 -46018868 -30421978 -14022011 3222026
IRR excluding IDC 3.36%
40% Diversion Case Project Spending 2656684801 17425000 3151875 3230672 50461875 51723422 232403523 476427223 488337904 500546351 546905766 286071189
Grant Award 1785000000 17425000 3151875 3230672 50461875 51723422 232403523 476427223 488337904 461838506 0 0
Cost less Grant 871684801 0 0 0 0 0 0 0 0 38707845 546905766 286071189
Total Amount to Finance
Comprised of: 941,694,808                            0 0 0 0 0 0 0 0 38707845 586581308 889300807
Interest During Construction 70,010,007                              0 0 0 0 0 0 0 0 967696.1369 16648309.78 52394001.06
Project Cost ($2017) 871,684,801                            
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 0 -39675542 -563554076 -338465190 46242017 48846594 51589617 54478260 57520064 60722955 64095265 67645754 71383629 75318565 79460737 83820835 88410098 93240339 98323972 103674048 109304281 115229089 121463623 128023806 134926375 142188921 149829931 157868835 166326052 175223044 184582364 194427716 204784010 215677427 227135479 239187079 251862613
60% Diversion Case Project Spending 2657160952 17773500 3214913 3295285 50461875 51723422 232403523 476427223 488337904 500546351 546905766 286071189
Grant Award 1495000000 17773500 3214913 3295285 50461875 51723422 232403523 476427223 488337904 171362355 0 0
Cost less Grant 1162160952 0 0 0 0 0 0 0 0 329183996 546905766 286071189
Total Amount to Finance
Comprised of: 1,285,768,347                         0 0 0 0 0 0 0 0 329183996 884319363 1209369215
Interest During Construction 123,607,396                            0 0 0 0 0 0 0 0 8229599.91 38978663.89 76399131.72
Project Cost ($2017) 1,162,160,952                         
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 0 -337413596 -585884430 -362470320 65764237 69357126 73138495 77118050 81305993 85713046 90350480 95230140 100364473 105766565 111450167 117429730 123720443 130338270 137299986 144623223 152326509 160429317 168952111 177916399 187344781 197261009 207690044 218658116 230192790 242323035 255079292 268493551 282599429 297432251 313029141 329429108 346673144
Economic Analysis - Option 2 TBM 150% Tolls - Road Tunnel
Financial Analysis - Option 2 TBM 150% Tolls - Road Tunnel
Phase 3 - ConstructionPhase 2 - Design
Phase 1 - Planning Approval Phase 2 - Design Phase 3 - Construction Phase 4 - Operation











Net Present Value of Fixed Link Cash 
Flows (including subsidy saving)
Benefit/Cost Ratio and IRR (including 
subsidy saving)
Net Present Value of Fixed Link Cash 
Flows 
Benefit/Cost Ratio and IRR
Variables - Option 2 TBM 150% Tolls - Road Tunnel
Debt Financing (Real) 8.0% 8.0%
Long Term Inflation 2.5% 2.5%
Equity Real 11.0% 11.0%
Equity Tax Rate 40.0% 40.0%
Equity Pre Tax - Real 18.3% 18.3%
Equity PreTax - Nominal 22.5% 22.5%
% debt financed 0.0% 0.0%
% equity financed 0.0% 0.0%
Nominal Grant $ Millions $1,785 $1,495
Blended Cost of Capital - Real 0.0% 0.0%
Blended Cost of Capital - Nominal 0.0% 0.0%
Financing during Construction 5.0% 5.0%
Social Discount Rate - Nominal 10.0% 10.0%
Social Discount Rate - Real 7.5% 7.5%
Grant Discount Rate 0.0% 0.0%
Operating Cost 7,648,109$          7,648,109$            
Tolls
Per passenger $16.95 $16.95
Per passenger vehicle $71.48 $71.48
Per commercial vehicle $181.13 $181.13
Passenger Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador - Traditional Growth 2.5% 2.5%
Commercial Vehicle Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador  - Surge 30.0% 30.0%
Commercial Vehicle Labrador - Surge 30.0% 30.0%
Passenger Gulf - Traditional Growth -1.0% -1.0%
Passenger Vehicle Gulf - Traditional Growth -1.0% -1.0%
Commercial Vehicle Gulf  - Traditional Growth 1.6% 1.6%
Passenger - Diversion from Gulf 40.0% 60.0%
Passenger Vehicle - Diversion from Gulf 40.0% 60.0%
Commercial Vehicle- Diversion from Gulf 40.0% 60.0%





St.Barbe - Blanc Sablon, NL
Rates in effect for travel up to May31, 2018.
Passengers Rates (one way)
Rates Total Blended Rate
Adults 13 - 64 years $11.75 $11.75 $9.40
Children 5 - 12 years $9.50 $9.50 $0.95
Children under 5 FREE FREE
Senior Citizens 65 years + $9.50 $9.50 $0.95
$11.30
Vehicle Rates (one way)
Autos with trailers, campers, motor homes, vans, minibuses
Rates Fuel Total Blended Rate
Autos, pickups up to 20' $35.25 $0.00 $35.25 $27.50
Over 20' to 30' $51.75 $0.00 $51.75 
Over 30' to 40' $69.00 $0.00 $69.00 $3.45
Over 40' to 50' $86.25 $0.00 $86.25 
Over 50' to 60' $103.25 $0.00 $103.25 $15.49
Over 60' $120.75 $0.00 $120.75 
Minibus up to 30' $0.00 $0.00 $0.00 
Buses $86.25 $0.00 $86.25 $0.86
Motorcycles / ATVs $18.00 $0.00 $18.00 $0.36
Motorcycles / ATVs with sidecar or 
trailer
$0.00 $0.00 $0.00 
Bicycles $0.00 $0.00 $0.00 
$47.66
Commercial Vehicle $120.75 $0.00 $120.75 $120.75
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Appendix G2-3 
Road Tunnel, 2 TBMs, 200% Tolls 
  
2016 2017
-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44
Traffic Totals
Existing Belle Isle Ferry May - October
Passengers 7,003,081                                83815 85910 88058 90260 92516 94829 97200 99630 102120 104673 107290 109973 112722 115540 118428 121389 124424 127534 130723 133991 137341 140774 144294 147901 151598 155388 159273 163255 167336 171520 175808 180203 184708 189326 194059 198910 203883 208980 214205 219560 225049 230675 236442 242353 248412 254622
Passenger Vehicles 2,991,067                                35798 36693 37610 38551 39514 40502 41515 42553 43616 44707 45824 46970 48144 49348 50582 51846 53142 54471 55833 57228 58659 60126 61629 63170 64749 66367 68027 69727 71471 73257 75089 76966 78890 80862 82884 84956 87080 89257 91488 93776 96120 98523 100986 103511 106098 108751
Commercial Vehicles 1,510,573                                18079 18531 18994 19469 19956 20455 20966 21490 22028 22578 23143 23721 24314 24922 25545 26184 26838 27509 28197 28902 29625 30365 31124 31902 32700 33517 34355 35214 36095 36997 37922 38870 39842 40838 41859 42905 43978 45077 46204 47359 48543 49757 51001 52276 53583 54922
One Time Surge 30%
Passengers 1,745,370                                0 0 0 0 0 0 0 0 0 0 0 0 0 34662 35529 36417 37327 38260 39217 40197 41202 42232 43288 44370 45480 46616 47782 48976 50201 51456 52742 54061 55412 56798 58218 59673 61165 62694 64261 65868 67515 69202 70933 72706 74523 76387
Passenger Vehicles 745,460                                   0 0 0 0 0 0 0 0 0 0 0 0 0 14804 15174 15554 15943 16341 16750 17169 17598 18038 18489 18951 19425 19910 20408 20918 21441 21977 22527 23090 23667 24259 24865 25487 26124 26777 27446 28133 28836 29557 30296 31053 31830 32625
Commercial Vehicles 376,479                                   0 0 0 0 0 0 0 0 0 0 0 0 0 7477 7664 7855 8052 8253 8459 8671 8887 9110 9337 9571 9810 10055 10307 10564 10828 11099 11377 11661 11953 12251 12558 12872 13193 13523 13861 14208 14563 14927 15300 15683 16075 16477
Existing Gulf Ferries
Passengers 3,983,540                                328528 325243 321990 318770 315583 312427 309303 306210 303147 300116 297115 294144 291202 288290
Passenger Vehicles 1,582,731                                130530 129225 127932 126653 125387 124133 122891 121662 120446 119241 118049 116869 115700 114543
Commercial Vehicles 3,889,750                                267274 271550 275895 280310 284794 289351 293981 298684 303463 308319 313252 318264 323356 328530
Diversion from Gulf Ferries (40%)
Passengers 5,806,630                                0 0 0 0 0 0 0 0 0 0 0 0 0 115316 118199 121154 124183 127287 130470 133731 137075 140501 144014 147614 151305 155087 158965 162939 167012 171187 175467 179854 184350 188959 193683 198525 203488 208575 213790 219134 224613 230228 235984 241883 247930 254129
Passenger Vehicles 2,307,077                                0 0 0 0 0 0 0 0 0 0 0 0 0 45817 46963 48137 49340 50574 51838 53134 54462 55824 57219 58650 60116 61619 63159 64738 66357 68016 69716 71459 73246 75077 76954 78877 80849 82871 84942 87066 89243 91474 93761 96105 98507 100970
Commercial Vehicles 6,617,123                                0 0 0 0 0 0 0 0 0 0 0 0 0 131412 134697 138065 141516 145054 148681 152398 156208 160113 164116 168218 172424 176734 181153 185682 190324 195082 199959 204958 210082 215334 220717 226235 231891 237688 243630 249721 255964 262363 268922 275645 282537 289600
Diversion from Gulf Ferries (60%)
Passengers 8,709,946                                0 0 0 0 0 0 0 0 0 0 0 0 0 172974 177298 181731 186274 190931 195704 200597 205612 210752 216021 221422 226957 232631 238447 244408 250518 256781 263201 269781 276525 283438 290524 297787 305232 312863 320684 328701 336919 345342 353976 362825 371896 381193
Passenger Vehicles 3,460,616                                0 0 0 0 0 0 0 0 0 0 0 0 0 68726 70444 72205 74010 75860 77757 79701 81693 83736 85829 87975 90174 92428 94739 97108 99535 102024 104574 107189 109868 112615 115430 118316 121274 124306 127414 130599 133864 137211 140641 144157 147761 151455
Commercial Vehicles 9,925,684                                0 0 0 0 0 0 0 0 0 0 0 0 0 197118 202046 207097 212274 217581 223021 228596 234311 240169 246173 252328 258636 265102 271729 278522 285486 292623 299938 307437 315123 323001 331076 339353 347836 356532 365446 374582 383946 393545 403384 413468 423805 434400
Total Traffic for Fixed Link (40%)
Passengers 13,369,901                              0 0 0 0 0 0 0 0 0 0 0 0 0 265518 272156 278960 285934 293082 300409 307919 315617 323508 331596 339885 348383 357092 366019 375170 384549 394163 404017 414117 424470 435082 445959 457108 468536 480249 492255 504562 517176 530105 543358 556942 570865 585137
Passenger Vehicles 5,537,405                                0 0 0 0 0 0 0 0 0 0 0 0 0 109969 112719 115537 118425 121386 124420 127531 130719 133987 137337 140770 144289 147897 151594 155384 159269 163250 167332 171515 175803 180198 184703 189320 194053 198905 203877 208974 214198 219553 225042 230668 236435 242346
Commercial Vehicles 8,248,529                                0 0 0 0 0 0 0 0 0 0 0 0 0 163811 167906 172104 176406 180816 185337 189970 194719 199587 204577 209692 214934 220307 225815 231460 237247 243178 249257 255489 261876 268423 275133 282012 289062 296289 303696 311288 319070 327047 335223 343604 352194 360999
Total Traffic for Fixed Link (60%)
Passengers 16,273,216                              0 0 0 0 0 0 0 0 0 0 0 0 0 323176 331255 339537 348025 356726 365644 374785 384155 393759 403603 413693 424035 434636 445502 456639 468055 479757 491751 504044 516645 529562 542801 556371 570280 584537 599150 614129 629482 645219 661350 677884 694831 712201
Passenger Vehicles 6,690,944                                0 0 0 0 0 0 0 0 0 0 0 0 0 132878 136200 139605 143095 146672 150339 154098 157950 161899 165946 170095 174347 178706 183174 187753 192447 197258 202190 207244 212425 217736 223179 228759 234478 240340 246348 252507 258820 265290 271923 278721 285689 292831
Commercial Vehicles 11,557,091                              0 0 0 0 0 0 0 0 0 0 0 0 0 229517 235255 241136 247164 253343 259677 266169 272823 279644 286635 293801 301146 308674 316391 324301 332409 340719 349237 357968 366917 376090 385492 395129 405008 415133 425511 436149 447053 458229 469685 481427 493462 505799
Revenue
Total Revenue for Fixed Link (40%)
Passengers 302,159,757                            0 0 0 0 0 0 0 0 0 0 0 0 0 6000706 6150724 6304492 6462104 6623657 6789248 6958979 7132954 7311278 7494060 7681411 7873446 8070282 8272040 8478840 8690812 8908082 9130784 9359053 9593030 9832856 10078677 10330644 10588910 10853633 11124973 11403098 11688175 11980380 12279889 12586886 12901559 13224097
Passenger Vehicles 527,770,104                            0 0 0 0 0 0 0 0 0 0 0 0 0 10481188 10743218 11011798 11287093 11569270 11858502 12154965 12458839 12770310 13089568 13416807 13752227 14096033 14448433 14809644 15179885 15559383 15948367 16347076 16755753 17174647 17604013 18044114 18495216 18957597 19431537 19917325 20415258 20925640 21448781 21985000 22534625 23097991
Commercial Vehicles 1,992,019,859                          0 0 0 0 0 0 0 0 0 0 0 0 0 39560283 40549290 41563022 42602098 43667150 44758829 45877800 47024745 48200364 49405373 50640507 51906520 53204183 54534287 55897644 57295085 58727463 60195649 61700540 63243054 64824130 66444734 68105852 69808498 71553711 73342553 75176117 77055520 78981908 80956456 82980367 85054876 87181248
Total 2,821,949,720                         0 0 0 0 0 0 0 0 0 0 0 0 0 56042177.16 57443232 58879312 60351295 61860078 63406580 64991744 66616538 68281951 69989000 71738725 73532193 75370498 77254760 79186129 81165782 83194927 85274800 87406670 89591837 91831633 94127424 96480609 98892624 101364940 103899064 106496540 109158954 111887928 114685126 117552254 120491060 123503337
Total Revenue for Fixed Link (60%)
Passengers 367,774,680                            0 0 0 0 0 0 0 0 0 0 0 0 0 7303778 7486372 7673532 7865370 8062004 8263554 8470143 8681897 8898944 9121418 9349453 9583189 9822769 10068338 10320047 10578048 10842499 11113562 11391401 11676186 11968090 12267293 12573975 12888324 13210532 13540796 13879316 14226299 14581956 14946505 15320168 15703172 16095751
Passenger Vehicles 637,713,869                            0 0 0 0 0 0 0 0 0 0 0 0 0 12664603 12981218 13305749 13638393 13979352 14328836 14687057 15054233 15430589 15816354 16211763 16617057 17032483 17458295 17894753 18342122 18800675 19270692 19752459 20246270 20752427 21271238 21803019 22348094 22906797 23479466 24066453 24668114 25284817 25916938 26564861 27228983 27909707
Commercial Vehicles 2,791,037,412                          0 0 0 0 0 0 0 0 0 0 0 0 0 55428278 56813985 58234334 59690193 61182448 62712009 64279809 65886804 67533974 69222324 70952882 72726704 74544871 76408493 78318706 80276673 82283590 84340680 86449197 88610427 90825687 93096330 95423738 97809331 100254564 102760929 105329952 107963201 110662281 113428838 116264559 119171173 122150452
Total 3,796,525,961                         0 0 0 0 0 0 0 0 0 0 0 0 0 75396658.93 77281575 79213615 81193955 83223804 85304399 87437009 89622934 91863508 94160095 96514098 98926950 101400124 103935127 106533505 109196843 111926764 114724933 117593056 120532883 123546205 126634860 129800731 133045750 136371894 139781191 143275721 146857614 150529054 154292280 158149587 162103327 166155910
Total Operating Costs for Fixed Link
Operating Cost 252,387,597                            0 0 0 0 0 0 0 0 0 0 0 0 0 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109 7648109
Total Net Revenue for Fixed Link
Net Revenue (40%) 2,569,562,123                          0 0 0 0 0 0 0 0 0 0 0 0 0 48394068 49795123 51231203 52703186 54211969 55758471 57343635 58968429 60633842 62340891 64090616 65884084 67722389 69606651 71538020 73517673 75546818 77626691 79758561 81943728 84183524 86479315 88832500 91244515 93716831 96250955 98848431 101510845 104239819 107037017 109904145 112842951 115855228
Net Revenue (60%) 3,544,138,364                          0 0 0 0 0 0 0 0 0 0 0 0 0 67748550 69633466 71565506 73545846 75575695 77656290 79788900 81974825 84215399 86511986 88865989 91278841 93752015 96287018 98885396 101548734 104278655 107076824 109944947 112884774 115898096 118986751 122152622 125397641 128723785 132133082 135627612 139209505 142880945 146644171 150501478 154455218 158507801
Net Present Value(40%) 359,025,729                            20318449 19448082 18612986 17811886 17043538 16306733 15600297 14923089 14274004 13651968 13055943 12484922 11937933 11414033 10912314 10431895 9971929 9531596 9110105 8706695 8320631 7951204 7597734 7259564 6936061 6626617 6330648 6047590 5776903 5518067 5270582 5033968 4807765
Net Present Value(60%) 497,451,038                            28444508 27196185 26000712 24855997 23760016 22710816 21706516 20745298 19825412 18945171 18102951 17297185 16526370 15789055 15083846 14409403 13764436 13147707 12558025 11994247 11455273 10940049 10447563 9976843 9526954 9097004 8686133 8293518 7918369 7559930 7217475 6890308 6577763
Ferry Subsidy Saving 264,000,000                            0 0 0 0 0 0 0 0 0 0 0 0 0 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000 8000000
Total Net Revenue including subsidy saving 
Net Revenue (40%) 2,833,562,123                          0 0 0 0 0 0 0 0 0 0 0 0 0 56394068 57795123 59231203 60703186 62211969 63758471 65343635 66968429 68633842 70340891 72090616 73884084 75722389 77606651 79538020 81517673 83546818 85626691 87758561 89943728 92183524 94479315 96832500 99244515 101716831 104250955 106848431 109510845 112239819 115037017 117904145 120842951 123855228
Net Revenue (60%) 3,808,138,364                          0 0 0 0 0 0 0 0 0 0 0 0 0 75748550 77633466 79565506 81545846 83575695 85656290 87788900 89974825 92215399 94511986 96865989 99278841 101752015 104287018 106885396 109548734 112278655 115076824 117944947 120884774 123898096 126986751 130152622 133397641 136723785 140133082 143627612 147209505 150880945 154644171 158501478 162455218 166507801
Net Present Value(40%) 402,742,545                            0 0 0 0 0 0 0 0 0 0 0 0 0 23677282 22572578 21519494 20515614 19558634 18646357 17776691 16947642 16157309 15403880 14685628 14000908 13348153 12725866 12132623 11567067 11027902 10513897 10023873 9556712 9111344 8686752 8281964 7896057 7528147 7177395 6843000 6524196 6220258 5930490 5654231 5390851 5139749
Net Present Value(60%) 541,167,854                            0 0 0 0 0 0 0 0 0 0 0 0 0 31803341 30320680 28907220 27559725 26275112 25050441 23882911 22769851 21708717 20697083 19732636 18813172 17936590 17100887 16304155 15544574 14820409 14130008 13471793 12844264 12245986 11675597 11131793 10613336 10119041 9647782 9198485 8770124 8361724 7972353 7601124 7247191 6909747
Total Capital Cost
Net Cost ($2017) 2,162,507,321                          17000000 3000000 3000000 45715969 45715969 200400830 400801660 400801660 400801660 427241911 218027664
Net Present Value ($2017) 1,197,820,407                          15813953 2595998 2414882 34232141 31843852 129852026 241585165 224730386 209051522 207295181 98405301
Economic Analysis
NPV Cash Flows ($2017) (40%) (838,794,678)                           
NPV Cash Flows ($2017) (60%) (700,369,370)                           
Fixed Link Cash Flow (40%) 407,054,802                            -17000000 -3000000 -3000000 -45715969 -45715969 -200400830 -400801660 -400801660 -400801660 -427241911 -218027664 48394068.16 49795123 51231203 52703186 54211969 55758471 57343635 58968429 60633842 62340891 64090616 65884084 67722389 69606651 71538020 73517673 75546818 77626691 79758561 81943728 84183524 86479315 88832500 91244515 93716831 96250955 98848431 101510845 104239819 107037017 109904145 112842951 115855228
IRR(40%) 0.79%
Benefit/Cost Ratio(40%) 1.19




NPV Cash Flows ($2017) (40%) (795,077,862)                           
NPV Cash Flows ($2017) (60%) (656,652,554)                           
Fixed Link Cash Flow (40%) 671,054,802                            -17000000 -3000000 -3000000 -45715969 -45715969 -200400830 -400801660 -400801660 -400801660 -427241911 -218027664 56394068 57795123 59231203 60703186 62211969 63758471 65343635 66968429 68633842 70340891 72090616 73884084 75722389 77606651 79538020 81517673 83546818 85626691 87758561 89943728 92183524 94479315 96832500 99244515 101716831 104250955 106848431 109510845 112239819 115037017 117904145 120842951 123855228
IRR(40%) 1.27%
Benefit/Cost Ratio(40%) 1.31




-1 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44
Totals
40% Diversion Case
Project Cost ($2017) -17000000 -3000000 -3000000 -45715969 -45715969 -200400830 -400801660 -400801660 -400801660 -427241911 -218027664 48394068 49795123 51231203 52703186 54211969 55758471 57343635 58968429 60633842 62340891 64090616 65884084 67722389 69606651 71538020 73517673 75546818 77626691 79758561 81943728 84183524 86479315 88832500 91244515 93716831 96250955 98848431 101510845 104239819 107037017 109904145 112842951 115855228
Nominal Value -17425000 -3151875 -3230672 -50461875 -51723422 -232403523 -476427223 -488337904 -500546351 -546905766 -286071188.7 65084641 68643126 72388349 76329928 80477972 84843107 89436500 94269889 99355610 104706629 110336571 116259758 122491242 129046840 135943178 143197726 150828846 158855835 167298972 176179570 185520025 195343874 205675854 216541957 227969501 239987192 252625197 265915218 279890567 294586254 310039065 326287659 343372660
Cummulative Construction Cost Comprised of: (3,107,353,996)                        -17425000 -21012500 -25215000 -76856859 -131161577 -368830093 -857888733 -1377210393 -1934408816 -2565521364 -2966195977
Interest During Construction (450,669,196)                           -435625 -971828 -1179983 -2581296 -5264993 -12631417 -30983756 -56652072 -84206782 -114603424 -141158019.1
Project Cost ($2017) (2,656,684,801)                        
60% Diversion Case
Project Cost ($2017) -17340000 -3060000 -3060000 -45715969 -45715969 -200400830 -400801660 -400801660 -400801660 -427241911 -218027664 67748550 69633466 71565506 73545846 75575695 77656290 79788900 81974825 84215399 86511986 88865989 91278841 93752015 96287018 98885396 101548734 104278655 107076824 109944947 112884774 115898096 118986751 122152622 125397641 128723785 132133082 135627612 139209505 142880945 146644171 150501478 154455218 158507801
Nominal Value -17773500 -3214913 -3295285 -50461875 -51723422.22 -232403523 -476427223 -488337904 -500546351 -546905766 -286071189 91114268 95990503 101120186 106516314 112192544 118163229 124443454 131049070 137996737 145303962 152989145 161071618 169571702 178510749 187911197 197796626 208191815 219122805 230616957 242703028 255411233 268773325 282822670 297594331 313125152 329453847.7 346621102.2 364669665.3 383644458.6 403592685.6 424563947.3 446610363.6 469786701.5
Cummulative Construction Cost Comprised of: (3,108,133,944)                        -17773500 -21432750 -25719300 -77384758 -131715871 -369412103 -858499843 -1377852058 -1935082564 -2566228800 -2966938785
Interest During Construction (450,972,993)                           -444338 -991265 -1203583 -2607691 -5292708 -12660517 -31014312 -56684155 -84240469 -114638796 -141195160
Project Cost ($2017) (2,657,160,952)                        
40% Diversion Case
Project Cost Pre operations cost 2,656,684,801                          
Interest during Construction 450,669,196                            
Total Amount to Finance 3,107,353,996                         
Annual Debt Amortization (CRF) (343,451,119)$                         -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119
Net Cash Flow -278366477 -274807992 -271062770 -267121191 -262973147 -258608012 -254014619 -249181229 -244095508 -238744490 -233114548 -227191360 -220959877 -214404279 -207507941 -200253393 -192622273 -184595284 -176152147 -167271549 -157931094 -148107244 -137775265 -126909161 -115481617 -103463926 -90825921 -77535901 -63560551 -48864865 -33412054 -17163460 -78459
IRR excluding IDC 3.31%
60% Diversion Case
Project Cost Pre operations cost 2,657,160,952                          
Interest during Construction 450,972,993                            
Total Amount to Finance 3,108,133,944                         
Annual Debt Amortization (CRF) (343,451,119)$                         -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119 -343451119
Net Cash Flow -252336851 -247460616 -242330933 -236934805 -231258575 -225287890 -219007665 -212402049 -205454382 -198147157 -190461974 -182379500 -173879416 -164940370 -155539922 -145654493 -135259304 -124328314 -112834162 -100748091 -88039886 -74677794 -60628448 -45856787 -30325967 -13997271 3169983 21218546 40193340 60141567 81112829 103159245 126335583
IRR excluding IDC 4.93%
40% Diversion Case Project Spending 2656684801 17425000 3151875 3230672 50461875 51723422 232403523 476427223 488337904 500546351 546905766 286071189
Grant Award 1505000000 17425000 3151875 3230672 50461875 51723422 232403523 476427223 488337904 181838506 0 0
Cost less Grant 1151684801 0 0 0 0 0 0 0 0 318707845 546905766 286071189
Total Amount to Finance
Comprised of: 1,273,359,183                         0 0 0 0 0 0 0 0 318707845 873581308 1197825807
Interest During Construction 121,674,382                            0 0 0 0 0 0 0 0 7967696.137 38173309.78 75533376.06
Project Cost ($2017) 1,151,684,801                         
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 0 -326675542 -585079076 -361604565 65084641 68643126 72388349 76329928 80477972 84843107 89436500 94269889 99355610 104706629 110336571 116259758 122491242 129046840 135943178 143197726 150828846 158855835 167298972 176179570 185520025 195343874 205675854 216541957 227969501 239987192 252625197 265915218 279890567 294586254 310039065 326287659 343372660
60% Diversion Case Project Spending 2657160952 17773500 3214913 3295285 50461875 51723422 232403523 476427223 488337904 500546351 546905766 286071189
Grant Award 1145000000 17773500 3214913 3295285 50461875 51723422 232403523 476427223 309700258 0 0 0
Cost less Grant 1512160952 0 0 0 0 0 0 0 178637645 500546351 546905766 286071189
Total Amount to Finance
Comprised of: 1,716,218,747                         0 0 0 0 0 0 0 178637645 683649938 1256802132 1609788192
Interest During Construction 204,057,795                            0 0 0 0 0 0 0 4465941.132 26246427.76 66914871.56 106430555
Project Cost ($2017) 1,512,160,952                         
Internal Rate of Return (IRR) 8.0% 0 0 0 0 0 0 0 -183103586 -526792779 -613820638 -392501744 91114268 95990503 101120186 106516314 112192544 118163229 124443454 131049070 137996737 145303962 152989145 161071618 169571702 178510749 187911197 197796626 208191815 219122805 230616957 242703028 255411233 268773325 282822670 297594331 313125152 329453848 346621102 364669665 383644459 403592686 424563947 446610364 469786701
Economic Analysis - Option 2 TBM 200% Tolls - Road Tunnel
Financial Analysis - Option 2 TBM 200% Tolls - Road Tunnel
Phase 3 - ConstructionPhase 2 - Design
Phase 1 - Planning Approval Phase 2 - Design Phase 3 - Construction Phase 4 - Operation











Net Present Value of Fixed Link Cash 
Flows (including subsidy saving)
Benefit/Cost Ratio and IRR (including 
subsidy saving)
Net Present Value of Fixed Link Cash 
Flows 
Benefit/Cost Ratio and IRR
Variables - Option 2 TBM 200% Tolls - Road Tunnel
Debt Financing (Real) 8.0% 8.0%
Long Term Inflation 2.5% 2.5%
Equity Real 11.0% 11.0%
Equity Tax Rate 40.0% 40.0%
Equity Pre Tax - Real 18.3% 18.3%
Equity PreTax - Nominal 22.5% 22.5%
% debt financed 0.0% 0.0%
% equity financed 0.0% 0.0%
Nominal Grant $ Millions $1,505 $1,145
Blended Cost of Capital - Real 0.0% 0.0%
Blended Cost of Capital - Nominal 0.0% 0.0%
Financing during Construction 5.0% 5.0%
Social Discount Rate - Nominal 10.0% 10.0%
Social Discount Rate - Real 7.5% 7.5%
Grant Discount Rate 0.0% 0.0%
Operating Cost 7,648,109$          7,648,109$            
Tolls
Per passenger $22.60 $22.60
Per passenger vehicle $95.31 $95.31
Per commercial vehicle $241.50 $241.50
Passenger Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador - Traditional Growth 2.5% 2.5%
Commercial Vehicle Labrador - Traditional Growth 2.5% 2.5%
Passenger Vehicle Labrador  - Surge 30.0% 30.0%
Commercial Vehicle Labrador - Surge 30.0% 30.0%
Passenger Gulf - Traditional Growth -1.0% -1.0%
Passenger Vehicle Gulf - Traditional Growth -1.0% -1.0%
Commercial Vehicle Gulf  - Traditional Growth 1.6% 1.6%
Passenger - Diversion from Gulf 40.0% 60.0%
Passenger Vehicle - Diversion from Gulf 40.0% 60.0%
Commercial Vehicle- Diversion from Gulf 40.0% 60.0%





St.Barbe - Blanc Sablon, NL
Rates in effect for travel up to May31, 2018.
Passengers Rates (one way)
Rates Total Blended Rate
Adults 13 - 64 years $11.75 $11.75 $9.40
Children 5 - 12 years $9.50 $9.50 $0.95
Children under 5 FREE FREE
Senior Citizens 65 years + $9.50 $9.50 $0.95
$11.30
Vehicle Rates (one way)
Autos with trailers, campers, motor homes, vans, minibuses
Rates Fuel Total Blended Rate
Autos, pickups up to 20' $35.25 $0.00 $35.25 $27.50
Over 20' to 30' $51.75 $0.00 $51.75 
Over 30' to 40' $69.00 $0.00 $69.00 $3.45
Over 40' to 50' $86.25 $0.00 $86.25 
Over 50' to 60' $103.25 $0.00 $103.25 $15.49
Over 60' $120.75 $0.00 $120.75 
Minibus up to 30' $0.00 $0.00 $0.00 
Buses $86.25 $0.00 $86.25 $0.86
Motorcycles / ATVs $18.00 $0.00 $18.00 $0.36
Motorcycles / ATVs with sidecar or 
trailer
$0.00 $0.00 $0.00 
Bicycles $0.00 $0.00 $0.00 
$47.66
Commercial Vehicle $120.75 $0.00 $120.75 $120.75
 The Leslie Harris Centre of Regional Policy and Development
Fixed Link between Labrador and Newfoundland – Update of 2004 Pre-Feasibility Study – FINAL REPORT
 March 19, 2018
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Mark F. Cumby, P. Eng. – Project Sponsor 
Regional Director, Energy, Eastern North America, Hatch 
Mark Cumby offers over 24 years of progressive and comprehensive experience in a variety of 
energy projects across the globe. Accomplished in project management, engineering 
management, and general business management, through work with Tier 1 operators and EPC 
firms, he has demonstrated a "customer first" focus, with a keen ability to get deliverables driven 
to closure, and effective problem-solving skills recognized by colleagues and clients. 
Prior to joining Hatch in 2016, he was involved in project management and delivery of the 
drilling modules for the Hebron Project. Presently in the role of Regional Director, Energy for 
Eastern North America, Mr. Cumby also serves as project manager or sponsor for a number of 
energy and infrastructure projects in the region. 
Mr. Cumby is a registered Professional Engineer in the province of Newfoundland and 
Labrador. 
Jean Habimana, P. Eng., PhD – Project Manager 
Director of Tunnel Practice Lead, Eastern North American, Hatch 
Jean Habimana is experienced in a variety of aspects of geotechnical and tunnel engineering 
for both soft ground and hard rock tunneling. He has over 20 years of experience and has 
worked on design and construction of major projects including tunnels, caverns, shafts, open-
cut, cut-and-cover excavations, highways, and bridge foundation. His experience ranges from 
conceptual design to preparation of engineering final design documents including Geotechnical 
Baseline Reports, drawings and specifications and providing engineering services during 
construction. 
Mr. Habimana has extensive experience in static and seismic soil-structure interaction analysis 
and seismic design of tunnels and underground facilities. He notably managed tunnel design 
and construction projects, and he is skilled in the coordination of different disciplines, the 
management of client inspections, and completing projects on time and on budget. His 
experience includes projects in Europe, China, Australia, United States and Canada. 
Brian Garrod, P. Eng. – Tunnelling Expert 
Director Tunnels, Australasia, Hatch 
Brian Garrod is a Director - Tunnelling with Hatch and a world-recognized expert on tunnels and 
tunnel technology. With multiple publications, he is a sought-after speaker at technical 
conferences. He has 46 years of general civil engineering experience, the last 36 years devoted 
solely to tunnelling assignments. Mr. Garrod’s technical expertise covers a broad range of 
tunnel techniques for high and low-strength rocks and soft ground using excavation methods 
such as earth pressure balance tunnel boring machines (EPB TBM) and the New Austrian 
Tunnel Method (NATM). Moreover, he specializes in the design of pressurized-face TBM-driven 
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estimates for underground projects. Mr. Garrod has developed Hatch’s in-house tunnels 
estimating system that enables his team to produce highly accurate project cost estimates. 
With outstanding tunnelling qualifications, Mr. Garrod has been engaged on significant projects 
around the world such as the Channel Tunnel. In Canada, his expert knowledge has been 
applied on major projects to expand transit facilities, e.g. Toronto’s new Eglinton Crosstown LRT 
and Vancouver’s Skytrain. He also has significant expertise with water conveyance tunnels 
through various roles on such projects as the new 10 km diversion tunnel at Niagara Falls to 
serve the Sir Adam Beck hydro power station. Mr. Garrod has significant construction 
management experience, providing oversight and engineering support during construction for 
major tunnel projects. 
Mr. Garrod was involved in the preparation of the 2004 pre-feasibility study. 
Gabriele Mellies, P. Eng. – Rock and Tunnel Engineering 
Senior Project Engineer, Geotechnique and Tunnels, Hatch 
Gabriele Mellies is a Senior Engineer with over 18 years of experience in consulting engineering 
in the field of geotechnical, rock and tunnel engineering. Ms. Mellies has extensive technical 
and project management experience from various civil engineering and mining engineering 
projects for private and federal clients in Canada and Switzerland with a main focus on tunnel 
and rock slope stabilization projects. Her areas of expertise include geotechnical analysis and 
design, geotechnical investigations and data analysis, rock mass characterization, ground 
support design and installation, rockfall hazard assessments, rock slope remediation and 
geotechnical monitoring. 
Ms. Mellies’ experience extends from preliminary to final design and preparation of final design 
documents, including drawings, technical specifications and geotechnical baseline, data and 
design reports. Ms. Mellies also has extensive experience in providing engineering services 
during construction for geotechnical and tunnel projects. She is recognized for her client focus 
and for delivering complex projects in time and on budget. 
Ms. Mellies is a registered Professional Engineer in the provinces of Ontario, Québec and 
Newfoundland and Labrador. 
Djoko Corovic, P. Eng. – Electrical Engineering 
Electrical Engineering Design Lead, Hatch 
Djoko Corovic is a licensed professional registered in Ontario, Alberta and Quebec with over 25 
years of experience in the field. He has significant design and operational improvements 
experience for projects across North America and globally. His team leadership and project 
management skills have been proven for numerous transit infrastructures, tunnels and industrial 
projects, both in private and public sectors. His skills include performance audits, conceptual 
design, tendering (including P3) and project estimates. 
Mr. Corovic’s experience includes detail design, construction and commissioning supervision for 
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various projects including for rail and road tunnels, transit yards, transit control centers, 
underground stations and surface stops. His experience includes HAZOP studies and 
provisions of safety egress components for rail and road tunnels, elevated structures and 
underground stations. Mr. Corovic has performed project solutions safety and security analysis 
and design details including surveillance coverage, intruder protection and access control. He is 
currently engaged with several DMBF delivery exercises across Canada. 
Amir Golpaygan, P. Eng. – Mechanical Engineering 
Principal Engineer/ Fire Life Safety & Security, Hatch 
Dr. Amir Golpaygan has 20 years of experience in mechanical engineering design and analysis, 
fire & life safety engineering, tunnel ventilation and engineering management including 
performance-based fire engineering based on North American fire standards including National 
Fire Protection Association Standard (NFPA) 130 and 502. Dr. Golpaygan has extensive 
knowledge and experience in the application of simulation techniques in engineering design, in 
specific use of Subway Environmental System (SES) and Computational Fluid Dynamics (CFD) 
as an analysis tool for the design verification, and optimization of tunnel ventilation systems, 
subway station smoke management, odor control system, ventilation system design and 
optimization, smoke dispersion analysis, and gas handling systems. He has been responsible 
for the design of numerous ventilation and smoke control systems where the complexity of the 
design has required the use of CFD. His work has resulted in many innovate techniques used to 
assess performance and options available to the design team.  
Dr. Golpaygan’s experience has involved in the application of the NFPA130 and NFPA502 and 
the Ontario Building Code (OBC) in the design of normal and emergency ventilation systems for 
subway systems, light rail transit systems, tunnel fire, analysis of aerodynamics of trains in 
tunnels, and the prediction of smoke movement and fires in tunnels and underground 
infrastructures. 
John Hemingway, P. Eng., PTOE – Civil Engineering 
Senior Project Manager, Hatch 
John Hemingway is a Senior Project Manager with more than 40 years of experience in the 
planning, designing and delivering transportation infrastructure and services for clients across 
Canada. Mr. Hemingway’s areas of specialization include conceptual planning, feasibility 
studies, travel demand forecasting, trend analysis, economic assessment and business case 
analysis, traffic operations and safety studies, traffic impact assessment and traffic management 
plan development. He is a licensed Professional Engineer and is certified as a Professional 
Traffic Operations Engineer by the Transportation Professional Certification Board of the 
Institute of Transportation Engineers. Mr. Hemingway has provided expert witness testimony 
before tribunals, including the Ontario Municipal Board (OMB) and provides peer review 
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Global Director, Infrastructure Planning & Advisory, Hatch 
Michael Lindsay is the Global Director of Infrastructure Planning & Advisory for Hatch. He leads 
a global team supporting a set of public and private clients pursuing major infrastructure 
investment programs and projects. His team integrates technical expertise (“what do we build”) 
with planning expertise (“where do we build”) and financial expertise (‘what funding/delivery 
model do we use”) to help create viable and valuable infrastructure projects. 
Before joining Hatch, Mr. Lindsay was Senior Vice President of Commercial Projects at 
Infrastructure Ontario. In that role, he was responsible for commercial transactions related to the 
financing, development, and divestiture of public assets in Ontario (e.g. land, buildings, 
services, etc.). His team investigated public-private partnerships in connection to critical new 
infrastructure (e.g. energy, transit, social) and contracted private entities to deliver government 
services through alternative service delivery (ASD) arrangements. Prior to this, Mr. Lindsay was 
an Associate Principal with McKinsey & Company, where he was a core leader of the Canadian 
Public Sector Practice. 
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in  one  industry  generates  another  $1.55  throughout  the  local  economy)  are  required  because  the 
diversion does not  result  in an economic  loss provincially but a  re‐distribution of a percentage of  the 
economy  from  the Southwestern part of  the province  to other  regions  in Labrador and  the Northern 
Peninsula. For example, because there is “no loss” of economic benefit from the provincial economy, the 
provincial level input‐output table multipliers related to the industries affected will not change but instead 
the multipliers will  change  at  the  local or  sub‐regional  level.  Thus,  calculating  the  economic  impacts 















ASSUMPTIONS  AND  DATA  
The assumptions for the regional economic impact analysis related to diverting traffic from the Marine 
Atlantic Gulf  ferry  service  to  the proposed Fixed Link  in  the Strait of Belle  Isle are based on  terms of 
reference  for  the project and on model constraints  for estimating commercial  transportation  impacts 




portion of  the economy dependent on  travelers  that enter  the province via  the Marine Atlantic  ferry 



































11. Diverted  commercial  truck  traffic breakdown  is  40%  tractor‐trailer  (4  TEUs)  and  60%  smaller 
commercial trucks (2 TEUs). TEU equivalency conversions are based on Hatch’s assumptions. 


























Provincial  or  Federal Government  data  portals.  For  example,  the Government  of Newfoundland  and 
Labrador’s  Department  of  Tourism,  Culture,  Industry  and  Innovation,  as  well  as  the  Department  of 
Transportation  and  Works  provided  data  on  tourism  exit  surveys  and  marine  traffic,  respectively. 
Population  data  (2016  census)  for  the  Economic  Zones was  downloaded  from NL  Statistics Agency’s 










































However,  integrating  additional  transportation  information  such  as  transportation  cost  matrices 
(distance/time/dollar costs) and commodity values as well as volume of shipments permits the calculation 
of the impact of these inputs on the economy as well as on different industries.  In addition, including the 








economy are derived by generating  local  input‐output tables from the geo‐spatial supply chain  linkage 
model and these tables are used to estimate the regional economic impact of diverting traffic from the 
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The TCOD data  indicates  that  for Newfoundland and  Labrador, approximately 40% of  truck  transport 
revenues for this province are associated with traffic using the Marine Atlantic Gulf ferry service. Temporal 
analysis of the 2007 to 2011 TCOD data indicates that approximately 74% of the commodities shipped by 














presents an operating profile of annual  “heavy use  truck”  cost  factors  [14] while Table 4(B) provides 
updated cost values used as constants in the model.   
Table 4(A)  includes the breakdown of the truck operating costs. Importantly,  it also provides  insight to 
driving versus non‐driving hours. These inputs are used to construct per tonne/kilometer as well as hourly 
operational  costs  that  can  be  used  to  differentiate  between  continuous  driving  and  completing  the 
required rest times (non‐driving) over a long‐haul trip, versus those costs associated with driving to the 






















as distances  in a cost model. Finally,  the cost per hour and  tonne/kilometre can be converted  to TEU 






















4  Statistics  Canada  Trucking  Commodity  Origin  Destination  (TCOD)  records  revenues  generated  by 
































































to Deer Lake  is 298 km; the 33 km difference  in travel distance  is not a significant factor  in the overall 
transport costs. Using the existing road network and Marine Atlantic ferry route, the average travel time 
from the Maritime Provinces to Channel‐Port aux Basques is 14.4 hours. However, if the Quebec HWY 138 

















Atlantic  commercial  truck  fee  structure  (e.g.,  for  a  75’  total  length  truck,  the  fee  would  be 
$582.94) and (2) the toll for the tunnel passage is equivalent to the PEI Confederation Bridge fee 














































is  a negligible  cost difference between  the  two models.  For  example,  for  the  ferry  fee  structure  the 
diverted savings was 2.36% versus the 2.24% with the rest stop model (Table 8). Likewise, the results were 
similar to the Confederation Bridge fee result with a 9.72% saving for the switch model versus 9.24% for 

























output  tables  and  multipliers  generated  by  RAnLab’s  geo‐spatial  simplex  survey  chain  model.  The 
geographical re‐distribution of the revenues generated by the diverted passengers is estimated using a 
GDP  economic  based  gravity model  [2,  3  and  4] where  the  economic  redistribution  varies with  the 
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To  determine  the  impacts,  the  supply‐chain model  requires  two  runs.  The  first  run  is  to  profile  the 
Channel‐Port aux Basques regional economy before passenger traffic is diverted and the second run of 
the model removes the portion of traffic that will be diverted from the Marine Atlantic ferry service to the 




surveys  are  used  to  determine  what  portion  of  the  passengers  may  be  diverted  by  trip  origin.  The 




























while  the  indirect effects are  related  to businesses purchasing/selling  supplies  from other businesses 
based on spinoffs from direct effects.  The results presented in Table 12 are based on vacationers only 

































share of  the  total  “Before Redistribution”  regional  economy  that  is diverted  to other  regions or  the 
industry’s percentage removed from the regional economy through redistribution.  
The only previous references for the Fixed Link diversion impacts are previous studies where business is 
diverted  to  other  locations  because  of  a  bypass  road.  These  studies  indicated  that  retail  sales, 
accommodations, food and beverage services, as well as gas stations were the businesses most likely to 
experience a decline in revenues because of diversion [9]. For this impact analysis, all of these sectors in 


















sectors dependent on  ferry  traffic within  the Channel‐Port aux Basques  region and  their sensitivity  to 
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Memorial University of Newfoundland’s Leslie Harris Centre of Regional Policy and Development 
(the Harris Centre) submits this proposal to the Government of Newfoundland and Labrador to 
undertake a study of a possible fixed link between Labrador and the Island of Newfoundland. 
This study is intended as a follow-up to a study already undertaken by the Harris Centre back in 
2004, which determined that the best option for a fixed link was a tunnel dug 10 meters under 
the sea bottom using a tunnel boring machine. Vehicles would be transported through the tunnel 
using an electric train. The total development cost, including interest during construction and 
escalation, was estimated at around $1.7 billion. The project was estimated to take 5 years to 
plan and 5.7 years to construct, for a total project implementation time of 10.7 years. 
The purpose of this new study is to determine to what extent new geological research, innova-
tions in tunneling technology, labour costs, inflation or other factors may have an impact (positive 
or negative) on the original cost and time estimates. Secondly, the study will aim to measure 
some possible impacts on the economy of the province should the fixed link be constructed and 
traffic subsequently diverted from the Gulf ferry service. 
The engineering partner in the original study was the international consulting firm Hatch Mott 
MacDonald. This firm has now split into two separate firms, Hatch and Mott MacDonald, with 
the former having the expertise in tunneling technology. In order not to begin the research from 
scratch and to build on the existing expertise, it is proposed that Hatch be retained as the 
engineering consultant for the project. 
The regional development portion of the study will be undertaken by RAnLab, a program of the 
Harris Centre in collaboration with the Department of Geography at Memorial University. 
The Harris Centre will act as the proponent for this study, with Hatch and RAnLab as subcon-
tractors. The Harris Centre will be responsible for project management, monitoring progress, 
contract management, payments to subcontractors, accountability to the funder, etc. Proponent	
The Leslie Harris Centre of Regional Policy and Development is a unit of Memorial University of 
Newfoundland. It was named in honour of scholar and former Memorial University president, Dr. 
Leslie Harris.  Dr. Harris was known for his integrity and independence while making a practical 
contribution to Newfoundland and Labrador. Established in 2004, the Harris Centre continues 
this commitment by coordinating and facilitating Memorial’s educational, research and outreach 
activities in the areas of regional policy and development. 
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The final product offered to the community, whether in the form of research, teaching or 
outreach, is based upon the independence and integrity of Memorial’s faculty, staff and students 
in applying their professional expertise in contributing to regional policy and development in 
Newfoundland and Labrador. Scope	of	Work	Engineering	and	Geotechnical	
This component of the work is described in detail in the appendix. 
 Regional	Development	
This component of the work will determine to what extent the proposed fixed link would impact: 
• The province’s export sectors (tourism, fishery, forestry, manufacturing, etc.) related to 
such factors as: on-time delivery, quality of product, cost, etc. 
• The province’s imports (perishables, other foods, retail, vehicles, etc.) related to such 
factors as: on-time delivery, quality of products, cost, etc. 
 
• Different regions of the province, in particular: Southwestern Newfoundland, Bay St. 
George and Corner Brook; and Labrador West, Central Labrador and the Northern Penin-
sula. 
 
The analysis will identify the key industry stakeholders, their associated geo-spatial supply chain 
networks and how costs will vary by mode of transport. It will look at the dependency of various 
industries on the transportation sector and how disruptions could potentially impact transport-
ation supply chains. The analysis will permit the construction of transportation and industry 
supply chains that identify not only the geographical linkages and industry dependencies but also 
the value of those links in terms of dollars and value to the province’s sub-regional economies. 
The final products for this analysis will be a written report that includes: 
• Estimates of potential changes to commodity prices and production costs by domestic 
industries due to changes in transportation costs. 
• Estimated changes in travel times for interprovincial commodity flows by mode of trans-
portation, and the impact of these changes on the economy. 
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• The impact on the costs of imports and exports associated with a change in the mode of 
transportation and how these changes impact the provincial economy overall.  
• An estimate of the economic impact (in dollars and jobs) on the Southwestern 
Newfoundland, Bay St. George and Corner Brook regions, along with an estimate of the 
impacts of increased traffic on the relevant regions in Labrador and the Northern 
Peninsula. Project	Staff	
The project will be managed by Mike Clair, Associate Director (Public Policy) at the Harris Centre. 
Mike is an experienced project manager with 23 years’ experience with the Government of New-
foundland and Labrador, and another 12 years in academia. While in government, he led the 
process that resulted in the creation of The Rooms, the largest investment in heritage in the 
province in a hundred years. He has experience in tourism, culture, regional development, public 
policy, governance and post-secondary education administration. 
He will be assisted at the Harris Centre by Kim Crosbie, Operations Manager. Kim is a recent hire, 
arriving at the Harris Centre after over 20 years of business consulting experience. She has 
extensive experience in private/public collaborations and structuring multi–partner agreements.  
Alvin Simms, PhD, will lead the component of the project dealing with regional development. He 
is an Associate Professor in the Department of Geography at Memorial University and an Adjunct 
Professor in the Department of Agricultural and Rural Economics at the University of Kentucky. 
He has acted as consultant for municipal, provincial and federal governments as well as industry. 
His research focuses on the integration of regional economic and spatial analysis methods to 
develop dynamic models to aid in the assessment of the sustainability of places for the purpose 
of informing evidence-based policy and strategies for regional development. Current and past 
research projects include studies on assessing the value and impact of intra- and inter-regional 
industry-to-industry and occupation linkages on economies, analyzing the impact of transpor-
tation supply chains, as well as the importance of small and medium-sized enterprises in rural 
economies, resilient communities, rural-urban interaction, functional economic regions, sustain-
ability and capacity issues in rural communities, as well as forecasting population shifts and 
demands for public and private services. 
Jamie Ward, MSc will assist Dr. Simms with the regional development research. Mr. Ward was a 
member of the team that developed the Regional Economic Capacity Index (RECI). He has spent 
the past several years working closely with a wide group of collaborators and community partners 
to help make the often-complex world of statistical comparison more accessible to regional 
planners and developers. Jamie’s research has involved using regional science methods to model 
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and gain a better understanding of some of the determinants of economic growth in New-
foundland and Labrador labour markets. Specifically, this research attempts to address questions 
relating to the potential applicability of neoclassical growth models to provincial labour markets, 
and the magnitude of potential negative effects of outmigration on rural labour markets. 
The personnel from Hatch assigned to work on this project are listed in the appendix. Budget	
 
Engineering and geotechnical (Hatch) $150,000 
HST (15%) 22,500 
Student research (RAnLab) 25,000 
Project management (Harris Centre) 25,000 
TOTAL $222,500 
 Timeline	
The engineering and geotechnical component of this project is estimated to take 4 months to 
complete. At that point, a draft final report will be presented to Government for review. The 
schedule allocates one month for Government review and comments. 
The regional development component of the project is estimated to take 3 to 4 months to 
complete, depending upon the availability and the quality of the data. Steering	Committee	
The project will be overseen by a steering committee composed of representatives from the 
Government of Newfoundland and Labrador, Hatch, and Memorial University of Newfoundland. 
It is anticipated that this committee will meet at least three times: 
1. At the beginning of the project to confirm the scope of work, timelines and budget. 
2. Mid-way through the work to provide an update on progress. 
3. Near the end of the project, when the final draft report is ready for review. 
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March 6, 2017 
 
Michael Clair 
Leslie Harris Centre of Regional Policy and Development 
Memorial University of Newfoundland 




Dear Mr. Clair: 
 
 




Hatch is please to submit the attached Offer for Engineering and Consultancy Services which 
outlines the scope, the approach that will be used to complete the study, the deliverables and 
our commercial offer.  
Hatch will perform the work outlined in this Offer for Engineering and Consultancy Services to 
update the previous study that was carried out in 2004. This letter, the Statement of Work and 
Hatch Standard Terms and Conditions form the whole agreement between Leslie Harris Centre 
of Regional Policy and Development and Hatch.  
The overall cost is  $150,000 plus HST on a lump sum cost basis. 
If this offer is acceptable to Leslie Harris Centre of Regional Policy and Development, please 
sign the attached Acceptance and we can mobilize the team to start to undertake this work in 
time manner. If you would like to meet with me to clarify and further discuss any aspect of this 








cc: Steve Routledge, P. Eng. 
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OFFER FOR ENGINEERING AND CONSULTANCY SERVICES 
for 
Proposal for Updated Pre-Feasibility Study for Newfoundland and 
Labrador Fixed Link 
 
March 6, 2017 
 
 
Client Name: Leslie Harris Centre of Regional Policy and 
Development 
Project Name: Proposal for Updated Pre-Feasibility Study for 
Newfoundland and Labrador Fixed Link 
Client Contact: Michael Clair 
  
Hatch Contact: Mark Cumby, P. Eng. 
 
 mark.cumby@hatch.com 
Phone: 709 701 0075 
  
Proposal Number: 17-1033, Rev. A 
Estimated Start Date: Apr 1, 2017 
Cost Basis: Lump Sum Cost Basis 




In 2004, Hatch Mott MacDonald (now Hatch) performed a pre-feasibility study of fixed link 
concepts between the island of Newfoundland and mainland Labrador for the Government of 
Newfoundland and Labrador.  The Government is now looking to update that pre-feasibility 
study to account for new available investigation and survey data of the tunnelling options as well 
as validate or update the conclusions reached during the pre-feasibility phase. 
With experts in the tunnelling industry worldwide, some of whom were a part of the pre-
feasibility study, Hatch is well positioned to provide a clear and concise summary report that 
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brings the pre-feasibility of a fixed link to current state of the practice as well as socio-economic 
realities. 
 
Scope of Work 
The goal of this study is to update the previous study to account for new information collected 
as well as current realities by utilizing experience gained worldwide for similar projects.  As part 
of this, Hatch’s scope of work will consist of: 
1. Update based on any new background information available relating to the following 
a. Geotechnical information 
b. Survey data 
c. Environmental information 
d. Regulatory considerations 
2. Validation of previous assumptions related to the following and updating as required 
a. Ridership 
b. Tunnel utilization 
c. Design criteria 
d. Alignment Update 
3. Update of experience gained for fixed links worldwide: 
a. Similar projects 
b. Gained technological experience 
4. Update of alternatives comparison for the fixed link and recommendation of preferred 
option 
5. Update of cost estimate 
6. Update of schedule 
It should be noted that aspects listed under Item 1 above relate to review of existing information 
that has become available since the pre-feasibility study was completed and that performing a 
new geotechnical investigation, topographic survey, or environmental assessment is outside 
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Upon award, Hatch will commence with research on new tunnelling technologies that have been 
introduced since 2004 as well as any experience gained through similar projects worldwide.  In 
conjunction with this, we will determine what factors have changed since 2004 that could impact 
the feasibility of the proposed tunnelling options. Hatch understands the client will make 
available supplemental geological data upon award of this contract.  
The final deliverable will be a summary report that brings the previous report into today’s 
realities and standards to determine the viability of a fixed link between Newfoundland and 
Labrador. 
The anticipated timeline would see a draft of the summary report submitted for review 4 months 
after award and a final summary report would be submitted 1 month after a client review period. 





Tasks Duration After Award 
1. Update background information 1st Month 
2. Validate previous assumptions 2nd Month – 3rd Month 
3. Update experience for fixed links 2nd Month  3rd Month 
4. Update comparison alternatives 3rd Month – 4th Month 
5. Update cost estimate  4th Month 
6. Update schedule 4th Month 
7. Preliminary Report End of 4th Month 
8. Client Comment 5th Month 
9. Final Report End of 6th Month 
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Hatch Project Team 
 
 
MARK CUMBY, P. Eng. - Project Sponsor/Hatch Representative 
Project Director, Hatch - Accomplished in project management, engineering management, and 
general business management, Mr. Cumby offers over 22 years of progressive and 
comprehensive experience in a variety of oil & gas projects across the globe. Through work with 
Tier 1 producers and EPC firms, he has demonstrated a "customer first" focus, with a keen 
ability to get deliverables driven to closure, and effective problem solving skills recognized by 
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colleagues and clients. In addition, he has extensive experience in pressure equipment and 
modular skid design and fabrication with emphasis on: produced water treating equipment 
(hydrocyclones, traditional separators, water polishing); hydrocarbon filtration; gas /oil 
separation. 
JEAN HABIMANA, P. Eng., PhD - Project Manager  
Director of Tunnel Practice Lead, East North American, Hatch - Mr. Habimana is 
experienced in a variety of aspects of geotechnical and tunnel engineering for both soft ground 
and hard rock tunneling. He has over 20 years of experience and has worked on design and 
construction of major projects including tunnels, caverns, shafts, open-cut, cut-and-cover 
excavations, highways, and bridge foundation. His experience ranges from conceptual design to 
preparation of engineering final design documents including Geotechnical Baseline Reports, 
drawings and specifications and providing engineering services during construction. Mr. 
Habimana has an extensive experience in static and seismic soil-structure interaction analysis 
and seismic design of tunnels and underground facilities. He notably managed tunnel design 
and construction projects, and he is skilled in the coordination of different disciplines, the 
management of client inspections, and completing projects on time and on budget. He 
experience include projects in Europe, China, Australia, United States and Canada. Most 
notably he has worked on the Swiss Lotschberg Tunnel Project, the SR99 Alaskan Way 
Replacement Project in Seattle, Washington, the San Francisco Bay Area Caldecott Tunnel, 
The Toronto Eglinton Crosstown Light Rail Project, the Montreal Blue Line Extension Project, 
and is currently working on the Montreal Light Rail Project.  
BRIAN GARROD, P. Eng. – Tunneling Expert: 
Director Tunnels, Australasia, Hatch - Mr. Garrod is a Director - Tunnelling with Hatch and a 
world-recognized expert on tunnels and tunnel technology.  With multiple publications, he is a 
sought-after speaker at technical conferences.  He has 46 years of general civil engineering 
experience, the last 36 years devoted solely to tunnelling assignments.    
Brian’s technical expertise covers a broad range of tunnel techniques for high and low-strength 
rocks and soft ground using excavation methods such as earth pressure balance tunnel boring 
machines (EPB TBM) and the New Austrian Tunnel Method (NATM).  Moreover, he specializes 
in the design of pressurized-face TBM-driven tunnels, one-pass segmental tunnel linings, risk 
analysis, productivity analyses and cost estimates for underground projects.  Brian has also 
developed Hatch’s in-house tunnels estimating system that enables his team to produce highly 
accurate project cost estimates.  
With outstanding tunnelling qualifications, Brian has been engaged on significant projects 
around the world such as:  the Channel Tunnel; the Boston Outfall; Dulles Airport tunnels in 
Washington DC; Beacon Hill tunnels in Seattle; BART to San Jose tunnels; Tel Aviv metro 
tunnels; Los Angeles Metro Red Line, Sewer Tunnel in Columbus OH, Seattle Combined Sewer 
Outflow (CSO) and sewer tunnels; river and strait crossings in Sarnia, New Jersey, Sacramento, 
Detroit and Newfoundland and road tunnels in Brazil.  At home in Canada, Brian’s expert 
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knowledge has been applied on major projects to expand transit facilities, e.g. Toronto’s new 
Eglinton Crosstown LRT and the Spadina Subway Extension and Sheppard Subway (among 
many others for the Toronto Transit Commission), in addition to Vancouver’s Skytrain and the 
new Evergreen Line, Edmonton LRT and the Green Line LRT in Calgary.  He also has 
significant expertise with water conveyance tunnels through various roles on such projects as 
the new 10 km diversion tunnel at Niagara Falls to serve the Sir Adam Beck hydro power 
station, the new 15 km Southeast Collector sewer tunnel in York and Durham Regions and for 
others in Vancouver and Toronto.  
He has significant construction management experience, which includes the Detroit River 
Tunnel, oversight for Seymour-Capilano twin tunnels, the 19th Avenue Tunnel in York Region, 
the Toronto Coxwell Bypass Tunnel, and engineering support during construction of the 
Sheppard Subway, Spadina Subway Extension, Eglinton CrossTown LRT, Vancouver ALRT, 
Dulles Airport tunnels, Sacramento River crossings and the Beacon Hill tunnels.  
Mr. Garrod was involved in the preparation of the 2004 pre-feasibility study.  
TOMAS GREGOR, PhD, PMP, P. Eng. – Tunneling Expert  
Sub Division Manager, Underground Infrastructure, Hatch – Mr. Gregor is a Civil and 
Structural Engineer as well as an internationally known tunnelling specialist.  He has extensive 
experience in the planning, design and project management of transportation and heavy civil 
engineering projects.  Over the past years, Mr. Gregor has used his technical knowledge as the 
basis for his work on the management of tunnel design for the Scarborough Subway 
Extension,  participation in the program management of the Toronto-York Spadina Subway 
Extension, and he was the Hatch Project Manager on the design of the Eglinton Scarborough 
Crosstown Twin Tunnels and the Pre-AFP Reference Design (six stations and at-grade section) 
for the LRT line. On the analytical side, Tomas was the Lead Structural Engineer for the 
Sheppard Subway Twin Tunnels in Toronto and the Beacon Hill Station and Tunnels project in 
Seattle, WA.  Mr. Gregor has been responsible for the design of over 25 precast tunnel linings 
for various tunnels in Canada, the US and Russia.  He also performed detail design and design 
management for a number of significant bridge projects earlier in his career.  Mr. Gregor’s broad 
range of project work has given him an understanding of all aspects of transportation projects, 
including rehabilitation, design management, analysis and design of concrete (reinforced, pre-
stressed and fiber reinforced), steel structures, foundation design, tunnel design, cost estimates, 
client and contractor communications, and knowledge of numerical analysis and design 
computer software.  
Mr. Gregor was involved in the preparation of the 2004 pre-feasibility study.  
GARY KRAMER, P. Eng. – Peer Review  
Global Tunnel Practice Lead, Hatch - Mr. Kramer has over 30 years of experience (27 years 
in consulting engineering with Hatch) in project, design and construction management on multi-
disciplinary large tunnel projects for transit, highway, sewage, rail, earthwork, marine (intake 
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and outfall) and hydroelectric works. He is Hatch’s Practice Lead for Tunnels responsible for 
technical leadership and quality excellence on tunnel, shaft and trenchless projects.   
Throughout his tenure at Hatch, he has been directly responsible for coordination of civil design 
disciplines - structural, geotechnical and end use functionality (hydraulic, transit, storage and 
energy) and construction management associated with tunnelling, shaft and marine related 
work. The last 24 years has been virtually exclusively in tunnel related projects during which he 
has held major roles (PM, design manager, lead tunnel and/or resident engineer) on over 130 
km of constructed tunnels in soft ground and rock with 71 km of those 5 metres or more in 
diameter.  
He received the Bickel Award for tunnelling from the American Society of Engineers in 1998 and 
was recently invited by the British Tunnelling Society to give a presentation on tunnel lining 
systems in seismic areas. As a result, he was invited by the International Tunnelling Association 
to act on their Seismic Committee. He is actively involved with the Tunnelling Association of 
Canada, sitting on the executive of the Ontario Chapter.  
STEVE ROUTLEDGE, P. Eng. – Project Coordinator / Civil Survey  
Structural Engineer, Hatch - Mr. Routledge has over 10 years of experience in the engineering 
field.  His primary experience lies in the design and construction of steel, concrete, and wood 
framed buildings and other structures as well as coordinating lift studies for moving heavy 
equipment.  He is knowledgeable in many aspects of this process, including inspection and 
surveying, static analysis and design, and finite element analysis.  He also has project 
management and project coordination experience on a number of projects ranging from building 
rehabilitation and structural steel frames to large span bridge proposals.  He is fluent in both 
English and French.  
BENOIT RIOUX, P. Eng. – Geotechnical 
Senior Project Engineer – Tunnels, Hatch - Mr. Rioux has a strong experience as a 
Geological Engineer specialized in rock mechanics and geotechnics. From 2004 to 2009, Mr. 
Rioux has worked as a Geotechnical Project Manager and as an Exploration Geologist as part 
of five geotechnical investigation campaigns on the Rupert-Eastmain-1A Hydroelectric Projects. 
Mr. Rioux also worked as a Site Geological Engineer for the construction of the Keeyask 
Hydroelectric Project from 2015 to 2016 and Eastmain-1A Hydroelectric Project from 2009 to 
2010. From 2010 to 2015, he worked as a Geotechnical and a Rock Mechanics Project 
Manager. He managed the geotechnical exploration campaigns for a major underground 
retention basin and a subway extension project in Montreal. Mr. Rioux was also V.P. of the 
Canadian Geotechnical Society for the Western Quebec Chapter from 2006 to 2009 and he was 




Leslie Harris Centre of Regional 
Policy and Development 
March 6, 2017 
Proposal 17-1033, Rev. A 
 
 Page 9  
   





The overall cost is $150,000 plus HST to be paid on a lump sum cost basis.  
1st Month  $30,000 
2nd Month  $30,000 
3rd Month  $30,000 
4th Month – Preliminary Report Submission $30,000 
6th Month – Final Report Submission $30,000 
 
Hatch will perform the work outlined in this Offer for Engineering and Consultancy Services in 
accordance with the attached Professional Services Terms and Conditions. This letter, the 
Statement of Work, and Hatch Standard Terms and Conditions form the whole agreement 
between Leslie Harris Centre of Regional Policy and Development and Hatch.  
This offer remains valid for a period of 30 days from the date of this letter. 
 
 
Acceptance of Offer 
Leslie Harris Centre of Regional Policy and Development accepts this proposal and requests 
Hatch to undertake the assignment as detailed above. 
Signed on behalf of Hatch by:  Signed on behalf of Leslie Harris Centre of 
Regional Policy and Development by: 
   
   
  
Name: Nancy Fréchette  Name:  
Title:  VP Infrastructure, Hatch  Title:  
Date:    Date:  
  
Michael Clair 
Leslie Harris Centre of Regional 
Policy and Development 
March 6, 2017 
Proposal 17-1033, Rev. A 
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Attachment A – Terms and Conditions 
 
GENERAL TERMS AND CONDITIONS   Page 1 of 2
© Hatch Corporation, January  2016
CLAUSE 1 AGREEMENT
1.1 Unless a written agreement is entered into, Client's acceptance of a proposal, 
whether written or oral (the “Proposal”), from Hatch Corporation (“or 
“Consultant”) or a request by Client for some or all of the services included in 
the Proposal, constitutes a binding contract between Client and Consultant (the 
“Agreement”). The Agreement incorporates and is subject to these Terms and 
Conditions and the terms and conditions included in the Proposal, including the 
description of the services to be provided by Consultant (the “Services”). If there 
is any conflict between the Proposal and these Terms and Conditions, the Terms 
and Conditions will govern. Any terms appearing on any orders or other 
documents produced by or on behalf of Client  are excluded.
CLAUSE 2 CONSULTANT SERVICES AND RESPONSIBILITIES
2.1 Consultant will (a) perform the Services with due care, skill and diligence in 
accordance with the standard of care normally exercised by professionals 
providing similar services under similar circumstances, and (b) re-perform any 
Services that fail to comply with this standard of care if Client gives Consultant 
notice of such failure within 12 months of performance of such Services. 
Consultant may subcontract the performance of any of the Services to an 
affiliate.
2.2 Consultant is not liable or responsible for (a) the work or products of any 
third party contractors or suppliers engaged by or on behalf of Client, including 
any means, methods, sequences, control, procedures or techniques used by 
construction contractors, (b) any goods, equipment or materials procured on 
behalf of Client, provided that Consultant will use reasonable efforts to obtain 
appropriate warranties from the suppliers of such goods, equipment or materials 
for Client’s benefit, or (c)  the safety and security at any Client premises or the 
project site, provided that Consultant will comply with all relevant laws and those 
site requirements relating to safety and security that have been notified to 
Consultant.
CLAUSE 3 CLIENT RESPONSIBILITIES
3.1 Client will (a) make available to Consultant all information, documents and 
assistance necessary or reasonably requested by Consultant in order to enable it 
to perform the Services in a timely manner, (b) make decisions, provide 
approvals and obtain all necessary authorisations, licences and permits required 
in order to permit the timely performance of the Services, (c) notify Consultant if 
it becomes aware of any matter that may change the scope, timing, order or 
complexity of the Services, and (d) act reasonably and in good faith in all 
respects in connection with the Agreement. 
CLAUSE 4 INVOICING, PAYMENT AND TAXES
4.1 Unless otherwise provided in the Proposal, (a) Services (including any 
additional services provided at the request of Client or pursuant to Clause 4.4) 
and all costs incurred by Consultant in connection with the Services, will be 
charged to Client in accordance with Consultant’s schedule of rates, (b) amounts 
invoiced to Client by Consultant are due and payable within the period stated in 
Consultant’s schedule of rates or, if not so stated, within 30 days of receipt of 
invoice by Client, and (c) interest will be paid on past due amounts at the rate 
stated in Consultant’s schedule of rates or, if not so stated, at the prime rate 
quoted by Consultant’s main bank in the Jurisdiction plus 3%.
4.2 Consultant’s rates are exclusive of all taxes, duties, royalties, levies and other 
governmental or regulatory charges, other than taxes on payroll and Consultant’s 
net income. If any such taxes, duties, royalties, levies or charges are levied on or 
applicable to amounts payable to Consultant, they will be borne by Client and (a) 
if Consultant is required to pay any such taxes, duties, royalties, levies or 
charges, the amount of such payments will be reimbursed to Consultant by 
Client, and (b) if they are required to be withheld or deducted from amounts 
payable to Consultant, the amounts payable will be grossed up so that Consultant 
receives the entire amount that is due pursuant to the terms of the Agreement.
4.3 If Client disputes any portion of an invoice, it will pay those amounts that are 
not in dispute and notify Consultant in writing of the reasons for the dispute 
within 10 days of receiving the invoice. Failure to notify Consultant of the 
dispute within the required time will be deemed as acceptance of the invoice. If it 
is determined that any amounts in dispute should have been paid at the time it 
was invoiced, then Client will promptly pay such amount, together with interest 
at the rate set out in Clause 4.1.
4.4 If, (a) Consultant is required to perform Services in circumstances other than 
those expressly or reasonably assumed and normally pertaining to services of a 
similar nature (b) Consultant incurs costs arising or resulting in whole or in part 
from any site conditions existing on or after the date of the Agreement, (c)  there 
is a change in the scope, timing, order or complexity of the Services or claims 
filed by Clients subcontractors, (d) there is a force majeure event which impacts 
Consultant, or (e) additional costs are incurred as a result of a change in any 
laws, regulations or rules or the  interpretation thereof then any resulting costs 
will be borne by Client and Consultant will be entitled to such amendments to the 
Agreement that are fair and reasonable.
CLAUSE 5 LIMITATION OF LIABILITY
5.1 To the maximum extent permitted by law and notwithstanding and 
superseding anything to the contrary in the Agreement:
(a) subject to Clause 5.2, the aggregate liability of Consultant arising out of the 
performance or non-performance of the Services or otherwise in connection 
with the Agreement is limited to the sum of (i) the amount of the 
professional fees paid to Consultant pursuant to the Agreement up to 
$100,000 and (ii) 10% of such fees paid in excess of $100,000, provided that 
in no event will Consultant’s aggregate liability exceed $1,000,000;
(b) in no event will Consultant be liable to Client or its directors, officers, 
employees, agents, contractors, subcontractors, parent or affiliated 
corporations, vendors or materialmen for any claim, action, proceeding, loss, 
damage or cost that (i) in any manner relates to a loss of revenue, profits, 
opportunity or production, loss or denial of use of any equipment or facility,  
increased expense of construction, operation or maintenance, economic loss, 
loss of goodwill or reputation, delay, business interruption or the cost of 
repair to or replacement of equipment, facilities or goods and related third 
party services, (ii) in any manner can be construed as indirect, incidental, 
special, punitive or consequential losses or damages, or (iii) is not a direct 
result of a material breach by Consultant of the Agreement; and
(c) Consultant does not guarantee any specific outcomes or results, including fit 
for purpose, project costs or quantities or the ability of any process, 
technology, equipment or facility to meet specific performance 
specifications. 
5.2 Consultant’s liability for claims or losses covered by the insurance policies 
referred to in Clauses 7.1(b) and (c) shall not be subject to Clause 5.1 and shall 
instead be limited to the proceeds of the types and specific amounts of insurance 
up to the amounts specified in Clause 7.1.
5.3 All statutory, express or implied warranties (including those in any relevant 
trade practices or sale of goods laws relating to the quality or fitness for purpose 
of the Services or any goods, equipment or materials supplied by Consultant in 
connection with the Services) are excluded or limited to the maximum extent 
permitted by law.
5.4 Any action or claim against Consultant in connection with the Agreement or 
the performance or non-performance of Services, whether in contract, tort, 
equity, statute or otherwise, must be made within 12 months of the date of the 
performance or non-performance of the relevant Services.
5.5 Client indemnifies, defends and holds harmless Consultant for any claims, 
actions, proceedings, liabilities, losses, damages or costs: (a) it suffers or incurs 
in connection with the Services and which result other than from a material breach 
of the Agreement by Consultant or (b) that result from any material breach of the 
Agreement by Client (c) that result from the site conditions existing prior to or after 
the date of the Agreement.
CLAUSE 6 USE AND OWNERSHIP OF INFORMATION
6.1 Each party retains title to all intellectual property (including all patents, 
trademarks, copyright, trade secrets and know how) owned or possessed by it or 
any of its affiliates and used by it in fulfilling its obligations under the 
Agreement, including any modifications or improvements made thereto 
(“Background IP”). All new and original intellectual property created by 
Consultant during the course of performing the Services (“Project IP”) is the 
property of Consultant. Consultant grants Client a non-exclusive, non-
transferable and, unless otherwise agreed, royalty-free license to use (a) any 
Consultant Background IP used in the performance of the Services but only to 
the extent required to use any deliverables provided by Consultant for the 
purpose for which they have been provided (excluding any software source code), 
and (b) Project IP for any purpose whatsoever.
6.2 Upon receipt of full payment for the related Services and subject to Clause 
6.1, all reports, drawings and other deliverables provided to Client by Consultant 
will become the property of Client.
6.3 Any information or deliverable provided by Consultant to Client in 
connection with the Services are provided solely for Client’s own use and for the 
specific purpose for which the Services were engaged. In no case will any such 
information or deliverable be used in connection with any public or private stock, 
bond or other financial offering, any investment decision, the sale of securities or 
any other financing transaction or otherwise be made available to the public 
generally. Consultant makes no warranty or representation and assumes no 
liability in respect of and Client shall bear all losses or damages resulting from  
(a) the wrongful or unauthorised use of information or deliverable by Client or 
third parties, and (b) the accuracy or completeness of information based on data 
gathered from Client or provided by third parties on behalf of or at the instruction 
of Client (and Consultant is able to rely on such information without verification 
in the performance of the Services). 
6.4 Each party will keep confidential all Confidential Information disclosed to it 
by the other party; provided that (a) Consultant is able to disclose Client’s 
Confidential Information to those persons who need to know such information for 
purposes that relate to the performance of the Services, (b) Client is able to disclose 
Consultant’s Confidential Information to the extent required in connection with the 
purpose for which the information was disclosed, and (c) either party is able to 
disclose Confidential Information required to be disclosed by law, provided that the 
receiving party immediately notified the disclosing party of the requirement to 
disclose and took all reasonable steps to lawfully resist or narrow the requirement to 
GENERAL TERMS AND CONDITIONS Page 2 of 2
© Hatch Corporation, January 2016
disclose the Confidential Information. Except as specifically provided herein, 
neither party will acquire any right, title or interest in or to the Confidential 
Information of the other party. 
6.5 "Confidential Information" means any information in any form disclosed by or 
on behalf of one party to the other party at any time before or after the execution of 
the Agreement in connection with the Services; excluding only information which 
(a) was at the time of disclosure or thereafter became part of the public domain 
through no act or omission of the receiving party, (b) became available to the 
receiving party from a third party who did not acquire such confidential information 
under an obligation of confidentiality either directly or indirectly to the disclosing 
party, or (c) was known to the receiving party at the time of disclosure by the 
disclosing party and such knowledge can be demonstrated by written records that 
were in existence at the time of disclosure.
CLAUSE 7 INSURANCE
7.1 Consultant will have in effect for the duration of the Services the following 
insurance (a) workers compensation, in accordance with statutory requirements, 
(b) comprehensive general (or public) liability ($5,000,000 per 
occurrence/aggregate); (c) automobile liability ($5,000,000 per 
occurrence/aggregate), and (d) professional indemnity (E&O) liability 
($1,000,000 per claim/aggregate on a claims made basis).  
7.2 During the period in which the Services are being performed, Client will, at 
its own expense, maintain insurance to limits which are normal and customary in 
the circumstances. Client, on behalf of itself and its insurers, waives all rights of 
subrogation against Consultant for, and releases Consultant from any liability for 
damage to Client’s property howsoever caused to the extent that Client is 
compensated for such damage under an insurance policy. 
CLAUSE 8 TERMINATION AND SUSPENSION
8.1 Client may suspend the Services or terminate the Agreement for its 
convenience on 30 days prior written notice to Consultant; provided that, if the 
aggregate duration of all suspensions under the Agreement exceeds 60 days, 
Consultant will have the right to terminate the Agreement. 
8.2 Either party may terminate the Agreement immediately if anything happens 
to the other party that reasonably indicates that there is a significant risk that the 
other party is or will become unable to pay its debts generally as they come due. 
8.3 Either party is entitled to terminate the Agreement on 30 days prior written 
notice to the other party in the event that the other party is in substantial default 
under the Agreement and such default has not been corrected or reasonably 
commenced to be corrected within 15 days following notice of such default. 
Consultant may, by providing 5 days prior notice to Client, suspend Services if 
Client is in breach of Clauses 3 or 4. 
8.4 In the case of any suspension or termination of the Agreement, Client will 
pay Consultant for all Services provided and costs incurred up to the effective 
date of suspension or termination. In the event of any suspension or termination 
pursuant to Clause 8.1 or any suspension or termination by Consultant pursuant 
to Clauses 8.2 or 8.3, Client will also pay Consultant for any Services provided or 
costs incurred that are necessary or incidental to suspension or termination, 
including demobilization costs. 
CLAUSE 9 NON-SOLICITATION
9.1 Client will not, during the term of the Agreement or for 12 months thereafter, 
either directly or indirectly on its own behalf or jointly with or on behalf of any 
other person, solicit, engage or employ any employee or independent contractor 
of the Consultant (or any of its affiliates) that has been involved in the provision 
of Services or with whom the Client has otherwise had contact in connection 
with the Agreement. 
CLAUSE 10 DEFINITIONS AND INTERPRETATION
10.1 Reference to (a) “affiliate” means with respect to a party, one or more 
entities that control, are controlled by, or are under common control with, the 
party, (b) “costs” means any and all costs and expenses, including reasonable 
legal fees, (c) “force majeure” means acts of God, strikes, lockout, other 
industrial action, war or civil disturbance, terrorism, unusually inclement 
weather, storm, flood, earthquake, lightning, fire, explosion, nuclear or 
radioactive contamination, epidemics or pandemics, governmental action or 
inaction, change in law, extraordinary market conditions affecting the availability 
of labour, late or inadequate execution of work or supply of goods by third 
parties and any other event beyond the reasonable control of the affected party, 
(d) “Consultant’s schedule of rates” means Consultant’s standard hourly rates 
and reimbursable charges as notified by Consultant from time to time, provided 
that any changes to the schedule of rates will be communicated to Client before 
they take effect and will not occur more than once every six months, 
(e) “liability” includes any and all liability whatsoever, whether arising under the 
law of contract, tort (including negligence), equity, statute or otherwise, whether 
arising in connection with the performance or non-performance of the Services or 
otherwise in connection with the Agreement and whether to Client or other 
persons, and “liable” has a corresponding meaning, (f) “site conditions” means 
any conditions in, on, under or around the project site that affect the project or 
the performance of Services, including any plant and subsurface conditions and 
any hazardous, radioactive, special, toxic, residual or regulated substances, waste 
or materials, (g) “Jurisdiction” means the Province of Canada where 
Consultant’s office providing the Services is located or if the Services are being 
provided in multiple offices, then the laws of Ontario, Canada, and (h) ”$” means 
the currency of Canada unless specified otherwise.
10.2 Headings are for convenience only and will not be taken into account in 
interpretation and words importing the singular include the plural and vice versa. 
If any provision of the Agreement is held to be void, illegal or unenforceable, 
then: (a) it is severed and the rest of the Agreement remains in force, and (b) the 
parties will replace the provision with one that is in accordance with applicable 
law and as close as possible to the parties’ original intent. Any rules of contract 
interpretation that result in the Agreement being construed contrary to the 
interests of Consultant do not apply in the interpretation of the Agreement.
CLAUSE 11 GENERAL
11.1 The Agreement will be governed by and construed in accordance with the 
laws of the Jurisdiction, without giving effect to conflict of law considerations. 
All disputes will be submitted to senior management for discussion. If the parties 
are unable to resolve a dispute through such discussions, either party may submit 
the dispute to arbitration. The arbitration will be held in English and at the 
location of Consultant’s contracting office. The arbitration panel will consist of 
one arbitrator.  Any arbitration award will be final and binding on the parties 
without any right of appeal. Each party will bear the costs of arbitration.  No 
legal proceedings may be commenced by either party in connection with the 
Agreement or the Services other than in accordance with this Clause 11.1; 
provided that either party may apply to a court of competent jurisdiction for 
interlocutory relief during the course of such proceedings or to enforce any order 
or award obtained in accordance with this Clause 11.1.
11.2 The Agreement represents the entire agreement between the parties regarding 
the subject matter hereof and supersedes all prior representations, understandings or 
agreements, whether written or oral and whether express or implied; provided that, 
if the parties have previously entered into a confidentiality (or similar) agreement 
regarding the subject matter hereof, such agreement will survive and Clauses 6.4 
and 6.5 will be of no force and effect. Amendments to the Agreement are 
effective only if executed in writing by authorized representatives of both parties. 
11.3 Neither party may assign (other than to its affiliate) the Agreement or any 
interest therein, in whole or part, without the prior consent of the other party. The 
Agreement will enure to the benefit of and be binding upon the parties and their 
respective successors and permitted assigns. 
11.4 Neither party will be considered to be in breach of its obligations under the 
Agreement, except obligations to make payment, to the extent that performance 
is prevented or delayed by force majeure. Each party will use best efforts to 
overcome any force majeure as soon as possible. 
11.5 The limitations and exclusions on liability expressed in this Agreement will 
apply even in the case of the fault, negligence or strict liability of the party who is 
the beneficiary of the clause, and will extend to the officers, directors, employees, 
agents, representatives, subconsultants and affiliates of such party.
11.6 Any notice, consent or other communication given hereunder will only be 
deemed to have been given if it is in English, in writing and is sent to the 
recipient’s authorized representative at the usual business address of the recipient 
by (a) registered mail, (b) fax, (c) e-mail (but only when receipt is confirmed in 
writing by reply e-mail or otherwise) or (d) personal delivery for which a receipt 
is obtained. Notice given by fax, personal delivery or e-mail will be deemed to 
have been given on the business day following delivery. Notice given by mail 
will be deemed to have been given on the fifth business day after mailing. 
11.7 No waiver by either party of any breach of the Agreement will be binding 
unless made in writing and any such waiver will extend only to the specific breach 
waived and not to any future breach.
11.8 Consultant is an independent contractor in performing the Services.  Nothing 
in the Agreement will create or will be construed so as to create the relationship of 
principal and agent between Client and Consultant.
11.9 Client and Consultant shall strictly comply with all applicable laws and 
regulations prohibiting illegal activity of any kind, shall act in an ethical manner 
with all professional levels of integrity and shall not engage in any acts of 
corruption, bribery or do anything to improperly influence decision makers.
11.10 Electronic files provided to Client are for reference only and Consultant 
makes no warranties as to the correctness of information contained in the same 
after transmittal to Client and nothing therein shall serve to modify Clauses 2 and 
5 respectively. In the event of a conflict between electronic files and non-
electronic documents, the non-electronic documents shall control and Consultant 
retains all ownership rights in the electronic files per the terms of this document.
11.11 The provisions of Clauses 1, 2.2, 4, 5, 6, 8, 8.4, 9, 10 and 11 survive the 
termination of the Agreement. 
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